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I. EXECUTIVE SUMMARY 

 

OVERVIEW 

 
This Supplemental Public Facility Finance Plan (PFFP) addresses the public facility needs 

associated with the Otay Ranch Village 2 Comprehensive SPA Plan Amendment.  The 

developer proposed project as described in the SPA Plan is sometimes referred to as “The 

Project” or the Village 2 Comprehensive SPA Plan in this PFFP.  The PFFP has been 

prepared under the requirements of the City of Chula Vista’s Growth Management Program 

and Chapter 9, Growth Management of the Otay Ranch General Development Plan (GDP).  

The preparation of the Supplemental PFFP is required in conjunction with the preparation of 

the SPA Plan Amendment for the project to ensure that the phased development of the project 

is consistent with the overall goals and policies of the City’s General Plan, Growth 

Management Program, and the Otay Ranch General Development Plan (GDP) which was 

adopted by the Chula Vista City Council on October 28, 1993, and may be amended from 

time to time to ensure that the development of the project will not adversely impact the City’s 

Quality of Life Threshold Standards.  This Supplemental PFFP meets the policy objectives of 

the Otay Ranch GDP. 

 

This PFFP is based upon the phasing and project information that has been presented in the 

Otay Ranch GDP and the Village of Montecito SPA Plan Amendments dated  July,  2014.  

The PFFP begins by analyzing the existing demand for facilities based upon the demand from 

existing development and those projects with various entitlements through the year 2018.  

Further, the PFFP uses the developer proposed phasing to determine the associated impacts. 

 

When specific thresholds are projected to be reached or exceeded based upon the analysis of 

the phased development of the project, the PFFP provides recommended mitigation necessary 

for continued compliance with the Growth Management Program and Quality of Life 

Threshold Standards.  The PFFP does not propose different development phasing from that 

proposed by the project or alternative plans, but may indicate that the development phasing 

should be limited or reduced until certain actions are taken to guarantee public facilities will 

be available or provided to meet the Quality of Life Threshold Standards.  Subsequent 

changes to the phasing shall require an amendment to this PFFP. 

 

Typically, as an applicant receives each succeeding development approval, the applicant must 

perform the required steps that will  ensure the timely provision of the required facility.  

Failure to perform the required step curtails additional development approvals.  The typical 

steps are illustrated below: 

 

Performance of Facility Thresholds 

 

GDP: 

 Goals, objectives & policies established. 

 Facility thresholds established. 

 Processing requirements established. 

 
SPA: 

 Facility financing refined and funding source identified consistent with GDP goals, 

objectives & policies.  
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 Facility demand and costs calculated consistent with adopted land uses and GDP defined 

methodologies. 

 Specific facility financing and phasing analysis performed to assure compliance with 

Growth Management Threshold Standards. 

 Facilities sited and zoning identified. 

 

Tentative Map: 

 Subdivision approval conditioned upon assurance of facility funding.  

 Subdivision approval conditioned upon payment of fees, or the dedication, reservation or 

zoning of land for identified facilities.  

 Subdivision approval conditioned upon construction of certain facility improvements. 

 

Final Map: 

 Tentative Map conditions performed. 

 Lots created. 

 

Building Permit: 

 Impact fees paid as required. 

 

The critical link between the threshold standards and development entitlements is the PFFP.  

Part II, Chapter 9, Section C of the GDP/SPA Processing Requirements, General 

Development Plan Implementation, requires the preparation of Public Facility Financing and 

Phasing Plans as a condition of approval of all SPAs.  This PFFP satisfies the GDP 

requirement.  The PFFP requires the preparation and approval of phasing schedules showing 

how and when facilities and improvements necessary to serve proposed development will be 

installed or financed to meet the threshold standards, including: 

 An inventory of present and future requirements for each facility. 

 A summary of facilities cost. 

 A facility phasing schedule establishing the timing for installation or provisions of 

facilities. 

 A financing plan identifying the method of funding for each facility required. 

 A fiscal impact report analyzing SPA consistency with the Subregional Plan (SRP). 

 

Subsection C of the City of Chula Vista Municipal Code (CVMC) Section 19.09.100 (Growth 

Management Ordinance) requires that if the City Manager determines that facilities or 

improvements within a PFFP are inadequate to accommodate any further development within 

that area the City Manager shall immediately report the deficiency to the City Council.  If the 

City Council determines that such events or changed circumstances adversely affect the 

health, safety or welfare of City, the City may require amendment, modification, suspension, 

or termination of an approved PFFP. 
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A. General Conditions for Village 2 Comprehensive SPA Plan Supplemental PFFP 

1. All development within the boundaries of the PFFP for the project shall conform to 

the provisions of Section 19.09 of the Chula Vista Municipal Code (Growth 

Management Ordinance) as may be amended from time to time and to the provisions 

and conditions of this Public Facilities Financing Plan. 

2. All development within the boundaries of the PFFP for the project shall be required 

to pay development impact fees, unless the developer has entered into a separate 

agreement with the City, for public facilities, transportation and other applicable fees 

pursuant to the most recently adopted program by the City Council, and as amended 

from time to time.  Development within the boundaries of the Otay Ranch Village 2 

& a Portion of 4 SPA shall also be responsible for fair share proportionate fees that 

are necessary to meet the adopted facility performance standards as they relate to the 

SPA Plan and subdivision application. 

3. The Public Facilities Finance Plan shall be implemented in accordance with Chula 

Vista Municipal Code (CVMC) 19.09.090.  Future amendments shall be in 

accordance with CVMC 19.09.100 and shall incorporate newly acquired data, to add 

conditions and update standards as determined necessary by the City through the 

required monitoring program. Amendment to this Plan may be initiated by action of 

the Planning Commission, City Council or property owners at any time.  Any such 

amendments must be approved by the City Council. 

4 Approval of this PFFP does not constitute prior environmental review for projects 

within the boundaries of this Plan. All future projects within the boundaries of this 

PFFP shall undergo environmental review as determined appropriate by the City of 

Chula Vista. 

5. Approval of this PFFP does not constitute prior discretionary review or approval for 

projects within the boundaries of the Plan. All future projects within the boundaries 

of the this PFFP shall undergo review in accordance with the Chula Vista Municipal 

Code.  This PFFP analyzes the maximum allowable development potential for 

planning purposes only. The approval of this plan does not guarantee specific 

development densities. 

6. The facilities and phasing requirements identified in this PFFP are based on the 

proposed Project Site Utilization Plan (Exhibit 3). 

7. The plan analysis is based upon the phasing presented in this document.  Changes to 

phasing may require an amendment to the PFFP. 

8. The proposed dwelling unit yield for the Village 2 Comprehensive SPA Plan may not 

be achieved at the subdivision level.  The maximum density as specified for 

individual parcels shall not be exceeded; however, actual dwelling unit yields for 

projects will be determined by field conditions, site plan and architectural review, 

and a number of external factors that influence the design and density of individual 

projects.  This process of modifying the density or intensity of development is 

detailed in the SPA Plan. 

9. Prior to the first final map developer shall provide letters of permission to grade off 

site or provide interim slopes within the project at all locations where the edge 

condition has not been constructed prior to each final map. 



  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

4 

B. Public Facility Cost and Fee Summary Otay Ranch Village 2 Comprehensive SPA 

Amendment 

 

The following tables identify and summarize the various facility costs associated with 

development of the project.  The facilities and their costs are identified in detail in 

subsequent sections of this document.  The tables indicate a recommended financing 

alternative based upon current Chula Vista practices and policies.  However, where 

another financing mechanism may be shown at a later date to be more effective, the City 

may implement such other mechanisms in accordance with City policies.  This will allow 

the City maximum flexibility in determining the best use of public financing to fund 

public infrastructure improvements. 

 

The Traffic Impact Analysis Village 2 Comprehensive SPA Revised Report, March 4, 

2014 by Chen + Ryan has identified onsite and offsite road improvements that will be 

required as the result of the development of the project.  The improvement projects listed 

include both offsite and onsite improvements.  Most of the improvement projects are 

eligible for funding through the City's Transportation Development Impact Fee (TDIF) 

program.  In the event the developer constructs a TDIF improvement, the cost of the 

improvement may be eligible for credit against TDIF fees.  Construction of non-TDIF 

eligible improvements shall be completed by the developer as a project exaction. 

 

TDIF Fees and traffic signal fees generated by the project are identified on Table A.1.  

Funding for street improvements may be accomplished in one or more possible funding 

alternatives such as: 

• Payment of TDIF fees. 

• Construction of improvements by developer with credit toward DIF fees on building 

permits. 

• Financing through assessment districts or Community Facility Districts (CFD). 

• Expenditure of available DIF account funds. 

• Construction of improvements by other developers. 

• Federal Funds. 

 

Some off-site sewer, drainage and water facilities may be the responsibility of the 

developer if the facility is needed to support the proposed development. 

 

The project is anticipated to require one elementary school, which is to be constructed 

with funding through a Mello-Roos CFD that will be established by the Chula Vista 

Elementary School District.  The project will generate Middle and High School age 

students.  The project will participate in a CFD to be established by the Sweetwater 

Union High School District. 

 

The project will trigger development impact fees for parks and libraries.  Police, fire and 

emergency medical services, civic center, corporation yard, and other city public facilities 

will be funded, in part, from revenues generated from the payment of Public Facilities 

Development Impact Fees at building permit issuance. 

 

Altogether, the City’s development impact fees facility for the Project are summarized on 

Table A.1. 
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Table A.1 

Village 2 Comprehensive SPA Plan 

Summary of DIF Fees and Facilities
1
 

Facility 
Facility 

Description 
Fee Estimate DIF Program Timing 

Funding 

Source 

Financing 

Method 

Transportation 
Transportation 

Facilities 
$16,736,616 Transportation Facilities Pay prior to issuance of 

Building Permit 

TDIF exaction Fee Program 

 Traffic Signal $610,006 Traffic Signal Fee DIF exaction Fee Program 

Subtotal  $17,346,622     
Potable 

Water 
624 & 711 Zone To be Determined by OWD 

City DIF fees do not apply 

to the OWD 
Provide City Engineer OWD 

water availability letter and 

required improvements prior to 

approval of the Final Map. 

OWD CIP Fees 
Capacity Fees 

and Exactions 

Recycled 

Water 
680 Zone To be Determined by OWD 

City DIF fees do not apply 

to the OWD 
OWD CIP Fees 

Capacity Fees 

and Exactions 

Sewer 
Connect to exist 

sewer 

$ 

805,197 

Poggi Canyon & Wolf 

Canyon/Salt Creek Sewer DIF Pay prior to issuance of 

Building Permit 

DIF exaction Fee Program 

$5,482,719 Sewer Participation Fee CIP/Development Fee Program 

Subtotal  $6,287,916     

Drainage Connect to exist SD N/A not required for Salt Creek N/A Developer funded Exaction 

Schools 
No specific 

facility 
N/A School Fees 

Provide documentation that 

school fees have been paid prior 

to issuance of Building Permit 
Mello-Roos CFD CFD 

Parks PAD Fees
2
, 

3
 
4
 $20,291,132 PAD Fees Prior to issuance of Bldg Permit PAD Fees Fee Program 

Recreation Pay PFDIF Fee $1,875,962 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Library Pay PFDIF Fee $2,471,084 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Fire & EMS Pay PFDIF Fee $1,550,110 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Police Pay PFDIF Fee $2,858,795 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Civic Pay PFDIF Fee $4, 100,010 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Corp. Yard Pay PFDIF Fee $ 585,033 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Admin Pay PFDIF Fee $ 892,191 Public Facilities DIF Prior to issuance of Bldg Permit PFDIF Fee Program 

Subtotal  $34,624,317     

Total  $58,258,855     

                                                 
1
  Fees presented in this table are estimates only.  The actual fee will be calculated prior to building permit issuance. 

2
  See Section IX Parks, Trails and Open Space for the details of the Park Acquisition and Development Fee. 

3
  In-lieu of PAD Fee payment, Developer may elect to build turnkey parks. 

4
  Or deferral threshold in effect 
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II. Introduction 
 

This Supplemental PFFP identifies each public facility and service improvement needed to 

support the Village 2 comprehensive SPA Plan project, with the appropriate funding sources.  

The implementing actions covered by the Supplemental PFFP are: 

 Use of Public Financing Mechanisms where applicable. 

 Construction of major streets, sewer, water and drainage facilities. 

 Internal subdivision improvements pursuant to the Subdivision Map Act. 

 Provision of other public facilities. 

 Maintenance of certain facilities such as open space areas and street medians. 

 

II.1. Background 

 

A Master Program Environmental Impact Report (PEIR) was completed for the 23,000-acre 

Otay Ranch community in 1993.  The discretionary actions associated with the Otay Ranch 

project, including the zoning of the project area and adoption of the Otay Ranch General 

Development Plan (GDP), were approved by the City of Chula Vista concurrently with the 

PEIR. As part of the first SPA Plan in Otay Ranch, a Project-level EIR was completed which 

considered the impacts associated with the annexation of the Otay Valley Parcel, including 

the project site, from the County of San Diego to the City of Chula Vista. 

 

Village 2 is the seventh in a series of approvals addressing development of the Otay Ranch 

Master Planned Community.  SPA One was the first Otay Ranch SPA Plan.  This plan 

covered Otay Ranch Villages 1 and 1-West and Village 5.  Subsequent SPA Plans have been 

approved for Villages 6 (2002), 7 (2004), 11 (2001), Freeway Commercial (2004) Eastern 

Urban Center (2009) and the Village 8 West & Village 9 (2014). 

 

The Otay Ranch Villages 2, 3 and Portion of Village 4 SPA Plan was approved by the Chula 

Vista City Council on May 23, 2006 and permitted 2,786 dwelling units with parks, 

elementary school site, commercial, and industrial land uses.  This SPA Plan was 

subsequently modified through two administrative substantial conformance approvals in 

2007.  Additionally, in 2012 the Village 2 SPA Plan was amended to add 197 dwelling units 

to neighborhoods R-7A, R-9A, R-28 and R-29.  The amendment also rezoned R-7A and R-

9A from single-family (SF-3 and SF-4, respectively) to multi-family (RM-1) and R-28 from 

RM-1 to RM-2 per the adopted Village 2 Planned Community District Regulations. 

 

II.2. Purpose 

 

The purpose of this document is to supplement the original 2006 Village 2 SPA PFFP, as 

amended, and applies only to Village 2 Comprehensive SPA Plan.  Where this Supplemental 

PFFP conflicts with or requires more stringent standards than the approved Village 2 PFFP, 

the requirements of this Supplemental PFFP shall apply.  The purpose of all PFFPs in the 

City of Chula Vista is to implement the City's Growth Management Program and to meet the 

General Plan goals and objectives, specifically those of the Growth Management Element. 

The Growth Management Program ensures that development occurs only when the necessary 

public facilities and services exist or are provided concurrent with the demands of new 

development. The Growth Management Program requires a PFFP be prepared for every new 

development project which requires either SPA Plan or tentative map approval. Similarly, 

amendments to a SPA Plan require an amendment or a supplement to the PFFP. 
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In the City of Chula Vista, the PFFP is intended to ensure adequate levels of service are 

achieved for all public services and facilities impacted by a project.  It is understood that 

assumed growth projections and related public facility needs are subject to a number of 

external factors, such as the local economy, the City's future land use approval decisions, etc.  

It is also understood the funding sources specified herein may change due to financing 

programs available in the future or requirements of either state or federal law.  It is intended 

for revisions to cost estimates and funding programs be handled as administrative revisions, 

whereas revisions to the facilities-driven growth phases are to be accomplished through an 

update process via an amendment to or a supplement to the PFFP. 

 

II.3 Assumptions 

 

For this Supplemental PFFP there are a number of key assumptions that were made.  The 

assumptions play a major part in determining public facility needs, the timing of those needs 

and the staging of growth corresponding to the various facilities.  The key land use and 

phasing assumptions can be summarized in the following: 

A. The Village 2 Comprehensive SPA Plan would add 1,562 dwelling units in a variety of 

residential types for a total of 4,545 units in Village 2.  The proposed project would  

decrease the allocated single family dwelling units by up to  70 and introduce  1,632 

multi-family dwelling units.  Up to 130,000 square feet of commercial uses would be 

located on the MU-2, MU-3 and C-1 parcels combined.  In addition, the proposed project 

includes an additional 9.5 acres for a new elementary school, 10.5 acres of parkland, and 

7.8 acres of CPF. 

B. This PFFP applies only to Village 2. 

C. This PFFP supplements the adopted on May 23, 2006 Village 2, 3 and Portion of 4 SPA 

Plan PFFP, as amended. 

D. The SPA Plan Amendment and PC District Regulations will regulate land use allocation 

and intensity of development for the amended neighborhoods. 

E. The project includes four Tentative Map’s (TM’s) that are referred to as the Village 2 North 

TM, Village 2 West TM, Village 2 South TM and the R-15b & R-31 TM . 

 

In order to be consistent with the Otay Ranch Village 2 Comprehensive SPA Plan 

Amendment Supplemental Environmental Impact Report, this PFFP is based on the 2013 

GMOC Annual Report.  Generally, the findings of the 2014 Annual Report are similar to the 

2013 report in that same four Quality of Life Threshold Standards were found to be out of 

compliance.  These standards include: Fire Reponse Times; Libraries; Police Priority 2 

Reponse Times; and Traffic (One Arterial Segment: Heritage Road between Olympic 

Parkway and Telegraph Canyon continues to non compliant). 

 

II.4 Threshold Standards: 
 
Chapter 19.09 of the Chula Vista Municipal Code provides the requirements for the Chula 

Vista Growth Management Plan. Subsection 19.09.040 provides the Quality of Life 

Threshold Standards for each public facility and improvement. There are standards for eleven 

topics addressing a variety of different public services and environmental issues. Several 

topics are related to services provided by city departments, such as police, fire, libraries, 

parks and  
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recreation, traffic, and drainage facilities.  Threshold Standards for each of the eleven  topics 

are stated in terms of a goal, objectives, and one or more standards. Table B.1 below provides 

a summary of the "Threshold Standards." 

 

Table B.1 

Chula Vista's Threshold Standards 

(Condensed & Paraphrased) 

Police 
Respond to 84% of the Priority I emergency calls within 7 minutes and maintain average 

response time of 4.5 minutes. Respond to 62% of Priority II urgency calls within 7 

minutes and maintain average response time of 7 minutes. 

Fire/EMS Respond to calls within 7 minutes in 85% of all cases. 

Sewer 
Sewage flows and volumes shall not exceed City Engineering Standards. Annual report 

from Metropolitan Sewer Authority on impact of growth on sewer capacity. 

Drainage 
Storm flows and volume shall not exceed City Engineering Standards. Annual report 

reviewing performance of city’s storm drains. 

Traffic 

Maintain Level of Service (LOS) "C" or better as measured by observed average travel 

speed on all signalized arterial streets, except, that during peak hours, an LOS "D" can 

occur for no more than any 2 hours of the day.  Those signalized intersections west of 

Interstate 805 that do not meet the above standard may continue to operate at their 1991 

LOS but shall not worsen 

Parks & 

Recreation 

Maintain 3 acres of neighborhood and community parkland with appropriate facilities per 

1,000 residents east of Interstate 805. 

Library 
Provide 500 square feet of library space adequately equipped and staffed per 1,000 

population. 

Schools 
An annual report is required to evaluate the school district's ability to accommodate new 

growth. 

Water 
Annual report from water service agencies on impact of growth and future water 

availability. 

Air Quality 
Annual report required from Air Pollution Control District on impact of growth on air 

quality. 

Fiscal 
Annual report required evaluating impacts on growth on city operations, capital 

improvements, and development impact fee revenues and expenditures. 

 
A. The Threshold Standards fall into three general categories: 

1. A performance standard measuring overall level of service is established for police, 

fire and emergency medical services, sewers, drainage facilities, and traffic; 

2. A ratio of facilities to population is established for park and recreation facilities, and 

libraries; and 

3. A qualitative standard is established for schools, water, air quality, and fiscal 

impacts. 

 

The qualitative standard pertains to some services that are provided by agencies outside of the 

city - schools are provided by the Chula Vista Elementary School District and the Sweetwater 

Union High School District and water service is provided by two independent water districts 

(Otay Water District and Sweetwater Authority).  Finally, the air-quality and fiscal threshold 

standards do not relate to specific public services but are intended to determine whether 

growth is having an adverse impact on two other measures of quality of life: the air quality 

within the region and the city's overall fiscal health. 
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B. The Threshold Standards are applied in three ways: 

1. Many of the standards were used in the development and evaluation of the city's 

General Plan to ensure that quality-of-life objectives are met at the time of General 

Plan build-out during a 20-to-25 year period; 

2. Certain standards are used in the evaluation of individual development projects to 

determine the possible impacts of the Project and to apply appropriate conditions and 

requirements in order to mitigate those impacts; and 

3. All of the standards are monitored by the Growth Management Oversight 

Commission (GMOC) on an annual basis to ensure the cumulative impacts of new 

growth do not result in a deterioration of quality of life, as measured by these 

standards. 

Threshold standards are used to identify when new or upgraded public facilities are needed to 

mitigate the impacts of new development. Building permits will not be issued unless 

compliance with these standards can be met. These threshold standards have been prepared to 

guarantee that public facilities or infrastructure improvements will keep pace with the 

demands of growth. 

 

II.5 Public Facilities Finance Plan Boundaries 

 
Section 19.12.070 of the Municipal Code requires that the City establish the boundaries of the 

PFFP at the time a SPA Plan or Tentative Map(s) is submitted by the applicant.  The 

boundaries shall be based upon the impact created by the Project on the existing and future 

need for facilities.  The project boundaries will correlate the proposed development project 

with existing and future development proposed for the area of impact to provide for the 

economically efficient and timely installation of both onsite and offsite facilities and 

improvements required by the development. In establishing the boundaries for the PFFP, the 

City shall be guided by the following considerations: 

A. Service areas, drainage, sewer basins, and pressure zones that serve the Project; 

B. Extent to which facilities or improvements are in place or available; 

C. Ownership of property; 

D. Project impact on public facilities relationships, especially the impact on the City’s 

planned major circulation network; 

E. Special district service territories; 

F. Approved fire, drainage, sewer, or other facilities or improvement master plans. 

The boundaries of the PFFP for the project are congruent with the SPA Plan boundaries.  

Also, the PFFP addresses certain facilities (streets, drainage, sewer, police, fire, etc.) that are 

impacted beyond the boundaries of the SPA Plan. 

 

II.6. Chula Vista Development Phasing 

 

II.6.1. Existing Development 

 

As a starting point, the PFFP considers all existing development up to January 2013 as the 

base condition.  This information is based upon City of Chula Vista Planning and Building 

Department growth management monitoring data.  According to this and other data, the 

population of the City as of January 2013 is estimated at 251,613 (2013 Annual  Residential 

Growth Forecast).  This estimate is based on city estimates of growth for  2013 and combined 

with data from the California Department of Finance (DOF). 
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For the purposes of projecting facility demands for the Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP, the City of Chula Vista utilizes a population coefficient of 3.24 

persons per dwelling unit.  This factor is used throughout this PFFP to calculate facility 

demands from approved projects.  The coefficient has been confirmed for use in the PFFP by 

the Planning & Building Department.  The same coefficient will be used for calculating the 

specific project facility demands. 

 

II.6.2. Development Phasing Forecast 
 

A summary of the 2013-2018 development-phasing forecast is shown in Table B.2.  The table 

presents an estimate of the amount of development activity anticipated to the year 2018.  The total 

number of dwelling units permitted by the year 2018 is approximately 8,757 dwelling units.  It 

should be noted that these projections are estimates and should be used for analytical purposes only 

and unless a development agreement or other legal instrument guarantees facility capacity, some 

projects with varying levels of entitlement may not have committed capacity. 

 

 

 
 

 

 
Source: City of Chula Vista Annual Residential Growth Forecast Years 2013 through 2018, Sept. 2013. 

 

II.7. Village 2 Comprehensive SPA Development Summary 

 

The developer has planned the Village 2 Comprehensive SPA Plan to modify the Village 2 

SPA Plan to be more responsive to homebuyer preferences and economic viability in light of 

the current economic conditions, existing village ownership, infrastructure status, and 

government policy objectives/requirements.  The plan features increased residential densities, 

diversity of residential product types, and resident amenities such as park and CPF uses and 

an additional neighborhood elementary school.  The proposed project will provide 

Table B.2 

GMOC 2014 – Eastern Chula Vista Residential Development Forecast 

September 2013 – December 2018 
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opportunities for increased viability of commercial uses, transit ridership, village 

‘walkability’, and decreased automobile dependence.  

 

The Village 2 Comprehensive SPA Plan project will add 1,562 dwelling units in a variety of 

residential types for a total of 4,545 units in Village 2 (3,435 dwelling units under the 

Baldwin & Sons ownership).  The proposed project would  decrease the allocated single 

family dwelling units by  70 and introduce  up to 1622 multi-family dwelling units.  Up to 

130,000 square feet of commercial uses would be located on the MU-2, MU-3 and C-1 

parcels combined.  In order to account for the increase in residential uses, the project will also 

include an additional 9.5 acres for a new elementary school,  12.2 acres of new parkland, and 

7.8 acres of CPF.  Proposed land uses are shown in Exhibit 3.  Table B.3 shows a comparison 

of the development between the Village 2 Comprehensive SPA Plan and the current SPA 

Plan. 

 

Table B.3 

Comparison of Proposed Village 2 Development 

Land Use Current SPA Plan 
Village 2 Comprehensive 

SPA Plan 
Net Change 

Single-Family (B&S) (du) 

Multi-Family (B&S) (du) 

Other Residential** (du) 

451 

1,422 

1,110 

 381 

 3054 

1,110 

 -70* 

 +1632* 

0 

Total Residential (du) 2,983 4,545 1,562 

Industrial (ac)  87.9  82.5  -5.4 

Mixed Use and Commercial (ac)  18.7 22.5  3.8 

CPF (ac) 6.3 14.1 7.8 

Park 2 3 (ac)  58.4 70.3 1 12.2 

School (ac) 10.3 19.8 9.5 

Open Space (ac) 200.2 200.2 0.0 

Future Development (ac) 33.1  -29.1  4.0 

*  The proposed project would result in a net decrease of 70 single-family residential units, and a net increase of 1,632 multi-

family units.  The increase is considered worst case scenario. 

** “Other Residential” is not a part of the proposed project; data is presented for information/analysis purposes. 
1 Includes 0.29 acres in R-48(b) Lot 2 and does not include 0.262 acres of in-lieu fee owed from original deficit. 
2 

Includes 46.5 acres in Village 4. 
3 

Includes 0.26 acres as in lieu fees, Lot P6B, waterline lots and the JPB additional lot adjacent to P-4. 

du = dwelling units; ac = acres 

Source: Otay Ranch Village Two Comprehensive SPA Plan Amendment Supplemental EIR 

 

Actions that need to be approved by the City Council include amendments to the City of 

Chula Vista General Plan, the Otay Ranch GDP, the Otay Ranch Village 2, 3, and a 

Portion of 4 SPA, and the Otay Ranch Core Master Precise Plan (CMPP).  The proposed 

project also requires four new Tentative Maps (TMs) for subject neighborhoods within 

Village 2.  The following discretionary actions are associated with the proposed project and 

would be considered by the Chula Vista Planning Commission and City Council:  

 Certification of a Final EIR and adoption of a Mitigation Monitoring and Reporting 

Program pursuant to the California Environmental Quality Act (CEQA). 

 Approval of the Chula Vista General Plan Amendments 

 Approval of the Otay Ranch General Development Plan Amendments 
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Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan, July 2014 

 

Village 2 Comprehensive SPA Site Utilization Plan 

Exhibit 3 
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Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan, July 2014 

 

Village 2 Project Area Changes 

Exhibit 4 
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Table B.4 

Village 2 Comprehensive SPA Site Utilization Plan Table 

Source: Baldwin & Sons 
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Approval of SPA Plan Amendments for Villages 2, 3 and a Portion of 4 

 Approval of the Otay Ranch Core Master Precise Plan Amendments 

 Approval of four Tentative Maps for Village 2. 

 
II.8. Development Phasing: 

 

Development of the Village 2 Comprehensive SPA Plan area will be completed in multiple 

phases to ensure construction of necessary infrastructure and amenities for each phase as the 

project progresses.  Table B.5 presents a Phasing Plan Summary that includes the triggers for 

specific infrastructure.   

 

Table B.5 

Otay Ranch Village 2 Comprehensive SPA Plan 

Phasing Summary 

Facility Triggers Financing Method 

Intersection 

Heritage Road / Olympic Parkway 
First final map that contains the 1,311

th
 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for the construction of 

Main Street) 

La Media Road / Olympic Parkway 
First final map that contains the 1,311

th
 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for the construction of 

Main Street) 

Heritage Road / Main Street 

First final map that contains the 1
st
 EDU of 

Village 2 Comprehensive SPA with Heritage 

Road connection to Main Street 

Payment towards TDIF 

(for Signalization) 

La Media Road (SB) / Main Street 

(WB) 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for Signalization) 

La Media Road (NB) / Main Street 

(WB) 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for Signalization) 

La Media Road (SB) / Main Street 

(EB) 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for Signalization) 

La Media Road (NB) / Main Street 

(EB) 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for Signalization) 

Magdalena Avenue / Main Street 
First final map that contains the 1,311

th
 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF 

(for Signalization) 

Roadway Segment 

Olympic Parkway between Heritage 

Road and Santa Venetia Street 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF (for 

construction of Main Street) 

Heritage Road between East Palomar 

Street and Olympic Parkway 

First final map that contains the 1,311
th

 EDU of 

Village 2 Comprehensive SPA 

Payment towards TDIF (for 

construction of Main Street) 
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Table B.5 - Continued 

Otay Ranch Village 2 Comprehensive SPA Plan 

Phasing Summary 

Facility Triggers Financing Method 

Potable Water 

Zone 624 & 711 Improvements per OWD 
Concurrent w/ Phasing OWD CIP Fees 

Recycled Water 

Zone 680 Improvements per OWD 
Concurrent w/ Phasing OWD CIP Fees 

Sewer 
Connection to existing sewer system Concurrent w/ Phasing Fee Program 

Sewer Improvements per city Concurrent w/ Phasing Exaction 

Pay Fees Concurrent w/ Building Permit Fee Program 

Storm Drain 

Connect to Existing Drainage System 
Concurrent w/ Grading Permit Fee Program 

Schools 

No specific facility subject to fees 
Pay School Fees State Mandated Fees 

Community Park 

Park Dedication 
Concurrent with Phasing PAD Fees 

Neighborhood Park 

Park Dedication & Construction 

 

Pursuant to the V2 Parks Agreement 

PAD Fees or 

Turnkey Development  

Recreation 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Library 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Fire & EMS 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Police 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Civic 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Corp Yard 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

Other 

Pay PFDIF Fee 
Pay @ Bldg. Permit Fee Program 

 

The Phasing Plan is non-sequential by imposing specific facilities requirements for each 

phase to ensure that the SPA Plan areas are adequately served and City threshold standards 

are met.  Public Park and School facilities shall be phased as needed.  The developer 

proposed Phasing Plan (Table B.6) and the Conceptual Phasing Plan (Exhibit 5), reflect 

anticipated market demand for a variety of housing types, commercial and future business 

park development.  It also reflects the anticipated ownership patterns within the project. 

 

The development of the parcels and interior circulation pursuant to the Site Utilization Plan is 

conceptual.  Minor modifications to these configurations may occur as a part of the tentative 

tract map approval process and may be accomplished through the substantial conformance 

procedure established in the Planned Community District Regulations. 
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Table B.6
5
 

Developer Proposed Village 2 Comprehensive SPA Plan 

Conceptual Phasing Plan 

  Blue Red Yellow Green Orange Purple Teal White Ac du 

 Land Use ac du ac du ac du ac du ac du ac du ac ac Total Total 

RESIDENTIAL 

R-4a SF 16.9 62             16.9 62 

R-4b SF/MF 23.4 386             23.4 68 

R-5 MF   16.0 133           16.0 133 

R-6 MF   12.6 126           12.6 126 

R-7a SF   9.4 82           9.4 82 

R-8a SF   7.5 48           7.5 48 

R-8b MF   2.5 29           2.5 29 

R-8c SF   10.8 51           10.8 51 

R-9a SF   6.9 67           6.9 67 

R-9b MF   7.1 75           7.1 75 

R-10a MF   2.0 44           2.0 44 

R-10b MF   2.6 61           2.6 61 

R-11 MF   9.8 206           9.8 206 

R-28 MF   5.2 96           5.2 96 

MU-1 MU   1.8 38           1.8 38 

R-16b MF     0.7 17         0.7 17 

R-17b(a) MF     3.1 34         3.1 34 

R-

17b(b) 
MF     4.7 95         4.7 95 

R-19b MF     4.0 39         4.0 39 

R-20 SF     15.5 80         15.5 80 

R-21b SF     12.4 53         12.4 53 

R-23 SF     17.7 93         17.7 93 

R-24 MF     2.5 59         2.5 59 

R-25a MF     14.1 330         14.1 330 

R-27 MF     8.7 275         8.7 275 

R-19a SF       6.5 50       6.5 50 

R-16a MF       1.8 38       1.8 38 

R-17a MF       4.5 44       4.5 44 

R-18A SF       10.5 62       10.5 62 

R-18B SF       11.1 48       10.4 48 

R-21a SF       4.5 14       4.5 14 

R-12 MF         24.4 600     24.4 600 

R-13 MF         10.4 137     10.3 137 

R-30 MF         10.2 278     10.2 278 

R-15 SF           7.3 43   7.3 43 

R-14 MF           9.3 165   9.3 165 

R-29 MF           5.9 187   5.9 187 

R-31 MF           1.1 25   1.1 25 

C-1 MU           14.0 235   14.0 235 

MU-2 MU           2.4 50   2.4 50 

MU-3 MU           4.3 90   4.3 90 

Subtotal  40.3 448 94.2 1056 83.4 975 38.9 256 45.0 1015 44.3 795 0 0 346.1 4545 

                                                 
5
  Acreages and dwelling unit counts are estimates only and may change during the final engineering and mapping process.  

The proposed numbers of Single Family and Multi-Family dwelling units in any one phase may be different from the SPA 

Plan. 
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Table B.6
6
 Continued 

Developer Proposed Village 2 Comprehensive SPA Plan 

Conceptual Phasing Plan 

NON-RESIDENTIAL 

IND-1 IND             59.5  59.5  

IND-2 IND             8.5  8.5  

IND-3 IND             23.4  23.4  

CPF-1 CPF   1.2            1.2  

CPF-2 CPF     0.9          0.9  

CPF-8 CPF     0.5          0.5  

P-1 Park   1.4            1.4  

P-2 Park   7.1            7.1  

P-3 Park           7.6    
  

6.9 
 

(Village 

4) P-4 

 

Park              46.5 46.5  

P-5 Park     5.1          5.1  

P-6 

 
Park 2.7*              2.7  

S-1 School   10.3            10.3  

S-2 School     9.5          9.5  

Subtotal  2.7 0 20.0 0 16.0 0 0 0 0 0 7.6 0 91.4 46.5 183.6 0 

TOTAL  43.0 448 114.2 1056 89.4 975 38.9 256 45.0 1015 51.9 795 91.4 46.5 529.7 4545 

NOTE:  Expanded portion P-3 can only be accepted for park credit if the City of San Diego waterline is relocated. 

* Expandable to 3.0 acres if necessary to meet parkland obligation. 

Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan,  July 2014 

 

Table B.7 

Village 3 

Conceptual Phasing Plan 

Land Use  Pink (Ac) Brown (AC) Total 

Ind-1 Industrial 54.5  54.5 

Ind-2 Industrial 26.4  26.4 

Ind-3 Industrial  50.1 50.1 

Ind-4 Industrial  26.4 26.4 

Ind-5 Industrial  11.3 11.3 

Ind-6 Industrial  7.8 7.8 

Subtotal  80.9 95.6 176.5 

Other    - 

CPF-6   10.2 10.2 

TOTAL  80.9 105.8 186.7 

Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan,  July 2014 

 

                                                 
6
  Acreages and dwelling unit counts are estimates only and may change during the final engineering and mapping process.  

The proposed numbers of Single Family and Multi-Family dwelling units in any one phase may be different from the SPA 

Plan. 
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Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan,  July 2014 

Conceptual Phasing Plan 

Exhibit 5 
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The boundary between the Commercial and Multi-Use Parcels and adjacent Multi-Family 

parcels may be adjusted during the design review process up to a maximum of 23.9 acres of 

combined commercial and mixed-use zoned land. The floating CPF-4 site may be provided 

within the MU-2, MU-3 or C-1 parcels. The exact location shall be determined during site 

planning for these parcels.  The process of modifying the density or intensity of development 

is detailed in the SPA Plan. 

 
II.9. Development Impact Fee Programs 

 

A. Transportation 

 

The current Transportation Development Impact Fee (TDIF) Ordinance sets forth the 

calculation of development impact fees.  This PFFP uses the CVMC Chapter 3.54 as the basis 

for the estimated TDIF fees.  Table B.8 below illustrates the current fee schedule: 

 

Table B.8 

TDIF Schedule 

Land Use Classification  TDIF Rate 

Residential (Low) 0-6 dwelling units per gross 

acre 

$12,494 per DU 

Residential (Med.) 6.1-18 dwelling units per 

gross acre 

$9,995 per DU 

Residential (High) >18.1 dwelling units per 

gross acre 

$7,496 per DU 

Senior housing  $4,998 per DU 

Residential mixed use >18 dwelling units per gross 

acre 

$4,998 per DU 

Commercial mixed use < 5 stories in height $199,901 per 20,000 sq. ft. 

General commercial (acre) > 5 stories in height $199,901 per acre 

Regional commercial (acre) > 60 acres or 800,000 sq. ft. $137,432 per acre 

High rise commercial (acre) > 5 stories in height $349,826 per acre 

Office (acre) < 5 stories in height $112,444 per acre 

Industrial RTP (acre)  $99,958 per acre 

18-hole golf course  $874,566 per acre 

Medical center  $812,097 per acre 
Source: Form 5509 10/04/2013 

 

The total number of estimated DUs and commercial acres for the Village 2 & a Portion of 4, 

SPA Plan amendment is presented in Table B.3. 

 

B. Public Facilities 

 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November 7, 2006 by adoption of Ordinance 3050.  The current fee for single-

family residential development is $9,654/unit, multi-family residential is $9,127/unit, 

commercial (including office) development is $29,921/acre and industrial development is 

$9,415/acre.  The PFDIF amount is subject to change as it is amended from time to time.  

Both residential and non-residential development impact fees apply to the project.  The 

calculations of the PFDIF due for each facility are addressed in the following sections of this 

report.  Table B.5 provides a breakdown of what facilities the fee funds. 
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Table B.9 

Public Facilities Estimated DIF Fee Components 

Component 
Single Family 

/DU 

Multi-Family 

/DU 

Commercial 

/Acre 

Industrial 

/Acre 

Civic Center $2,756 $2,610 $8,792 $2,779 

Police $1,671 $1,805 $7,896 $1,703 

Corporation Yard $450 $360 $7,635 $3,596 

Libraries $1,582 $1,582 $0 $0 

Fire Suppression $1,393 $1,001 $3,681 $731 

GIS, Computers, Telecom & 

Records Management 
$0 $0 $0 $0 

Administration $601 $568 $1,917 $606 

Recreation $1,201 $1,201 $0 $0 

Total per Residential Unit $9,654 $9,127   

Total per Com’l/Ind. Acre   $29,921 $9,415 
Source: Form 5509 10/04/2013 

 

C. Otay Ranch Pedestrian DIF Program 

 

The Otay Ranch Pedestrian Bridge Program calls for two bridges connecting to Village 2 

(Otay Ranch Pedestrian DIF Program per Ordinance No. 2842).  The West Olympic Parkway 

Pedestrian Over-crossing (POC) between Village 1 and the Otay Ranch High School has been 

constructed.  The other bridge located at South La Media POC between Village 2 and Village 

6 at the intersection of Santa Venetia and La Media will be required to be constructed with 

the development of the Village 2 Comprehensive SPA Plan.  The financing for approximately 

half of the uncompleted POC has already been provided by the Village 6 project. 
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III. FACILITY ANALYSIS 
 

This portion of the PFFP contains 13 separate subsections for each facility addressed by this 

report.  Of the 13 facilities, 11 have adopted growth management threshold standards; the Civic 

Center and Corporation Yard do not.  Table B.6 highlights the level of analysis for each facility. 

 

Table B.10 

Level of Analysis 

Facility Citywide East of I-805 Service Area Sub-basin Special District 
Traffic     

Pedestrian Bridges     

Police     

Fire/EMS     

Schools     

Libraries     

Parks, Recreation & Open Space     

Water     

Sewer     

Drainage     

Air Quality      

Civic Center     

Corp. Yard     

Fiscal     

 

Each subsection analyzes the impact of the Otay Ranch Village 2 & a Portion of 4 SPA 

Amendment Project based upon the adopted Quality of Life Threshold Standards.  The 

analysis is based upon the specific goal, objective, threshold standard and implementation 

measures.  The proposed SPA plan is used to determine facility adequacy and is referenced 

within the facility section. 

 

Each analysis is based upon the specific project processing requirements for that facility, as 

adopted in the Growth Management Program.  These indicate the requirements for evaluating 

the project consistency with the threshold ordinance at various stages (General Development 

Plan, SPA Plan/Public Facilities Finance Plan, Tentative Map, Final Map and Building 

Permit) in the development review process. 

 

A service analysis section is included which identifies the service provided by each facility.  

The existing plus forecasted demands for the specific facility are identified in the subsection 

based upon the adopted threshold standard. 

 

Each facility subsection contains an adequacy analysis followed by a detailed discussion 

indicating how the facility is to be financed.  The adequacy analysis provides a determination 

of whether or not the threshold standard is being met and the finance section provides a 

determination if funds are available to guarantee the improvement.  If the threshold standard 

is not being met, mitigation is recommended in the Threshold Compliance and 

Recommendations subsection which proposes the appropriate conditions or mitigation to 

bring the facility into conformance with the threshold standard. 
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IV. TRAFFIC 
 

IV.1. GMOC Threshold Standard 

 

1. Citywide: Maintain Level of Service (LOS) "C" or better, as measured by observed 

average travel speed on all signalized arterial segments except that during peak hours a 

LOS of "D" can occur for no more than any two hours of the day. 

2. West of Interstate 805: Those signalized intersections which do not meet the standard 

above may continue to operate at their current LOS, but shall not worsen. 

Per the Otay Ranch General Development Plan, the internal village streets and roads are not 

expected to meet the Citywide LOS standard of “C’ or better. 

 

IV.2. Service Analysis 

 

The Public Works Department of the City of Chula Vista is responsible for ensuring that 

traffic improvements are provided to maintain a safe and efficient street system within the 

City.  Through project review, City staff ensures the timely provision of adequate local 

circulation system capacity in response to planned development while maintaining acceptable 

LOS.  To accomplish their review the Public Works Department has adopted guidelines for 

Traffic Impact Studies (January, 2001).  These guidelines ensure uniformity in the 

preparation of traffic studies.  Further, the guidelines assist in maintaining acceptable 

standards for planned new roadway segments and signalized intersections at the build out of 

the City’s General Plan and Circulation Element.  The Circulation Element of the General 

Plan serves as the overall facility master plan. 

 

In conformance with requirements of the Congestion Management Program (CMP), an 

analysis of CMP freeways and arterials is required for any project that generates 2,400 daily 

or 150 peak hour trips.  The Traffic Impact Analysis Village 2 Comprehensive SPA Revised 

Report, March 4, 2014 by Chen + Ryan was prepared for Baldwin & Sons to be reviewed and 

approved by the City of Chula Vista.  This document is referred to as the “C+R TIA” 

throughout this PFFP.  The C+R TIA is the basis of the Traffic Section of this PFFP and 

addresses both existing and planned circulation system conditions, details necessary 

improvements and outlines the incremental circulation improvements based upon planned 

project phasing. 

 

The Village 2 SPA Amendment project proposes to increase land use densities from the City 

2006 approved Village 2 project, thus the C+R TIA only focuses on identifying and 

documenting potential traffic impacts due to the increase.  The C+R TIA recommends 

mitigation measures for any identified intersection, roadway or freeway/highway deficiency 

associated with the Village 2 project. 

 
The C+R TIA analysis is based on the SANDAG Series 11 Transportation Model (“Southbay 2, 

Village 2” with updated Project land use and network), which was utilized to perform a Select 

Zone Analysis which identified the number of project-related peak hour trips distributed across 

the transportation network.  All intersections and roadways where the proposed project would add 

800 or more daily trips or 50 or more peak hour trips in either direction to the existing traffic were 

included as study intersections for analysis, as well as all freeway segments where the proposed 

project would add 2,400 or more daily trips or 150 or more peak hour trips in either direction. 
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Existing Circulation Network 

Exhibit 6 
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IV.3 Proposed Project 

 

Regional access to the Village 2 SPA project is currently provided by SR-125, which is 

located adjacent to the eastern boundary of Village Seven, approximately 0.5 miles east of the 

project site. Additional north–south access is provided from I-805 and I-5, located 

approximately 1.3 miles west and 4.5 miles west, respectively, of the project site. SR-54 and 

SR-905 provide regional east–west circulation, approximately 4.5 miles north and 3 miles 

south, respectively, of the project site.  The location of Village 2 within the existing 

circulation network is illustrated on Exhibit 6. 

 

The proposed Village 2 Comprehensive SPA Plan project would generate a total of 17,800 

daily trips (net increase beyond the 2006 approved project) by the year 2030, including 1,457 

a.m. peak hour trips, and 1,734 p.m. peak hour trips beyond what was analyzed in the 2006 

EIR.  A detailed discussion of traffic and circulation is provided in the Transportation, 

Circulation, and Access, of the Village 2 Comprehensive SPA Plan Supplemental EIR. 

 

The proposed project requires no modifications to the circulation system that was originally 

approved in 2006.  The primary entry points into Village 2 are from Heritage Road and La 

Media Road.  An entry to the western portion of Village 2 is also provided from Olympic 

Parkway.  The primary entry to Montecito from the east will be from La Media Road at Birch 

Road.  Secondary entries are also provided from Olympic Parkway and La Media Road onto 

Santa Venetia, primarily to serve the Otay Ranch High School and Fire Station #7.  These 

entries will be signalized and allow full turning movements. 

 

The internal circulation concept provides adequate vehicular access throughout the villages 

with alternate routes to disperse traffic throughout the village.  The internal circulation streets 

include Transit Village Entry, Village Entry, Secondary Village Entry, Residential Streets 

(Promenade), Parkway Residential and Industrial Streets, with specifically-designed streets to 

enhance the Montecito Village Core and Town Center areas.  Traffic roundabouts are 

proposed as focal points at the terminuses of both the east and west village entry streets.  

Traffic calming features may be implemented within the circulation system at appropriate 

locations. 

 

The proposed project circulation plan encourages the use of bicycles and low speed electric 

vehicles through the provision of Village Pathway, an off-street paved path for bicycle and 

low speed electric vehicle travel.  The design of all village streets, sidewalks and landscaping 

is to promote pedestrian circulation throughout the Village 2 SPA Plan area. 

 

The project circulation network is conceptually shown in Exhibit 7.  



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

28 

 

Source: Village of Montecito & Otay Ranch Business Park SPA Plan, 2014 

 

 

 

Circulation Plan 

Exhibit 7 
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IV.4. Trip Generation and Phasing 

 

IV.4.1. Project Trip Generation 

 

According to the C+R TIA, the trip generation developed for the Village 2 project is based on 

the SANDAG’s Guide to Vehicular Traffic Generation Rates for the San Diego Region 

(SANDAG, April 2002).  Tables C.1 through C.4 display daily, as well as AM and PM peak 

hour project trips for each of the four development phases (2015, 2020, 2025, and 2030), 

respectively. 

 

As shown in Table C.1, the proposed project would generate a total of 7,530 daily trips by 

Year 2015, including 527 AM peak hour trips and 738 PM peak hour trips, all of which 

would be generated by the Village 2 project.  No development is anticipated in the portion of 

Village 4 that is part of the project, by 2015.  

 

Table C.1 

Village 2 SPA Project Trip Generation Year 2015 

Land Use Units Trip Rate 
Daily 

Trips 

AM Peak Hour PM Peak Hour 

% Trips % Trips 

Single Family 138 DU 10 / DU 1,380 8 110 (33-in / 77-out) 10 138 (97-in / 41-out) 

Multi-Family 556 DU 8 / DU 4,448 8 356 (71-in / 285-out) 10 445 (312-in / 134-out) 

Mixed-Use 

Commercial 

13.3 

KSF 
110 / KSF 1,463 3 

44 

(26-in / 18-out) 
9 

132 

(66-in / 66-out) 

CPF 5 AC 30 / AC 150 5 8 (5-in / 3-out) 8 12 (6-in / 6-out) 

Elementary 

School 
0.0 AC 90 / AC 0 32 

0 

(0-in / 0-out) 
9 

0 

(0-in / 0-out) 

Light Industrial 0.8 AC 90 / AC 72 11 9 (7-in / 1-ouy) 12 9 (2-in / 7-out) 

Neighborhood 

Park 
3.4 AC 5 / AC 17 4 

1 

(1-in / 1-out) 
8 

2 

(1-in / 1-out) 

Total by 2015 7,530  
527 

(143-in / 385-out) 
 

738 

(484-in / 255-out) 
Source: C+R TIA 

 

Table C.2 

Village 2 SPA Project Trip Generation Year 2020 

Land Use Units 

Trip 

Rate 

Daily 

Trips 

AM Peak Hour PM Peak Hour 

% Trips % Trips 

Single Family 225 DU 10 / DU 2,250 8 180 (54-in / 126-out) 10 225 (158-in / 68-out) 

Multi-Family 904 DU 8 / DU 7,232 8 579 (116-in / 463-out) 10 723 (506-in / 217-out) 

Mixed-Use Com’l 21.7 KSF 110/KSF 2,387 3 72 (43-in / 29-out) 9 215 (107-in / 107-out) 

CPF 8.1 AC 30 /AC 243 5 12 (7-in / 5-out) 8 19 (10-in / 10-out) 

Elementary School 9.5 AC 90 / AC 885 32 274 (164-in / 10-out) 9 77 (31-in / 46-out) 

Light Industrial 1.2 AC 90 / AC 108 11 12 (11-in / 1-out) 12 13 (3-in / 10-out) 

Neighborhood Park 5.5 AC 5 / AC 28 4 1 (1-in / 1-out) 8 2 (1-in / 1-out) 

Total by 2020 13,103  
1,129 

(396-in / 734-out) 
 

1,275 

(816-in / 459-out) 

Source: C+R TIA 

 

As shown in Table C.2, the proposed project would generate a total of 7,530 daily trips by 

Year 2015, including 527 AM peak hour trips and 738 PM peak hour trips. 
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As shown in Table C.2, the proposed project would generate a total of 13,103 daily trips by 

the Year 2020, including 1,129 AM peak hour trips and 1,275 PM peak hour trips. 

 

Table C.3 

Village 2 SPA Project Trip Generation Year 2025 

Land Use Units 

Trip 

Rate 

Daily 

Trips 

AM Peak Hour PM Peak Hour 

% Trips % Trips 

Single Family 311 DU 10 / DU 3,110 8 249 (75-in / 174-out) 10 311 (218-in / 93-out) 

Multi-Family 1251 DU 8 / DU 10,008 8 801 (160-in / 641-out) 10 1,001 (701-in / 300-out) 

Mixed-Use Com’l 30 KSF 110/KSF 3,300 3 99 (59-in / 40-out) 9 297 (149-in / 149-out) 

CPF 11.2 AC 30 /AC 336 5 17 (10-in / 7-out) 8 27 (13-in / 13-out) 

Elementary School 9.5 AC 90 / AC 885 32 274 (164-in / 109-out) 9 77 (31-in / 46-out) 

Light Industrial 1.7 AC 90 / AC 153 11 17 (15-in / 2-out) 12 18 (4-in / 15-out) 

Neighborhood Park 7.6 AC 5 / AC 38 4 2 (1-in / 1-out) 8 3 (2-in / 2-out) 

Total by 2025 17,800  
1,457 

(484-in / 974-out) 
 

1,734 

(1,118-in / 618-out) 

Source: C+R TIA 

 

As shown in Table C.3, the proposed project would generate a total of 17,800 daily trips by 

Year 2025, including 1,457 AM peak hour trips and 1,734 PM peak hour trips. All of the 

proposed land uses would be developed by year 2025. 

 

Table C.4 

Village 2 SPA Project Trip Generation Year 2030 

Land Use Units 

Trip 

Rate 

Daily 

Trips 

AM Peak Hour PM Peak Hour 

% Trips % Trips 

Single Family 311 DU 10 / DU 3,110 8 249 (75-in / 174-out) 10 311 (218-in / 93-out) 

Multi-Family 1251 DU 8 / DU 10,008 8 801 (160-in / 641-out) 10 1,001 (701-in / 300-out) 

Mixed-Use Com’l 30 KSF 110/KSF 3,300 3 99 (59-in / 40-out) 9 297 (149-in / 149-out) 

CPF 11.2 AC 30 /AC 336 5 17 (10-in / 7-out) 8 27 (13-in / 13-out) 

Elementary School 9.5 AC 90 / AC 885 32 274 (164-in / 109-out) 9 77 (31-in / 46-out) 

Light Industrial 1.7 AC 90 / AC 153 11 17 (15-in / 2-out) 12 18 (4-in / 15-out) 

Neighborhood Park 7.6 AC 5 / AC 38 4 2 (1-in / 1-out) 8 3 (2-in / 2-out) 

Total by 2030 17,800  
1,457 

(484-in / 974-out) 
 

1,734 

(1,118-in / 618-out) 

Source: C+R TIA 

 

As shown in Table C.4, the proposed project would generate a total of 17,800 daily trips by 

the Year 2030, including 1,457 AM peak hour trips and 1,734 PM peak hour trips.  
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IV.4.2. Phasing Reconciliation 

 

The Village 2 SPA Plan development phasing will be concurrent with the provision of 

adequate road capacity and access improvements.  These improvements have been phased 

and designed to maintain an adequate level of service in the circulation system serving the 

SPA Plan area throughout the development process.  The provision of adequate internal 

circulation improvements will be controlled via subdivision map conditions. 

 

Table C.5 

ADT Phasing Summary 

Year Assumed Project 

2015 7,530 ADT 

2020 13,103 ADT 

2025 17,800 ADT 

2030 17,800 ADT 
Source: C+R TIA 

 

The phasing presented in the SPA Plan is non-sequential.  The ADT Phasing presented in this 

PFFP may be subject to change depending upon meeting certain thresholds.  Actual project 

phasing will be determined during the Final Engineering and Mapping process.  All project 

phases shall be consistent with the PFFP Thresholds.  These thresholds have been analyzed in 

the C+R TIA and presented in the project EIR and this PFFP.   

 

Chula Vista Circulation Element 

 

The City Council recently certified the Supplemental Environmental Impact Report (SEIR) 

and adopted the related Amendments to the City of Chula Vista General Plan (GPA-09-01) 

and Otay Ranch General Development Plan (PCM-09-11).  The adopted Circulation Element 

is shown in Exhibit 8.  The C+R TIA analyzed the City’s Circulation Element and 

recommended no changes based on average daily trips (ADT) and the trigger points for 

needed improvements.   
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City of Chula Vista Circulation Element 

Exhibit 8 
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IV.4.3. PFFP Assessment 

 

The purpose of this Public Facilities Financing Plan (PFFP) assessment is to determine on-

site and off-site improvement triggers required for the proposed project.  Subsequent Section 

A discusses on-site and adjacent facilities needed based on access and frontage.  Section B 

discusses Equivalent Dwelling Units (EDUs) associated with each of the mitigation measures 

identified in C+R TIA Chapters 6.0 through 9.0 (analysis years 2015, 2020, 2025, and 2030). 

 

A. Access / Frontage Thresholds 

 

Based on the C+R TIA, the facilities presented in this section are required. This 

requirement is based on frontage development not traffic generation.  These roadways 

must be built when the land uses fronting the roads are developed to provide sufficient 

number of access points according to the City’s Subdivision Manual. 

 

The Subdivision Manual requires that “single family residential development shall not 

exceed 120 residential lots unless two points of access are provided and shall not exceed 

200 residential lots unless three points of access are provided”.  The project applicant 

may also conduct a traffic study (prior to the 201st EDU) which shows traffic operations 

with one or two access points are sufficient from an LOS perspective and a 

Fire/Emergency Response standpoint, to serve individual neighborhoods to the 

satisfaction of the Development Services Director.  Table C.6 summarizes the PFFP 

thresholds for Village 3 North based on frontage and access requirements. 

 

Table C.6 

Village 2 Comprehensive SPA Project Frontage & Access 

Neighborhood Frontage/Internal Streets Primary Access
1
 Secondary Access

2,3
 

R-4B(a) 

 Occidental Rd (Brinkerhoff to east 

terminus) 

 Barranca Ave 

 Concow Valley Ct 

 Terstal Ct 

 Natoma Road 

 Santa Victoria Rd (entry street to 

Brinkerhoff Ave) 

 Santa Victoria Rd 

(Heritage Rd to Natoma 

Rd) 

 Brinkerhoff Ave 

 Santa Victoria (Brinkerhoff 

Ave to Olympic Pkwy)  

R-4B(b) 
 R-4B(a) plus 

 Internal private streets  

 entry street 

 Santa Victoria Rd 

(Heritage Rd to entry 

street) 

 Hope Ranch Road 

(Occidental Rd to 

neighborhood boundary) 

 Occidental Rd (Hope Ranch 

Rd to Brinkerhoff Ave) 

 Brinkerhoff Ave 

 Santa Victoria (Brinkerhoff 

Ave to Olympic Pkwy) 

R-5B 
 Pershing Road (Santa Alexia Ave to 

Stow Grove Ave) 

 Alley along expanded area 

 existing  existing 

R-8C 
 Stow Grove Ave (R-8a boundary to 

Pershing Road) 
 existing 

 Pershing Rd (Santa Alexia 

Ave to Stow Grove Ave) 
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Table C.6 

Village 2 Comprehensive SPA Project Frontage & Access 

Neighborhood Frontage/Internal Streets Primary Access
1
 Secondary Access

2,3
 

R-9B 

 Santa Alexia Avenue (Pershing Rd 

to Carpinteria St) 

 Pershing Road (Santa Alexia Ave to 

Stow Grove Ave) 

 existing  existing 

R-10a/b  Alley along expanded area  existing  existing 

R-11 

 Santa Alexia Ave (Santa Diana Rd 

to Santa Victoria Rd) 

 Santa Victoria Rd (Santa Alexia 

Ave to eastern boundary of 

neighborhood)  

 existing  existing 

R-12  Internal private streets  existing  existing 

R-15B 
 Ortega Road (western neighborhood 

boundary to Anapamu Ave) 
 existing  existing 

R-16B 

 Santa Victoria Rd (Santa Ivy Ave to 

Santa Alexia Ave) 

 South alley (Santa Ivy Ave to Santa 

Alexia Ave) 

 Santa Ivy Ave (Santa Victoria Rd to 

south alley) 

 Santa Alexia Ave (Santa Victoria 

Rd to south alley) 

 Santa Victoria Rd (Santa 

Alexia Ave to Anapamu 

Ave) 

 Santa Victoria Rd (Santa Ivy 

Ave to Santa Carolina Rd) 

R-17B(a) 

 Ortega Rd (Santa Ivy Ave to Santa 

Alexia Ave) 

 Keck St (Santa Ivy Ave to Santa 

Alexia Ave) 

 Northern alley 

 Central alley 

 Santa Ivy Ave (Santa Victoria Rd to 

Keck St) 

 Santa Alexia Ave (Santa Victoria 

Rd to Keck St) 

 Santa Victoria Rd (Santa 

Alexia Ave to Anapamu 

Ave) 

 Santa Victoria Rd (Santa Ivy 

Ave to Santa Carolina Rd) 

R-17B(b) 

 Santa Victoria Rd (Santa Christina 

Ave to Santa Ivy Ave) 

 Keck St (Santa Christina Ave to 

Santa Ivy Ave) 

 Santa Christina Ave (Santa Victoria 

Rd to Keck St) 

 Santa Ivy Ave (Santa Victoria Rd to 

Keck St) 

 Santa Victoria Rd (Santa 

Christina Ave to Santa 

Carolina Rd) 

 Santa Victoria Rd (Santa Ivy 

Ave to Anapamu Ave) 

R-18A(b) 

 Keck St (Santa Alexia Ave to La 

Cumbre Ave) 

 Mulligan Hill St (western 

neighborhood boundary to La 

Cumbre Ave) 

 La Cumbre (Mulligan Hill St to 

Keck St) 

 Ortega Rd (La Cumbre 

Ave to Anapamu Ave) 

 La Cumbre (Keck St to 

Ortega Rd) 

 Santa Alexia Ave (Santa 

Diana Rd to Keck St) 
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Table C.6 

Village 2 Comprehensive SPA Project Frontage & Access 

Neighborhood Frontage/Internal Streets Primary Access
1
 Secondary Access

2,3
 

R-18B(b) 

 Stearns Wharf St (western 

neighborhood boundary to La 

Cumbre Ave) 

 La Cumbre (Stearns Wharf St to 

Mulligan Hill St) 

 La Cumbre (Mulligan Hill 

St to Ortega Rd) 

 Ortega Rd (La Cumbre 

Ave to Anapamu Ave) 

 Stearns Wharf St (western 

neighborhood boundary to 

Santa Christina Ave) 

 Santa Christina Ave (Stearns 

Wharf St to Santa Liza St) 

 Santa Liza St 

R-19B 

 Santa Christina Ave (Keck St to 

Stearns Wharf Rd) 

 Keck St (Santa Christina Ave to 

eastern neighborhood boundary) 

 Stearns Wharf St (Santa Christina 

Ave to eastern neighborhood 

boundary) 

 Tuckers Grove Ave 

 Internal alleys 

 Santa Christina Ave (Keck 

St to Santa Victoria Rd) 

 Santa Victoria Rd (Santa 

Christina Ave to Santa 

Carolina Rd) 

 Santa Christina Ave (Stearns 

Wharf St to Santa Liza St) 

 Santa Liza St 

 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

R-20 

 Santa Christina Ave (south of 

Stearns Wharf St) 

 Ashley Ave 

 Lavigia Dr. 

 Gibraltar St (Lavigia Dr. to Santa 

Christina Ave) 

 Santa Liza St (Lavigia Dr. to Santa 

Christina Ave) 

 Santa Liza St (Lavigia Dr. 

to Heritage Rd) 

 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

 Santa Christina Ave (Stearns 

Wharf St to Santa Victoria 

Rd) 

 Santa Victoria Rd (Santa 

Christina Ave to Santa 

Carolina Rd) 

R-21B 

 Solvang Rd 

 Copper Creek Ave (south of 

Solvang Rd) 

 Paterna Dr. (west terminus to 

northern neighborhood boundary) 

 Gibraltar St (west of Copper Creek 

Road) 

 Gibraltar St (Copper Creek 

Ave to Lavigia Dr.) 

 Lavigia Dr. (north of 

Gibraltar St) 

 Santa Liza Street (Lavigia 

Dr. to Heritage Rd) 

 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

 Santa Christina Ave (Santa 

Victoria Rd to Paterna Dr.) 

 Santa Victoria Rd (Santa 

Christina Ave to Santa 

Carolina Rd) 

R-23 

 Belvedere St 

 Birnam Wood Rd 

 El Paso Pl 

 Solvang Rd 

 Copper Creek Ave 

 Karpeles Rd 

 Gibraltar St (Copper Creek Ave to 

Lavigia Dr.) 

 Santa Carolina Ave (Birnam Wood 

Rd to Solvang Rd) 

 Lavigia Dr. (Santa Liza St to 

Birnam Wood Rd) 

 Santa Liza Street (Lavigia 

Dr. to Heritage Rd) 

 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

 Gibraltar St (Copper Creek 

Ave to Santa Christina Ave) 

 Santa Christina Ave (Santa 

Victoria Rd to Copper Creek 

Ave) 

 Santa Victoria Rd (Santa 

Christina Ave to Santa 

Carolina Rd) 

R-24 

 Santa Liza St (Lavigia Dr. to 

western neighborhood boundary) 

 Belvedere Street 

 Central alley 

 Santa Liza St (western 

neighborhood boundary to 

Heritage Rd) 

 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

 No secondary access 

required  
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Table C.6 

Village 2 Comprehensive SPA Project Frontage & Access 

Neighborhood Frontage/Internal Streets Primary Access
1
 Secondary Access

2,3
 

R-25A 

 Santa Liza St (Santa Carolina Rd to 

Heritage Rd) 

 Santa Carolina Rd (Santa Liza St to 

Santa Victoria Rd) 

 Provided by frontage 
 Heritage Rd (Santa Liza St 

to Santa Victoria Rd) 

R-27 

 Santa Victoria Rd (Santa Christina 

Ave to Santa Carolina Rd) 

 Santa Carolina Rd (Santa Victoria 

Rd to southern neighborhood 

boundary) 

 Santa Christina Ave (Santa Victoria 

Rd to Keck St) 

 Provided by frontage 

 Santa Victoria Rd (Santa 

Christina Ave to Anapamu 

Ave) 

R-31  Existing  Existing  Existing 

Industrial 1b 
 Santa Victoria Rd (Olympic Pkwy 

to eastern boundary) 
 Provided by frontage 

 Santa Victoria Rd (eastern 

boundary to Heritage Rd) 

In 2 

 Heritage Rd (Santa Liza St to Santa 

Victoria Rd) 

 Santa Liza St (Heritage Rd to Santa 

Carolina Rd) 

 Provided by frontage  Provided by frontage 

Industrial 3 

 Heritage Rd (Santa Liza St to 

southern boundary) 

 Santa Liza St (Heritage Rd to Santa 

Carolina Rd) 

 Provided by frontage  Provided by frontage 

Notes: 
1  Primary access identified is one possible route. Alternative access may be provided subject to the approval of the Director of 

Development Services. 
2  Secondary accesses are required when more than 120 units are served by the primary access. The identified secondary 

access is one possible route; alternative secondary access may be provided subject to the approval of the Director of 

Development Services. 
3  If total units utilizing either the primary or secondary routes of access exceed 200, a third access may be required, subject to 

the approval of the Director of Development Services. 

Source:  C+R TIA 

B. Equivalent Dwelling Units Thresholds 

 

The off-site roadway and intersection improvements that are needed are primarily based 

on the traffic generation analysis found in the C+R TIA.  Further, they are associated 

with each of the mitigation measures identified from the Year 2015, 2020, 2025, and 

2030 C+R TIA analyses.   

 

The EDU triggers were developed by Chen Ryan by: 

1. Determining the project trip distribution percentages at each of the impacted 

intersection or roadway locations; 

2. Establishing a trip generation threshold by adding peak hour and corresponding daily 

project traffic to the subject location until a direct or cumulative impact occurs; and 

3. Converting the identified project trip generation from Step 2 into EDU. 

 

Appendix U from the C+R TIA documents how the EDU triggers were determined for 

each of the recommended mitigation measures.  Table C.7 summarizes the required 

mitigation measures and their associated EDU triggers.  
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Table C.7 

EDU Triggers to Recommended Mitigation Measures 

Location Mitigation Measure 
Analysis 

Year 
EDU Trigger 

Intersection 

11.  Heritage Road / Olympic Parkway 
Payment towards TDIF (for the 

construction of Main Street) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

13.  La Media Road / Olympic Parkway 
Payment towards TDIF (for the 

construction of Main Street) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 

Comprehensive SPA 

26.  Heritage Road / Main Street 
Payment towards TDIF (for 

Signalization) 
2015 

First final map that 

contain the 1st EDU of 

Village 2 Comprehensive 

SPA with Heritage Road 

connection to Main Street 

27.  La Media Road (SB) / Main Street (WB) 
Payment towards TDIF (for 

Signalization) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

28.  La Media Road (NB) / Main Street (WB) 
Payment towards TDIF (for 

Signalization) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 

Comprehensive SPA 

29.  La Media Road (SB) / Main Street (EB) 
Payment towards TDIF (for 

Signalization) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

30.  La Media Road (NB) / Main Street (EB) 
Payment towards TDIF (for 

Signalization) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 

Comprehensive SPA 

31.  Magdalena Avenue / Main Street 
Payment towards TDIF (for 

Signalization) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

Roadway Segment 

Olympic Parkway between Heritage Road 

and Santa Venetia Street 

Payment towards TDIF (for 

construction of Main Street) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

Heritage Road between East Palomar Street 

and Olympic Parkway 

Payment towards TDIF (for 

construction of Main Street) 
2025 

First final map that 

contain the 1,311th EDU 

of Village 2 
Comprehensive SPA 

Source: C+R TIA 
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IV.5. Cost & Financing Traffic Improvements 

 

A. Street Improvements  

The Otay Ranch Village 2 Comprehensive SPA internal streets and associated 

signalization, if required, are the financial responsibility of the Developer/Builder (see 

Table C.7).  Off-site streets and signal improvements are subdivision exactions. The 

required development phasing is based on the project C+R TIA. 

 

B. Transportation Development Impact Fee (TDIF) 

The project is within the boundaries of the TDIF program and, as such, the project is 

subject to the payment of the fees at the rates in effect at the time building permits are 

issued.  However, the improvements identified on Table C.7 are required to be 

constructed according to the approved EDU Triggers.  The TDIF ordinance allows for the 

issuance of credit in lieu of fees when an eligible facility is constructed by the project.  If 

the total eligible construction cost amounts to more than the total required TDIF fees as 

indicated below, the owner/developer may be given credits toward future building 

permits outside of the SPA area. 

The current Transportation Development Impact Fee (TDIF) Ordinance sets forth the 

calculation of development impact fees.  This PFFP uses the CVMC Chapter 3.54 as the 

basis for the estimated TDIF fees.  Table B.8 illustrates the fee schedule at the time of 

this PFFP preparation: 

Table C.8 presents the net increase (see Table B.3) for the SPA Amendment only and 

does not include the originally Approved SPA DUs and Commercial/Industrial acreages.  

The SPA Amendment proposes a maximum of 130,000 of Commercial square footage.  

The table is provided as an estimate only.  Fees may change depending upon the actual 

number dwelling units, the actual acreage for commercial and industrial land and the 

current city fee, which is subject to change from time to time.  Final calculations will be 

known at time building permits are applied for. 

 

Table C.8 

Village 2 Comprehensive SPA Estimated TDIF Fees
7
 

Land Use Dwelling Units  Com’l S.F. Fee Total Fees 

 
 -70 

 
$12,494/DU 

 

-874,580 

Multi-Family  1632 
 

$9,995/DU 
 

$16,311,840 

     
Mixed Use & 

Commercial  
 130,000 s.f. $199,901/20K s.f. 

 

1,299,356 

Total 1562 
  

 

$16,736,616  

                                                 
7 Estimated TDIF is based on the Revised November 7, 2013, City of Chula Vista Development Checklist for Municipal Code 

Requirements (Form 5509) and is subject to annual adjustments.  Actual TDIF may be different. 
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C. Traffic Signal Fee 

Future development within the project will be required to pay Traffic Signal Fees in 

accordance with Chula Vista Council Policy No. 475-01.  The estimated fee is calculated 

based on the current fee of $34.27 (the date of this PFFP) per vehicle trip generated per 

day for various land use categories.  Table C.9 is provided as an estimate only.  Fees may 

change depending upon the actual number dwelling units, the actual acreage for 

commercial and industrial land and the current city fee, which is subject to change from 

time to time.  Final calculations will be known at time building permits are applied for. 

 

Table C.9 

Village 2 Comprehensive SPA 

Estimated Traffic Signal Fees
8
 

Year Project Trips Traffic Signal Fee @ $34.27/Trip 

2015 7,530 $258,053 

2020 5,573 $190,987 

2025 4,697 $160,966 

2030 0 $0 

Total 17,800 $610,006 

 

D. Non-DIF Streets and Signals 

Internal public streets and signals are not eligible for DIF credit pursuant to city policy.  

These streets and signals will be funded by the development. 

                                                 
8  Estimated Traffic Signal Fee is based on the Revised November 7, 2013, City of Chula Vista Development Checklist for 

Municipal Code Requirements (Form 5509) and is subject to annual adjustments.  Trips are estimated, based on the C+R 

TIA, actual trips and Traffic Signal Fees may be different. 
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IV.6. Threshold Compliance and Requirements  

 

A. The facilities presented in Table C.7 are needed, based on frontage development.  These 

roadways need to be built when the land uses fronting the roads are developed in order to 

provide sufficient number of access points according to the City’s Subdivision Manual. 

 

B. The Subdivision Manual requires that “single family residential development shall not 

exceed 120 residential lots unless two points of access are provided and shall not exceed 

200 residential lots unless three points of access are provided”.  The project applicant will 

conduct a traffic study (prior to the 201
st
 EDU) which shows traffic operations with one 

or two access points are sufficient from an LOS perspective to serve the village and to the 

satisfaction of the City Engineer. 

 

C. Threshold compliance will continue to be monitored through the annual intersection-

monitoring program and the Eastern Chula Vista Transportation Phasing Plan updates. 

 

D. The project shall be conditioned to pay TDIF Fees and Traffic Signal Fees at the rate in 

effect at the time building permits are issued. 

 

E. Table C.7 summarizes the required mitigation measures and their associated Equivalent 

Dwelling Units (EDU) triggers. 

 

F. Table C.10 summarizes the significant traffic impacts and associated required mitigation 

measures from the Supplemental EIR for Otay Ranch Village 2 Comprehensive SPA Plan. 

 

G. In addition to the identified thresholds, it is recommended that the City of Chula Vista 

require the following prior to issuance of each final map: 

 Owner/Developer shall be responsible for assuring right-of-way improvements (curb, 

gutter, street, sidewalk, landscape, and traffic controls) necessary for vehicular and 

pedestrian connection from the subject map area to existing public roadways. Connection 

shall be provided to the satisfaction of the City Engineer. 

 Owner/Developer shall be responsible for assuring enhancements within the right-of-way 

(landscaping, pedestrian lighting, and street furniture) which abut the subject map area. 

 Owner/Developer shall be responsible for assuring all in-tract improvements within the 

subject map area. 

 Owner/Developer shall be responsible for assuring enhancements outside the right-of-

way and internal to the subject map area (open space lots, landscape and irrigation of 

slopes). 

 Prior to issuance of final map, Owner/Developer shall assure applicable off-site 

infrastructure improvements (storm drains, water quality facilities) which are sized to 

serve subject map area. 

 The owner/developer for any individual neighborhood shall be required to post or 

provide use of surety bonds which secure the Owner/Developer's construction cost of the 

infrastructure requirements identified above. The bond shall be for the value of 

improvements necessary to complete approved public improvements. Permission to use 

existing, approved improvement plans and bonds shall be an acceptable means of 

satisfying the above listed requirements, to the satisfaction of the city engineer. 
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Additional notes: 

 Modification to any of the above listed requirements requires approval by the City 

Engineer. 

 Final map phases of subject the tentative maps shall include all remaining in-tract 

improvements and shall not be less than 10 units. 

H. Requirements: 

1. Prior to the first final ‘B’ map, developer shall agree to physically grade all 

industrial property in Village Two South to the satisfaction of the Director of 

Development Services, prior to the final map proposing their 2,000
th

 unit in 

Village 2. 

2. Prior to the first final map for the project, applicant shall agree to construct a 

minimum of two lanes of Heritage Road from Olympic Parkway to Main 

Street prior to issuance of the Applicant’s 155
th

 building permit in Village 2 

sewering south (toward Main Street),  to the satisfaction of the Director of 

Development Services. 

3. Prior to the first final map for the project developer shall agree not to protest 

the formation of a reimbursement district for the construction of non-TDIF 

eligible improvements associated with the construction of Heritage Road. 

4. Prior to the first final map, developer shall agree to construct the pedestrian 

bridge from Village 2 to Village 6, to the satisfaction of the Director of 

Development Services prior to the final map proposing their 2,800th unit 

within Village 2. 

5. Prior to the first final ‘B’ map for MU-2, MU-3, or C-1, developer shall agree 

to the widen State Street prior to the first certificate of occupancy on either 

adjacent lot, to the satisfaction of the Director of Development Services. 
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Table C.10 

Summary of Significant Impacts and Mitigation Measures  
Impacted Facility/ 

Mitigation Measure 
Note 

Year 2015 Plus 

Project 

Year 2020 Plus 

Project 
Year 2025 Plus Project Year 2030 Plus Project 

Intersection 

I-805 SB Ramps / Olympic 

Parkway 

 

TCA-1, TCA-7, TCA- 14 

Type of Impact — Cumulative Cumulative Cumulative 

Mitigation Measure — No feasible mitigation, 

impact remains significant 

and unmitigable 

No feasible mitigation, impact 

remains significant 

and unmitigable 

No feasible mitigation, 

impact remains significant 

and unmitigable 

Pre-Mitigation LOS (AM/PM) — E / F D / F D / F 

Trigger — --- — — 

Post Mitigation LOS (AM/PM) — --- — — 

Heritage Road / Olympic 

Parkway 

 

TCA- 3 

Type of Impact — — Project Specific — 

Mitigation Measure — — Payment towards TDIF for the 

construction of Main Street 

— 

Pre-Mitigation LOS (AM/PM) — — E / E — 

Trigger — — 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — — D / D — 

La Media Road / Olympic 

Parkway 

 

TCA- 5 

Type of Impact — — Cumulative — 

Mitigation Measure — — Payment towards TDIF for the 

construction of Main Street 

— 

Pre-Mitigation LOS (AM/PM) — — E / D — 

Trigger — — 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — — D / D — 

La Media Road (SB) / Main 

Street (WB)  

 

TCA- 6 

Type of Impact — --- Cumulative — 

Mitigation Measure — --- Payment towards TDIF for   

Construction of Main St. 

— 

Pre-Mitigation LOS (AM/PM) — --- E / E — 

Trigger — ---- 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — --- A / A — 

Table C.10 Continued 

Summary of Significant Impacts and Mitigation Measures  
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Impacted Facility/ 

Mitigation Measure 
Note 

Year 2015 Plus 

Project 

Year 2020 Plus 

Project 
Year 2025 Plus Project Year 2030 Plus Project 

Intersection 

La Media Road (NB) / Main 

Street (WB)  

 

TCA- 7 

Type of Impact — --- Cumulative — 

Mitigation Measure — --- Payment towards TDIF for 

Signalization 

— 

Pre-Mitigation LOS (AM/PM) — --- E / E — 

Trigger — --- 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — --- A / A — 

La Media Road (SB) / Main 

Street (EB)  

 

TCA- 7 

Type of Impact — --- Cumulative — 

Mitigation Measure — --- Payment towards TDIF for 

Signalization 

— 

Pre-Mitigation LOS (AM/PM) — --- E / E — 

Trigger — --- 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — --- A / A — 

La Media Road (NB) / Main 

Street (EB) (all-way stop 

controlled) 

 

TCA- 9 

Type of Impact — --- Cumulative — 

Mitigation Measure — --- Payment towards TDIF for 

Signalization 

— 

Pre-Mitigation LOS (AM/PM) — --- E / E — 

Trigger — --- 1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — --- A / A — 

Magdalena Avenue / Main 

Street  

 

TCA-10 

Type of Impact — --- Cumulative — 

Mitigation Measure — --- Payment towards TDIF for 

Signalization 

— 

Pre-Mitigation LOS (AM/PM) — --- E / E — 

Trigger — ---  1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS (AM/PM) — --- B / B — 
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Table C.10 Continued 

Summary of Significant Impacts and Mitigation Measures  

Impacted Facility/ 

Mitigation Measure 
Note 

Year 2015 Plus 

Project 
Year 2020 Plus Project Year 2025 Plus Project Year 2030 Plus Project 

Roadway Segment 

Orange Avenue, between 

Melrose Avenue and I-805 

SB Ramps 

 

TCA-2, TCA-12 TCA-15 

Type of Impact — Cumulative Cumulative Cumulative 

Mitigation Measure — No feasible mitigation, 

impact remains significant 

and unmitigable 

No feasible mitigation, 

impact remains significant 

and unmitigable 

No feasible mitigation, 

impact remains significant 

and unmitigable 

Pre-Mitigation LOS — D D E 

Trigger — — — — 

Post Mitigation LOS — — — — 

  -  - - 

 -  - - 

 -  - - 

 -  - - 

 - - - - 

  -  - - 

 -  - - 

 -  - - 

 -  - - 

 - - - - 

Source: Supplemental EIR for Otay Ranch Village 2 Comprehensive SPA 
 



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

45 

 

Table C.10 Continued 

Summary of Significant Impacts and Mitigation Measures  

Impacted Facility/ 

Mitigation Measure 
Note 

Year 2015 Plus 

Project 
Year 2020 Plus Project Year 2025 Plus Project Year 2030 Plus Project 

  -  - - 

 -  - - 

 -  - - 

 -  - - 

 - - - - 

Olympic Parkway, between 

Heritage Road and Santa 

Venetia Street 

 

TCA-16 

Type of Impact — — Cumulative — 

Mitigation Measure — — Payment towards TDIF for the 

construction of Main Street, 

between Heritage Road and 

La Media Road 

— 

Pre-Mitigation LOS — — D — 

Trigger — —  

1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS — — B — 

Heritage Road, between East 

Palomar Street and Olympic 

Parkway 

 

TCA-11 

Type of Impact — — Project Specific — 

Mitigation Measure — — Payment towards TDIF for the 

construction of Main Street, 

between Heritage Road and 

La Media Road 

— 

Pre-Mitigation LOS — — D — 

Trigger — —  

1st Final Map that contains the 

1311th EDU of Village 2 Comp 

SPA 

— 

Post Mitigation LOS — — D (Intersection along 

segment operating @ LOS D 

or better) 

— 



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

46 

 

Table C.10 Continued 

Summary of Significant Impacts and Mitigation Measures 

Impacted 

Facility/Mitigation 

Measure 

Note 
Year 2015 Plus 

Project 
Year 2020 Plus Project 

Year 2025 Plus 

Project 
Year 2030 Plus Project 

Freeway/State Highway Segment 

I-805, from SR-94 to 

Market Street 

   Cumulative Impact: 

No feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

I-805, from Market Street 

to Imperial Avenue 

  Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: 

No feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

I-805, from Imperial 

Avenue to E Division 

Street 

  Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: 

No feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

I-805, from Plaza 

Boulevard to SR-54 

   Cumulative Impact: 

No feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

I-805, from SR-54 to Bonita 

Road 

 

 

— — — — Cumulative Impact: No 

feasible mitigation, impact 

remains significant and 

unmitigable 

I-805, from Bonita Road to 

East H Street 

   Cumulative Impact: 

No feasible mitigation, 

impact remains 

significant and 

unmitigable 

Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 
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Table C.10 Continued 

Summary of Significant Impacts and Mitigation Measures 

Impacted 

Facility/Mitigation 

Measure 

Note 
Year 2015 Plus 

Project 
Year 2020 Plus Project 

Year 2025 Plus 

Project 
Year 2030 Plus Project 

Freeway/State Highway Segment 

I-805, from East H Street 

to Telegraph Canyon Road 

    Cumulative Impact: No 

feasible mitigation, 

impact remains 

significant and 

unmitigable 

Freeway/State Highway Ramp Metering 

None 

Source: Supplemental EIR for Otay Ranch Village 2 Comprehensive SPA 
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V. POLICE 
 

V.1. Threshold Standard 

 

A. Emergency Response:  properly equipped and staffed police units shall respond to 81% 

of “Priority One” Emergency calls within 7 minutes and shall maintain an average 

response time to all “Priority One” emergency calls of 5.5 minutes or less. 

 

B. Urgent Response:  Respond to 57% of “Priority Two” urgent calls within 7 minutes and 

maintain an average response time to all “Priority Two” calls of 7.5 minutes or less. 

 

V.2. Service Analysis 

The City of Chula Vista Police Department provides police services.  The purpose of the 

Threshold Standards is to maintain or improve the current level of police services throughout 

the City by ensuring that adequate levels of staff, equipment and training are provided.  

Police threshold performance was analyzed in the “Report on Police Threshold Performance 

1990-1999”, completed April 13, 2000.  In response to Police Department and GMOC 

concerns the City Council amended the threshold standards for Police Emergency Response 

on May 28, 2002, with adoption of Ordinance 2860.  Police Facilities are also addressed in A 

Master Plan for the Chula Vista Civic Center Solving City Space Needs through Year 2010, 

dated May 8, 1989. 

 

V.3. Adequacy Analysis 

According to the GMOC 2013 Annual Report the response times for “Priority One” Calls for 

Service (CFS) were not met during the 2011-2012 time period (see Table D.1).  The CVPD 

responded to 78.4 percent of Priority 1 “Emergency Response” calls within 7 minutes, which was 

2.6 percent below the threshold standard of 81 percent, and 7.3 percent below the 

percentage reported for the previous year. The average response time, however, was 

within the threshold standard. With an average response time of 5 minutes and 1 second, the 

response time was 29 seconds better than the threshold standard requires, but 21 seconds longer 

than the previous year. 

 

The CVPD attributes the increased response times to chronically low staffing in the 

Community Patrol Division.  Grant funding received in 2012, however, may relieve the 

situation somewhat because it allows the department to recruit six new officers to the Patrol 

Division in 2013.  Another 2.5 Community Service Officers are planned to be added. 

 

The department has implemented a hybrid patrol schedule in 2013 that is expected to have a 

positive effect on response times. The 4/10-3/12 schedule adds more staffing on Friday 

through Sunday, when call-for-service volumes are highest. Officers work a 10-hour schedule 

from Monday through Thursday and a 12-hour schedule Friday through Sunday. 

 

“Priority Two” CFS during the same period were not met.  The Priority Two CFS has not 

been met for several years.  For Priority Two CFS, the department responded to 49.8%, 

which is identical to the previous year’s percentage.  The GMOC has determined that 

“Priority Two” or the Urgent Emergency Response time threshold has not been met. 
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Table D.1 

Historic Response Times 

Priority I -- Emergency Response, Calls For Service 

 Call Volume 
% of Call Response 

w/in 7 Minutes 

Average Response 

Time 

Threshold  81.0% 5:30 

FY 2011-12 726 of 64,386 78.4% 5:01 

FY 2010-11 657 of 64,695 85.7% 4:40 

FY 2009-10 673 of 68,145 85.1% 4:28 

FY 2008-09 788 of 70,051 84.6% 4:26 

FY 2007-08 1,006 of 74,192 87.9% 4:19 

FY 2006-07 976 of 74,277 84.5% 4:59 

FY2005-06 1,068 of 73,075 82.3% 4:51 

FY2004-05 1,289 of 74,106 80.0% 5:11 

FY2003-04 1,322 of 71,000 82.1% 4:52 

FY 2002-03 1,424 of 71,268 80.8% 4:55 

FY 2001-02 1,539 of 71,859 80.0% 5:07 

FY 2000-01 1,734 of 73,977 79.7% 5:13 

FY 1999-00 1,750 of 76,738 75.9% 5:21 

CY 1999
9
 11,890 of 74,405 70.9% 5:50 

Source: GMOC 2013 Annual Report 

 

The original 1991 Urgent Response or Priority Two threshold standard was: Respond to 62% 

of calls within 7 minutes, maintaining an average of 7 minutes or less. In 1999, the City's 

Special Projects Division and the Police Department presented the GMOC with a report titled 

“Report on Police Threshold Performance 1990-1999.” The report indicated that, prior to 

implementation of the CAD system, human error occurred when measuring dispatch time. 

The report suggested that the Priority  Two threshold should have been set at 57% of calls 

within 7 minutes, with an average response time of 7.5 minutes. Subsequently, the City 

Council approved the proposed change to the threshold standard in 2002, which is the 

standard currently in effect. 

 

One result of the aforementioned police threshold report was a 2003 change in the methodology 

for reporting the threshold data. The report pointed out that 42% of the Priority  Two calls were 

alarm calls, and 99.9% of the alarm calls were false alarms. Therefore, the false alarms were taken 

out of the calculations. However, the Priority  Two threshold standard still could not be met. 

 

For the past 15 years, the Threshold Standard for Priority Two -Urgent Response has not been 

met.  The percentage of calls responded to within 7 minutes has dropped to 41.9 percent, which is 

7.9 points lower than last year, putting it 15.1 points below the threshold standard of 57 percent 

(see Table D.2).  This is the largest noncompliant gap since FY 2005-06, when 40 percent of the 

calls were responded to within 7 minutes. The 11 minutes and 54 seconds average response time 

for FY 2011-12 was 4 minutes and 24 seconds above the threshold standard, which was 1 minute 

and 48 seconds worse than last year and the worst time ever reported to the GMOC. 

                                                 
9
  The FY98-99 GMOC Report used calendar 1999 data due to the implementation of the new CAD system in mid-1998. 
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The CVPD reported that staffing must significantly increase in the Community Patrol Division in 

order to meet the Priority 2 threshold standard. According to CVPD “This is most likely the 

best that can be achieved without additional patrol personnel.”  As mentioned above, the Police 

Department is in the process of hiring additional officers. 

 

Part of the non-compliance problem may be the threshold standard itself.  Previous GMOC 

annual reports have explained that the City's growth management staff and Police Department 

staff have determined that Priority Two needs to be modified to more accurately report 

response times. According to the 2012 GMOC Annual Report, the Police Department had 

exhausted all resources with the goal of improving Priority Two response times; and without 

funding for additional staff, the Priority Two Threshold Standard will remain unmet in the 

foreseeable future.  

 

Overall, the 2013 GMOC Annual Report indicates that the GMOC is concerned that the trend for 

both Priority 1 and 2 is headed in the wrong direction, and will continue to monitor these closely 

in future reports. 

 

The recommendation for a modified Threshold Standard will be the result of staff analyzing 

data and working with the Police Department during a comprehensive review of the Growth 

Management Program.  The GMOC will be proposing changes to the Priority Two Threshold 

Standard when it presents the results of the comprehensive review to the City Council.  The 

changes will clear up some confusing aspects of how response times are currently reported 

and establish a response goal that is reasonable and appropriate. 

 

Table D.2 

Historic Response Times 

Priority II -Urgent Response, Calls for Service 

 Call Volume 
% of Call Response 

within 7 Min. 
7 Minutes 

Average Response 

Time* 

Threshold  57.0% 7:30 

FY 2011-12 22,121 of 64,386 41.9% 11:54 

FY 2010-11 21,500 of 64,95 49.8% 10:06 

FY 2009-10 22,240 of 68,145 49.8% 9:55 

FY 2008-09 22,686 of 70,051 53.5% 9:16 

FY 2007-08 23,955 of 74,192 53.1% 9:18 

FY 2006-07 24,407 of 74,277 43.3% 11:18 

FY 2005-06 24,876 of 73,075 40.0% 12:33 

FY 2004-05 24,923 of 74,106 40.5% 11:40 

FY 2003-04 24,741 of 71,000 48.4% 9:50 

FY 2002-03 22,871 of 71,268 50.2% 9:24 

FY 2001-02 22,199 of 71,859 45.6% 10:04 

FY 2000-01 25,234 of 73,977 47.9% 9:38 

FY 1999-00 23,898 of 76,738 46.4% 9:37 

CY 1999 20,405 of 74,405 45.8% 9:35 

FY 1997-98 22,342 of 69,196 52.9% 8:13 

FY 1996-97 22,140 of 69,904 62.2% 6:50 

FY 1995-96 21,743 of 71,197 64.5% 6:38 

Source: GMOC 2013 Annual Report 
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The Priority Two threshold standard has been out of compliance for fifteen consecutive years. 

The GMOC’s 2013 Annual Report recommends that the City Council support the Police 

Chief's efforts to 1) increase staff to budget levels, and 2) effectively manage work schedules 

to improve response times. 

 

Currently, the CVPD’s staffing levels are not sufficient to meet the threshold response 

standards.  The CVPD does have adequate facilities. In terms of the current staffing, any 

additional developments could potentially have a negative impact on police response times to 

the service area. The comprehensive use of advanced crime prevention through 

environmental design (CPTED) principles could help mitigate, to some extent, the impact on 

police services. In particular, completely controlling access to surface parking lots and 

structures would reduce vehicle crime in the proposed development area. Additionally, the 

use of construction materials and design approaches that reduce noise levels in residential 

units may also help mitigate the impact on police services. 

 

V.4. Financing Police Facilities 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November  7, 2006 by adoption of Ordinance  3050.  The PFDIF is adjusted every 

October 1
st
 pursuant to Ordinance  3010, which was adopted by the City Council on  June 14, 

2005.  The Police PDIF Fee for Single Family Development is $1,671 per unit and 

$1,805/unit for Multi-Family Development (see Table B.5)
10

.  This amount is subject to 

change as it is amended from time to time.  The project will be subject to the payment of the 

fee at the rate in effect at the time building permits are issued.  At the current fee rate, the 

project Police Fee obligation at build-out is  $2,858,795. 

 

Table D.3 

Village 2 Comprehensive SPA Plan 

Public Facilities Fees For Police
11 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family 
 -70 

 
$1,671 

  

-116,970 

Multi-Family 
 1,632 

 
$1,805 

 

$2,945,760 

Industrial 
 

 0 $1,703 
 

Mixed Use & 

Commercial  
 3.8 $7,896 

 

$30,005 

Total 1,562 
  

 

$2,858,795 

 

Table D.3 presents the net increase (see Table B.3) for the SPA Amendment only and does 

not include the originally Approved SPA DUs and Commercial/Industrial acreages.  The 

projected fee illustrated in Table D.3 is an estimate only.  Actual fees may be different.  

PFDIF Fees are subject to change depending upon City Council actions and or Developer 

actions that change residential densities, industrial acreage or commercial acreages. 

                                                 
10

 Fee based on Form 5509 dated 11/07/2013.  Actual fee may be different, please verify with the City of Chula Vista at the 

time of building permit. 
11

  The PDIF Fee is subject to change as it is amended from time to time.  Changes in the number of dwelling units, Industrial 

Acreage or Commercial Acreage may affect the estimated fee. 
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V.5. Threshold Compliance  

The GMOC 2013 Annual Report found the Priority 1 and 2 Threshold Standards are non-

compliant.  This is a result of low staffing in the Community Patrol Division.  The 

Department is in the process of increasing staff to budget levels and more effectively manage 

work schedules to improve response times. 

Project compliance will be satisfied with the payment of Public Facilities Fees.  The proposed 

project will be required to pay public facilities fees for police services, based on the number 

of dwelling units, prior to the issuance of building permits; the fees shall be paid at the rate in 

effect at the time payment is made. 

RECOMMENDATIONS 

A. The City will continue to monitor police responses to calls for service in both the 

Emergency (priority one) and Urgent (priority two) categories and report the results to 

the GMOC on an annual basis. 

B. That the City Council support a change to the Priority Two threshold when it is brought 

to them. 

C. That City Council support the Police Chief's efforts to 1) increase staff to budget levels, and 

2) effectively manage the work schedules to improve response times. 

D. That the City Council considers a permanent satellite facility in eastern Chula Vista when 

it is brought to them. 
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VI. FIRE AND EMERGENCY MEDICAL SERVICES 
 

VI.1. Threshold Standard 

 

Emergency response: Properly equipped and staffed fire and medical units shall respond to 

calls throughout the City within seven (7) minutes in 80 percent of the cases. 

 

VI.2. Service Analysis 

 

The City of Chula Vista Fire Department (CVFD) provides Fire and Emergency Medical 

Services (EMS).  EMS is provided on a contract basis with American Medical Response 

(AMR).  The City also has countywide mutual and automatic aid agreements with 

surrounding agencies, should the need arise for their assistance.  The purpose of the 

Threshold Standard and the monitoring of response times are to maintain and improve the 

current level of fire protection EMS in the City.  Fire/EMS facilities are provided for in the 

recently City Council Adopted (1/28/2014) Fire Facility, Equipment and Deployment Master 

Plan (FFMP).  The FFMP indicates that the number and location of fire stations primarily 

determine response time.  The Master Plan evaluates the planning area's fire coverage needs, 

and recommends a Twelve (12) station network at build out to maintain compliance with the 

Threshold Standard (see Table E.1). 

 

VI.3. Existing Conditions 

 

There are currently nine (9) fire stations serving the City of Chula Vista.  The existing station 

network is listed below: 

 

Table E.1 

Current Fire Station Facilities 

Station Location Equipment Staffing 

Current Fire Station Facilities 
Station 1 447 F St. Engine 51/Truck 51/Battalion 51 Assigned: 24 - On Duty: 8 

Station 2 80 East J St. Engine 52 Assigned: 9 - On Duty: 3 

Station 3 1410 Brandywine Ave. US&R
12

 53 + Tender & Trailer Assigned: 12 - On Duty: 4 

Station 4 850 Paseo Ranchero Engine 54 Assigned:  9  On Duty:  3 

Station 5 391 Oxford St. Engine 55 Assigned:  9  On Duty:  3 

Station 6 605 Mt. Miguel Rd. Engine 56/Brush 56 Assigned: 9  On Duty:  3 

Station 7 1640 Santa Venetia Rd. Engine 57/Truck 57/Battalion 52 Assigned: 24  On Duty:  8 

Station 8 1180 Woods Dr. Engine 58 Assigned: 9  On Duty:  3 

Station 9 291 E. Oneida Street Engine 59 Assigned: 9  On Duty:  3 

Planned Fire Station Facilities 

 EUC New Engine/ New Truck Unknown 

 Bayfront New Engine/ New Truck Unknown 

 Village 8 West New Engine/ New Truck Unknown 

Source: CVFD 

                                                 
12

 National Urban Search and Rescue (US&R) Response System Team 

http://www.fema.gov/emergency/usr/
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VI.4. Adequacy Analysis 

 

The City of Chula Vista Fire Department (CVFD) currently serves areas within the City's 

boundaries, including the Village 2 Comprehensive SPA Plan.  Specifically, the Village 2 

Comprehensive SPA Plan project is within the service area of Fire Station #7, located at the 

southwest corner of Santa Venetia Street and La Media Road.  Other stations that are near the 

project are: 

 Fire Station #4, located in Rancho Del Rey – 2.5 miles 

 Fire Station #8, located in EastLake III – 3.5 miles 

 

The department’s standard response to a fire at the project site, depending upon the land use 

involved, could include: Four Fire Engines from Stations 4, 6, 7 & 8; Two Trucks from Stations 1 & 

7; Two Battalion Chiefs from Stations 1 & 7; and One Urban Search & Rescue team from Station 3. 

 

The Fire/EMS response time threshold was not met for calendar year 2012.  The percentage of calls 

responded to within 7 minutes dropped approximately 2% between Fiscal Year 2011 (78.1%) and 

Fiscal Year 20'12 (76.4).  This is down a total of 8.6% in the past two years, and 3.6% below the 

threshold standard of 80%.  The CVFD explained that, during the reporting period, the call volume 

increased by 1,493 calls (10% medical and 24% fire) while available resources, staffing and 

facilities remained the same, resulting in a higher demand on available resources, which made the 

standard more difficult to achieve.  CVFD indicates that the aging fleet of fire apparatus, combined 

with a reduction in public works support staff (radio technicians and mechanics) also hampered their 

ability to meet the standards. 

 

Table E.2 

Village 2 Comprehensive SPA Plan PFFP 

Fire/EMS - Emergency Response Times Since 2000 

Years Call Volume 
% of All Call Response 

Within 7:00 Minutes 

FY 2012 11,132 76.4% 

FY 2011 9,916 78.1% 

FY 2010 10,296 85.0% 

FY 2009 9,363 84.0% 

FY 2008 9,883 86.9% 

FY 2007 10,020 88.1% 

CY 2006 10,390 85.2% 

CY 2005 9,907 81.6% 

FY 2003-04 8,420 72.9% 

FY 2002-03 8,088 75.5% 

FY 2001-02 7,626 69.7% 

FY 2000-01 7,128 80.8% 

Source: GMOC 2012 Annual Report 

Regardless of the downturn in response times, the CVFD reported that the average response 

time for 80% of the calls actually improved by 47 seconds, due to the fact that the majority of the 

calls were on the west side of the City, where navigation through the roadways is easier. 

Response times in the west averaged 5.39 minutes; response times in the east averaged 6.48 

minutes. The city street network pattern contributes to emergency response times.  The City 

of Chula Vista west of I-805 has a grid street pattern that promotes accessibility and 
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generally has good response times
13

.  East of I-805 the street pattern is less of a grid, 

consisting of a hierarchy of streets, curvilinear street patterns and cul-de-sacs that can 

restrict accessibility and lower response times.  New developments in the City of Chula 

Vista should consider street connectivity and accessibility for emergency vehicles.  To 

address the situation, the Fire Department is developing techniques and solutions that will 

improve response times.   

 

As noted above, there were 1,493 more calls for service in 2012 than in 2011 and the majority of 

increased calls were for fires. The percentage of fire calls went from 5.1% in 2011 to 7.19% in 

2012. The other calls in 2012 were medical (84.59%) and other emergencies (8.22%). 

 

VI.5. Fire & EMS Facility Analysis: 

The CVFD has four fire stations west of Interstate 805 and 6 fire stations east of I-805.  An 

additional station is planned as a part of the future Bay Front project.  Response times are 

good for west side stations since they are located within a traditional grid street pattern plus 

fewer calls for service than the eastern stations.  New developments in the eastern portion of 

the city will require better street connectivity and an increased awareness for emergency 

vehicle access to improve response times.  The CVFD has indicated that new fire apparatus is 

necessary to accommodate new growth over the next five years. 

The City of Chula Vista has contracted with San Diego Dispatch since March, 2008, to 

respond to fire and medical dispatch calls.  The percentage of calls responded to within seven 

minutes is approximately what it was prior to outsourcing, and at 76.4% is below the 80% 

threshold standard (see Table E.3 below). 

Table E.3 

Village 2 Comprehensive SPA Plan  PFFP 

Fire/EMS - Emergency Response Times Comparison 

Years 
Average Response Time 

for 80% of Calls 
Average Travel Time 

FY 2012 5:59 3.41 

FY 2011 6:46 3.41 

FY 2010 5:09 3:40 

FY 2009 4:46 3:33 

FY 2008 6:31 3:17 

FY 2007 6:24 3:30 

CY 2006 6:43 3:36 

CY 2005 7:05 3:31 

FY 2003-04 7:38 3:32 

FY 2002-03 7:35 3:43 

FY 2001-02 7:53 3:39 

FY 2000-01 7:02 3:18 

Source: GMOC 2013 Annual Report 

The CVFD has requested that the City of Chula Vista use the National Fire Prevention 

Association (NFPA) standards for future GMOC reporting.  The NFPA standards are used by 

fire departments to assess and report response and Effective Fire Force (EFF) statistics. Using 

this standard would measure the CVFD against the National standard of 1 minute dispatch, 1 

minute turnout and 4 minute travel time, and would provide a clearer picture of how CVFD 

and the dispatch center are doing each year. 

                                                 
13

 Fire Marshall, City of Chula Vista, December 14, 2012. 
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VI.6. Financing Fire & EMS Facilities: 

 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November  7, 2006 by adoption of Ordinance  3050.  The PFDIF is adjusted every 

October 1
st
 pursuant to Ordinance  3010, which was adopted by the City Council on  June 14, 

2005.  The Fire PFDIF Fee for Single Family Development is $1,393/unit and $1,001/unit for 

Multi-Family Development (see Table A.7)
14

.  This amount is subject to change as it is amended 

from time to time.  The project will be subject to the payment of the fee at the rate in effect at the 

time building permits are issued.  At the current fee rate, the project Fire Fee obligation at build-

out is $ 1,550,110. 

 

Table E.4 

Village 2 Comprehensive SPA Plan 

Public Facilities Fees For Fire
15

 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family 
 -70 

 
$1,393 

$ 

 -97,510 

Multi-Family 
 1,632 

 
$1,001 

$ 

1,633,632 

Industrial 
 

 0 $731 $ 0 

Mixed Use 

Commercial  
 3.8 $3,681 $ 13,988 

Total 1,562 
  

$ 1,550,110 

 

Table E.4 presents the net increase (see Table B.3) for the SPA Amendment only and does 

not include the originally Approved SPA DUs and Commercial/Industrial acreages.  The 

projected fee illustrated in Table E.4 is an estimate only.  Actual fees may be different.  PFDIF 

Fees are subject to change depending upon City Council actions and or Developer actions that 

change residential densities, industrial acreage or commercial acreages. 

 

VI.7. Threshold Compliance and Requirements: 

A. The City will continue to monitor fire department responses to emergency fire and medical 

calls and report the results to the GMOC on an annual basis. 

B. The Project shall pay public facilities fees prior to the issuance of building permits; the fees shall 

be paid at the rate in effect at the time payment is made. 

C. That City Council directs the Fire Department to implement effective measures that will 

ensure that the threshold standard will be met. 

D. The Fire Department will review future Tentative Maps for street connectivity to increase 

access for new development. 

                                                 
14

 Fee based on Form 5509 dated 11/07/2013. Actual fee may be different, please verify with the City of Chula Vista at the 

time of building permit. 
15

  The PDIF Fee is subject to change as it is amended from time to time.  Changes in the number of dwelling units, Industrial 

Acreage or Commercial Acreage may affect the estimated fee. 
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VII. SCHOOLS 
 

VII.1. Threshold Standard 

 

The City shall annually provide the two local school districts with a 12 to 18 month 

development forecast and request an evaluation of their ability to accommodate the forecast 

and continuing growth.  The Districts' replies should address the following: 

1. Amount of current capacity now used or committed. 

2. Ability to absorb forecasted growth in affected facilities. 

3. Evaluation of funding and site availability for projected new facilities. 

4. Other relevant information the District(s) desire(s) to communicate to the City and 

GMOC. 

 

VII.2. Service Analysis 

 

School facilities and services in Chula Vista are provided by two school districts.  The Chula 

Vista Elementary School District (CVESD) administers education for kindergarten through 

sixth grades.  The Sweetwater Union High School District (SUHSD) administers education 

for the Junior/Middle and Senior High Schools of a large district, which includes the City of 

Chula Vista.  The purpose of the threshold standard is to ensure that the districts have the 

necessary school sites and funds to meet the needs of students in newly developing areas in a 

timely manner, and to prevent the negative impacts of overcrowding on the existing schools.  

Through the provision of development forecasts, school district personnel can plan and 

implement school facility construction and program allocation in line with development. 

 

On November 3, 1998, California voters approved Proposition 1A, the Class Size Reduction 

Kindergarten-University Public Education Facilities Bond Act of 1998.  Prior to the passage 

of Proposition 1A, school districts relied on statutory school fees established by Assembly 

Bill 2926 ("School Fee Legislation") which was adopted in 1986, as well as judicial authority 

(i.e., Mira-Hart-Murrieta court decisions) to mitigate the impacts of new residential 

development.  In a post Proposition 1A environment, the statutory fees provided for in the 

School Fee Legislation remains in effect and any mitigation requirements or conditions of 

approval not memorialized in a mitigation agreement, after January 1, 2000, will be replaced 

by Alternative Fees (sometimes referred to as Level II and Level III Fees).  The statutory fee 

for residential development is referred to in these circumstances as the Level I Fee (i.e., 

currently at $2.24 per square foot for new residential construction and $0.36 per square foot 

for new commercial and industrial construction). 

 

CVESD utilizes their current Fee Justification Report, June 2012, by SDFA, to quantify the 

impacts of new residential development on the district’s school facilities, and to calculate the 

permissible Alternative Fees to be collected from such new residential development.  To 

ensure the timely construction of school facilities to house students from residential 

development, alternative fees or implementation of a Mello Roos Community Facilities 

District (CFD) will be necessary. 

 

Both CVESD and SUHSD are justified per Gov’t Code to collect the maximum fee of $3.20 

per square foot for new residential construction.  CVESD has an agreement with SUHSD 

specifying the amount of the development fee that each district collects from new residential 

development.  Based on the agreement, CVESD collects $1.41 per square foot and SUHSD 

collects $1.79 per square foot for residential construction. 
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Sweetwater Union High School District utilizes their current “Sweetwater Union High School 

District Long Range Comprehensive Master Plan.”  Implementation of the SUHSD Plan is 

ongoing and has resulted in the upgrading of older schools and accommodating continuing 

growth.  In November 2000, a supportive community approved Proposition BB.  The district 

leveraged $187 million from Proposition BB into a $327 million effort utilizing state funding 

to modernize and upgrade twenty-two campuses.  Additional work efforts associated with 

Proposition O have commenced and construction has begun. 

 

In November 2006, the community supported Proposition O, a 644 million dollar bond 

measure.  This bond measure addresses the critical and urgent safety needs of the 32 

campuses within the SUHSD.  The types of repairs and improvements that Prop O addresses 

includes: improving handicap accessibility, removing asbestos and lead paint, and upgrading 

fire and life safety systems. 

 

VII.3. Project Processing Requirements 

 

The PFFP is required by the Growth Management Program to address the following issues 

for School Services: 

1. Identify student generation by phase of development. 

2. Specific siting of proposed school facilities will take place in conformance with the 

Sweetwater Union High School District Long Range Comprehensive Plan, November 

1989 and Chula Vista Elementary School District's Standards and Criteria. 

3. Reserve school sites, if necessary, or coordinate with the district for additional school 

classrooms. 

4. Provide cost estimates for facilities. 

5. Identify facilities consistent with proposed phasing. 

6. Demonstrate the ability to provide adequate facilities to access public schools in 

conjunction with the construction of water and sewer facilities. 

7. Secure financing. 

 

VII.4. Existing Conditions 

 

School Facilities Inventory, Chula Vista Elementary School District 

The CVESD, established in 1892, is the largest kindergarten through sixth grade (grades K–

6) school district in California, and serves nearly 29,000 students in 45 elementary schools 

(includes 6 Charter Schools) with approximately 2,500 employees (both certified and 

classified) districtwide.  Table F.1 lists existing schools together with the capacity and 

enrollment of each.  Capacity using existing facilities is approximately 31,000.  Enrollment is 

currently approximately 28,890.  Ten of the 45 schools are over capacity and three schools 

are near capacity (see Table F.1).  A new K-6 school opened in Village 11 in July 2013.  

With the addition of this school, the CVESD expects to have adequate capacity to house all 

projected students for the next 18 months.  However, additional facilities may be necessary 

with the next five years. 

 

Currently, several schools in eastern Chula Vista are over capacity, including Arroyo Vista, 

Hedenkamp, Veterans, McMillin, Wolf Canyon, and Salt Creek, which has the highest number 
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Table F.1 

Chula Vista Elementary School District - Enrollments vs. Capacity 

Schools 
Estimated Enrollment 

12/2013 
Approximate Capacity Remaining Capacity 

Allen/Ann Daly 431 565 134 

Arroyo Vista Charter 1,034 850 -184 

Camarena 944 900 -44 

Casillas 595 739 144 

Castle Park 421 539 118 

Chula Vista Hills 559 588 29 

Chula Vista LCC 800 725 -75 

Clear View Charter 519 593 74 

Cook 449 538 89 

Discovery Charter 855 950 95 

EastLake 633 763 130 

Feaster/Ed Charter 1,111 1,164 53 

Finney 406 622 216 

Halecrest 503 601 98 

Harborside 625 914 289 

Hedenkamp 1,070 1,045 -25 

Heritage 912 863 -49 

Hilltop Drive 574 588 14 

Juarez-Lincoln 592 776 184 

Kellogg 318 539 221 

Lauderbach 827 965 138 

Liberty 728 748 20 

Loma Verde 552 650 98 

Los Altos 395 526 131 

Marshall 724 734 10 

McMillin 856 850 -6 

Montgomery 358 526 168 

Mueller Charter 1,051 900 -151 

Olympic View 851 825 -26 

Otay 607 775 168 

Palomar 393 468 75 

Parkview 364 583 219 

Rice 691 741 50 

Rogers  472 660 188 

Rohr 349 489 140 

Rosebank 605 764 159 

Salt Creek 1,025 950 -75 

Silver Wing 405 638 233 

Sunnyside 447 564 117 

Tiffany 586 689 103 

Valle Lindo 528 714 186 

Valley Vista 561 688 127 

Veterans 888 850 -38 

Vista Square 631 751 120 

Wolf Canyon 645 849 204 

Totals 28,890 32,759 3,869 

District Adjustments 

 

30,984 2,094 

Source: CVESD 
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Table F.2 

Sweetwater Union High School District 

Enrollments vs. Capacity 2013-2014 

School Site 
Program Capacity 

100% 
Estimated Enrollment Capacity vs. Projected 

Middle Schools 
   

Bonita Vista 1,724 1,044 680 

Castle Park 1,906 732 1,174 

Chula Vista 1,795 1,056 739 

EastLake 1,861 1,720 141 

Granger 1,491 1,043 448 

Hilltop 1,622 1,037 585 

Mar Vista Mid. 1,684 828 856 

Montgomery Mid. 1,408 805 603 

National City Mid. 1,410 787 623 

Rancho del Rey 1,700 1,700 0 

Southwest 1,712 719 993 

Subtotal 18,313 11,471 6,842 

High Schools   
  

Bonita Vista 2,795 2,478 317 

Castle Park 2,514 1,396 1,118 

Chula Vista 3,430 2,714 716 

EastLake 2,996 2,892 104 

East Hills Academy* 132 48 84 

Hilltop 2,889 2,042 847 

Mar Vista 2,431 1,637 794 

Montgomery 2,798 1,621 1,177 

Olympian 2,468 1,896 572 

Otay Ranch 2,985 2,618 367 

San Ysidro 2,905 2,165 740 

Southwest 2,954 1,572 1,382 

Sweetwater 3,266 2,533 733 

Palomar 648 373 275 

Subtotal 35,211 25,985 9,226 

Total 53,524 37,456 16,068 

* Combined Jr. High & High School Source: SUHSD 
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 (75). The Learning Community in western Chula Vista is also over capacity and is projected to 

be nearly 150 over capacity within five years, along with Mueller (58). 

 

School Facilities Inventory, Sweetwater Union High School District 
The District serves nearly 40,000 students in middle and high school (grades 7–12).  The 

SUHSD currently administers eleven (11) junior high/middle schools and twelve (12) senior 

high schools including one continuation high school within the District.  Several middle and 

high schools are planned or have been recently opened in the area. Olympian High School 

was opened in 2006 within Village 7, and has a planned capacity of 2,600 students. A new 7–

12 school is planned within Otay Ranch Village 11. However, there is no construction 

schedule available. 

 

The SUHSD has indicated that the unstable economy, high foreclosure rate, and expansion of 

charter schools into the 7-12 arena make the 5-year projections for eastern Chula Vista very 

tentative. If charter schools continue to siphon students, it is likely that the District will have 

capacity for five years of residential growth. However, if there is a significant increase in 

development and reoccupation of foreclosed homes, construction of Middle School No. 12 

and High School No. 14 in Village 11 may be necessary within the next 5 years.  

Construction is anticipated to occur within 2-3 years.  

 

VII.5. School Sizing and Location 

 

The project is proposed to add 1,562 additional dwelling units at build out (see Table F.3 

below).  At completion, the proposed project could generate approximately 869 students 

using the following Student Generation Factors: 

  Single Family Detached Multi-Family Attached
16

 

Elementary (K-6) = .4114
17

 students/dwelling unit .3481 students/d.u. 

Middle School (7-8) = .1216 students/dwelling unit .0516 students/d.u. 

High School (9-12) = .2291 students/dwelling unit .1057 students/d.u. 

 

By phase and school category, the project is expected to generate the following students: 

 

Table F.3 

Otay Ranch Village 2 Comprehensive SPA Plan 

Student Generation by Development Phase 

 

Dwelling 

Units 

Student Generation 

Elementary 

(K-6) 

Middle 

(7-8) 

High School 

(9-12) 

Total 

Students 

SF MF SF MF SF MF SF MF SF MF 

 311 1,251 128 435 38 65 71 132 237 632 

Total 1,562 563 102 203 869 

 

                                                 
16

 Includes Single Family Attached and Apartment units. 
17

 Rate from CVESD. 
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Typical School Size Standards: Elementary 750-1000 students 

  Middle 1,500 students 

  Senior High 2,400 students 

 

Chula Vista Elementary School District 

 

There are six CVESD elementary schools serving Otay Ranch students. These include 

Heritage Elementary, McMillin Elementary, Hedencamp Elementary, Veterans Elementary, 

Wolf Canyon Elementary and Camerena Elementary.  The newest K–6 school in Otay Ranch 

Village 11 (Enrique S. Camarena Elementary School) opened in July 2013. With the addition 

of this school, the CVESD expects to have adequate facilities to house all projected students 

for up to 5 years. An additional elementary school was planned to commence construction in 

2011 within Village 2.  However, the Village 2 elementary school is on hold and no 

construction update is available. 

 

The Village 2 Comprehensive SPA Plan Site Utilization Plan identifies a 9.5-acre elementary 

school site within the Village 2 core.  As noted in Table F.4, the build-out of Village 2 

Comprehensive SPA Plan would generate the need to house approximately 563 elementary 

school age students.  Generally, CVESD prefers to construct elementary schools that serve 

approximately 750 students. 

 

The State Department of Education must approve the Village 2 Comprehensive SPA Plan 
elementary school site prior to district acceptance.  Due to the tremendous growth and 

enrollment in the CVESD, the district may retain the designated school site.  However, 

should the site be determined at a later date to be excess property for the purposes of a new 

school, the district will notify appropriate parties at that time. 

 

Sweetwater Union High School District 

 

Secondary schools serving Otay Ranch include Otay Ranch High School, Olympian High 

School, Rancho del Rey Middle School, and EastLake Middle School. Enrollment and 

capacity in these schools are shown in F.2.  It is anticipated that the 102 middle school 

students generated by Village 2 Comprehensive SPA Plan will be served at facilities in 

EastLake until the first Otay Ranch middle school is constructed.  EastLake Middle School is 

located approximately four miles north of Village 2 Comprehensive SPA Plan.  The Otay 

Ranch GDP School Facility Implementation Plan is based on the premise that schools will be 

constructed when half of the school's projected students reside in the community.  The 

maximum middle school capacity is 1,500 students, which would indicate a school 

construction trigger of approximately 750 students.  However, throughout the district there is 

available middle school capacity.  Additional middle schools will be constructed when 

overall demand begins to approach existing capacity.  Currently, Otay Ranch Village 7 has a 

designated site for a Middle School. 

 

The maximum capacity of a high school is approximately 2,400 students.  It is anticipated 

that the 203 students generated from the Village 2 Comprehensive SPA Plan will be served 

at Olympian High School, which is located approximately one mile to the east.  Depending 

on actual build-out and the capacity of existing area schools, it may be necessary to construct 

the planned high school within Village 11 prior to build-out of Village 2 Comprehensive 

SPA Plan. 
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Demand for adult school facilities will be satisfied within existing facilities in the Sweetwater 

Union High School District, until a new facility can be constructed in the Eastern Urban 

Center (EUC) or a site reserved pursuant to the Otay Ranch GDP. 

 

VII.6. Financing School Facilities 

 

California Government Code section 65995 et. seq. and Education Code Section 17620 et. 

seq. authorizes school districts to impose facility mitigation exactions on new development as 

a way to address increasing enrollment caused by that development. 

 

Although the collection of school fees is one method available to defray the cost of new 

development, it is not an acceptable solution since the maximum amount that could be 

collected by law represents less than one-fourth the cost to construct schools.  The SUHSD is 

unable to meet the needs of this project with current school facilities and it is unable to 

construct new facilities to meet the impacts of this project through the provision of school 

fees. 

 

In recognition of this funding deficiency, it is the policy of each district to fully mitigate the 

facility impacts caused by a master planned community via the creation of a Mello Roos 

Community Facilities District as a condition of approval of the SPA Plan (CVESD) or prior 

to recordation of a final map (SUHSD).  The following Mello-Roos Districts have been 

created by each district: 

 
SUHSD 
CFD No. 1 EastLake 

CFD No. 2 Bonita Long Canyon 

CFD No. 3 Rancho del Rey 

CFD No. 4 Sunbow 

CFD No. 5 Annexable 

CFD No. 6 Otay Ranch 

CFD No. 7 Rolling Hills Estate 

CFD No. 8 Coral Gate (Otay Mesa) 

CFD No. 9 Ocean View Hills 

CFD No. 10 Remington Hills/Annexable 

CFD No. 11 Lomas Verdes 

CFD No. 12 Otay Ranch (Village 1 West) 

CFD No. 13 San Miguel Ranch 

CVESD 
CFD No. 1 EastLake 

CFD No. 2 Bonita Long Canyon 

CFD No. 3 Rancho del Rey 

CFD No. 4 Sunbow 

CFD No. 5 Annexable 

CFD No. 6 Otay Ranch 

CFD No. 10 Annexable for future annexations 

CFD No. 11 Otay Ranch (Lomas Verde) 

CFD No. 12 Otay Ranch (Village 1, West) 

CFD No. 13 San Miguel Ranch 

CFD No. 14 Otay Ranch Village 11 (Brookfield/Shea) 

CFD No. 15 Otay Ranch Village 6 (ORC) 

CFD No. 15 Otay Ranch Village 6 (ORC) 

CFD No. 14 Otay Ranch Village 11  

 

 

Based on historical data available from each district an estimate of costs for the construction 

of school facilities on a per student basis is provided.  Both districts follow state standards for 

determining the costs and size for school construction.  The cost for a high school, including 

land acquisition, is approximately $38,500 per student (2010 dollars).  Excluding land, the 

cost for a high school is approximately $32,000 per student.  The cost for a middle school, 

including land acquisition, is approximately $36,000 per student (2010 dollars).  Excluding 

land, the cost for a middle school is $32,000 per student.  The cost for an elementary school, 

including land acquisition, is approximately $33,500 per student (2010 dollars).  Excluding 

the land, the cost for an elementary school is approximately $30,000 per student.  Land 

acquisition cost is calculated at approximately $350,000/net usable acre (10 acre elementary 
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school site).  Using the aforementioned costs per student together with the school size, the 

following costs per facility can be anticipated. 

 

Elementary School Cost 

 (1000 students) ($30,000/student w/o land cost) $30,000,000 

 (1000 students) ($33,500/student w/land cost) $33,500,000 

 

Middle School Cost 

 (1,500 students) ($32,000/student w/o land cost) $48,000,000 

 (1,500 students) ($36,000/student w/ land cost) $54,000,000 

 

High School Cost 

 (2,400 students) ($32,000/student w/o land cost) $80,000,000 

 (2,400 students) ($38,500/student w/ land cost) $92,500,000 

 
VII.7. Threshold Compliance and Recommendations 

 

1. As future development applications are processed in the Eastern Territories, the City shall 

coordinate with each school district to ensure that development does not occur until 

acceptable school site(s) are identified and a financing mechanism satisfactory to each 

district is in place. 

 

2. Prior to Final Map approval, the project proponent(s) shall provide documentation to the 

City confirming satisfaction of SUHSD and CVESD facility funding requirements to 

offset student generation impacts. Funding shall be satisfied through the Mello-Roos 

Community Facilities District financing method or other means acceptable to each 

District.  In addition, condition the first tentative map to require that no final map shall be 

approved unless and until a school facility financing mechanism is in place to the 

satisfaction of the Sweetwater Union High School District and the Chula Vista 

Elementary School District. 
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VIII. LIBRARIES 
 

VIII.1. Threshold Standard 

 

Population ratio: 500 square feet (gross) of adequately equipped and staffed library per 1000 

population.  The city shall construct 60,000 Gross Square Feet (GSF) of additional library 

space  over the June 30, 2000 GSF total, in the area east of Interstate 805 by build out.  The 

construction of said facilities shall be phased such that the city will not fall below the 

citywide ratio of 500 GSF per 1,000 population.  Library facilities are to be adequately 

equipped and staffed. 

 
VIII.2. Service Analysis 

 

The City of Chula Vista Library Department provides library facilities. 

 

VIII.3. Project Processing Requirements 

 

The PFFP is required by the Growth Management Program to address the following issues 

for Library services: 

1. Identify phased demands in conjunction with the construction of streets, water and sewer 

facilities. 

2. Specifically identify facility sites in conformance with the Chula Vista Library Master 

Plan. 

 

VIII.4. Existing Conditions 

 

The City provides library services through the Civic Center Branch Library, the South Chula 

Vista Branch Library and, Otay Ranch Branch Library.  The Castle Park and Woodlawn 

Libraries have been closed.  The Civic Center Branch Library is located at 365 F Street, 

approximately 7 miles from the project and is the largest library facility within the city, 

consisting of a two-story, 55,000-square-foot building.  The South Chula Vista Branch 

Library is located at 389 Orange Avenue, approximately five miles from the project and 

consists of approximately 37,000 square feet. The Otay Ranch Branch Library is located at 

2015 Birch Road in the Otay Ranch Town Center, approximately one mile from the project 

and consists of approximately 3,400 square feet.  The existing and future libraries are listed 

on the Table G and Table G.1, respectively. 
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Table G.1 

Existing Library Facilities 

Existing Libraries Square Footage 

Civic Center 55,000 

South Chula Vista 37,000 

Otay Ranch Town Center 3,400 

Total Existing Square Feet 95,400 

 

The draft Chula Vista Public Library Strategic Facilities Plan identified ways to improve 

library service delivery to the community, particularly to residents of eastern Chula Vista. 

The plan indicates that the additional needed library square footage can be developed as 

multiple smaller branches, or as one large library.  However, the library’s operating budget 

has been significantly reduced and capital funding is not currently available.  Therefore the 

facilities plan does not determine which option would be implemented.  The options will be 

evaluated when capital and operating funds become available. Additional measures such as 

mall outlets, book vending machines, a bookmobile, and service partnerships are identified as 

possible interim measures. One recent interim measure was the mall branch at Otay Ranch 

Town Center, which opened in April 2012. 

 

VIII.5. Adequacy Analysis 

 

Using the threshold standard of 500 square feet of library space per 1,000 population, the 

demand for library space based on Chula Vista’s estimated population for January 2013 of a 

population of 251,560
18

 is approximately 125,780 square feet.  Chula Vista currently provides 

95,400 square feet of library space.  This represents aan approximate 30,380 square foot 

deficit.  The demand generated by the 10,115 forecasted dwelling units (GMOC 2013 Annual 

Report) is 16,235 square feet (10,115 x 3.21
19

/1,000) x 500).  By 2018 the demand for library 

space generated by the existing and forecasted dwelling units totals approximately 142,000 

(125,780 + 16,235) square feet.  Comparing this demand to the existing library square 

footage of 95,400 square feet results in a deficit of approximately 46,600 square feet unless 

the city completes the Rancho Del Rey and EUC Regional Library or a combination of a 

Regional Library and numerous branch libraries before 2018.  Table G.2 illustrates the need 

to increase Library Facilities over the next five years to keep pace with the city’s projected 

growth.  The SANDAG 2030 build out population for Chula Vista is approximately 289,044.  

This population will require approximately 144,500 square feet of Library Facilities. 

 

The GMOC threshold standard for libraries is 500 square feet of library space per 1,000 

residents. According to the 2013 GMOC Annual Report, the current service ratio for FY 2011 

was 383 square feet for every 1,000 residents, after the opening of the Town Center Branch 

Library in April 2012. Therefore, the city does not current meet the GMOC threshold for 

libraries. 

 

The proposed Village 2 Comprehensive SPA project would result in demand for libraries and 

may have the potential to require the construction of new or expanded library facilities. The 

Chula Vista Growth Threshold Standard establishes a standard of 500 square feet of 

adequately equipped and staffed library facilities per 1,000 residents. The project would 

                                                 
18

  GMOC 2013 Annual Report 
19

  Population coefficient of 3.24 persons per household. 



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

68 

generate demand for approximately 2,530 square feet of additional library facilities within the 

city. While the SPA Plan permits public/quasi-public uses such as libraries, within the SPA 

Plan, the proposed project does not specifically include the development of a library. Future 

library facilities would be funded in part by payment of the PFDIF. 

 

Table G.2 

Village 2 Comprehensive SPA Plan 

Library Space Demand vs. Supply 

 Population
20

 
Demand 

Square Footage 

Estimated 

Supply 

Square Footage 

Above/(Below) 

Standard 

Estimated Existing 

Citywide 01/2013 
251,560 125,780 95,400 (30,380) 

1
st
 regional library 

(Rancho del Rey) 2018 

 

 

 

 

 

26,400 

 

(3,980) 

2
nd

 regional library 

(EUC) 2018 
  23,600 19,620 

Forecasted Projects to 2018 

(10,115 x 3.21) 

 

32,470 

 

16,235 

 

 

 

3,385 

Subtotal 284,030 142,015 145,400 3,385 

 

VIII.6. Financing Library Facilities 

 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November  7, 2006 by adoption of Ordinance  3050.  The PFDIF is adjusted every 

October 1
st
 pursuant to Ordinance  3010, which was adopted by the City Council on  June 14, 

2006.  The current PFDIF for single-family residential and multi-family development is 

$1,582/unit.  This amount is subject to change with the adoption of Ordinance 3010.  The PFDIF 

amount is subject to change as it is amended from time to time.  Both residential and non-

residential development impact fees apply to the project.  The calculations of the PFDIF due for 

each facility are addressed in the following sections of this report.  At the current library fee rate, 

the Otay Ranch Village 2 Comprehensive SPA Library Fee obligation at build-out is $ 2,471,084 

(see Table G.3). 

 

Table G.3 

Village 2 Comprehensive SPA Plan 

Public Facilities Fees For Libraries
21

 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family  -70 

 

$1,582 $ -110,740 

Multi-Family  1,632 

 

$1,582 $ 2,581,824 

Industrial 

 

 0 $0 $0 

Mixed Use 

Commercial  
 3.8 $0 $0 

Total 1,562 

  

$ 2,471,084 

 

                                                 
20

 Based on City of Chula Vista Estimates, 2013 GMOC Annual Report. 
21

 The PDIF Fee is subject to change as it is amended from time to time.  Changes in the number of dwelling units may affect 

the estimated fee. 
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Table G.3 presents the net increase (see Table B.3) for the SPA Amendment only and does 

not include the originally Approved SPA DUs and Commercial/Industrial acreages.  The 

projected fee illustrated in Table G.3 is an estimate only.  Actual fees may be different.  PDIF 

Fees are subject to change depending upon City Council actions and or Developer actions 

that change residential densities, industrial acreage or commercial acreages. 

 

VIII.7. Threshold Compliance and Recommendations 

 

A. Based upon the analysis contained in this section, the city’s current library facilities 

(approximately 95,400 square feet) are approximately 30,735 square feet below the 

threshold standard (see Table G.2).  The library threshold standard will not be met until a 

new library at Rancho del Rey or the Eastern Urban Area is completed. 

 

B. Prior to the issuance of each building permit for any residential dwelling units, the 

applicant shall pay the required PFDIF in accordance with the fees in effect at the time 

of building permit issuance and phasing approved.  Payment of the PFDIF would 

represent the project’s fair share contribution to meet the city threshold standard for library 

space. 

 

Recommendations 
 

The GMOC recommended to the City Council that a Library Facilities Master Plan with 

interim and long-term solutions be adopted as soon as possible to bring a the library system 

into conformance. 
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IX. PARKS, TRAILS AND OPEN SPACE 
 

IX.1. Park Threshold Standard 

Population ratio:  Three (3) acres of neighborhood and community parkland with appropriate 

facilities shall be provided per 1,000 residents.   

 

IX.2. Service Analysis 

The City of Chula Vista provides public park and recreational facilities and programs through 

the  Development Services, Public Works, and Recreation Departments which are responsible 

for the acquisition and development of parkland.  All park development plans are reviewed 

by City staff and presented to the Parks and Recreation Commission for review.  A 

recommendation is made by this Commission to the deciding body, the City Council. 

 

The Otay Ranch Parks and Recreation Facility Implementation Plan was adopted by the City 

Council on October 28, 1993.  This plan identifies the parks facility improvement standards 

for the Otay Ranch. 

 

The City Council approved the Chula Vista Parks and Recreation Master Plan in November 

2002.  The Plan provides guidance for planning, siting and implementation of neighborhood 

and community parks. 

 

IX.3. Project Processing Requirements 

A. Identify phased demands in conformance with the number of dwelling unit’s constructed, 

street improvements and in coordination with the construction of water and sewer 

facilities. 

B. Specific siting of the facility will take place in conformance with the Chula Vista Parks 

and Recreation Master Plan. 

C. Site/s reserved for park purposes within the project. 

 

IX.4. Existing Conditions 

The existing and future parks are depicted in the Park and Recreation Element of the General 

Plan and updated by the inclusion of more recent information in the city's Parks and 

Recreation Master Plan.  Further, the Project site is within the boundaries of the approved 

Villages 2, 3 and Portion of Village 4 SPA Plan.  The Village 2 Comprehensive SPA Plan 

provides details for the additional Parks and Open Space Plan provided by this SPA Plan 

Amendment.  The City's Parkland Dedication Ordinance requirements for the Villages 2 

Comprehensive SPA Plan are outlined in Table H.4. 

 

IX.5. Project Park Requirements 

The project generates an estimated population of 5,061 (1,562 dwelling units x 3.24
22

 

population factor).  To meet the city threshold requirements the amount of parkland dedicated 

is based on a standard of 3 acres per 1,000 populations (see Table H.1).  The standard is 

based on State of California Government Code 66477, also known as the Quimby Act that 

allows a city to require by ordinance, the dedication of land or payment of fees for park or 

recreational purposes.   

 

                                                 
22

 Provided by the Chula Vista Planning Department. 
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Table H.1 

Quimby Act Parkland Requirements 

Villages 2 Comprehensive 

SPA Population 
Standard Parkland Acres Required 

5,061 
3 acres per 1,000 

population 
15.18 

 

All new development in the City of Chula Vista is subject to the requirements contained in 

the City's Parkland Dedication Ordinance CVMC Chapter 17.10.  The ordinance establishes 

fees for park land acquisition and development, sets standards for dedication and establishes 

criteria for acceptance of parks and open space by the City of Chula Vista.  Fees vary 

depending upon the type of dwelling unit that is proposed.  There are  three types of housing; 

Single Family dwelling units (defined as all types of single family detached housing and 

condominiums), Multi-Family dwelling units (defined as all types of attached housing 

including townhouses, attached condominiums, duplexes, triplexes and apartments), and 

Mobile Homes.  Single Family Housing is defined as a free-standing structure with one 

residential unit.  Multi-Family Housing is defined as any free-standing structure that contains 

two or more residential units.  Parkland dedication requirements are shown below on Table 

H.2. 

 

Table H.2 

City of Chula Vista Parkland Dedication Ordinance Standards 

Dwelling Unit Type Land Dedication per 

Unit 

Dwelling Units per Park 

Acre 

Single-Family 460 sf/du 95 du/ac. 

Multi-Family 341 sf/du 128 du/ac. 

 

Table H.3 

Village 2 Comprehensive SPA Plan 

Preliminary Parkland Dedication Requirements 

City Ordinance Applied to Planning Prediction of Unit Numbers and Types 

Dwelling Unit Type* 
Number of 

D.U. 

Parkland 

Required/DU 
Required Acres  

Single Family Detached  (-70) 460 sf/du  -0.7 

Multiple Family  1,632 341 sf/du  12.8 

TOTALS 1,562   12.1 

* Dwelling unit type - Note that number and type of units listed reflect 'Land Use Designations' listed in the 

Otay Ranch General Development Plan, since this level of information is all that is available at the time of this 

document's preparation irrespective of underlying zoning district.  Actual fee obligation calculation to be based 

on implementing ordinance definition of dwelling unit type irrespective of underlying zoning district containing 

said dwelling unit.  Definitions of dwelling unit types used for calculating park obligations are based upon from 

the City's Parkland Dedication Ordinance CVMC chapter 17.10.  These definitions differ from the way unit 

types are defined from a planning, land-use and zoning perspective that uses unit density per acre to categorize 

the type of unit.  CVMC chapter 17.10 uses product type to categorize the type of unit distinguishing between 

attached and detached units.  Consequently, the figures in this chart are preliminary estimates, and shall be 

recalculated at the time when the obligations are due as determined by chapter 17.10 of the CVMC. 

The City’s Parklands and Public Facilities Ordinance (CVMC 17.10) is based on the Quimby 

Act.  Based on the City’s Parklands and Public Facilities Ordinance, the parkland requirement 

is approximately 13.1 acres (see Table H.3). 
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IX.6. Park Adequacy Analysis 

 

The project phasing (Table B.3) and Site Utilization Plan identifies the park designations and 

acreage that are also shown in Table H.4.  Table H.4 identifies the current Village 2 SPA Plan 

Park Credits and the Village 2 Comprehensive SPA Plan Amendment additional park acreages.  

The phase of development in which the park will be constructed and the park acres that the city 

has determined will be given credit for purposes of satisfying the project's parkland dedication as 

measured against the City's Parkland Dedication Ordinance.  The Neighborhood Park will be 

graded and offered for dedication in whatever development phase is initiated by the project 

developers.  The City’s Parkland Dedication Ordinance requirements for the project are outlined 

in Table H.4. 

 

Table H.4 

Village 2 Comprehensive SPA Plan 

Park Acres and Eligible Credits
23

 

Park Identification Net Acreage Phase Proposed Credit % Eligible Credit Ac. 

Approved Villages 2, 3, Portion of Village 4 SPA 

P-1 - Town Square   2.1 Red  100%   2.1 

P-2 – Neighborhood Park   7.1 Red  100%  7.1 

P-3 - Neighborhood Park  6.9 Purple  100%  6.9 

P-4 - Community Park   46.5 White 
24

  100%   42.3 

Subtotal Village 2, 3, Portion of 4 SPA Acres Eligible for Credit Against PAD   58.4 

Villages 2, 3, Portion of Village 4 SPA PAD Requirements   27.1 

Subtotal Villages 2, 3, Portion of Village 4 SPA Credits   31.3 

Residual Community Park Obligation from Villages 1, 1 West, 5, 6 and 7 SPA  31.6 

Subtotal Villages 2, 3, Portion of Village 4 SPA Surplus (Deficit)  ( 0.3)
25

 

Village 2 Comprehensive SPA Plan Amendment 
P-1 – Neighborhood Park  - 0.7 Red  100%  (0.7) 

P-2 – Neighborhood Park  No Change Red  100% 0.0 

P-3 - Neighborhood Park + 0.7 Purple  100% 0.7
26

 

P-4 - Community Park +  4.2 White
26

  100%  4.2
27

 

P-5 – Neighborhood Park + 5.1 Yellow  100% 5.1 

P-6 – Neighborhood Park +  3.0
28

 Blue  100%  3.0
27

 

Subtotal Village 2 Comprehensive SPA Acres Eligible for Credit Against PAD  12.3 

Village 2 Comprehensive SPA PAD Requirements  12.2 

Subtotal Village 2 Comprehensive SPA Plan Surplus (Deficit)  0.1 

Total Surplus (Deficit) ( 0.2)
 25

 

 

                                                 
23

  Parkland fee and acreage obligations are subject to change pending changes in the dwelling unit types and 

numbers, or clarification of unit type at the time when obligations are due. 
24

  Community Park site is required to be delivered to the city in the first development phase of the Village 2, 3, 

Portion of Village 4 SPA. 
25

  0.3 Acre deficit represents the portion of original Village 2 deficit that is attributable to Sunwood. Acreage to be 

made up through payment of in-lieu fee. 
26

  Approximately 31.6 acres of the 46.5 acres of Community Park represents residual obligation resulting from the 

development of the Otay Ranch Villages 1, 1 West, 5, 6 and 7 SPAs. 
27

  Credits available only after relocation of City of San Diego water line out of park area. 
28

  Additional 0.3 acres  available in R-4B(b) Lot 2 can be added to P-6 Park, if necessary, to meet parkland 

obligation. 
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The proposed development of the project requires per the Quimby Act approximately 15.18 

acres (see Table H.1) for public parkland.  The project SPA plan identifies 13.1 acres net for 

public Park lands.  The difference in the proposed Park requirements and the obligation may 

be met, per the City's Parkland Development Ordinance (CVMC Chapter 17.10) provisions, 

through the payment of fees, dedication of offsite parkland or a combination of both fees and 

land dedication. 

 

Table H.5 is a comparison of park acreage demands and supply east of I-805 for existing, 

approved projects, as well as the phased addition of the project.  A review of the existing and 

approved park demands for Chula Vista east of I-805 including the project indicates a 

projected 2017 demand of approximately 486.16 acres of Neighborhood and Community 

Park (GMOC 2013 Annual Report).  The 2017 projected supply of park acreage east of I-805, 

426.88 acres, is approximately 59.28 acres less than the projected demand.  The projected 

shortfall does not include the park obligations of the Village 2 Comprehensive SPA Planor 

future Otay Ranch Villages.  Map conditions will be introduced to accompany 

Comprehensive SPA Tentative Maps to help bring park construction in line with population 

growth.   

 

Table H.5 

Estimated Park Acreage Demand Compared to Supply East of Interstate 805 

 
Population 

East of I-805
29

 

Demand 

Park Acres
30

 

Existing 

Park Acres 

Eligible 

Credit Acres 

Net Acres 

+/-Standard 

Existing 135,205 405.62 418.01
31

 418.01 +12.39 

Forecasted Projects  

2013 to 2017 
26,845

32
 80.54 8.87

33
 8.87 -71.67 

Total 162,050 486.16 426.88 426.88 -59.28 

 

 

IX.7. Open Space, Trails and Recreation 

 

A. Open Space 

The Otay Ranch GDP established a 12-acre per 1,000 residents of active or passive recreation 

as an open space standard. This standard is being met by the on-site dedication of open space 

acreage and through conveyance of land to the Otay Ranch Preserve pursuant to the Otay 

Ranch Resource Management Plan (RMP). The location and general extent of open space is 

determined at the GDP level of planning. 

 

As part of the Villages 2, 3 and Portion of Village 4 SPA Plan, the project was required to 

provide approximately 101.5 acres of open space (predicted population/1,000 x 12 acres = 

101.5 acres of open space). The Villages 2, 3 and Portion of Village 4 SPA Plan provided 

approximately 386.1 acres of on-site open space that includes Preserve areas (approximately 

182.6 acres) and the use of manufactured slopes together with undisturbed, non-Preserve 

areas (approximately 203.5 acres). 

 

                                                 
29

  Population figures are from the 2013 GMOC Annual Report. 
30

 Based on City Threshold requirement of 3 acres of neighborhood and community parkland per 1,000 residents east of I-805. 
31

  Existing Park Acreage from 2013 GMOC Annual Report. 
32

 Population figure derived from the Table B.1. 
33

  Park acreage from Park Acreage Table from the 2013 GMOC Annual Report, Appendix B, Workshop Reports.  
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The 2012 Village 2 SPA Amendment increased the population by 632 residents, therefore 

increasing the open space demand by 7.56 acres (632 predicted population/1,000 x 12 acres = 

7.56 acres of open space). When added to the existing Villages 2, 3 and Portion of Village 4 

SPA Plan demand of 101.5 acres, this totaled 109.06 acres of open space. The 386.1 acres 

provided by the Villages 2, 3 and Portion of Village 4 Site Utilization Plan exceeded the Otay 

Ranch GDP open space requirement. 

 

The 2014 Village 2 Comprehensive SPA Plan Amendment increased the population by 

approximately 5,061 residents, therefore increasing the open space demand by 60.7 acres.  

When added to the existing Villages 2, 3 and Portion of Village 4 SPA Plan, as amended, the 

demand of 109.06 acres, this totals 169.76 acres of open space.  The 386.1 acres provided by 

the Villages 2, 3 and Portion of Village 4 Site Utilization Plan still exceeds the Otay Ranch 

GDP open space requirement. 

 

The 386.1 acres of Open Space lands as indicated on the Site Utilization Plan shall be 

preserved through the dedication of open space easements and/or lots to the City, CFD or 

other appropriate agency, or to a Master Community Association, which will be determined 

at the Tentative Map level of approval. 

 

B. Trails 

The SPA Plan area has been designed to accommodate the trails program described by the Otay 

Ranch Overall Design Plan and the City's Greenbelt Master Plan.  The plan has been designed as 

a pedestrian-oriented village and provides bicycle, cart and pedestrian circulation.  All circulation 

elements within the SPA Plan area have been located and designed to be as accessible as possible, 

however, the paseos and off-street trails contain steep topography that may limit bicycle and cart 

travel. 

 

The Trails Plan is illustrated in Exhibit 9.  The landscape treatment and design elements of 

village trails are also illustrated and described in the SPA Design Plan.  A summary of the 

components of the trail plan is provided below. 

 

1. Regional Community Trails 

Chula Vista Regional Trails are located on the north side of Olympic Parkway, west 

side of La Media Road and east side of Heritage Road. These trails are located 

adjacent to the roadways and may meander within the street right-of-ways and 75-

foot landscape buffers. The decomposed granite trails are 12 feet wide to 

accommodate pedestrians and bicycles. 

 

2. Otay Ranch Village Greenway 

The Otay Ranch GDP provides for a Village Greenway to be located through Otay 

Ranch, specifically through the villages to connect open spaces.  The Village 

Greenway location will be determined in conjunction with the Community Park 

Design. 

 

3. Village Pathway 

Village Pathways are inter-village low speed electric vehicle and pedestrian paths 

that link all of the Otay Valley Parcel villages and particularly provide access to the 

regional transit-way stations.  In Village 2 & a Portion of 4, a Village Pathway is 

proposed to extend from the northeast area of the village through the commercial area 

and west to Heritage Road. 
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The Otay Ranch Overall Design Plan suggests pedestrian bridges may be used in special 

circumstances to provide crossings over arterial streets.  Proposed locations for pedestrian 

bridges crossing Olympic Parkway and La Media Road are illustrated on Exhibit 9.  

These locations would connect Village 2 & a Portion of 4 with Village 1 to the north and 

Village 2 & a Portion of 4 and with Village 6 to the east. 

 

4. Village Trails 

Village Trails provide alternative circulation routes to village streets for pedestrians and 

bicycles separate from roadways.  Trails are located within open space in the SPA Plan 

area.  The landscape treatment and design elements of trails are addressed more fully in 

the Montecito Design Plan (Chapter Four of the SPA Plan). 

 

5. Village Streets 

The village streets are designed to promote pedestrian, bicycle and low speed electric 

vehicle travel.  Low speed electric vehicle and bicycles may travel on village streets of 35 

mph or less.  Village Pathway streets may provide off-street low speed electric vehicle 

and bicycle travel.  Sidewalks are provided on all village streets. 

 

6. Pedestrian Over-crossings (POCs) 

Pedestrian over-crossings enhance inter-village connectivity and promote the walkability 

of the Otay Ranch.  The two POCs connected to Village 2 & a Portion of 4 complete a 

continuous Village Pathway and Regional Trail network that loops through and connects 

Villages 1, 5, 6 and 2 avoiding at-grade pedestrian crossings of arterial streets. 

 

C. Village Park and Recreation Program 

The project SPA provides the park, recreation, open space and trails facilities within the plan area.  

The Otay Ranch Parks and Recreation Facility Implementation Plan (adopted by the City Council 

on October 28, 1993) identifies the parks facility improvement standards for Otay Ranch.  The 

City of Chula Vista Park and Recreation Department conducted subsequent facilities needs 

assessments and proposed some modifications to the adopted Otay Ranch Plan.  Modifications to 

the adopted Otay Ranch Plan are included in the City of Chula Vista Parks and Recreation Master 

Plan, November 12, 2002.  The SPA Park Master Plan identifies the proposed types, quantities 

and location of the facilities provided at each park site in the SPA Plan area.  The variety of 

recreational elements proposed and the recreational opportunities envisioned are discussed in the 

Parks & Recreation chapter of the SPA Plan. 

 

IX.8. Financing Park Facilities 

Chapter 17.10 of the Chula Vista Municipal Code, as amended, governs the financing of parkland 

and improvements.  Included as part of the regulations are Park Acquisition and Development 

(PAD) fees established for the purpose of providing neighborhood and community parks.  The 

Ordinance provides that fees are paid to the City prior to approval of a final subdivision map, or in 

the case of a residential development that is not required to submit a final map, at the time of the 

final building permit application. 

 

The Village 2 Comprehensive SPA Plan Amendment is responsible for both the park 

development component and the acquisition component PAD Fees.  The project parkland demand 

is  12.1 acres based on CVMC 17.10 (Table H.3).  The project provides 12. 3   additional net acres 

of parkland to the Village 2 SPA Plan.  Any difference in the proposed Park requirements and the 

obligation may be met through the payment of fees, dedication of offsite parkland or a 

combination of both fees and land dedication. 
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Table H.6 

Park Acquisition and Development (PAD) Fees (Preliminary Calculation) 

Acquisition  In-Lieu Component Only
34 

Land Use Dwelling Units* Fee/DU Total Fees 

Single Family  -70 $12,676  -$887,320 

Multi-Family  1632 $9,408 $15,353,856 

Total 1562 
 

$14,466,536 

* Dwelling unit type - Note that number and type of units listed reflect 'Land Use Designations' listed in the Otay Ranch General 

Development Plan, since this level of information is all that is available at the time of this document's preparation irrespective 

of underlying zoning district.  Actual fee obligation calculation to be based on implementing ordinance definition of dwelling 

unit type irrespective of underlying zoning district containing said dwelling unit.  Definitions of dwelling unit type used for 

calculating park obligations are based upon from the City's Parkland Dedication Ordinance CVMC chapter 17.10.  These 

definitions differ from the way unit types are defined from a planning, land-use and zoning perspective that uses unit density 

per acre to categorize the type of unit.  CVMC chapter 17.10 uses product type to categorize the type of unit distinguishing 

between attached and detached units.  Consequently, the figures in this chart are preliminary estimates, and shall be 

recalculated at the time when the obligations are due as determined by chapter 17.10 of the CVMC. 

 

Note: Land obligations are largely being met through land dedication per the V2 parks agreement. 

 
PAD Fees are subject to periodic annual increases.  Table H.6 identifies the fees calculated 

for the acquisition  component of the PAD fees while Table H.7 identifies the fees calculated 

for the parkland development  component of the PAD fees.  These fees are estimates only and 

are dependent upon the actual numbers of units filed on the final map.  Fees are also subject to 

change by the City Council.  Single Family dwelling units are defined as all types of single 

family detached housing and condominiums.  Multi-Family dwelling units are defined as all 

types of attached housing including townhouses, attached condominiums, duplexes, triplexes 

and apartments. 

 

Table H.7 

Park Acquisition and Development (PAD) Fees (Preliminary Calculation) 

Development In-Lieu Component Only
35

 

Land Use Dwelling Units* Fee/DU Total Fees 

Single Family  -70 $5,106  -$357,420 

Multi-Family  1632 $3,788 $6,182,016 

Total 1562 
 

$5,824,596 

* Dwelling unit type - Note that number and type of units listed reflect 'Land Use Designations' listed in the Otay Ranch General 

Development Plan, since this level of information is all that is available at the time of this document's preparation irrespective 

of underlying zoning district.  Actual fee obligation calculation to be based on implementing ordinance definition of dwelling 

unit type irrespective of underlying zoning district containing said dwelling unit.  Definitions of dwelling unit type used for 

calculating park obligations are based upon from the City's Parkland Dedication Ordinance CVMC chapter 17.10.  These 

definitions differ from the way unit types are defined from a planning, land-use and zoning perspective that uses unit density 

per acre to categorize the type of unit.  CVMC chapter 17.10 uses product type to categorize the type of unit distinguishing 

between attached and detached units.  Consequently, the figures in this chart are preliminary estimates, and shall be 

recalculated at the time when the obligations are due as determined by chapter 17.10 of the CVMC. 

                                                 
34

  Land obligations can be met through land dedication. 
35

  Park development obligations can be met through the payment of fees or delivery of turnkey parks by the 

developer. 
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IX.9. Financing Recreation Facilities 

Chapter 17.10 of the CVMC, which requires the collection of fees from residential 

developments to pay for parkland acquisition and various park facilities within the City of 

Chula Vista, is subject to changes by the City Council from time to time.  On October 25, 

2005, the City Council approved Ordinance 3026 relating to the periodic annual review and 

adjustment of park acquisition and development fees.  Approval of Ordinance 3026 resulted 

in an increase fee for parkland acquisition.  In January of 2004 the Chula Vista City Council 

approved Ordinance 2945.  This Ordinance amended Chapter 17.10 of the CVMC, which 

requires the collection of In-Lieu Park Acquisition and Development Fees from residential 

developments that are not required to submit a subdivision map or parcel map.   

Some of the previous council actions that contributed to an increase in the in-lieu fees for 

park development and land acquisition are Ordinances No. 2886 and 2887 (both approved on 

November 19, 2002).  Ordinance 2886 amended Chapter 17.10 of the CVMC to update the 

Parks Acquisition and Development Fees.  Ordinance 2887 amended Chapter 3.50 of the 

Municipal Code, as detailed in the "Public Facilities DIF, November 2002 Amendment', 

adding a new recreation component to the Public Facilities DIF, updating the impact fee 

structure and increasing the overall fee. 

Chapter 17.10 of the Chula Vista Municipal Code, first adopted in 1971, details requirements 

for parkland dedication, park improvements and the collection of in-lieu fees (i.e., PAD fees) 

from developers of residential housing in subdivisions or in divisions created by parcel maps, 

both east and west of I-805.  PAD fees cover parkland acquisition and the cost of related 

capital items associated with parkland development, including: 

 Drainage Systems 

 Street Improvements 

 Lighted Parking Lots 

 Concrete Circulation Systems 

 Security Lighting 

 Park Fixtures (drinking fountains, 

trash receptacles, bicycle racks, etc.) 

 Landscaping (including disabled 

accessible surfacing) 

 Irrigation Systems 

 Restrooms and Maintenance Storage 

 Play Areas (tot lots, etc.) 

 Picnic Shelters, Tables, Benches 

 Utilities 

 Outdoor Sports Venues (tennis courts, 

baseball/softball fields. basketball 

courts, multi-purpose sports fields, 

skateboard and roller blade venues) 

In addition to parks-related items, a 1987 revision called for the dedication, within community parks, 

of Community centers facilities to serve newly developing communities, including: Community 

centers; Gymnasiums and Swimming pools. 

Historically, PAD fees have not been sufficient to construct these additional large capital items.  

However, major recreation facilities are now funded through a newly created component of the 

Public Facilities DIF.  The major capital items to be included in the new component are: community 

centers, gymnasiums, swimming pools, and senior/teen centers. Based on the Parks and Recreation 

Master Plan, 140,595 square feet of major recreation facilities will be required to meet new 

development growth through build-out at a gross construction cost of over $32 million.  Since the 

demand for major public recreation facilities is created by residential development, facilities costs 

are not spread to commercial/industrial development.  Table H.8 provides an estimate of the 

Recreational PDIF Fees for the project.  Table H.8 presents the net increase (see Table B.3) for the 

SPA Amendment only and does not include the originally Approved SPA DUs and 

Commercial/Industrial acreages.   
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Table H.8 

Otay Ranch Village 2 Comprehensive SPA Plan 

Public Facilities Fees for Recreation
36

 (Preliminary Calculation) 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family  -70 
 

$1,201 -$84,070 

Multi-Family  1632 
 

$1,201 $1,960,032 

Mixed Use & Com’l 
 

 3.8 $0 $0 

Total 1562 
  

$1,875,962 

 

IX.10. Threshold Compliance and Recommendations 

A. Based upon the analysis contained in this section of the PFFP, the parks standard for both 

neighborhood and community parks measured on an area-wide basis east of Interstate 805 is 

projected to be met at the completion of the project. 

B. On a project-level, the Neighborhood Park and the Community Park acreage provided within 

Village 2 Comprehensive SPA nearly meets the demand on a cumulative basis.  In order to 

comply with the City’s local park standard, it is the responsibility of the developer to comply 

with the City’s Landscape Manual related to park planning, to grade the sites according to the 

approved plan, pay fees at a rate in effect at the time of final map approval and dedicate land, or 

a combination thereof, as required by CVMC Chapter 17.10, Parklands and Public Facilities 

unless otherwise approved by the Director of General Services. 
 

                                                 
36

 The PFDIF Fee is subject to change as it is amended from time to time.  The total number of dwelling units and type of dwelling 

unit filed on the final map or for which building permits are required shall determine the actual fee amount. 
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Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan, July 2014 

 

 

 
Parks and Open Space 

Exhibit 9 
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X. WATER 

 
X.1. Threshold Standard 

 

1. Developer will request and deliver to the City a service availability letter from the Water 

District for each project. 

 

2. The City shall annually provide the San Diego County Water Authority, the Sweetwater 

Authority, and the Otay Water District with a 12 to 18 month development forecast and 

requests an evaluation of their ability to accommodate the forecast and continuing 

growth. The Districts' replies should address the following: 

a. Water availability to the City and Planning Area, considering both short and long 

term perspectives. 

b. Amount of current capacity, including storage capacity, now used or committed. 

c. Ability of affected facilities to absorb forecasted growth. 

d. Evaluation of funding and site availability for projected new facilities. 

e. Other relevant information the District(s) desire(s) to communicate to the City and 

GMOC. 

The growth forecast and water district response letters shall be provided to the GMOC for 

inclusion in its review. 

 

X.2. Service Analysis: 

 

The Otay Water District (OWD) will provide water service for Otay Ranch Village 2 

Comprehensive SPA Plan area.   

 

The Overview of Water Service for Otay Ranch Villages 2, 3, and a Portion of 4 and PA 18b, 

November 28, 2005, Dexter-Wilson Engineering, Inc., was the basis for the water section of 

the original and 1
st
 supplemental PFFP.  The Dexter-Wilson report provided the 

recommendations for improvements in zones 624 and 711 to provide water service to the 

Village 2 development.  In addition to potable water, the OWD will be the purveyor of 

recycled water to the project. 

 

The Village 2 Comprehensive SPA Amendment Water System Evaluation, February 14, 2013, 

Dexter Wilson Engineering, Inc., is a memorandum that provides an evaluation of the effect 

of the amended SPA Plan will have on the water system.  This PFFP will refer to this 

memorandum as the Dexter Wilson 2013 Memorandum.  The memorandum states that the 

backbone water system for Village 2 has already been constructed and that it is adequate to 

support the proposed additional development. 
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X.3. Project Processing Requirements 

The SPA Plan and the PFFP are required by the Growth Management Program to address the 

following issues for water services. 

A. Identify phased demands in conformance with street improvements and in coordination 

with the construction of sewer facilities. 

B. Identify location of facilities for onsite and offsite improvements in conformance with the 

master plan of the water district serving the proposed project. 

C. Provide cost estimates and proposed financing responsibilities. 

D. Identify financing methods. 

E. A Water Conservation Plan shall be required for all major development projects (50 

dwelling units or greater, or commercial and industrial projects with 50 EDUs of water 

demand or greater. 

 

X.4. Existing Conditions 

 

The California Urban Water Management Planning Act (UWMP) requires that each urban 

water supplier providing water for municipal purposes, either to more than 3,000 customers, 

or more than 3,000 acre feet of water annually, must prepare, adopt, and update a UWMP at 

least once every five years. This applies to Metropolitan Water District (MWD), San Diego 

County Water Authority SDCWA, and its member agencies, including the OWD. The intent 

of an UWMP is to present information on water supply, water usage/demand, recycled water, 

and water use efficiency programs within a water district’s service area over a 25 year time 

frame. 

 

The UWMP process ensures that water supplies are being planned to meet future growth. The 

most current supply and demand projections are contained in the 2010 UWMPs of MWD, 

SDCWA, and OWD.  San Diego County Water Authority member districts rely on the 

UWMPs and Integrated Resources Plans (IRPs) of MWD and the Regional Water Facilities 

Master Plan of SDCWA to document supplies available to meet projected demands. 

 

In the 2010 UWMPs, MWD, SDCWA, and all SDCWA member agencies, including 

OWD, have determined that adequate water supplies would be available to serve existing 

service areas under normal year, single dry year, and multiple dry year conditions 

through the year 2035. 

 

The GMOC annually distributes a questionnaire to relevant city departments and public 

facility and service agencies to monitor the status of threshold standards compliance. The 

response from OWD in support of the 2013 GMOC Annual Report included the issue of 

existing water system adequacy to serve projected growth for Chula Vista. The response 

further identified OWD’s capital improvement programs required to serve the forecasted 

water demands and identified a list of capital improvement projects (CIPs) that would 

need to be implemented in order to meet projected demand. The OWD concluded that the 

existing potable and recycled water systems including their CIP’s should be adequate to 

meet the forecasted growth with the City of Chula Vista over the next five year time 

frame. However, the State’s water supply continues to face the climatological, 

environmental, legal and other challenges that impact water supply sources. 
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A. Metropolitan Water District:  In November 2010, MWD adopted their 2010 Regional 

UWMP, which evaluates water supply reliability, over a 20-year period, for average, 

single-dry, and multiple-dry years within its service area. MWD developed estimates of 

total retail demands for the region, factoring in the impacts of conservation. The water 

reliability analysis identifies both the current supplies and supplies under development to 

meet projected demands. MWD’s reliability assessment showed that MWD can maintain 

reliable water supplies to meet projected demands through the year 2035. MWD also 

identified a planning buffer supply intended to protect against the risk that future 

demands could be higher than projected. As part of its implementation of the planning 

buffer, MWD periodically evaluates water supply development, supply conditions, and 

projected demands to ensure that the region is not under or over developing supplies. The 

planning buffer will ensure that Southern California, including San Diego County, will 

have adequate water supplies to meet long-term future demands. 

 

B. San Diego County Water Authority:  The SDCWA service area covers approximately 

951,000 acres and encompasses the western third of San Diego County. SDCWA has 24 

member agencies, including OWD.  SDCWA is responsible for ensuring a safe and 

reliable water supply to support the region’s economy and quality of life for over three 

million residents.  SDCWA imports between 70% and 95% of the water used in the San 

Diego region from MWD.  In 2008, MWD provided 71% of the San Diego region’s 

water supply.  Most of this water is obtained from the Colorado River and the State 

Water Project (SWP) through a system of pipes, aqueducts, and associated facilities.  

Historically, SDCWA has relied on imported water supplies purchased from MWD to 

meet the needs of its member agencies. SDCWA is the largest MWD member agency in 

terms of deliveries, accounting for nearly 25% of MWD’s delivered water. 

 

According to the SDCWA 2010 UWMP, the San Diego region has reduced water usage 

over 50,000 acre feet average during the past three years.  Conserved agricultural transfer 

water from the Imperial Valley has begun flowing to the San Diego region.  This source 

provided approximately 70,000 acre feet in 2010 and will provide approximately 200,000 

acre feet by 2021. This relatively new source of water is the result of SDCWA entering 

into the Quantification Settlement Agreement (QSA) with other water agencies in 

October 2003.  The QSA resolved long-standing disputes regarding Colorado River water 

use among several agencies, and established a water budget for the agricultural agencies. 

This resolution permitted the implementation of several water conservation and transfer 

agreements, including the SDCWA/Imperial Irrigation District (IID) transfer agreement. 

 

The SDCWA UWMP contains documentation of existing and planned water supplies. 

These supplies include MWD (imported Colorado River water and SWP water), and 

local member agency supplies that include (1) IID water transfer supplies; (2) 

supplies from conservation projects to line the Imperial Valley’s All-American Canal 

and the Coachella Valley’s Coachella Canal; and (3) development of a seawater 

desalination facility at the Encina Power Plant in Carlsbad, which is anticipated to 

produce 56,000 acre feet per year of water supplies. Additionally, since 1980, 

approximately 5 to 30% of member agency water has come from local sources, 

primarily from surface water reservoirs. Recycled water and groundwater recovery 

projects are growing in importance in the region. These projects coupled with water 

conservation efforts have made SDCWA member agencies less dependent on 

imported water. 
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Based on the imported and member agency local water sources, SDCWA estimates 

that it, along with member agency local sources, will be able to supply 647,284 acre 

feet of water in 2015.  Therefore, according to the MWD and SDCWA 2010 UWMPs, 

there is available water to meet all of the region’s anticipated demand, including the 

development of the Village 2 Comprehensive SPA Project, in average/normal and dry 

water years, as shown in Table I.1, and I.2. 

 

Table I.1 

Average/Normal Water Year Supply and Demand Assessment (acre feet/yr.) 

Local Supplies 2015 2020 2025 2030 2035 

Surface Water 48,206 47,940 47,878 47,542 47,289 

Water Recycling 38,660 43,728 46,603 48,278 49,998 

Groundwater 11,710 11,100 12,100 12,840 12,840 

Groundwater Recovery 10,320 15,520 15,520 15,520 15,520 

Seawater Desalinization 0 56,000 56,000 56,000 56,000 

Imported Supplies 

IID Water Transfer 100,000 190,000 200,000 200,000 200,000 

Supply from MWD 358,189 230,601 259,694 293,239 323,838 

Coachella Canal and All 

American Canal Lining Projects 
80,200 80,200 80,200 80,200 80,200 

Total Projected Supplies 647,285 675,089 717,995 753,619 785,685 

Total Estimated Demands
1
 647,285 675,089 717,995 753,619 785,685 

Difference 0 0 0 0 0 
1  

With Conservation 

Source: Supplemental Environmental Impact Report for Otay Ranch Village 2 Comprehensive SPA Plan Amendment 

 

Table I.2 

Single Dry Water Year Supply and Demand Assessment (acre feet/yr.) 

Local Supplies 2015 2020 2025 2030 2035 

Surface Water 17,932 17,932 17,932 17,932 17,932 

Water Recycling 38,660 43,728 46,603 48,278 49,998 

Groundwater 9,977 9,977 9,977 9,977 9,977 

Groundwater Recovery 10,320 15,520 15,520 15,520 15,520 

Seawater Desalinization 0 56,000 56,000 56,000 56,000 

Imported Supplies 

IID Water Transfer 100,000 190,000 200,000 200,000 200,000 

Supply from MWD 430,431 305,101 338,501 376,023 409,389 

Coachella Canal and All 

American Canal Lining Projects 
80,200 80,200 80,200 80,200 80,200 

Total Projected Supplies 687,520 718,458 764,733 803,930 839,016 

Total Estimated Demands
1
 687,520 718,458 764,733 803,930 839,016 

Difference 0 0 0 0 0 
1  

With Conservation 

Source: Supplemental Environmental Impact Report for Otay Ranch Village 2 Comprehensive SPA Plan Amendment 
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C. Otay Water District:  The Village 2 Comprehensive SPA Plan is within the OWD, 

which provides water services to a large portion of San Diego East County and Eastern 

Chula Vista, including the EastLake community, Otay Ranch, and Otay Mesa along the 

U.S./Mexico International Border.  OWD covers 137 square miles with approximately 

450 miles of pipelines, 21 pump stations, and 37 reservoirs with a total storage capacity 

of approximately 190 million gallons.  OWD provides 90% of its water service to 

residential and 10% to commercial, industrial, and other land uses.  Average daily 

consumption is approximately 40,324 acre feet. OWD also operates the Ralph W. 

Chapman Water Recycling Facility. 

 

X.5. Adequacy Analysis 

 

A. Water Conservation Plan 

 

A Water Conservation Plan is required for all major development projects (50 dwelling 

units or greater, or commercial and industrial projects with 50 EDUs of water demand or 

greater).  This plan is required at the Sectional Planning Area (SPA) Plan level or 

equivalent for projects which are not processed through a Planned Community Zone.  

The city has adopted guidelines for the preparation and implementation of the Water 

Conservation Plan. 

 

A Water Conservation Plan was prepared for the Village 2 SPA project in 

February 2006 by Dexter Wilson Engineering, Inc.  The subsequent Village 2 SPA 

Amendment was also subject to the requirements of the 2006 WCP. 

 

The Village 2 Comprehensive SPA Plan complies with the requirements of the Chula 

Vista Model Landscape Ordinance (CVMC 20.12) by preparing the Otay Ranch Villages 

2 SPA Amendment Water Conservation Plan, April, 2014, by Dexter-Wilson Engineering, 

Inc.  The WCP provides an analysis of water usage requirements of the proposed project, 

as well as a detailed plan of mandatory and non-mandatory measures for water 

conservation, use of recycled water, and other means of reducing per capita water 

consumption from the proposed project, as well as defining a program to monitor 

compliance.  The Water Conservation Plan is presented in conjunction with the SPA Plan 

document as Chapter 9 and therefore is not included in the PFFP. 

 

B. Otay Ranch Village 2 Comprehensive SPA Water Demand 

 

Table I.3 presents the duty factors used in projecting the total average day potable and recycled 

water demands for the project.  The required fire flows and durations are also listed.  The City 

of Chula Vista utilizes the Uniform Fire Code for determining required fire flows and durations 

for new development.  For single-family residences, a fire flow of 1,500 gpm for duration of 

two hours is typically required. 
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Table I.3 

Water Duty Factors 

Land Use Designation 
Domestic 

Demand 

Required Fire 

Flow 

Required Fire Flow 

Duration Hours 
Single Family-Medium (1-3 DU/AC) 850 gpd/unit 1,500 2 

Single Family-High (3-8 DU/AC) 500 gpd/unit 1,500 2 

Multi-Family (>8 DU/AC) 300 gpd/unit 2,500 2 

Schools 1,785 gpd/ac 3,500 3 

Commercial 1,785 gpd/ac 3,000 3 

CPF, Fire Station 893 gpd/ac 3,000 3 

Industrial 893 gpd/ac 5,000 4 

Irrigation (Recycled Water) 2,155 gpd/ac -- -- 

Source: Dexter Wilson Engineering 

 

1. Potable Water 

 

The OWD currently provides water service to the Village 2 approved project and 

will provide water to the Village 2 Comprehensive SPA Amendment areas. The 

projected water demands for the Village 2 SPA were evaluated in the November 

2010 Water Resources Master Plan (WRMP) Amendment for the Otay Water 

District, dated November 2010 by Dexter Wilson. Table I.4 summarizes the 

projected water demands from the 2010 WRMP.  Table I.5 summarizes the 

projected water demands based on the current approved Village 2 plan.  Table I.6 

provides a comparison between the November 2010 WRMP and current 

projections. 

 

Table I.4 

OWD November 2010 WRMP 

Village 2 SPA Plan 

Projected Plan Water Demand Summary 

Description Potable Water Demand, gpd 

624 Zone 147,967 

711 Zone 838,479 

Total 986,446 

Source: Dexter Wilson 2013 

 

Table I.5 

Village 2 Comprehensive SPA Plan 

Projected Water Demands 

Description Potable Water Demand, gpd 
624 Zone 179,992 

711 Zone 1,274,263 

Total 1,454,255 
Source: Dexter Wilson 2013 
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Table I.6 

Village 2 Comprehensive SPA Plan 

Water Demand Summary 

Pressure 

Zone 

Projected Demand, GPD Demand Increase 

2010 WRMP Current Proposed GPD AFY 
624 Zone 147,967 179,992 32,025 36 

711 Zone 838,479 1,274,263 435,784 488 

Total 986,446 1,454,255 467,809 524 
Notes: GDP = General Development Plan 

 AFY = acre-feet per year  

Source: Dexter Wilson 2013 

 

The projected water demand is increased by 467,809 gallons per day (gdp) or 524 

ac-ft/yr in the current scenario as compared to the 2010 WRMP.  The backbone of 

the on-site water infrastructure system has already been installed since the 

approval of the project in 2006. The existing on-site water infrastructure system 

has been determined to be adequate to support the proposed project. Additionally, 

mitigation measure 5.13.1-1 from the 2006 EIR required a final Subarea Master 

Plan to be prepared prior to the approval of the first final map for development 

occurring within Village 2. 

 

As shown in Table I.6, the projected water demand for the Village 2 

Comprehensive SPA project is higher than what was estimated in the 2010 OWD 

WRMP.  This information was provided to OWD for use in regional water supply 

planning and has been provided as the basis for a Water Supply Assessment and 

Verification (WSAV) report that was approved by OWD (OWD 2014).  Further, 

the OWD has issued a “will serve” letter dated January 28, 2014 confirming that 

adequate water supplies will be available to serve the proposed project. Per 

OWD’s will serve letter, OWD has approved the required Water Demand Study 

(Dexter Wilson 2013) and Water Supply Assessment and Verification report on 

November 6, 2013.  As stated in the will serve letter, the developer will be 

required to annex parcel 644-310-02-00 into an improvement district, and will be 

required to submit improvement plans or applicable construction changes to 

existing improvement plans for OWD approval and extend the water mains to 

front all properties in question.  If service laterals do not exist for the project, the 

applicant would be required to pay to have OWD install them prior to OWD 

providing water service to the area. Moreover, According to the Dexter Wilson 

2013 Memorandum, no changes to the existing Village 2 water infrastructure 

system will be required as a result of the proposed Village 2 Comprehensive SPA 

Plan.  

 

Normally, the potable water distribution system is designed to maintain static 

pressures between 65 psi and 200 psi.  This standard is used to initially divide a 

project between water service zones.  According to Dexter Wilson Engineering, the 

potable water distribution system has been designed to yield a minimum of 40 psi 

residual pressure at any location under peak hour demand flows, and a minimum 

residual pressure of 20 psi during maximum day demand plus fire flow conditions.  

Potable water mains have been sized to maintain a maximum velocity of 10 feet per 

second under a maximum day plus fire flow scenario and a maximum velocity of 6 

feet per second under peak hour flow conditions. 
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Table I.7 

Projected Recycled Water Demands For 

Otay Ranch Village 2 Comprehensive SPA 

Amendment 

Land Use 
Area, 

Acres 

Percentage to 

be Irrigated 

Irrigated 

Acreage 

Recycled Water 

Irrigation Factor, 

gpd/ac 

Average 

Recycled 

Water 

Demand, gpd 

Open Space, Slopes, 

Parkways 
1201 100 120.0 2,155 258,600 

Parks 68.6 100 68.6 2,155 147,833 

Schools 19.8 20 4.0 2,155 8,620 

CPF 12.6 10 1.3 2,155 2,802 

Mixed 

Use/Commercial 
22.5 10 2.25 2,155 4,849 

Multi-family 146.2 15 21.9 2,155 47,195 

Industrial 91.4 5 4.6 2,155 9,913 

Total     479,812 

1 Preliminary Estimate     

Source: Dexter Wilson Engineering 

 

2. Recycled Water 

 

Pursuant to Section 26 of the Otay Water District Code, Village 2 SPA project is 

required to utilize recycled water for the irrigation of open space slopes, parks, 

parkway and median landscaping, and the common areas of schools, 

commercial, and multi-family residential sites.  The potential recycled water use 

for the Village 2 project was established in the 2006 WCP report. The potential 

recycled water use areas have not changed substantially since the 2006 report; 

however, there have been minor changes to the irrigation acreages.  Appendix B 

of the Otay Ranch Village SPA Amendment Water Conservation Plan, April 2014, by 

Dexter Wilson Engineering identifies the potential recycled water use areas from 

the 2006 study and Table I.7 provides the updated estimate for recycled water 

demand.  The total estimated recycled wa te r  demand is approximately 0.48 mgd. 

 

X.6. Existing Facilities 

 

A. Potable Water 

 

The Village 2 Comprehensive SPA Project will be served by the Central Service Area of 

the OWD.  This service area is supplied water from Connection Nos. 10 and 12 to the 

SDCWA aqueduct, which fills 624 Zone reservoirs.  Water is distributed within the 624 

Zone and pumped to the 711 Zone storage and distribution systems.  The existing potable 

water facilities located in the vicinity of the project are as follows: 

 

 624 Zone 

The 624 Zone has three existing storage reservoirs. The 624-2 Reservoir is located 

adjacent to the SDCWA aqueduct between Otay Lakes Road and East H Street, has a 
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capacity of 8.0 million gallons, and is supplied by Connection No. 10 to the SDCWA 

aqueduct. The 624-1 and 624-3 Reservoirs are supplied by Connection No. 12, and 

have a capacity of 12.4 million gallons and 30 million gallons, respectively. The 624-

1 Reservoir is located adjacent to the eastern boundary of Otay Ranch Village 5 and 

is located along EastLake Parkway, just north of Olympic Parkway (Overview of 

Water Service for Otay Ranch University Villages 3 North, a Portion of Village 4, 8 

East and 10. March 2014, by Dexter Wilson Engineering, Inc.). 

 

 711 Zone 

The Central Area Pump Station is currently the only pump in the 711 Zone.  It is 

located at the 624-1 Reservoir site adjacent to the eastern boundary of Otay Ranch 

Village 5.  This station pumps water from the 624 Zone system into the 711 Zone 

distribution system and into two existing 711 Zone reservoirs located in the EastLake 

Greens development. The 711 Zone Pump Station currently has five pumps (one 

standby), each rated for 4,000 gallons per minute (gpm), which results in a firm 

station capacity of 16,000 gpm.  

 

There are three existing reservoirs in the 711 Zone.  Two reservoirs at the same site 

within the EastLake Greens development, and have a total capacity of 5.0 million 

gallons.  A 16.0 million gallon reservoir, Reservoir 711-3, was constructed north of 

the Rolling Hills Ranch project.  With construction of this reservoir, OWD has 

sufficient storage within the 711 Zone to meet the demands from projected 

development in this zone. 

 

The major 711 Zone pipelines in the vicinity of the project area include a 20-inch line 

in EastLake Parkway, a 16-inch line in Hunte Parkway, and 12-inch lines in La 

Media Road and Magdalena Avenue (Overview of Water Service for Otay Ranch 

University Villages 3 North, a Portion of Village 4, 8 East and 10. March 2014, by 

Dexter Wilson Engineering, Inc.). 

 

The backbone of the on-site water infrastructure system for Village 2 has been 

installed since the initial project approval as analyzed under the 2006 EIR as 

amended.  The Dexter Wilson 2013 memorandum determined that the existing 

system is adequate to support the Village 2 Comprehensive SPA Project.  

 

B. Recycled Water 

 

The only current source of recycled water for the OWD is the Ralph W. Chapman Water 

Recycling Facility.  This facility currently has a rated capacity of 1.3 mgd with a 

maximum production of approximately 1.1 mgd and could be expanded to an ultimate 

capacity of 2.50 mgd.  Typically, summer demands exceed the 1.1 mgd plant capacity. 

The District has the capability to supplement the recycled water supply with the potable 

980 Zone water system which has facilities in the area.  Based on the OWD Water 

Resources Master Plan, the South Bay Water Treatment Plant will have an ultimate rated 

capacity of 15 mgd and the OWD obtained capacity rights to 8.0 mgd of recycled water.  

This additional source of recycled water will allow the District to meet existing and 

future recycled water demands.  In addition, the OWD has master planned the recycled 

water system to integrate this source of water into their existing recycled water system. 

 

Two ponds in the District’s Recycled Use Area provide storage of the effluent from the 

Ralph W. Chapman facility.  The storage ponds have a high water line of approximately 
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944 feet and 927 feet, respectively, and provide the storage and supply for the 927 Zone 

distribution system.  The 680 Zone distribution system has been supplied by pressure 

reducing off the 927 Zone system, but ultimately will be supplied by the South Bay Water 

Reclamation Plant.  Conveyance facilities to convey water from the South Bay Treatment 

Plant to the use areas, including the 680 Zone use areas, are currently being implemented.  

A 12-inch 680 Zone pipeline exists in Hunte Parkway along the southern boundary of 

Village 11, and an 8-inch 927 Zone pipeline exists in EastLake Parkway to Hunte Parkway. 

 

X.7. Proposed Facilities: 

 

The major backbone pipelines have already been constructed to the Village 2 project site.  

The backbone of the on-site water infrastructure system has been installed since the 2006 

project approval.  The existing on-site water infrastructure system, including recycled water 

facilities, has been determined to be adequate to support the proposed project. Additionally, 

conditions that were approved for the original project shall be implemented as part of the 

Village 2 Comprehensive SPA Project, which include preparation of a final SAMP and 

requirements related to payment of fees and phasing.  See Exhibit 10 and 11 for location of 

proposed facilities. 

 

X.8. Financing Water Facilities: 

 

The financing and construction of potable water facilities is provided by two methods: 

 

A. Capacity Fees: 

1. OWD's Capital Improvement Program (CIP) provides for the design and construction of 

facilities by OWD. Through this program, OWD collects an appropriate share of the cost 

from Developers via the collection of capacity fees from water meter purchases. The 

capacity fees are collected upon the sale of water meters after building permit issuance 

according to OWD's fee schedule in effect at the time of sale. 

2. CIP projects typically include supply facilities, pumping facilities, operational storage, 

terminal storage, and transmission mains. Specific CIP projects, if required, are identified in 

OWD's approved SAMP. The OWD may require amendment to the SAMP for this project. 

B. Exaction: 

The Developer designs and constructs facilities that serve their development only. Upon 

completion, the facilities are dedicated to OWD.  According to OWD's policy No. 26, 

OWD will provide reimbursement for construction and design costs associated with 

development of these improvements. 

 

X.9. Threshold Compliance and Recommendations 

 

A. The developer shall provide water and recycled water improvements according the 

OWD approved SAMP. The construction of potable water and recycled water 

facilities, based on the approved SAMP, shall be completed prior to the approval of 

building permits. 

 

B. The developer shall pay OWD fees in effect at the time water meters are purchased. 

 

C. The developer shall comply with the mandatory and non-mandatory water 

conservation measures as detailed in the WCP. 
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Source: Village 2 Comprehensive SPA Plan 

 

 

Proposed Water 

Exhibit 10 
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Source: Village 2 Comprehensive SPA Plan 

 

Proposed Recycled Water Facilities 

Exhibit 11  
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XI. SEWER 
 

XI.1. Threshold Standard 

A. Sewage flows and volumes shall not exceed City Engineering Standards as set forth in 

the subdivision manual adopted by city council Resolution No. 11175 on February 12, 

1983, as may be amended from time to time. 

B. The City will annually provide the San Diego Metropolitan  Sewer Authority with a 12-

18 month development forecast and request confirmation that the projection is within the 

City’s purchased capacity rights and an evaluation of their ability to accommodate the 

forecast and continuing growth,or the city  engineering department staff  shall gather the 

necessary data.  The information provided to the GMOC shall include the following: 

1. Amount of current capacity now used or committed. 

2. Ability of affected facilities to absorb forecast growth. 

3. Evaluation of funding and site availability for projected new facilities. 

4. Other relevant information. 

The growth forecast and authority response letters shall be provided to the GMOC for 

inclusion in its review. 

XI.2. Service Analysis 

The Sewer Threshold Standard was developed to maintain healthful, sanitary sewer collection 

and disposal systems for the City of Chula Vista. Individual projects are required to provide 

necessary improvements consistent with the City of Chula Vista Wastewater Master Plan 

dated May 2005 and shall comply with all city engineering standards. 

The City of San Diego Metro provides sewer treatment services for the City of Chula Vista in 

accordance with the terms of a multi-agency agreement (Metro Agreement). The Metro 

system currently has adequate sewage treatment capacity to serve the region until 

approximately 2025. In the City of Chula Vista, Development shall not occur without 

adequate sewer capacity, which is determined by the City Engineer.  Building permits will 

not be issued if the City Engineer has determined that adequate sewer capacity does not exist. 

All development must comply with the Municipal Code, specifically Municipal Code 

sections 19.09.010(A) 6 and 13.14.030. Chula Vista oversees the construction, maintenance 

and the operation of the sewer trunk line system. 

The source of information regarding the existing and recommended sewer facilities in this 

PFFP is from the Overview of Sewer Service for Otay Ranch Villages 3 North, A Portion of 4, 

8 East, and 10 by Dexter Wilson Engineering, Inc. (October, 2013). This study is referred to 

as the Dexter Wilson Sewer Study throughout this PFFP. 

The project is planned as a mixed density residential community of 1,740 dwelling units.  

With supporting uses that include an elementary school, a neighborhood park, community 

purpose areas, and open space.  Residential products will include single family detached and 

multi-family units. 

XI.3. Project Processing Requirements 

The SPA Plan and the PFFP are required by the Growth Management Program to address the 

following issues for Sewer Services: 
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A. Identify phased demands for all sewer trunk lines in conformance with the street 

improvements and in coordination with the construction of water facilities. 

B. Identify location of facilities for onsite and offsite improvements, including reclaimed 

water facilities, in conformance with the Wilson Study. 

C. Provide cost estimates for all facilities and proposed financing responsibilities. 

D. Identify financing methods. 

 

XI.4. Existing Conditions 

 

XI.4.1. Transportation 

 

The City of Chula Vista provides the sewer service for the Otay Ranch Village 2 SPA project.  

The backbone sewer collection system for the existing and amended project area has been 

constructed. 

 

A. Poggi Canyon Basin:  The northern portion of the Village 2 SPA project is within the 

Poggi Canyon Basin.  The existing 18-inch Poggi Canyon Interceptor extends along the 

Village 2’s frontage on Olympic Parkway. 

 

B. Salt Creek Basin:  Flows from the southern portion of the Village 2 SPA will be 

conveyed south to the Salt Creek Interceptor.  The Salt Creek Interceptor is an existing 

36-inch pipe that runs in an east-west direction adjacent to the southern boundary of 

Village 2 and increases to a 42-inch diameter pipe at this location.   

 

The Wastewater Master Plan,  updated in 2013, evaluates the capacity of the City’s sewer 

system and provides a 20 year capital improvement plan (CIP) for rehabilitation and 

expansion of the collection system and recommended capacity charges.  The CIP also 

includes the recommended system improvements to address existing and projected 

demand at City build-out.  Future City flow estimates are based on the 2005 growth 

projections, which indicate that the City would eventually exceed its existing share in the 

City of San Diego Metropolitan Wastewater District (Metro) system.  The City of Chula 

Vista has current treatment capacity rights of 20.864 mgd in the Metro sewer system.  

The wastewater generation analysis presented in the Wastewater Master Plan is used by 

the City to establish a basis for acquiring future Metro treatment capacity to allow for 

implementation of the Chula Vista General Plan, as amended in 2012.  The city’s sewage 

capacity was not exceeded in 2012 and the 2013 GMOC Annual Report concluded the 

city would not exceed its sewage capacity in the next 10 years.  

 

XI.4.2. Wastewater Treatment 

 

Sewer flows generated by the project were estimated by Dexter Wilson Engineering.  Their 

estimates were based on City Subdivision Manual to calculate the average daily wastewater 

inflows to the off-site sewer.  The total annual average wastewater flows produced from the 

project are illustrated on Table J.1. 
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Table J.1 

City of Chula Vista 

Sewage Generation Factors 

Land Use Average Flow Factor 

Single Family Residential 265 gpd/unit 
Multi-Family Residential 199 gpd/unit 
Commercial/ Industrial 2,500 gpd/acre 

Community Purpose Facilities 2,500 gpd/acre 
Elementary Schools 15 gpd/student 

Junior & High Schools 20 gpd/student 
Parks 500 gpd/acre 

Source: Dexter Wilson Engineering 

 

On-site and off-site collection, trunk, and interceptor facilities were evaluated in the Dexter 

Wilson Sewer Study based on this sewage flow.  In addition, the city’s design criteria were 

used for the analysis of the existing sewer system as well as for design and sizing of 

improvements and expansions to the onsite system to accommodate the flows anticipated to 

be generated by the Village 2 Comprehensive SPA. 

 

The City of Chula Vista’s Projected Sewage Flow and Treatment Capacity is shown on Table 

J.2 considers the projected growth between 2012 and 2017. 
 

Table J.2 

Chula Vista Projected Sewage Flow and Treatment Capacity 

Million Gallons 

per Day (MGD) 
FY 10/11 FY 11/12 

18-month 

Projection 

5-year 

Projection 

"Build-out" 

Projection* 

Average Flow 16.272 15.935 16.853** 17.948** 26.2* 

Capacity 20.864 20.864 20.864 20.864 20.864 

* Buildout Projection based on 2005 Chula Vista Wastewater Master Plan  
** Growth rate per the "Residential Growth Forecast Years  2012 through 2016" 

Source: GMOC 2013 Annual Report 

 

The City of Chula Vista currently has capacity rights of 20.864 mgd of flow in the Metro 

sewer system.  Existing average flows in the City are approximately 16 mgd.  The estimated 

year 2030 flows based on the 2005 General Plan were 23.3 mgd.  However, densification in 

the 2010 General Plan Update, the projected year 2030 average flow for the preferred 

alternative increased the flow to approximately 26.222 mgd.  Therefore, requiring the City of 

Chula Vista to acquire capacity rights for an additional approximate 5.358 mgd to 

accommodate year 2030 flows.  The Salt Creek Interceptor Technical Sewer Study for the 

South Otay Ranch, prepared by Atkins (formerly PBS&J) in November 2010 as a supporting 

document to the 2010 General Plan Amendment EIR addresses the City’s current projections 

regarding the need to acquire additional treatment plant capacity in the future.  The total 

future treatment capacity at full buildout, including the proposed project, is approximately 

32.548 mgd, leaving approximately 11.684 mgd that needs to be acquired above the city’s 

current capacity rights.  The City of Chula Vista may acquire additional capacity rights in the 

Metro system through negotiations with the City of San Diego, but there are other alternatives 

that the City of Chula Vista is evaluating including the construction of a new wastewater 

treatment plant to meet its future treatment capacity and disposal requirements.  Building 
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permits for new development projects will be issued only if the City Engineer has determined 

that adequate sewer capacity exists. 

 

XI.5. Adequacy Analysis 

 

The Dexter Wilson Sewer Study provides an estimate of projected sewage flows from the 

Village 2 Comprehensive SPA Plan. Only neighborhoods within Village 2 that included 

changes from the previously approved project were analyzed as shown in Table J.3.   

 

Table J.3 

Village 2 Comprehensive SPA 

Sewer Flow Projections 

Description Total Sewage Flow EDUs 

Approved Land Use Plan 

Poggi Canyon 277,865 1,049 

Wolf Basin 279,520 1,055 

Total 557,385 2,103 

Proposed Project 

Poggi Canyon 454,975 1,717 

Wolf Basin 360,665 1,361 

Other Projects 

Poggi Canyon 71,620 270 

Wolf Basin 47,170 178 

Total Poggi Canyon (Proposed Project + 

Other Projects) 
526,595 1,987 

Total Wolf Basin (Proposed Project + 

Other Projects) 
407,835 1,539 

Source: Dexter Wilson Engineering 

 

Table J.4 provides a summary of projected flows.  As shown, the development of the proposed 

project including cumulative projects considered in the sewage flow analysis, would increase 

Poggi Canyon flows by 248,730 gpd, and Wolf Canyon flows by 128,315 gpd. 

 

Table 4 

Sewer Flow Comparison Summary
1  

Description 
Poggi Basin Wolf Basin 

Avg Flow, gpd EDUs Avg Flow, gpd EDUs 

Village 2 Approved Plan 277,865 1,049 279,520 1,055 

Village 2 

Comprehensive SPA 
526,595 1,987 407,835 1,539 

Net Increase 248,730 938 128,315 484 

JPB Amendment 42,400 160 0 0 

EUC 
2
 7,420 28

2
 ---- ---- 

Total Increase 298,550 1,126 128,315 484 
1 

Only includes neighborhoods in Village 2 with land use changes. 
2 The 2009 PMC Study estimated 429 EDUs from the EUC and the current estimate from Atkins is 457 EDUs. 

Source: Dexter Wilson Sewer Study 
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As previously discussed, the backbone sewer lines for the proposed project site have already 

been installed. These lines were evaluated under a cumulative project scenario including 

other projects occurring within the proposed project vicinity by Dexter Wilson Engineering.  

It was determined that no upgrades to the existing sewer lines anticipated to serve the 

proposed project would be required. The sewer lines to be installed within the Wolf Canyon 

Basin have yet to be designed. The design and sizing of these lines would take into account 

the additional increase in density as proposed under the proposed project.  

 
A. Onsite Sewer System 

That portion of Village 2 within the Poggi Canyon Basin conveys its sewer to the Poggi 

Canyon Interceptor at Heritage Road and at Santa Venetia Street.  The backbone sewer 

lines serving Village 2 have already been installed.  The Dexter Wilson Sewer Study 

contains a hydraulic analysis of these sewer lines using the as-built conditions.  The lines 

were evaluated under the cumulative project scenario.  As shown, all sewer lines will 

flow at a d/D of 0.51 or less during the cumulative project condition.  Dexter Wilson 

concluded that no upgrades to the Village 2 onsite sewer system were necessary based on 

the cumulative project scenario.  The sewer lines within the Wolf Canyon Basin have not 

yet been designed.  The design and sizing of these lines will need to take into account the 

additional 484 EDUs as a result of the Village 2 Comprehensive SPA Plan. 

 

B. Poggi Canyon Interceptor 

The Dexter Wilson Sewer Study evaluated the available capacity in the Poggi Canyon 

Interceptor under cumulative project conditions.  Table J.5 summarizes the impact of 

adding 1,126 EDUs as a result of the cumulative project would have on the permitted 

and the remaining committed capacity.  Dexter Wilson Sewer Study Exhibits 

identifies the reach locations and indicates where Village 2 connects to the Poggi 

Interceptor.  As shown in Table J.5, the two reaches already identified for future 

replacement are shown as being over capacity and one additional reach is shown to be 

slightly over capacity.  This additional reach is P345 to P363 which is an 18” pipe 

that is shown to be 99 EDUs over capacity.  Upon approval of the Village 2 

Comprehensive SPA Plan, Dexter Wilson Engineering recommends the Poggi Basin 

Gravity Sewer Development Impact Fee be updated to reflect the additional units and 

additional improvement as identified in Table J.5. 

 

C. Salt Creek Interceptor 

The available capacity in the Salt Creek Interceptor was analyzed under baseline and 

cumulative conditions in a November 2010 report prepared by PBS&J.  This analysis was 

updated by Atkins in a memorandum dated February 28, 2014 to include additional flows 

resulting from the Village 2 SPA Amendment and land use changes in Planning Area 12.  

The updated analysis is provided as Appendix C for reference and concludes that these 

additional flows do not result in capacity deficiencies in the Salt Creek Interceptor. 

 

XI.6. Recommended Sewerage Facilities 

 

The Dexter Wilson Sewer Study concludes that the proposed densification within the 

cumulative project will exceed the units foreseen in the 2009 Poggi DIF update.  However, 

the limits of the required DIF improvements remain the same with the exception of pipe 

segment P345 to P365, which is slightly over capacity at the revised build out conditions.  

The current cost related to the DIF improvements has been identified in the Poggi DIF. 
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Table J.5 

Poggi Canyon Interceptor Summary 

Cumulative Project Scenario 

Reach 

Capacity at 

d/D=0.85 

EDUs 

PMC Study 

Permitted EDUs 

PMC Study
1 

Committed EDU’s 
Cumulative Project Amendment 

Current 
Remaining 

Capacity 
Current 

Remaining 

Capacity 

Additional 

EDUs 

Net EDUs 

Permitted 

Remaining 

Net Committed 

Remaining 

EDUs 

P102 to P140 18,367 11,602 6,765 16,204 2,163 1,126 5,639 1,037 

P140 to P175R 22,192 11,602 10,591 16,204 5,988 1,126 9,465 4,862 

P175R to P195 35,898 11,602 24,296 16,204 19,694 1,126 23,170 18,568 

P195 to P230 18,367 10,726 7,640 15,328 3,039 1,126 6,514 1,913 

P230 to P240 16,427 10,053 6,374 14,655 1,772 1,126 5,248 646 

P240 to P253R 16,427 10,053 6,374 14,655 1,772 1,126 5,248 646 

R253R to P270 12,175 9,763 2,412 14,365 (2,190) 1,126 1,286 (3,316) 

P270 to P305 12,175 8,587 3,589 13,125 (950) 1,126 2,463 (2,076) 

P305 to P310 38,503 8,587 29,916 12,609 25,894 1,126 28,790 24,768 

P310 to P345 17,047 8,447 8,600 12,469 4,578 1,126 7,474 3,452 

P345 to P365 13,339 8,289 5,049 12,312 1,027 1,126 3,923 (99) 

P365 to P405 17,305 8,289 9,016 11,590 5,715 1,126 7,890 4,589 

P405 to P410 13,339 7,770 5,569 11,070 2,269 1,126 4,443 1,143 

u/s P410 to SR125 13,339 6,605 6,733 9,906 3,433 1,126 5,607 2,307 
1 Committed EDUs do not include interim 464 EDUs from Village 7, 281 EDUs from EUC 

Source: Dexter Wilson Sewer Study 
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program and any amendment project will be required to update the Poggi DIF study as a 

condition of approval for the project.  The Dexter Wilson Sewer Study verifies that the onsite 

sewer system for Village 2 is adequate to serve the proposed project.  Although no additional 

improvements to the Salt Creek Interceptor are proposed, the Dexter Wilson Sewer Study 

recommends the Salt Creek DIF Study be updated as a condition of approval for the Village 2 

Comprehensive SPA Plan project to reflect the additional proposed units from the project. 

 

Table J.6 

Village 2 Comprehensive SPA 

Projected Sewage Flow Summary 

Land Use Quantity Unit Flow Total Flow, gpd 

Poggi Canyon 

Single Family 827 units 265 gpd/unit 219,155 

Multi-Family 2,542 units 198.75 gpd/unit 505,222 

Schools 10.3 ac 2,500 gpd/ac 25,750 

Commercial/Office 20.0 ac 2,500 gpd/ac 50,000 

Industrial 59.6 ac 2,500 gpd/ac 149,000 

CPF 11.2 ac 2,500 ggpd/ac 28,000 

Parks 18.9 ac 500 gpd/ac 9,450 

Subtotal 3,369 units 986,577 

Wolf Canyon 

Single Family 517 units 265 gpd/unit 137,005 

Multi-Family 659 units 198.75 gpd/unit 130,976 

Schools 9.5 ac 2,500 gpd/ac 23,750 

Industrial 36.5 ac 2,500 gpd/ac 91,250 

CPF 1.4 ac 2,500 gpd/ac 3,500 

Parks 49.7 ac 500 gpd/ac 24,850 

Subtotal 1,176 units 411,331 

Total 4,545 units 1,397,908 

Source: Dexter Wilson Engineering 

 

XI.7. Facility Phasing 

 

One primary phase of development is proposed. The existing 18-inch Poggi Canyon 

Interceptor extends along the length of Village 2's frontage on Olympic Parkway. 

Backbone sewer lines connecting the R-7A, R-9A, R-28 and R-29 neighborhoods to the 

Interceptor have already been installed. The development of individual building sites will 

commence as the market dictates. Build-out of all building sites may occur over a 

several year period. Sewer laterals to serve the Project are the responsibility of the 

developer. 

 

XI.8. Financing Sewer Facilities 

 

To fund the necessary future improvements to the Poggi Canyon Interceptor, 

development impact fees have been established by the City of Chula Vista. Adoption of 

City of Chula Vista Ordinance Number 2716, as amended, established a fee to be paid 

for future development within the Poggi Canyon Basin that connects into the existing 
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system. The Chula Vista City Council has authorized the collection of a fee to aid in 

the cost of processing sewerage generated in the city. The current fee is $265/EDU. 

Single Family Dwellings are considered 1.00 EDU and Multi-Family Units 

(apartments and condominiums) are considered .75 EDU. The Sewer Capacity Fee is 

subject to periodic adjustments. Table J.9 summarizes the fees to be paid by the 

Project. These fees will be collected before building permits are issued. 

 

Table J.7 

City of Chula Vista 
Poggi Canyon Basin Impact Fee 

Land Use EDU Factor Fee 

Single Family-Residential 1.0 EDU/unit $265/unit 

Multi-Family Residential 0.75 EDU/unit $198.75/unit 

Commercial/Industrial 9.43 EDU/acre $2,498.95/acre 

CPF 9.43 EDU/acre $2,498.95/acre 

Elementary School 0.06 EDU/student $15.90/student 

Parks 1.89 EDU/acre $500.85/acre 

 

The Salt Creek Basin Study by Wilson Engineering, November 1994 established a fee to fund 

future improvements to the Salt Creek Interceptor System.  This fee is required to be paid by 

all future developments within the Salt Creek Drainage Basin to fund improvements required 

to serve ultimate development within the drainage basin.  City of Chula Vista Ordinance 

Number 2617 established the fee to be paid for future development within the Salt Creek 

Basin that connects into the existing system.  Table J.8 summarizes the current fees to be paid 

by each land use type.  Similar to the Poggi Canyon fees, they are collected before building 

permits are issued. 

 

Table J.8 

City of Chula Vista 

Wolf Canyon/Salt Creek Basin Impact Fee 

Land Use EDU Factor Fee $ 

Single Family-Residential 1.0 EDU/unit $1,330/unit 

Multi-Family Residential 0.75 EDU/unit $997.5/unit 

Commercial/Industrial 9.43 EDU/acre $12,541.9/acre 

CPF 9.43 EDU/acre $12,541.9/acre 

Elementary School 0.06 EDU/student $79.8/student 

Parks 1.89 EDU/acre $2,513.7/acre 
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The project estimated Poggi Canyon and Wolf Canyon/Salt Creek Basin Fee for the Village 2 

Comprehensive SPA Plan is estimated $ 805,197 (see Table J.9).  The estimated fee may 

change depending upon the final number of dwelling units, changes in acreages and/or fee 

revisions by the City Council. 

 

Table J.9 

Village 2 Comprehensive SPA Plan 

Poggi Canyon & Wolf Canyon/Salt Creek Basin Project Impact Fees 

Poggi Canyon Basin Fees 

Residential Com'l/Ind./CPF School Park Total 

SF 

Units 

$265/SF 

Unit 

MF 

Units 

$198.5/ 

MF Unit 

Com'l/ 

Ind/ 

CPF 

$2,498.95 

/Acre 

Elem 

School 

$15.90 

/Student 
Park 

$500.85 

/acre 

  0 $0 1075 $213,386 13.3 $33,223 0 $0 8.8 $4,408 $251,017 

Wolf Canyon/Salt Creek Basin Fees 

SF 

Units 

$1,330/SF 

Unit 

MF 

Units 

$997.50/ 

MF Unit 

Com'l/ 

Ind/ 

CPF 

$2,650.00 

/Acre 

Elem 

School 

$79.80 

/Student 
Park 

$2,513.70 

/acre  

0 $0 487 $485,783  0 $ 0 750 $59,850 3.4 $8,547 $554,180 

Totals 

0 $0 1562 $699,169  $33,223  $59,850 12.2 $12,955 $805,197 

 
In addition to the Poggi Canyon and the Wolf Canyon/Salt Creek Impact Fee, new 

development is subject to the City of Chula Vista's Sewerage Participate Fee.  The Sewerage 

Participate Fee was established to aid in the cost of processing sewerage generated in the 

City.  The current fee is $3,478 per EDU. Table J.10 estimates the current Sewerage 

Participation Fee for the Village 2 Comprehensive SPA at $5,482,719. 

 

Table J.10 

Village 2 Comprehensive SPA Plan 

Sewerage Participation Fee 

Land Use Additional EDUs Fee Estimated Fee 

Village 2 Comprehensive SPA 1576.4
1
 $3,478 per EDU $5,482,719 

1  
Dexter Wilson Sewer Study 

 

These tables are only an estimate of the potential fees that may be required for the Village 2 

Comprehensive SPA  Plan. Actual fees will be calculated at the time building permits are 

issued and may be different. Tables do not include the current Sewer Administration 

Fee, which is currently $45/Building Connection. 
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XI.9. Threshold Compliance and Requirements 

 

A. According to the 2013 GMOC Annual Report, the City of Chula Vista will not exceed 

its sewage capacity within the next 10 years.   

 

B. With a limited amount of treatment capacity remaining, the City is working on a 

variety of alternatives that would provide the additional capacity needed to serve all 

future development within the City. However, building permits only will be issued if 

the City Engineer determines that adequate sewer capacity exists.  

 

C. Facilities to accommodate sewer flows have been identified in the Dexter Wilson Sewer 

Study.  The construction of new sewer lines must be phased in before the construction of 

streets.  

 

D. Adding an additional 1576.4 EDU’s will exceed the units foreseen in the Poggi Basin 

Gravity Sewer Development Impact Fee Update, April 2009, by PMC.  However, the 

limits of the required DIF improvements remain the same with the exception of pipe 

segment P345 to P365 which is shown to be slightly over capacity at revised build out 

conditions.  The current cost related to the DIF improvements has been identified in the 

Poggi DIF program and any amendment project will be required to update the Poggi DIF 

study as a condition of approval for the project.  The Dexter Wilson Sewer Study verifies 

that the onsite sewer system for Village 2 is adequate to serve the proposed project.  

Although no additional improvements to the Salt Creek Interceptor are proposed as a 

result of the Dexter Wilson Sewer Study, the Salt Creek DIF Study will need to be 

updated as a condition of approval for this project to reflect the additional proposed units 

from the project. 

 

E. Requirements: 

 

1. Salt Creek Development Impact Fee.  Prior to issuance of each building permit, the 

applicant or designee shall pay the Salt Creek Development Impact Fee at the rate in 

effect at the time of building permit issuance and corresponding to the sewer basin 

that the building will permanently sewer to, unless stated otherwise in a development 

agreement that has been approved by the City Council. 

 

2. Poggi Canyon Development Impact Fee:  Prior to issuance of each building permit, 

the applicant or designee shall pay the Poggi Canyon Development Impact Fee at the 

rate in effect at the time of building permit issuance and corresponding to the sewer 

basin that the building will permanently sewer to, unless stated otherwise in a 

development agreement that has been approved by the City Council. 

 

3. Density Transfer Technical Report.  Prior to design review approval in accordance 

with the Intensity Transfer provision in the Village 2 Comprehensive SPA Plan, the 

applicant or designee shall provide an update to the Overview of Sewer Service for 

Otay Ranch University Village Two, 2014, Dexter Wilson  with each proposed project 

requesting an intensity transfer.  The technical study shall demonstrate to the 

satisfaction of the City Engineer that adequate on-site wastewater infrastructure will 

be available to support the transfer.  The transfer of residential density shall be 

limited by the ability of the on-site sewerage facilities to accommodate flows. 

Building permits would be issued only if the City Engineer has determined that 

adequate sewer capacity exists. 
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4. Prior to each final map developer shall either demonstrate that Poggi Sewer has 

adequate capacity or upsize the inadequate segment, all to the satisfaction of the 

Director of Development Services. 

 

5. Prior to the first final map, Developer shall fund the updates of the Poggi 

Canyon and Salt Creek Sewer DIFs to include the projects proposed 

additional units. Further, prior to the first final map developer shall agree not 

to protest the update of the Poggi and Salt Creek Sewer DIF. 
 

6. Prior to the issuance of the first building permit related to any project uses served 

by the Poggi Canyon Sewer, and to the satisfaction of the City Engineer, the 

applicant shall: 

 

a. Design all gravity sewers to convey peak wet weather flow.  For pipes with 

diameter of 12 inches and smaller, the sewers will be designed to convey this 

flow when flowing half full.  For pipes of diameter larger than 12 inches, the 

sewers will be designed to convey peak wet weather flow when flowing at three-

fourths of the pipe depth.  All new sewers will be designed to maintain a 

minimum velocity of two feet per second (fps) at design capacity to prevent the 

deposition of solids. 

b. Underwrite the cost of all studies and reports required to support the addition of 

sewer flows to existing lines. 

c. Assume the capital cost of all sewer lines and connections identified in the 

Dexter Wilson Sewer Study. 

d. Pay all current Sewerage Participation Fees, as required by the City of Chula 

Vista. 

e. Comply with Section 3-303 of the City of Chula Vista Subdivision Manual. 

f. Construct off-site connections as required by the City Engineer. 
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On-site Sewer Plan 

Exhibit 12 

Source: Otay Ranch Village 2 Comprehensive SPA Plan July 2014 
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 Poggi Interceptor Map 

Exhibit 13 

Source: Dexter Wilson Sewer Study 
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XII. DRAINAGE 
 

XII.1 Threshold Standard 

A. Storm water flows and volumes shall not exceed City Engineering Standards as set forth 

in the subdivision manual adopted by City Council Resolution No. 11175 on Feburary 

23, 1983, as may be amended from time to time. 

B. The GMOC shall annually review the performance of the City’s storm drain system to 

determine its ability to meet the City’s goals and objectives above. 

XII.2 Service Analysis 

 

The City of Chula Vista Public Works Department is responsible for ensuring that safe and 

efficient storm water drainage systems are provided concurrent with development in order to 

protect the residents and property within the city.  City staff is required to review individual 

projects to ensure that improvements are provided which are consistent with the drainage 

master plan(s) and that the project complies with all City engineering drainage standards.  

The City of Chula Vista Subdivision Manual; Engineering Department and Land 

Development; section 3, March 2012, provides design criteria to comply with city design 

standards.  In addition, The City of Chula Vista Public Facilities Plan Flood Control 

Summary Report, March 1989 (Phase II) provides details for the city planned drainage 

facilities. 

 

The Village 2 Comprehensive SPA project is under the jurisdiction of the San Diego 

Regional Water Quality Control Board (SDRWQCB) and is also subject to the National 

Pollutant Discharge Elimination System (NPDES) requirements both during and after 

construction.  NPDES requirements stem from the Federal Clean Water Act and are enforced 

either by the State Water Resources Control Board (SWRCB) or the SDRWQCB.  The 

Project is also subject to the current Hydromodification Management Plan (HMP) standards. 

 

The Villages 2, 3 and Portion of 4 SPA Plan drainage improvements were identified in the 

Master Drainage Study, for Otay Ranch Villages 2, 3 & 4, dated July 14, 2005, by Hunsaker 

& Associates. Stormwater runoff pollution prevention and control measures for were 

identified in the Preliminary Water Quality Technical Report for Otay Ranch Villages 2, 3 

and 4, dated September 14, 2004, by Hunsaker & Associates.  The Hunsaker studies assessed 

the existing and developed condition drainage conditions for the entire Villages 2, 3 and 

portion of 4 areas. 

 

Three Preliminary Drainage Studies have been prepared to assess the pre-developed and the 

post developed condition peak runoff rates from the proposed Village 2 Comprehensive SPA 

Project.  The three studies are entitled: 

 TM Drainage Study for Otay Ranch Village 2 North, November 13, 2013 by 

Hunsaker & Associates. 

 TM Drainage Study for Otay Ranch Village 2 West, November 13, 2013 by Hunsaker 

& Associates. 

 TM Drainage Study for Otay Ranch Village 2 South & R-15c, November 13, 2013 by 

Hunsaker & Associates. 

Depending upon the area within the project, the Preliminary Drainage Studies will be referred 

to as either the Hunsaker Drainage Study North or the Hunsaker Drainage Study West or the 
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Hunsaker Drainage Study South throughout this PFFP. 

 

The treatment of the runoff from the Village 2 Comprehensive SPA Project is addressed in 

the Water Quality Technical Report (WQTR).  For the Village 2 Comprehensive SPA Project 

there are three reports: 

 Water Quality Technical Report for Otay Ranch Village 2 North Tentative Map, 

dated November 13, 2013, by Hunsaker & Associates.   

 Water Quality Technical Report for Otay Ranch Village 2 West Tentative Map, dated 

November 13, 2013, by Hunsaker & Associates.   

 Water Quality Technical Report for Otay Ranch Village 2 South & R-15c Tentative 

Map, dated November 13, 2013, by Hunsaker & Associates.   

 

Depending upon the area within the project, the WQTR’s will be referred to as the Hunsaker 

WQTR North, or Hunsaker WQTR West or Hunsaker WQTR South throughout this PFFP.  

The proposed design will utilize on-site Low Impact Development (LID), Best Management 

Practices (BMPs) and Bioretention Integrated Management Practices (IMP’s) Treatment 

Controls to treat the 85
th
 percentile flow from the development. 

 

XII.3 Project Processing Requirements 

 

The SPA Plan and the PFFP are required to address the following issues for drainage issues: 

1. Identify phased demands. 

2. Identify locations of facilities for onsite and offsite improvements. 

3. Provide cost estimates. 

4. Identify financing methods. 

 

XII.4 Existing Conditions 

 

The Village 2 Comprehensive SPA Project area consists of rolling hills with arroyos draining 

to canyons that flow west and south away from the Otay Reservoir basin.  The natural 

drainage basin for Village 2 is a combination of watersheds that drain directly into Poggi 

Canyon from the north and west portions of Village 2 and Wolf Canyon from the south 

portions of Village 2.  The current Village 2 SPA Plan was approved in 2006.  Since that 

time, development has begun on portions of Village 2.  The topography of the northern 

portions of Village 2 has been mass graded into pads, developed residential units, and 

roadways.  Runoff from the developing northern portions of Village 2 drains into Poggi 

Canyon.  Drainage from both Poggi Canyon and Wolf Canyon ultimately flows into the Otay 

River, which is south of Village 2. 

 

XII.4.1. Poggi Canyon 

The constructed Poggi Canyon Creek channel runs along the north side of Olympic 

Parkway and then crosses under Olympic Parkway at the southern boundary of Village 1, 

near the northwest corner of Otay Ranch High School, where it runs along the northern 

boundary of Village 2.  The runoff from the existing development located to the north 

and east flows in a westerly direction via the Poggi Canyon Creek channel on the north 

side of Olympic Parkway through Otay Ranch Village 1.  Flows from the northeastern 

portion of Village 2 (south of Olympic Parkway) are conveyed to this channel via a 48- 

inch RCP.  Runoff from the Otay Ranch High School site flows together with the runoff 
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in the Poggi Canyon Creek at the downstream headwall south of Olympic Parkway.  

Between the Otay Ranch High School site and Heritage Road, this runoff combines with 

the runoff from the undeveloped Village 2 site from the south and conveyed via an 

existing trapezoidal channel.  The combined runoff from Village 1 and the undeveloped 

Village 2 flows under Santa Victoria Road and into the existing Poggi Canyon Regional 

Detention Facility.  This detention basin is located on the west side of Village 2 adjacent 

to Olympic Parkway. The Poggi Canyon Creek contains several drop structures and 

energy dissipater devices along its path, which are designed to keep volumes under 

control and reduce erosion.  The existing detention facility was designed to mitigate the 

100-year developed condition peak flow rate in Poggi Canyon below the predeveloped 

100-year peak flow.  According to the Master Drainage Study for Poggi Canyon Creek, 

October 14, 1999, the pre-developed 100-year flow at the detention basin location was 

determined to be roughly 1,300 cubic feet per second (cfs). 

 

XII.4.2. Wolf Canyon 

Rolling hills and heavily grazed land characterizes the Wolf Canyon watershed.  The 

Wolf Canyon area east of the proposed extension of La Media (south of Birch Parkway) 

will consist of the Village 7 development, which is currently under construction, and the 

proposed Eastern Urban Center.  Wolf Canyon’s main drainage course forms the 

southern and eastern boundary of Village 2 and the northern boundary for the Village 4 

park site.  A large tributary confluences with Wolf Canyon Creek near the downstream 

limit of Village 2.  A significant portion of the Village 2 property drains to this tributary 

while the remainder drains directly to Wolf Canyon Creek.  After the confluence, the 

creek flows in a southerly direction just east of the Village 3 property where it discharges 

runoff to the Otay River south of the Village 2 Comprehensive SPA Project site. 

 

XII.4.3. Tentative Maps 

The Developer of the Village 2 Comprehensive SPA Project has submitted  four 

Tentative Maps (TM) to be concurrently processed with the SPA Plan Amendment.  

These  four TM’s are referred to as the Village 2 North TM, Village 2 West TM, Village 

2 South TM and the R-15c TM .  The following discussion presents a summary of the 

pre-developed existing conditions of each TM or sub-area of the Village 2 

Comprehensive SPA Plan: 

 

A. Village 2 North TM: 

According to the Hunsaker Drainage Study, the Village 2 North TM site is composed 

of two general watersheds.  The watershed on the west side of the site is currently 

rough graded and slopes towards the west at a flat grade.  Hunsaker used the Rough 

Grading Hydrology Study for Otay Ranch Village 2 North, March 2, 2007, Hunsaker 

& Associtates for the western watershed values.  For details see the Hunsaker 

Drainage Study. 

 

The eastern watershed of the Village 2 North TM is currently comprised of open 

space natural steep slopes and a rough graded future park site pad.  The park pad 

slopes towards the north and contains a sediment basin, riser, and outlet storm drain.  

The storm drain from the park pad connects to an existing system which extends both 

upstream and downstream of the park.  The hydrologic analysis for this watershed is 

included in the Hunsaker Drainage Study North.  The runoff from this watershed 

confluences with Poggi Canyon flows. 
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Table K.1 below summarizes the 50-year pre-development peak flows to each of the 

delineated watersheds. Per the City of Chula Vista Subdivision Manual, runoff 

coefficients of 0.30 and 0.60 were assumed for the park pad and steep vegetated 

slopes, respectively. 

 

Table K.1 

Village 2 North TM 

Summary of Pre-Developed Flows to Poggi Channel 
 Watershed Name Drainage Area (ac) 50-Year Peak Flow (cfs) 

Western 67.32 177.55 

Eastern 83.26 166.35 

Total 150.58 343.90 
Source: Hunsaker Drainage Study 

 

B. Village 2 West TM: 

The existing Village 2 West TM project area topography consists of rolling hills 

covered mainly by native brush and incised with canyons that partition the site into 

the various watersheds.  The southern watershed boundary is defined by the Otay 

Landfill grading.  The Hunsaker Drainage Study West for this site only included the 

area immediately west of the Heritage Road and the future Santa Victoria Road.  The 

additional watersheds shown on the Hunsaker Drainage Study West exhibits were 

included for informational and comparison purposes between the existing and 

ultimate development of Village 2 West.  The natural drainage channels located 

throughout Village 2 West drain to the northwest and the existing Poggi Canyon 

Detention Basin.  The detention basin was sized to accommodate runoff from this 

project as well as the other portions of the Village 2, which drain towards Poggi 

Canyon.  Runoff from the detention basin merges with the Otay River downstream.  

The Otay River ultimately empties into San Diego Bay. 

 
Table K.2 below summarizes the 100-year pre-development peak flows to each of the 

delineated watersheds. Runoff coefficients for this site were based on the City of 

Chula Vista Subdivision Manual.  Supporting calculations for the data presented in 

Table K.2 are located in the Hunsaker Drainage Study. 

 

Table K.2 

Village 2 West TM 

Summary of Pre-Developed Flows to the Otay River 

Watershed Name Drainage Area (ac) 100-Year Peak Flow (cfs) 

West 31.46 66.07 

West-Central 2.63 7.69 

East-Central 1.04 3.22 

East 109.19 187.67 

Total 144.32 264.65 

Source: Hunsaker Drainage Study 
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C. Village 2 South & R-15c TM: 

The northerly portion of the Village 2 South TM includes approximately 46 acres 

from Village 2 North and will convey its runoff through Village 2 South.  The 

topography within the North Portion is varied throughout and consisting of steep 

slopes, hilly areas, mass graded pads, and areas for stormwater detention.  The 

North Portion runoff drains southward and empties into Wolf Canyon.  Wolf 

Canyon merges with the Otay River approximately one mile downstream of the 

developed North Portion. 

 
The topography for the existing Heritage Road Portion consists of farmland, rolling 

hills, native vegetation, and incised canyons that partition the area into the various 

watersheds.  The northern watershed boundary is defined by the grading which has 

occurred for the Otay Landfill.  The westernmost watershed boundary has been set at 

the limits of the existing commercial businesses mostly consisting of vehicle 

junkyards and parts stores.  These watersheds all drain into the Otay River.  The 

defined ‘Heritage Road Portion’ watershed has its downstream outlet point located 

approximately one-half mile downstream of the Wolf Canyon confluence into the 

Otay River.  The Otay River flows from east to west and ultimately empties into the 

San Diego Bay. 

 
Table K.3 on the following sheet summarizes the 100-year pre-development peak 

flows to each of the delineated watersheds.  Hunsaker & Associates used runoff 

coefficients pursuant to the City of Chula Vista Subdivision Manual.  Supporting 

calculations for the data presented in Table K.3 are located in Chapter 3 of the 

Hunsaker Drainage Study South.  Further, the corresponding hydrology maps are 

located in the Hunsaker Drainage Study South, Chapter 7. 

 

Table K.3 

Village 2 South & R-15c TM 
Summary of Pre-Developed Flows 

Hunsaker Exhibit 
Node Number on 

Hunsaker Exhibit 

Discharge 

Location 
Drainage Area (ac) 

100-Year Peak 

Flow (cfs) 

1.1 

North Portion 
138 Wolf Canyon 251 454 

1.2 

Heritage Road 

Portion 

105 Otay River 47 64 

1.2 

Heritage Road 

Portion 

214 Otay River 95 145 

1.2 

Heritage Road 

Portion 

407 Otay River 118 141 

Total 511 804 

Source: Hunsaker Drainage Study 
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XII.5 Proposed Facilities 
 

XII.5.1 Storm Drainage 

 

A. Village 2 North TM 

The Village 2 North TM will consist of multi-family units, open spaces, a park, and two 

CPF sites.  The TM modifies the existing condition by extending the park site west; 

adding a CPF site within the eastern portion of the park area; the slope area along the 

northern portion has been moved north; and the proposed residential areas and streets 

within Neighborhoods R-8b and R-9b have been increased.  In addition, Neighborhood 

R-8C was added along the northeastern slope. 

 

As with the Pre-developed analysis discussed previously, the Developed Condition was 

separated into two watersheds by Hunsaker.  For comparison purposes, the Hunsaker 

Drainage Study North uses downstream points that were made to coincide for both the 

pre and post condition models (see Hunsaker Drainage Study North for analysis details). 

 

The downstream end of the western watershed ties into an existing storm drain, which 

connects to the Heritage Road storm drain.  This storm drain outlets into Poggi Canyon 

at the southwest corner of the Heritage Road-Olympic Parkway intersection.  The water 

quality treatment of runoff from the western watershed is being accomplished via a 

vortechnic-stormfilter treatment units located upstream of the outlet into Poggi Canyon 

at Heritage Road.  The newly permitted areas of the Village 2 North TM shall include 

additional water quality measures (See Hunsaker WQTR West for additional 

information). 

 

The downstream end of the eastern watershed outlets upstream of its confluence with 

Poggi Canyon northwest of the Otay Ranch High School.  A headwall and rip rap has 

been proposed by Hunsaker to reduce velocities at the outlet.  A vortechnic- stormfilter 

treatment unit has been previously approved, per the Otay Ranch Village 2 Phase 1 

Grading Plans, to treat the developed areas upstream of the outlet excluding the 

flows from Neighborhood R-8C.  Water quality treatment for  Neighborhood R-8C will 

be accomplished with a new bioretention basin located at the bottom of the 

constructed slope south of Poggi Canyon. 

 

Table K.4 

Village 2 North TM 

Summary of Pre vs. Post-Developed Condition Flows to Otay River 

  Pre-Developed Post-Developed Difference 

Watershed 

Name 

Drainage 

Area (ac) 

50-Year Peak 

Flow (cfs) 

Drainage 

Area 

(ac) 

50-Year Peak 

Flow (cfs) 

Drainage Area 

(ac) 

50-Year 

Peak Flow 

(cfs) 

Western 67.32* 177.55 59.38 140.12 7.94 37.43 

Eastern 83.26 166.35 84.33 185.52 -1.07 19.17 

Total 150.58* 343.90 143.71 325.64 -6.87 -18.26 

*-Includes double-counted acreage within the eastern portion of the western watershed. 

Source: Hunsaker Drainage Study 
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Table K.4 summarizes the cumulative effects of the Village 2 North TM development.  

The table shows a reduction of area and anticipated runoff when both watersheds are 

summed up.  According to the Hunsaker Drainage Study North, the discrepancy in 

acreage was attributed to the values used for the existing condition hydrology scenario 

for the western watershed.  The scenario and model used was a conservative ‘Ultimate’ 

build out design.  This was necessary in order to adequately design the downstream storm 

drain infrastructure.  Therefore, the pre-developed figures in the table above double-count 

acreage on the eastern side of the western watershed. 

 

The existing storm drain infrastructure within the western watershed was constructed 

based on an ‘Ultimate’ build out scenario which included the areas per the Hunsaker 

Drainage Study North.  Therefore, the existing storm drain system within the western 

watershed will adequately convey the proposed developed flows. The revised flows for 

the eastern watershed will also not adversely affect the existing storm drain system since 

the changes proposed will be minor and will occur at the downstream end of the existing 

storm drain system which currently has available capacity. Neighborhood R-8C will 

include storm drain and inlets to capture and convey runoff north towards the proposed 

water quality basin and then into Poggi Canyon. 

 

B. Village 2 West TM 

The Village 2 West TM will consist of residential dwelling units, park sites, open space 

areas and paved roads.  According to the Hunsaker Drainage Study West, the hydrologic 

boundary is approximately 48.18 acres with approximately 28.28 acres being graded for 

residential units, parks, and roads.  The boundary is illustrated in the ‘Developed 

Condition Hydrology Map Exhibit in the Hunsaker Drainage Study.  The project area is 

located in the western portion of Village 2, immediately west of Heritage Road and 

south of Olympic Parkway. 

 
Storm drain facilities will be constructed from the developed residential areas to the 

existing Poggi Canyon Detention Basin via Santa Victoria Road.  Future developments 

along the storm drain route will need to tie into it.  The Developed Condition Hydrology 

Map includes the ultimate build-out scenario to account for expected runoff and to 

correctly design the proposed storm drain infrastructure along Santa Victoria Road. 

 

Table K.5 summarizes the effects of site development at the receiving Otay River.  

Supporting calculations for the data presented in the table is located in the Hunsaker 

Drainage Study West report. 

 

Table K.5 

Village 2 West TM 

Summary of Pre vs. Post-Developed Condition Flows to Otay River 

Condition Drainage Area (acres) 100-Year Peak Flow (cfs) 

Pre-Developed 144.32 264.65 

Post-Developed 160.2 630.54 

Difference + 15.88* + 365.89 

* =Area diverted along northern project boundary and area double-counted for ephemeral stream. 

Source: Hunsaker Drainage Study 
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The development of the Village 2 West TM results in a net increase of runoff discharge 

of about 366 cfs.  However, the entire Village 2 West was included in the Poggi Canyon 

Channel and Detention Basin analysis included in the Master Drainage Study for Otay 

Ranch Village 2, 3, & 4, July 14, 2005, Hunsaker & Associates.  Hunsaker determined that 

the predeveloped Q100 inflow to the detention basin was determined to be 1,320 cfs.  

Peak flow attenuation performed by the detention basin will decrease basin (Q100) 

inflows from 2,295 cfs to 1,115 cfs, which is less than the pre-developed condition.  

Therefore, Poggi Canyon Channel will be able to handle the expected developed flows. 

 

The main storm drain outlet proposed for the Village 2 West TM outlets into the Poggi 

Canyon Detention Basin.  A water quality basin treats runoff tributary to the main storm 

drain.  The discussion, calculations, and analysis regarding water quality for Village 2 

West TM are included in the Hunsaker Drainage Study West. 

 

Prior to discharge from the site, all developed site runoff will receive full water quality 

treatment in accordance with the current City of Chula Vista Storm Water Manual 

standards applicable at the time of final engineering.  The project will be designed to 

avoid violation of any water quality standards or waste discharge requirements. Storm 

water treatment design is further discussed in the Hunsaker WQTR West. 

 

C. Village 2 South & R-15c TM 

The Hunsaker Drainage Study analyzes the Village 2 South & R-15c TM’s.  The Village 

2 South TM consists of approximately 174.6 acres of planned single family residential, 

multi-family residential, a CPF, industrial, and open spaces.  The R-15c is approximately 

.73 acres and includes the extension of Heritage Road to Main Street.  Similar to the pre-

developed analysis, the developed scenario was analyzed by Hunsaker separately as two 

watersheds; the ‘North Portion’ and the ‘Heritage Road Portion’.  Table K.6 below 

summarizes the effects of site development at the receiving Otay River. 

 

Table K.6 

Village 2 South & R-15c TM 
Summary of Pre vs. Post-Developed Condition Flows to Otay River 

 
Condition Drainage Area (Acres) 100-Year Peak Flow (Cfs) 

Pre-Developed 511 804 

Post-Developed 558 1,174 

Difference + 47* + 370 

* =Area diverted along eastern project boundary in Heritage Road portion 
Source: Hunsaker Drainage Study 

 

The Hunsaker Drainage Study South concluded that the development of Village 2 South 

and R-15c combined with the preliminary site layout for Village 3 will result in a net 

cumulative runoff increase of 370 cfs discharged to Otay River and Wolf Canyon.  

These increases can be attributed to the future development of the adjacent Village 3 

project and the area diversion created towards Heritage Road.  Overall, Hunsaker’s 

calculations for the North Portion indicate a runoff reduction into Wolf Canyon due to 

the detention basin. 
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Although the construction of the Village 2 Comprehensive SPA Plan will increase the 100-

year routed peak flow from the Poggi Canyon detention basin no additional detention is 

necessary.  This is because the basin's routed 100-year outflow is less than the pre-

development 100-year peak flowrate at the same location.  The Poggi Canyon detention basin 

was not designed to treat first flush runoff.  Thus, a combination of Vortech and storm filter 

treatment units will be provided to treat runoff from the site prior to discharge to Poggi 

Canyon Creek or Wolf Canyon 

 

XII.5.2 Storm Water Quality 

 

Urban runoff discharged from municipal storm water conveyance systems has been identified 

by local, regional, and national research programs as one of the principal causes of water 

quality problems in most urban areas.  The Municipal Storm Water Pollutant Discharge 

Elimination System (NPDES) Permit (Municipal Permit), originally issued on February 21, 

2001 to the City of Chula Vista, the County of San Diego, the Port of San Diego, and 17 

other cities in the region by the SDRWQCB, requires re-issuance every 5 years.  The City of 

Chula Vista and the other aforementioned County jurisdictions must update their 

development and implementation of storm water regulations every 5 years to address the 

storm water pollution issues in private and public development planning and construction 

projects. 

 

The City requires that sufficient information and analysis on how the project will meet the 

water quality requirements shall be provided as part of the Tentative Map and/or Site Plan 

review process.  In this manner, the type, location, cost, and maintenance characteristics of 

the selected BMPs will be given consideration during the project planning and design.  

Therefore, the City requires that prior to approval of any Tentative Map and/or Site Plan for 

the project, whichever occurs first, the applicant shall obtain the approval of the City 

Engineer of a Water Quality Technical Report containing specific information and analysis 

on how the project will meet the requirements of the City of Chula Vista Storm Water and 

Discharge Control Ordinance and the NPDES Municipal Permit (including the Final Model 

SUSMP for the San Diego Region). 

 

During the construction phase, the project will be subject to the requirements of the General 

Construction Permit.  The project will meet the requirements of the General Construction 

Permit by implementing a site-specific Storm Water Pollution Prevention Plan (SWPPP) and 

incorporating temporary best management practices (BMPs) for the control of sediment and 

non-visible pollutants.  The site inspection requirements and site-specific Storm Water 

Sampling and Analysis Strategy (SWSAS) required in the SWPPP will provide 

recommendations for storm water testing to evaluate the effectiveness of the BMPs.  

Adjustments to the BMPs will be made as necessary to maintain or improve their 

effectiveness. 

 

The completed project will incorporate a Post-Construction Storm Water Operation and 

Management Plan as a requirement for termination of coverage under the General 

Construction Permit.  The completed project will also require treatment of runoff that occurs 

during the initial stage of a storm event based on the numeric sizing criteria established in the 

Municipal Permit adopted by the SDRWQCB on February 21, 2001.  The completed project 

will incorporate a treatment train of non-structural and structural BMPs that may include but 

are not limited to: property owner education, stenciled inlets, street and parking lot sweeping, 

landscaping, biofilters, filtration devices, hydrodynamic separators, and/or drainage inserts to 
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meet the applicable requirements of the General Construction Permit, the Municipal Permit, 

and the Model SUSMP. 

 

Biofilters, grass swales or strips, are flow-based site design BMPs that are designed to 

remove sediment, heavy metals, and oil and grease from areas such parking lots.  Filtration 

devices are flow-based structural BMPs designed to remove the following pollutants' 

sediment, nutrients, heavy metals, organic compounds, trash and debris, oxygen demanding 

substances, bacteria, oil, and grease. Hydrodynamic separators are flow-based structural 

BMPs designed to remove sediment, trash, and debris.  Drainage inserts are flow-based 

structural BMPs designed to remove trash and debris.   

 

A. Village 2 North TM 

According to the Hunsaker WQTR North, multiple LID-based BMP's are proposed to 

treat the 85
th
 percentile runoff from the site prior to discharge to the proposed storm drain 

within the Village 2 North development.  The proposed BMPs and methodologies on the 

Village 2 North TM are consistent with the recently approved Tentative Map CVT 11-05 

(Village 2 R-8a, R-8b & R-9b, R-5b, R-10b, R-11) approved in February 2012.  
However, the runoff from Neighborhood R-8C will receive water quality treatment 

downstream of the neighborhood via a water quality basin  
 

The pervious area of the proposed park area is considered self-treating.  East of the 

park, the future owner/developer of the CPF site will be responsible for the treatment 

of stormwater flows in accordance with the governing water quality requirements at the 

time of construction prior to the receiving storm drain system.  Runoff generated by any 

interim mass graded pad (such as the park and CPF sites) will drain to a desilting basin 

that will be sized and located for each respective pad.  For mass graded pads, desilting 

basins will be designed and located to target sediment prior to discharging flows to the 

receiving storm drain system.  Applicable erosion control measures for permanent 

stabilization will comply with CASQA Handbook measures and as indicated by each 

area's SWPPP. 
 

Locations of the BMP's are illustrated and described in the Hunsaker WQTR North.  
The combination of proposed construction and permanent BMP's will reduce, to the 

maximum extent practicable, the expected project pollutants and will not adversely 

impact the beneficial uses of the receiving waters. 

Downstream erosion or increased runoff resulting from the construction of this project is 

being addressed by detention basins that are proposed in Poggi Canyon, Wolf Canyon 

and Otay Valley Road downstream of proposed storm drain outfalls.   

 

B. Village 2 West TM 

According to the Hunsaker WQTR West, multiple LID-based BMP's are proposed to 

treat the 85
th
 percentile runoff from the site prior to discharge to the proposed storm drain 

within the Village 2 West TM development.  Portions of the street areas at the eastern 

and western ends of Santa Victoria Road are not part of the drainage watershed tributary 

to the proposed bioretention basin.  These areas will receive water quality treatment via 

linear bioretention swales.  The 85
th
 percentile flows will be captured along the gutter 

with intermittent curb cuts that will direct flows to bioretention areas within the available 

parkway area directly behind the curb. 
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The proposed bioretention basin located at the southwest corner of the Olympic Parkway-

Santa Victoria Road intersection will treat runoff from the Village 2 West TM street and 

residential areas only.  Future industrial development areas to the south or the residential 

areas north of Santa Victoria Road will be required to treat their own respective 

stormwater runoff in accordance with the governing water quality requirements at the 

time of construction prior to discharging to the receiving storm drain system. 

 

Per the Technical Memorandum: Susceptibility Analysis of Poggi Creek, January 2013, 

Tory Walker Engineering, Inc., and the Technical Memorandum: Urban Infill 

Hydromodification Exemption, Otay Ranch Village 2 West, January 2013, by Tory 

Walker Engineering, Inc., the Otay Ranch Village 2 West project satisfies the conditions 

for an infill exemption' and is exempt from hydromodification compliance.  The two 

studies in conjunction with each other state that 'the recommended BMPs must only 

satisfy water quality constraints per the City of Chula Vista SUSMP requirements'. 

 

Future development of each mass graded pad will be the responsibility of the future 

builder, ensuring that all future developed runoff from these aforementioned pads are 

treated in accordance with the governing water quality requirements at the time of 

construction prior to discharging to the receiving storm drain system. 

 

Locations of the BMP's are illustrated and described in the Hunsaker WQTR West.  The 

combination of proposed construction and permanent BMP's will reduce, to the 

maximum extent practicable, the expected project pollutants and will not adversely 

impact the beneficial uses of the receiving waters. 

 

C. Village 2 South TM 
According to the Hunsaker WQTR South and similar to the North and South projects, 

multiple LID-based BMP's are proposed to treat the 85
th
 percentile runoff from the site 

prior to discharge to the proposed storm drain within the Village 2 South TM 

development.  Hunsaker proposes Multiple LID-based BMP’s to treat the 85th 

percentile runoff from the site prior to discharge to the proposed storm drain within the 

Village 3 development.  Stormwater treatment for the Heritage Road Portion will be 

provided via linear bioretention areas.  The 85th percentile flows will be captured along 

the gutter with intermittent curb cuts that will direct flows to bioretention areas within 

the available parkway area behind the curb. 

 

There are bioretention basins proposed within the North Portion of the Village 2 South 

development that will treat the industrial and residential areas and streets which are 

tributary to them.  Since the North Portion watershed outlets into Wolf Canyon, the 

project is required to address hydromodification per the City of Chula Vista SUSMP 

and HMP. The Hunsaker Drainage Study South includes the hydromodification analysis 

performed for the residential portions of Village 2 South and the Heritage Road portion.  

However, since the Otay River is listed as an ‘Exempt River Reach’ per the County’s 

Final Hydromodification Management Plan, the Heritage Road portion is exempt from 

addressing HMP requirements.  

 

Hunsaker & Associates considered many alternate treatment BMPs, including media 

filters, drainage inserts, hydrodynamic separators, tree wells, and wet ponds.  

Bioretention IMPs and LID Site Design BMPs were deemed to be the most effective 

and feasible BMP treatment for the Otay Ranch Village 2 South development.  
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Locations of the proposed BMP’s as well as typical street details of the proposed BMP’s 

for Heritage Road are shown in the Hunsaker Drainage Study South.  Low Impact 

Design (LID) BMP’s will be implemented on this project site to the maximum extent 

practicable to ensure water quality treatment is maximized throughout the development. 

 

Locations of the BMP's are illustrated and described in the Hunsaker WQTR South.  
Low Impact Design (LID) BMP’s will be implemented on this project site to the 

maximum extent practicable to ensure water quality treatment is maximized throughout 

the development.  The combination of proposed construction and permanent BMP’s will 

reduce, to the maximum extent practicable, the expected project pollutants and will not 

adversely impact the beneficial uses of the receiving waters. 

 

XII.6 Financing Drainage Facilities 

 

A. Onsite Facilities 

City policy requires that all master planned developments provide for the conveyance of 

storm waters throughout the project to City engineering standards.  The project will be 

required to construct all onsite facilities that have not yet been identified through the 

processing of a subdivision. 

 

In newly developing areas east of I-805, it is the City’s policy that development projects 

assume the burden of funding all maintenance activities associated with drainage 

facilities.  As such, the City will enter into an agreement with the project applicant 

whereby maintenance of drainage facilities will be assured by one of the following 

funding methods: 

1. A property owner’s association that would raise funds through fees paid by each 

property owner; or 

2. A Community Facilities District (CFD) established over the entire project to raise 

funds through the creation of a special tax for drainage maintenance purposes. 

 

B. Offsite Facilities 

There are no off-site drainage facilities required of the project.  However, if other projects 

do not complete an off-site drainage facility that is necessary for this project the applicant 

may be required to complete the facility. 

 

XII.7 Threshold Compliance and Recommendations 

 

A. Compliance 

1. The planned development of the Village 2 Comprehensive SPA Plan will not 

adversely impact the existing natural drainage condition.  The increased runoff due to 

the development will be mitigated by use of detention basins as identified in the 

following studies: 

 Master Drainage Study, for Otay Ranch Villages 2, 3 & 4, dated July 14, 2005, 

by Hunsaker & Associates. 

 TM Drainage Study for Otay Ranch Village 2 North, November 13, 2013 by 

Hunsaker & Associates. 

 TM Drainage Study for Otay Ranch Village 2 West, November 13, 2013 by 

Hunsaker & Associates. 
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 TM Drainage Study for Otay Ranch Village 2 South & R-15c, November 13, 

2013 by Hunsaker & Associates. 

2. Prior to approval of  a Tentative Map and/or Site Plan by the Design Review 

Committee, whichever occurs first, applicant shall demonstrate compliance with the 

City of Chula Vista Storm Water and Discharge Control Ordinance and the National 

Pollutant Discharge Elimination System (NPDES) Municipal Permit (including the 

Final Model SUSMP for the San Diego Region).  The Applicant shall obtain the 

approval of the City Engineer of a Water Quality Technical Report that includes the 

following elements: 

a. Description of project characteristics, site conditions, flow patterns, pollutants 

emanating from the project site, and conditions of concern. 

b. Description of site design and source control BMPs considered and to be 

implemented. 

c. Description of applicable treatment control BMPs considered and to be 

implemented to reduce or treat the identified pollutants. Treatment control BMPs 

may be selected from those post-construction BMPs analyzed in the Water 

Quality Report prepared by Rick Engineering or similar type of BMPs as 

approved by the City Engineer. 

d. Justification for selection of the proposed treatment control BMP(s) including 1) 

targeted pollutants, justification, and alternative analysis, 2) design criteria 

(including calculations), 3) pollutants removal information (other than vendors 

specifications), and 4) literature references. 

e. Site plan depicting locations of the proposed treatment control BMPs; and 

f. Operation and maintenance plan for the proposed treatment control BMPs. 

B. Recommendations 

1. The project shall be responsible for the conveyance of storm water flows in 

accordance with City Engineering Standards.  The City Engineering Division will 

review all plans to ensure compliance with such standards. 

2. The project shall incorporate urban runoff planning in each Tentative Map. 

3. The project shall be required to comply with all current regulations related to water 

quality including best management practices (BMPs) for the construction and post 

construction phases of the project.  Both the future land development construction 

drawings and associated reports shall be required to include details, notes and 

discussions relative to the required or recommended BMPs. 

4. The project applicant will assure the maintenance of drainage facilities by a property 

owner’s association that would raise funds through fees paid by each property owner 

and/or participation in a Community Facilities District (CFD) established over the 

entire project to raise funds through the creation of a special tax for drainage 

maintenance purposes. 

5. Additional drainage analysis may be required at the tentative map phase of the 

project to demonstrate the adequacy of the proposed on-site storm drain system(s) 

and the existing storm drain connections.   

6. Future drainage reports shall be prepared by the Applicant, as required by the City of 

Chula Vista, for the final engineering phase(s) of the project. 
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Source: Draft Village of Montecito & Otay Ranch Business Park SPA Plan, July 2014 

Proposed Drainage Facilities 

Exhibit 14 
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XIII. AIR QUALITY 
 

XIII.1 City Threshold Standards 

The GMOC shall be provided with an Annual Report which: 

1. Provides an overview and evaluation of local development projects approved during the 

prior year to determine to what extent they implemented measures designed to foster air 

quality improvement pursuant to relevant regional and local air quality improvement 

strategies. 

2. Identifies whether the city’s development regulations, policies, and procedures relate to, 

and/are consistent with current, applicable federal, state, and regional air quality 

regulations and programs. 

3. Identifies non-development related activities being undertaken by the city toward 

compliance with relevant federal, state, and local regulations regarding air quality, and 

whether the city has achieved compliance. 

The city shall provide a copy of said report to the Air Pollution Control District (APCD) for 

review and comment. In addition, the APCD shall report on overall regional and local air 

quality conditions, the status of regional air quality improvement implementation efforts 

under the Regional Air Quality Strategy and related federal and state programs, and the effect 

of those efforts/programs on the city of Chula Vista and local planning and development 

activities. 

 

XIII.2 Service Analysis 

The City of Chula Vista has a Growth Management Element (GME) in its General Plan. One of 

the stated objectives of the GME is to be proactive in its planning to meet federal and state air 

quality standards. This objective is incorporated into the GME's action program. 

To implement the GME, the City Council has adopted the Growth Management Program that 

requires Air Quality Improvement Plans (AQIP) for major development projects (50 residential 

units or commercial/industrial projects with equivalent air quality impacts). Title 19 (Sec. 

19.09.0508) of the Chula Vista Municipal Code requires that a SPA submittal contain an AQIP. 

The AQIP shall include an assessment of how the project has been designed to reduce emissions 

as well as identify mitigation measures in accordance with the adopted AQIP Guidelines. 

The Villages 2, 3 and Portion of Village 4 SPA Plan Project was previously evaluated under the 

2002 AQIP Guidelines and, pursuant to those guidelines, opted to comply with the GreenStar 

program.  Subsequent to the adoption of the Villages 2, 3 and Portion of Village 4 SPA Plan, the 

City updated the municipal code relative to energy efficient.  As such, the Project is now required 

to comply with the Green Building and Energy Efficiency Ordinances, CVMC 15.12 and 

15.26.030 respectively, which require implementing sustainable design features and improving 

building energy conservation 15% to 20% above 2008 State Energy Code requirements.  

Therefore, the previous 2002 AQIP requirements related to GreenStar and the 2001 energy code 

are no longer applicable and were removed from the AQIP Guidelines in 2009. 

The Air Pollution Control District is responsible for the Air Quality Maintenance Program in 

compliance with the California Clean Air Act. There is no local Master Plan for Air Quality. 

 

XIII.3 Adequacy Analysis 

The Air Quality Analysis for the Otay Ranch Village Two Comprehensive Specific Plan 

Amendment (Air Quality Report) February 2014, Scientific Resources Associated (SRA), 
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evaluated the potential for adverse impacts to the ambient air quality due to construction and 

operational emissions resulting from the Village 2 Comprehensive SPA Project.  Construction 

would result in a temporary addition of pollutants to the local airshed caused by soil disturbance, 

fugitive dust emissions, and combustion pollutants from on-site construction equipment, as well 

as from off-site trucks hauling construction materials. The analysis concludes that the daily 

construction emissions would not exceed the significance thresholds for criteria pollutants (See 

Table L.1). 

 

Table L.1 

Village 2 Comprehensive SPA Plan 

Estimated Maximum Daily Construction Emissions (pounds/day) 

Proposed Project Emissions 

2014 25.83 91.02 118.11 0.20 10.76 4.97 

2015 24.89 87.98 111.68 0.20 10.66 4.88 

2016 23.65 85.58 106.25 0.20 10.61 4.83 

2017 22.57 83.83 101.68 0.20 10.58 4.80 

2018 21.65 82.39 97.83 0.20 10.57 4.79 

2019 20.95 81.19 94.72 0.20 10.56 4.78 

2020 20.42 79.54 92.41 0.20 10.54 4.77 

2021 18.84 56.09 73.13 0.17 9.75 4.07 

2022 18.20 55.12 71.32 0.17 9.75 4.06 

2023 17.97 54.22 69.61 0.17 9.75 4.06 

2024 17.52 54.05 68.03 0.17 9.75 4.06 

2025 17.22 53.92 66.91 0.17 9.75 4.06 

Maximum Daily 

Emissions 
25.83 91.02 118.11 0.20 10.76 4.97 

Chula Vista Threshold 75 100 550 150 150 55 

Threshold Exceeded? No No No No No No 

Source: Dudek 

Operational Emissions 

The Operational impacts associated with the Village 2 Comprehensive SPA Plan project would 

include impacts associated with vehicular traffic, as well as area sources such as natural gas use, 

consumer products use, and architectural coatings use for maintenance purposes.  Emissions 

associated with project operations were estimated using the CalEEMod Model, based on the trip 

generation rates in the C+R TIA.  The trip generation rates in the C+R TIA provided for four 

horizon years for the project: 2015, 2020, 2025, and 2030.  Emissions were calculated for each of 

the four horizon years.  The analysis includes measures that would reduce emissions, including 

natural gas-fired fireplaces, meeting the City’s requirement of exceeding Title 24 energy 

efficiency standards (as of 2008) by 15%, and project design features such as a mix of uses and 

access to transit.  The use of natural gas fireplaces is a project design feature.  Table L.2 provides 

a summary of the estimated operational emissions for the project.  
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Table L.2 

Village 2 Comprehensive SPA Plan 

Estimated Daily Maximum Operational Emissions – 2030 (pounds/day) 
Proposed Project Emissions VOC NOx CO SOx PM10 PM2.5 

Summer 

Motor Vehicles  74.84 46.79 264.97 1.04 70.55 19.56 

Area Sources 71.31 1.47 127.89 6.74e-003 2.80 2.78 

Energy Use 0.72 6.19 2.81 0.04 0.50 0.50 

Total 146.87 54.45 395.67 1.08 73.85 22.84 

City of Chula Vista Threshold 55 55 550 150 150 55 

Threshold Exceeded? Yes No No No No No 

Winter 

Motor Vehicles  90.28 49.69 281.17 0.99 70.55 19.57 

Area Sources  71.31 1.47 127.89 6.74e-003 2.80 2.78 

Energy Use 0.72 6.19 2.81 0.04 0.50 0.50 

Total 162.31 57.35 411.87 1.03 73.85 22.85 

City of Chula Vista Threshold 55 55 550 150 150 55 

Threshold Exceeded? Yes Yes No No No No 

Source: Dudek 

 

As shown in Table L.2, operational emissions associated with the Village 2 Comprehensive 

SPA Plan project would exceed the City of Chula Vista’s significance thresholds for VOCs 

and NOx for all buildout years.  The emissions are attributable to vehicles and area sources, 

including use of consumer products.  Emissions associated with consumer products use 

would occur regardless of the location of residences, and there are no available mitigation 

measures that would reduce these emissions to below a level of significance.  Emissions 

associated with vehicles have been reduced in the project through implementation of project 

design features, including incorporating a mix of uses into the project and access to transit 

through access to MTS bus routes. Additionally, there is a potential for development of a 

BRT station adjacent to the project site; however, no reductions have been included to 

account for this future measure.  There are no additional measures that would reduce 

emissions associated with project operations to below a level of significance. Impacts would, 

therefore, be significant and unavoidable.  

 
The Global Climate Change Evaluation for the Otay Ranch Village Two Comprehensive 

Specific Plan Amendment (GHG report), February 2014, prepared by Scientific Resources 

Associated (SRA) evaluated the potential effect on global climate change, and emissions of 

greenhouse gases were estimated based on the use of construction equipment and vehicle 

trips associated with construction activities, as well as operational emissions once 

construction phases are complete. The estimated GHG emissions associated with vehicular 

traffic, area sources, electrical generation, water supply, and solid waste generation are shown 

below in Table L.3. The estimated emissions of CO2E would be 30,811 metric tons per year 

without the GHG reduction measures ("business as usual"), and 19,315 metric tons per year 

with the GHG reduction measures. The results of the GHG inventory for emissions with 

implementation of GHG reduction measures are presented in Table L.3. 
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Table L.3 

Village 2 Comprehensive SPA Plan 

Estimated Operational GHG Emissions (with Reductions) 

Source 

Annual Emissions (metric tons/year) 

CO2 CH4 N20 

Electrical Generation 1,104 0.0460 0.0123 

Natural Gas Combustion 1,423 0.1583 0.0027 

Water Supply 541 0.0226 0.0060 

Solid Waste 245 14.46 0.0000 

Motor Vehicles 14,707 0.1165 0.7163 

Amortized Annual Construction Emissions 756 — — 

Total 18,776 14.8034 0.7373 

Global Warming Potential Factor 1 21 310 

CO2E Emissions  18,776 311 229 

Total CO2E Emissions 19,315 

Business As Usual CO2E Emissions  30,811 

Reduction 37.31% 

Source: Dudek 

 

As shown in Table L.3, the proposed project would meet the significance threshold by 

reducing operational GHG emissions by 37.31%.  The emissions, with inclusion of GHG 

reduction measures, would be below the South Coast Air Quality Management District 

(SCAQMD)’s proposed threshold of 3,000 metric tons of CO2e, and would also exceed the 

City of Chula Vista’s goal of 20% below business as usual, and the goal based on the Scoping 

Plan of reducing emissions by 28.35% below business as usual.   
 
With implementation of Chula Vista-required GHG reduction measures, the Project would 

reduce GHG emissions by as much as 25%, therefore exceeding the target of 20% below 

business as usual that has been established for the purposes of assessing operational GHG 

emissions of projects in the City of Chula Vista. Furthermore, the Project would be 

consistent with Section 15.26.030 of the City's Municipal Code by employing energy 

efficient measures beyond those required by the Energy Code, resulting in a 15% reduction 

in emissions generated by in-home energy use. 
 

XIII.4 Threshold Compliance and Requirements 

 
The City will continue to provide a development forecast to the APCD in conformance with 

the threshold standard.  See the Air Quality Analysis for the Otay Ranch Village Two 

Comprehensive Specific Plan Amendment (Air Quality Report)  April 25, 2014, Scientific 

Resources Associated (SRA). 
 

A. The applicant shall demonstrate consistency with Section 15.26.030 of the City's 

Municipal Code by employing energy efficiency measures beyond those required by the 

Energy Code, resulting in a 15% reduction in emissions generated by in-home energy 

use. 



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

123 

XIV. CIVIC CENTER: 

XIV.1 City Threshold Standards: 

There  are no adopted threshold standards for  the Civic Center.   Funds for the most recent 

renovation of the Civic Center are tied to the collection of the PFDIF fees in effect at the time 

building permits are issued. 

XIV.2 Existing Conditions: 

In July of 2001, the final master plan for the renovations to the Civic Center was approved by 

City Council.  Rebuilding the Civic Center was projected to cost approximately $50 million, 

which was primarily funded by development fees (89%). The new City Hall Redevelopment, 

the construction of the new Public Services Building and the gutting and remodeling of the 

old Police Station for additional offices was completed in 2008. 

XIV.3 Adequacy Analysis: 

The need for the Civic Center cannot be easily related to population figures or acres of 

commercial and industrial land which will be developed in the future. Expansion of the Civic 

Center Complex included space planning, design, and construction to keep pace with demand 

for additional work space. City Hall facilities have been renovated and now include a new 

state of the art Council Chambers, a conversion of the old Police Station to additional office 

space and rebuilding of the Public Services Building. 

XIV.4 Financing Civic Center Facilities: 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November 7, 2006 by adoption of Ordinance 3050. The PFDIF amount is subject 

to change as it is amended from time to time. The Civic Center PFDIF Fee for Single Family 

Development is $2,756/unit. The Civic Center PFDIF Fee for Multi-Family Development is 

$2,610/unit. Only residential development impact fees apply to the project.  The PFDIF 

amount is subject to change as it is amended from time to time.  At the current fee rate, the 

project Civic Center Fee obligation at buildout is approximately $ 4,100,010 (see Table M.1). 

Table M.1 

Village 2 Comprehensive SPA 

Public Facilities Fees For Civic Center 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family  -70 
 

$2,756 -$192,920 

Multi-Family  1632 
 

$2,610 $4,259,520 

Industrial 
 

 0 $2,779 $ 0 

Mixed Use 

Commercial  
 3.8 $8,792 $ 33,410 

Total 1562 
  

$4,100,010 

Table M.1 is only an estimate.  Actual fees at the time building permits are requested may be 

different.  PDIF Fees are subject to change depending upon City Council actions and or 

Developer actions that change residential densities, industrial acreage or commercial 

acreages.   

Public Facility Fees for the Civic Center are to be paid prior to the issuance of building 

permits at the rate in effect at the time payment is made.   
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XV. CORPORATION YARD 

XV.1. Threshold Standards: 

There  are no adopted threshold standards for  the Corporation Yard.  

XV.2. Existing Conditions: 

The 2.5 acre Corporate Yard Facility located at 1800 Maxwell Road was previously an 

SDG&E equipment and repair facility.  The city renovated and added new improvements for 

the maintenance and repair of city owned equipment.  This facility consists of a renovated 

building that serves as the administration building for the Corporate Yard.  The previous 

SDG&E shop buildings were renovated and new shops added as well as a new maintenance 

building.  The Corporate Yard includes parking for employees, city vehicles and equipment.  

In addition, there is a Bus Wash/Fuel Island/CNG and associated equipment on-site. 

XV.3. Adequacy Analysis: 

The need for a Corporate Yard cannot be easily related to population figures or acres of 

commercial and industrial land which will be developed in the future.  The growth in 

population, increase in street miles and the expansion of developed areas in Chula Vista, 

requires more equipment for maintenance as well as more space for storage and the 

administration of increased numbers of employees.  The need for a larger Corporation Yard 

has been specifically related to new development. 

XV.4. Financing Corporate Yard Facilities: 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November 7, 2006 by adoption of Ordinance 3050. The PFDIF amount is subject to 

change as it is amended from time to time. The Corporate Yard PFDIF Fee for Single Family 

Development is $450/unit and for Multi-Family Development it is $360/unit. At the current fee 

rate, the Village 2 Comprehensive SPA Plan Corporate Yard Fee obligation at build-

out is $585,033 (see Table N.1). 

Table N.1 

Village 2 Comprehensive SPA 

Public Facilities Fees For Corporate Yard
37

d 

Land Use Dwelling Units Acres Fee/DU or Ac. Total Fees 

Single Family  -70 

 

$450 $31,500 

Multi-Family 1632 

 

$360 $587,520 

Industrial 

 

 0 $3,596 $ 0 

Mixed Use Com’l 

 

 3.8 $7,635 $29,013 

Total 1562 

  

$585,033 

Table M.1 is only an estimate.  Actual fees may be different.  PDIF Fees are subject to change 

depending upon City Council actions and or Developer actions that change residential densities.  

Actual fees may be different. 

Corporate Yard facilities will be funded through the payment of the public facilities fees.  Fees 

shall be paid prior to the issuance of building permits at the rate in effect at the time payment is 

made. 

                                                 
37

  The PDIF Fee is subject to change as it is amended from time to time.  Changes in the number of dwelling units, 

Industrial Acreage or Commercial Acreage may affect the estimated fee. 
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XVI. OTHER PUBLIC FACILITIES 

 
XVI.1. Threshold Standard: 

There  are no adopted threshold standards for  other facilities, which are part of the Public Facilities 

Development Impact Fee (PFDIF) Program.  The information regarding these capital items is being 

provided in this section of the PFFP to aid the city in calculating the PFDIF to be paid by the Village 

2 Comprehensive SPA project. 

XVI.2. Existing Conditions: 

The City collects funds from building permit issuance in the Eastern Territories for deposit to the 

accounts associated with Administration costs only and not the other aforementioned public 

facilities. Funds are not currently collected for records management, telecommunications, 

computer systems and GIS. 

XVI.3. Financing Other Public Facilities: 

The Public Facilities Development Impact Fee (PFDIF) was updated by the Chula Vista City 

Council on November 7, 2006 by adoption of Ordinance 3050. The PFDIF amount is subject to 

change as it is amended from time to time. The Administration PFDIF Fee for Single-Family 

Development is $601/unit and Multi-Family Development is $568/unit. At the current fee rate, 

the Village 2 Comprehensive SPA Plan Other Public Facilities Fee obligation at build-out 

is approximately $892,191 (see Table O.1). 

Table O.1 

Village 2 Comprehensive SPA 

Public Facilities Fees For Other Public Facilities
38

 

Land Use 
Dwelling 

Units 
Acres 

Fee/DU or 

Ac. 
Total Fees 

Single Family  -70 
 

$601 $ 0 

Multi-Family  1632 
 

$568 $ 926,976 

Industrial 
 

 0 $606 $ 0 

Mixed Use Com’l 
 

 3.8 $1,917 $ 7,285 

Total 1562 
  

$892,191 

Table O.1 is an estimate only since PFDIF Fees are subject to change depending upon City Council 

actions and or Developer actions that change residential densities. Actual fees may be different. 

PFDIF Fees shall be paid prior to the issuance of building permits at the rate in effect at the time 

payment is made. 
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  The PDIF Fee is subject to change as it is amended from time to time.  Changes in the number of dwelling units, 

Industrial Acreage or Commercial Acreage may affect the estimated fee. 



 
 

  Otay Ranch Village 2 Comprehensive 

SPA Supplemental PFFP 

126 

XVII. FISCAL ANALYSIS 
 

XVII.1. Threshold Standard 

 

A. The GMOC shall be provided with an annual fiscal impact report, which provides an 

evaluation of the impacts of growth on the City, both in terms of operations and capital 

improvements.  This report should evaluate actual growth over the previous 12-month 

period, as well as projected growth over the next 12-18 month period, and 3-5 year 

period. 

 

B. The GMOC shall be provided with an annual “development impact fee” report, which 

provides an analysis of development impact fees collected and expended over the 

previous 12-month period. 

 

XVII.2 Project Processing Requirements 

 

There is no existing Master Plan for fiscal issues.  The SPA Plan and the PFFP are 

required by the Growth Management Program to prepare a phased fiscal/economic report 

dealing with revenue vs expenditures including maintenance and operations. 

 

XVII.3 Project Description 

 

Baldwin & Sons has prepared and submitted the Village 2 Comprehensive SPA Plan, which 

is an amendment that proposes land use changes in the Otay Ranch Village 2 SPA Plan and 

will impact surrounding villages.  The City of Chula Vista retained HR&A Advisors 

(HR&A), an experienced fiscal consultant, to estimate the fiscal impacts of the proposed 

amendment.  The amendment proposes approximately  1,562 additional residential units, a 

reduction in industrial  land, additional community purpose facilities (CPF) acreage, 

approximately 12.2 additional acres of new parkland, and a second elementary school in 

Village 2. 
 
The fiscal impact analysis evaluates the net fiscal impact of the Village 2 Comprehensive 

SPA Amendment (“Village 2 Amendment”) between 2014 and build out and reviews the 

annual net fiscal impact of the approved Village 2 SPA (“Base Village 2 SPA”) across a 

similar period, as a point of comparison. 

 

XVII.4 Fiscal Analysis of Project 

 

This section of the PFFP is based upon the Draft Fiscal Impact Analysis of Comprehensive 

Village 2 Amendment, by HR&A Advisors, dated  July 21, 2014.  This FIA is referred to as 

the HR&A FIA throughout this document.  The HR&A FIA evaluates the net fiscal impact of 

the Village 2 Comprehensive SPA Amendment (“Village 2 Amendment”) between 2014 and 

build out (“Future Build Out”), if and when it occurs, and reviews the annual net fiscal 

impact of the approved Village 2 SPA (“Base Village 2 SPA”) across a similar period, as a 

point of comparison.  

 

The City of Chula Vista’s SPA Fiscal Impact Framework was used by HR&A to estimate the 

net fiscal impacts.  As prescribed in the SPA Fiscal Impact Framework, HR&A used 

historical City of Chula Vista revenue and expenditure factors from the SPA Fiscal Impact 

Framework to estimate fiscal revenues and expenditures expected to grow proportionally with 
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new development.  Special analysis models are used to estimate revenues, such as property 

tax revenues, motor vehicle license fee (MVLF) in lieu revenues, and sales taxes that may not 

grow proportionately with new development. 

 

The detailed methodology of the SPA Fiscal Impact Framework is described in the 

memorandum “SPA Fiscal Analysis –Fiscal Model Methodology Including the Development 

of Fiscal Factors in the Analysis of SPA Proposals”, dated February 2008.  

 

XVII.5. Fiscal Impacts 

 

The HR&A FIA projects all the fiscal revenues and fiscal expenditures to the City of Chula 

Vista as outlined in the City of Chula Vista’s SPA Fiscal Impact Framework.  The fiscal 

revenues are compared to the fiscal expenditures associated with the Village 2 

Comprehensive SPA Plan to estimate the net fiscal impact of the project.  These are 

summarized in Table P.1.  The figures in this table have been adjusted to reflect 2014 dollars.  

The HR&A FIA is attached as Appendix A and presents the detailed analysis of the project in 

narrative and tabular form. 

 

This fiscal impact analysis projects all fiscal revenues and fiscal expenditures to the City of 

Chula Vista as outlined in the City of Chula Vista’s SPA Fiscal Impact Framework. Annual 

fiscal revenues are compared to annual fiscal expenditures associated with the Village 2 

Comprehensive SPA Plan  and Base Village 2 SPA land use plans to estimate the net fiscal 

impact of each scenario.  The difference between the Base Village 2 SPA net fiscal impact 

and the Village 2 Comprehensive SPA Plan ’s net fiscal impacts is the opportunity cost of the 

Village 2 Comprehensive SPA Plan . 
 
According to the HR&A FIA, the Village 2 Comprehensive SPA Plan will generate 

approximately $215,000 to the City of Chula Vista in 2030.  The Village 2 Comprehensive 

SPA Plan is expected to generate approximately $5.8 million in annual revenues in 2030 

(Year 17). With the large increment of new residential development, property taxes are the 

greatest source of revenues, followed by MVLF In-Lieu revenues. The Village 2 

Comprehensive SPA Plan is projected to generate approximately $5.6 million in annual fiscal 

costs to the City of Chula Vista in 2030 (Year 17). 

 

The Base Village 2 SPA is projected to generate an annual net fiscal cost during the current 

year (Year 0) and a fiscal cost in Year 1, but is then expected to generate positive annual net 

fiscal impacts going forward. The Base Village 2 SPA generates negative annual fiscal 

impacts in 2014 (Year 1) and positive annual net impacts, thereafter (Year 2 through Future 

Build Out). In 2030, the annual fiscal impact is projected to be approximately $607,000 to the 

City of Chula Vista. The Base Village 2 SPA is expected to generate approximately $4.3 

million in annual revenues in 2030 (Year 17). Similar to the Village 2 Amendment scenario, 

property taxes are the greatest source of revenues, followed by MVLF In-Lieu revenues. The 

Base Village 2 SPA is projected to generate $3.7 million in annual fiscal costs to the City of 

Chula Vista in 2030 (Year 17). 

 

Overall, the Base Village 2 SPA generates greater positive net fiscal impacts to the City of 

Chula Vista relative to the Village 2 Comprehensive SPA Plan.  With a greater number of 

total residential units, the Village 2 Comprehensive SPA Plan generates greater annual fiscal 

revenues relative to the Base Village 2 SPA, but also generates higher annual fiscal costs in 

terms of public safety and costs driven by population. At Future Build Out, if and when it 
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occurs, the Village 2 Comprehensive SPA Plan will generate $429,000 in annual fiscal 

revenues to the City of Chula Vista, compared to $835,000 generated by the Base Village 2. 

 

Between 2014 and 2030, the Village 2 Comprehensive SPA Plan generates net fiscal impact 

of +$560,000 in present value at a discount rate of 4 percent. During that same period, the 

Base Village 2 SPA generates a net fiscal impact of +$3.7 million in present value at a 

discount rate of 4 percent. 
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Village 2 Comprehensive SPA Plan – Net Fiscal Impact Summary 

 
 

Village 2 SPA – Net Impact Summary 

 
 

Table P.1 

Village 2 Fiscal Impacts 
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XVIII. PUBLIC FACILITY FINANCE 

 
XVIII.1. Overview 

All development within the City of Chula Vista must be in compliance with the City's 

Growth Management Program. Appropriate public facility financing mechanisms are 

required and approved by the City to fund the acquisition, construction and maintenance 

of public facilities. New facilities will be required to support the planned development of 

the project. 

Public facilities are generally provided or financed in one or more of the following ways: 
Subdivision Exaction, Development Impact Fee, and Debt Financing.  It is anticipated 

that two methods will be utilized for the Otay Ranch Village 2 ComprehensiveSPA 

project to construct and finance public facilities. 

XVIII.2. Subdivision Exactions 

Neighborhood level public improvements will be developed simultaneously with related 

residential and non-residential subdivisions.  Through the Subdivision Map Act, it is the 

responsibility of the developer to provide for all local street, utility and recreation 

improvements.  The use of subdivision conditions and exactions, where appropriate, will 

insure that the construction of neighborhood facilities is timed with actual development. 

The imposition of subdivision conditions and exactions does not preclude the use of other 

public facilities financing mechanisms to finance the public improvement, when appropriate. 

XVIII.3. Development Impact Fee Programs 

Development Impact Fees are imposed by the City of Chula Vista and the Otay Municipal 

Water District, consistent with State law, to contribute to the financing of capital facilities 

improvements.  Public infrastructure is constructed by the public agency or Developer with a 

reimbursement or credit against specific fees. The Village 2 Comprehensive SPA Project is 

subject to fees established to help defray costs of facilities that will benefit the project. These 

fees include but may not be limited to: 

A. Transportation Development Impact Fee (TDIF): Established to provide financing for 

circulation element road projects of regional significance. 

B. Public Facilities Development Impact Fee (PFDIF): Established to collect funds for 

civic center facilities, police, corporation yard, libraries, fire suppression system, 

recreation and administration. 

C. Traffic Signal Fees: To pay for traffic signals associated with circulation element streets. 

D. Park Acquisition and Development Fee — PAD Fee established to pay for the acquisition 

and development of park facilities. 

E. Otay Water District (OWD) Fees: The district may require annexation to an existing 

improvement district or creation of some other finance mechanism that may result in 

specific fees being modified. 

F. Poggi Canyon and Wolf Canyon/Salt Creek Sewer Development Impact Fee: To pay 

for sewer facilities within the Poggi Canyon and Wolf Canyon/Salt Creek basins. 

G. Pedestrian Bridge Development Impact Fee: Established to collect funds to construct 

two bridges connecting to Village 2: the West Olympic Parkway Pedestrian Over-

crossing (POC) between Village 1 and Otay Ranch High School, which is constructed, 

and the South La Media POC between Village 2 and Village 6 at the intersection of 

Santa Venetia and La Media. 
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XVIII.4. Debt Finance Programs 

The City of Chula Vista has historically used assessment districts to finance a number of 

street improvements, as well as sewer and drainage facilities.  The OWD has used such 

improvement districts for water system improvements.  Both school districts have 

implemented Mello-Roos Community Facilities Districts to finance school facilities. 

 

A. Assessment Districts 

Special assessment districts may be proposed for acquiring, constructing and/or 

maintaining certain public improvements under the Municipal Improvement Act of 1913 

and the Improvement Bond Act of 1915. The City has suspended the use of the Lighting 

and Landscape Act of 1972 for new open space district formation due to the passage 

of Proposition 218.  The administration of the special assessment district is the 
responsibility of the public agency. 
 

B. Community Facilities District (CFD) 
On January 13, 1998, the City Council adopted the "City of Chula Vista statement 
of goals and policies regarding the establishment of Community Facilities 
Districts" (CFD's). The approval of this document ratified the use of CFD's as a 
public financing mechanism for: 

 The construction and/or acquisition of public infrastructure, and 

 The financing of authorized public services, including services provided by open 

space districts. 

On April 28, 1998, the City Council enacted the "Chula Vista Community 

Facilities District Ordinance." This ordinance adopted the Mello-Roos Act with 

modifications to additionally include the following: 

 Incorporate all maintenance activities authorized by the "Landscaping & 

Lighting Act of 1972" (1972 Act) and 

 Include maintenance activities not listed in the "Mello-Roos Act" or the "1972 
Act." 

Special assessment financing may be appropriate when the value or benefit of the 

public facility can be assigned to specific properties. Assessments are levied in 

specific amounts against each individual property on the basis of relative 

benefit. Special assessments may be used for both publicly dedicated on-site and 

off-site improvements. 

 

C. Mello-Roos Community Facilities Act of 1982 

The Mello-Roos Community Facilities Act of 1982 authorizes formation of community 

facilities districts, which impose special taxes to provide the financing of certain public 

facilities or services.  Facilities that can be provided under the Mello-Roos Act include 

the purchase, construction, expansion, or rehabilitation of the following: 

 Local park, recreation, or parkway facilities; 

 Elementary and secondary school sites and structures; 

 Libraries; 

 Any other governmental facilities that legislative bodies are authorized to construct, 

own or operate including certain improvements to private property. 

In addition, the City has enacted an ordinance that adopted the Mello-Roos Act 

with modifications to accomplish the maintenance of facilities. 
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XVIII.5. Other Methods Used to Finance Facilities 

A. General Fund 

The City of Chula Vista's general fund pays for many public services throughout the City.  

Those facilities and services identified as being funded by general fund sources represent 

those that will benefit not only the residents of the proposed project, but also Chula Vista 

residents throughout the City.  In most cases, other financing mechanisms are available to 

initially construct or provide the facility or service, then general fund monies would only 

be expected to fund the maintenance costs once the facility is accepted by the City. 

 

B. State and Federal Funding 

These funds are rarely available to fund an entire project.  Federal and State financial and 

technical assistance programs have been available to public agencies, in particular the 

public school districts. 

 

C. Dedications 

Dedication of sites by developers for public capital facilities is a common financing tool 

used by many cities. 

 

D. Homeowners Associations 

One or more Community Homeowner Associations may be established by the developer 

to manage, operate and maintain private facilities and common areas within the project. 

 

E. Developer Reimbursement Agreements 

Certain facilities that are off-site of project and/or provide regional benefits may be 

constructed in conjunction with the development of the project.  In such instances, 

developer reimbursement agreements will be executed to provide for a future payback to 

the developer for the additional cost of these facilities.  Future developments are required 

to pay back their fair share of the costs for the shared facility when development occurs. 

 

F. Special Agreements/Development Agreement 

This category includes special development programs for financing special arrangements 

between the City and the developer such as credits against fees, waiver of fees, or charges 

for the construction of specific facilities. 

 

A development agreement can play an essential role in the implementation of the Public 

Facilities Financing Plan.  The Public Facilities Financing Plan clearly details all public 

facility responsibilities and assures that the construction of all necessary public 

improvements will be appropriately phased with actual development, while the 

development agreement identifies the obligations and requirements of both parties. 

 

G. Park Acquisition and Development Fees 

Fee established to pay land and improvements by new development. 

 

XVIII.6. Public Facility Finance Policies 

 

The following finance policies were included and approved with the Growth Management 

Program to maintain a financial management system that will be implemented consistently 

when considering future development applications. These policies will enable the City to 

effectively manage its fiscal resources in response to the demands placed on the City by 

future growth. 
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A. Prior to receiving final approval, developers shall demonstrate and guarantee that 

compliance is maintained with the City’s adopted threshold standards. 

 

B. The Capital Improvement Program Budget will be consistent with the goals and 

objectives of the Growth Management Program. The Capital Improvement Program 

Budget establishes the timing for funding of all fee related public improvements. 

 

C. The priority and timing of public facility improvements identified in the various City fee 

programs shall be made at the sole discretion of the City Council. 

 

D. Priority for funding from the City’s various fee programs shall be given to those projects 

which facilitate the logical extension or provision of public facilities as defined in the 

Growth Management Program. 

 

E. Fee credits, reimbursement agreements, developer agreements or public financing 

mechanisms shall be considered only when it is in the public interest to use them or these 

financing methods are needed to rectify an existing facility threshold deficiency. Such 

action shall not induce growth by prematurely extending or upgrading public facilities. 

 

F. All fee credit arrangements or reimbursement agreements will be made based upon the 

City’s plans for the timing and funding of public facilities contained in the Capital 

Improvement Program Budget. 

 

G. Public facility improvements made ahead of the City’s plans to construct the facilities 

will result in the need for additional operating and maintenance funds. Therefore all such 

costs associated with the facility construction shall become the responsibility of the 

developer until such time as the City had previously planned the facility improvement to 

be made. 

 

XVIII.7. Cumulative Debt 

The City of Chula Vista has an established policy limiting the maximum debt to be placed on a 

residential dwelling unit to an additional one percent above the property tax.  This policy was 

restated in the adopted Growth Management Program. 

Like many other cities, Chula Vista has long understood that it is not the only agency that can 

utilize public finance mechanisms and, therefore, cannot always guarantee that the total debt will 

remain at or below a maximum of 2 percent.  As a result, the City makes an effort to coordinate its 

debt finance programs with the other special districts (schools and water), which provide service 

to the residents of Chula Vista to ensure that the cumulative debt does not become excessive.  

Coordination is also necessary to guarantee all public facilities needed to support a development 

can be financed and constructed as needed. 
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XVIII.8. Lifecycle Cost 

 

Section 19.09.060 Analysis subsection F(2) of the Growth Management Ordinance requires 

the following: 

 

"...The inventory shall include Life Cycle Cost ("LCC") projections for each element in 

19.09.060(E)...as they pertain to City fiscal responsibility. The LCC projections shall be 

for estimated life cycle for each element analyzed.  The model used shall be able to 

identify and estimate initial and recurring life cycle costs for the elements..." 

 

Background 

 

Life cycle costing (LCC) is a method of calculating the total cost of asset ownership over the 

life span of the asset. Initial costs and all subsequent expected costs of significance are 

included in the life cycle cost analysis as well as disposal value and any other quantifiable 

benefits to be derived as a result of owning the asset.  Operating and maintenance costs over 

the life of an asset often times far exceed initial costs and must be factored into the decision 

process. 

 

Life cycle cost analysis should not be used in each and every purchase of an asset.  The 

process itself carries a cost and therefore can add to the cost of the asset.  Life Cycle Cost 

analysis can be justified only in those cases in which the cost of the analysis can be more than 

offset by the savings derived through the purchase of the asset. 

 

Four major factors which may influence the economic feasibility of applying LCC analysis 

are: 

A. Energy Intensiveness — LCC should be considered when the anticipated energy costs of 

the purchase are expected to be large throughout its life. 

B. Life Expectancy — For assets with long lives (i.e., greater than five years), costs other 

than purchase price take on added importance. For assets with short lives, the initial costs 

become a more important factor. 

C. Efficiency — The efficiency of operation and maintenance can have significant impact 

on overall costs. LCC is beneficial when savings can be achieved through reduction of 

maintenance costs. 

D. Investment Cost — As a general rule, the larger the investment the more important LCC 

analysis becomes. 

 

The four major factors listed above are not, however, necessary ingredients for life cycle cost 

analysis.  A quick test to determine whether life cycle costing would apply to a purchase is to 

ask whether there are any post-purchase costs associated with it.  Life cycle costs are a 

combination of initial and post-purchase costs. 

 

Applications for LCC Analysis 
 

The City of Chula Vista utilizes the concepts of life cycle cost analysis in determining the 

most cost effective purchase of capital equipment as well as in the determination of 

replacement costs for a variety of rolling stock.  City staff uses LCC techniques in the 

preparation of the City's Five Year Capital Improvement Budget (CIP) as well as in the 

Capital Outlay sections of the annual Operating Budget. 
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City Codes and Regulations provide the standards and design specifications that are required 

for infrastructure.  Developers and contractors are required to meet city standards and design 

regulations.  These standards and specifications have been developed over time to achieve the 

maximum life cycle of infrastructure that will be owned and maintained by the city.  Prior to 

approval of new infrastructure, City Staff thoroughly reviews all plans and specifications to 

insure the maximum life cycle.   

 

The initial construction of roads, traffic signals, sewers, drainage, lighting, etc., usually 

accounts for the bulk of the costs associated with a project.  The initial construction activities 

consist of preliminary engineering, construction engineering, traffic control, etc.  Subsequent 

to initial construction, the City of Chula Vista is responsible for maintenance, rehabilitation 

and eventual reconstruction/replacement over a projected 50 year life expectancy. 

 

All project public facilities for the Village 2 Comprehensive SPA Plan are subject to the 

City’s life cycle cost analysis before construction.  The City uses LCC analysis prior to or 

concurrent with the design of public facilities required by new development.  Such 

requirement assists in the determination of the most cost effective selection of public 

facilities. 
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APPENDIX 
 

A. Fiscal Impact Analysis from HR&A Advisors 

 

B. Market Analysis in Support of the Otay Ranch Village 2 Comprehensive SPA 

Amendment 
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Executive Summary 
Baldwin & Sons is currently preparing an amendment that proposes land use changes in the Otay Ranch 
Village 2 SPA Plan and will impact surrounding villages. The City of Chula Vista has retained HR&A 
Advisors (HR&A), an experienced fiscal consultant, to estimate the fiscal impacts of the proposed 
amendment. 
 
The amendment proposes approximately 1,560 additional residential units, an 11.9-acre reduction in 
industrial uses, 6.3 additional acres of community purpose facilities (CPF), 12.2 additional acres of 
parkland, and a second elementary school in Village 2.   
 
The following fiscal impact analysis evaluates the net fiscal impact of the Village 2 Comprehensive SPA 
Amendment (“Village 2 Amendment”) between 2014 and build out (“Future Build Out”), if and when it 
occurs, and reviews the annual net fiscal impact of the approved Village 2 SPA (“Base Village 2 SPA”) 
across a similar period, as a point of comparison. 
 
Commercial Sensitivity 
 
The commercial program absorption used for this analysis was based on a market analysis of the amount 
of retail and industrial land use that is supportable in Village 2.  Thus, the land use absorption estimates 
included in this analysis represent the optimal, market-realistic absorption of retail and industrial uses within 
Village 2.  

Results  
 
The Village 2 Amendment is projected to generate an annual net fiscal cost to the City in eight out of the 17 
years leading up to 2030, but is then expected to generate annual positive net fiscal impacts after 2025 (Year 
12).  The project will generate negative annual fiscal impacts in 2014 (Year 1) and 2019 through 2025 
(Year 6 - Year 12). These annual fiscal costs are due to the mix of residential units; a greater number of 
mid-priced multi-family units relative to higher-priced single family homes are absorbed.  However, across 
time both multi-family and single family home prices increase which improve the net fiscal revenues and 
industrial and commercial retail uses are added, generating greater fiscal revenues.  The project will 
generate positive annual fiscal impacts between 2015 and 2017 (Year 2 - Year 4) and 2026 (Year 13) 
through Future Build Out. 
 

 
Source: HR&A 
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In 2030, the Village 2 Amendment will generate approximately $215,000 to the City of Chula Vista. The  
Village 2 Amendment is expected to generate approximately $5.8 million in annual revenues in 2030 
(Year 17).  With the large increment of new residential development, property taxes are the greatest 
source of revenues, followed by MVLF In-Lieu revenues.  The Village 2 Amendment is projected to 
generate $5.6 million in annual fiscal costs to the City of Chula Vista in 2030 (Year 17).   
 
The Base Village 2 SPA is projected to generate an annual net fiscal cost during the current year (Year 0) and 
a fiscal cost in Year 1, but is then expected to generate positive annual net fiscal impacts going forward.  The 
Base Village 2 SPA generates negative annual fiscal impacts in 2014 (Year 1) and positive annual net 
impacts, thereafter (Year 2 through Future Build Out).  In 2030, the annual fiscal impact is projected to be 
approximately $607,000 to the City of Chula Vista.  The Base Village 2 SPA is expected to generate 
approximately $4.3 million in annual revenues in 2030 (Year 17).   Similar to the Village 2 Amendment 
scenario, property taxes are the greatest source of revenues, followed by MVLF In-Lieu revenues.  The 
Base Village 2 SPA is projected to generate $3.7 million in annual fiscal costs to the City of Chula Vista in 
2030 (Year 17).   
 
Conclusions 
Overall, the Base Village 2 SPA 
generates greater positive net fiscal 
impacts to the City of Chula Vista 
relative to the Village 2 Amendment.  
 
With a greater number of total 
residential units, the Village 2 
Amendment generates greater annual 
fiscal revenues relative to the Base 
Village 2 SPA, but also generates 
higher annual fiscal costs in terms of 
public safety and costs driven by 
population.  At Future Build Out, if and 
when it occurs, the Village 2 Amendment will generate $429,000 in annual fiscal revenues to the City of 
Chula Vista, compared to $835,000 generated by the Base Village 2. 
 
Between 2014 and 2030, the Village 2 Amendment generates net fiscal impact of +$560,000 in present 
value at a discount rate of 4 percent.  During that same period, the Base Village 2 SPA generates a net 
fiscal impact of +$3.7 million in present value at a discount rate of 4 percent. 
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Figure 1: Village 2 Amendment - Net Fiscal Impact Summary 

 
Source: HR&A 
 
 
Figure 2: Base Village 2 SPA - Net Fiscal Impact Summary 

 
Source: HR&A 

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Future
Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        

Total Expenditures $762,848 $1,296,660 $1,648,457 $2,033,234 $2,530,553 $3,027,872 $3,495,883 $3,839,754 $4,183,626 $4,559,057 $4,803,440 $4,991,381 $5,128,451 $5,265,520 $5,402,590 $5,551,957 $5,560,474 $5,560,474 $5,688,890

Total Revenues $721,560 $1,187,790 $1,977,230 $2,187,104 $2,621,626 $3,094,067 $3,489,629 $3,810,038 $4,131,777 $4,468,073 $4,756,963 $4,949,765 $5,106,870 $5,269,417 $5,441,759 $5,626,089 $5,744,845 $5,775,210 $6,118,040

Net Fiscal Impacts (2014 
Dollars) ($41,288) ($108,870) $328,773 $153,870 $91,073 $66,195 ($6,254) ($29,716) ($51,849) ($90,984) ($46,477) ($41,616) ($21,580) $3,897 $39,168 $74,132 $184,370 $214,735 $429,149

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        

Total Expenditures $758,472 $1,292,258 $1,644,080 $2,028,630 $2,526,254 $3,045,961 $3,545,558 $3,647,475 $3,655,989 $3,664,502 $3,673,015 $3,681,528 $3,690,042 $3,698,555 $3,707,068 $3,715,582 $3,724,095 $3,724,095 $3,930,395

Total Revenues $721,559 $1,211,827 $2,016,705 $2,243,847 $2,697,306 $3,188,471 $3,669,336 $3,925,074 $3,935,621 $3,954,345 $3,992,759 $4,034,199 $4,078,525 $4,125,615 $4,175,361 $4,227,669 $4,282,458 $4,330,608 $4,763,068

Net Fiscal Impacts 
(2014 Dollars) ($36,912) ($80,431) $372,625 $215,217 $171,052 $142,510 $123,778 $277,599 $279,632 $289,843 $319,743 $352,670 $388,483 $427,060 $468,293 $512,088 $558,363 $606,513 $832,672
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Introduction   
Baldwin & Sons (“Developer”) is currently preparing an amendment that proposes land use changes in the 
Otay Ranch Village 2 SPA Plan and will impact surrounding villages.  
 
As part of the City of Chula Vista’s SPA amendment protocol, the City of Chula Vista (City) has requested 
an updated fiscal impact analysis (FIA), in addition to a Supplemental Environmental Impact Report and a 
Public Facilities Financing Plan (PFFP). The City is interested in encouraging and supporting balanced 
development that benefits the residents and economy of Chula Vista and is considering developing land 
use triggers or other development requirements as part of the PFFP and FIA. The City retained HR&A 
Advisors, Inc. (HR&A), an experienced fiscal consultant, to prepare a fiscal impact analysis of the proposed 
amendment as well as a market demand analysis of industrial and retail commercial uses to support the 
fiscal impact analysis. 
 
The Village 2 Comprehensive SPA Plan Amendment analysis includes two analysis elements, a market 
demand analysis and fiscal impact analysis.  The market analysis evaluates the existing supply of industrial 
and retail commercial uses within Otay Ranch and compares it to projected demand for the industrial and 
retail uses.  This analysis was used to prepare market-driven projected absorption estimates for industrial 
and retail uses within Village 2.    
 
The market analysis report has been prepared under separate cover.  This deliverable represents the fiscal 
impact analysis report. 
 
The following fiscal impact analysis evaluates the net fiscal impact of the Village 2 Comprehensive SPA 
Amendment (“Village 2 Amendment”) between 2014 and build out and reviews the annual net fiscal 
impact of the approved Village 2 SPA (“Base Village 2 SPA”) across a similar period as a point of 
comparison.  
 
For the purposes of this analysis, net fiscal impacts refer to the fiscal revenues of the SPA less the fiscal 
costs generated by the SPA.  A positive net fiscal impact means that the SPA’s fiscal revenues exceeds the 
costs generated as a result of the SPA. The amount of the Village 2 Amendment’s net fiscal impact above 
or below the Base Village 2 SPA’s net fiscal impact is the opportunity cost generated as a result of the 
amendment. 
  
Figure 3: Map of Village 2 

 
Source: Bing Mapping Service and Dudek 

Village2 
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Project 
Village 2 is envisioned as an urban village in the Otay Ranch GDP and is planned for transit-oriented 
development with higher densities and mixed uses in the village core. Village 2 will be served in the future 
by Bus Rapid Transit (BRT) and will have a transit station along the village core. Village 2 is 
approximately 800 acres and is located along the western edge of the Otay Valley Parcel, south of 
Olympic Parkway and west of La Media Road.  Village 2 is currently entitled for development of 2,983 
dwelling units in the Montecito SPA, 674 single-family units and 2,309 multi-family dwelling units.  At the 
time of this analysis, approximately 681 of these Village 2 residential units have already been constructed 
and sold/occupied1. 
 
The Village 2 Amendment increases densities in and around the village core and adjusts the mix of single-
family and multi-family units.  The Village 2 Amendment proposes 1,562 additional residential units, an 
11.9-acre reduction in industrial uses, 6.3 additional acres of community purpose facilities (CPF), 12.2 
additional acres of parkland, and a second elementary school in Village 2.  The Base Village 2 SPA 
includes 33.1 acres of land for future development2; the proposed Village 2 Amendment utilizes all but 4 
acres. 
 
 
Figure 4: Village 2 Proposed SPA Land Use Plan 

 
Source: Dudek and Developer 
                                                 
 
1 HR&A reviewed San Diego County Assessor’s Data as available in the CoreLogic’s Property database.  Given a lag 
in the availability of recent sales data, the actual amount of sold units may differ.  Please note we include rental units 
that are reported as constructed as occupied units.    
2 For purposes of this analysis, future developed acres are included as open space in the Future Build Out period. 



 
 

HR&A Advisors, Inc.                       Comprehensive Village 2 FIA| 7 
 
 
 

 
The project requires amendments to the City of Chula Vista General Plan, the Otay Ranch General 
Development Plan, and the Village of Montecito & Otay Ranch Business Park Sectional Planning Area 
(SPA) plan for Villages 2, 3, and a portion of 4, as well as four new tentative maps. 
 
It should be noted that the Developer currently controls approximately 60 percent of total dwelling units 
entitled within Village 2.  1,110 of the approved Village 2 residential units are under controlled by others.   
The FIA evaluates all approved and proposed units within Village 2. 

Land Use Program 
Figure 5, on the next page, presents the land use program for the Base Village 2 SPA and the proposed 
Village 2 Amendment. 
 
Figure 5 presents the single-family and multi-family units owned by the Developer and other developers.  
An estimate of the amount of multi-family units that will be rental was provided by the Developer for their 
proposed Village 2 Amendment residential units, approximately 44 percent, and the existing rental units 
were used to estimate the balance of properties under other ownership.  Overall, approximately 45 
percent of units are anticipated as rentals.   The distribution of approved Base Village 2 SPA multi-family 
units between rental and for-sale units is estimated at 35 percent rental and 65 percent for-sale.   
 
The FIA assumes that approximately 130,000 square feet of retail commercial will be developed on the 
MU1-MU3 and C-1 properties.  HR&A estimates that approximately 30,000 square feet will be 
developed within a mixed-use development and the remaining 100,000 square feet will be developed 
within a non-mixed use shopping center configuration. 

Population and Employment 
Figure 5 also presents estimated population and employment.   Population projections are based on the 
City of Chula Vista provided population per household estimate of 3.24 for both single-family and multi-
family units.   
 
Employees per acre are estimated based on industry benchmarks of square feet per employee and the 
average floor-to-area ratio for similar product in Chula Vista, shown in Appendix Table 3. 
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Figure 5: Village 2 Land Use Program Scenarios 

 
Source: Developers and HR&A 
 
 
 
 
  

Base Village 2 Amended Village 2

Land Use SPA SPA
 

Single Family Residential Units 674 (159.8 Ac.) 604 (120.7 Ac.)

Baldwin & Sons (B&S) Product 451 (112.1 Ac.) 381 (73.0 Ac.)

Other Developers 223 (47.7 Ac.)* 223 (47.7 Ac.)*

Multi-Family Residential Units 2,309 (174.3 Ac.) 3,941 (225.40 Ac.)

B& S MF - For Sale 1,042 (86.8 Ac.) 1,711 (109.0 Ac.)

B&S MF - Rental 320 (23.6 Ac.) 930.0 (38.5 Ac.)

B& S Mixed Use (Rental) 60 (8.5 Ac.) 413 (22.5 Ac.)

Other Developer - MF For Sale 461 (39.2 Ac.)* 461 (39.2 Ac.)*

Other Developer Rental 426 (16.2 Ac.)* 426 (16.2 Ac.)*

Industrial Acres 94.40 82.50

Mixed Use and Commercial SF 130,000                                 130,000                     

Mixed Use Retail SF ( MU1- MU3) 30,000                                   30,000                      

Shopping Center Retail SF 100,000                                 (12.5 Ac.) 100,000                    

Park Acres
1

58.7 70.9

   Park Acres Attributable to Other Villages 31.6 31.6

   Park in Lieu Fee Acres 0.0 0.262

   Park Acres Attributed to Village 2 27.1 39.0

CPF 6.30 12.6

School 10.3 19.8

Public Safety 0.0 0.0

Subtotal Developed Acres
2

469.8 485.4

Open Space 204.6 212.9

Other Acres/ROW 59.5 63.5

Future Development Acres
3

31.9 4.0

Total Acres 765.8 765.8

Population
Single Family Persons/DU@ 3.24 2,184 1,957
Multi Family Persons/DU@ 3.24 7,481 12,769
Total Est. Population 9,665 14,726

Employment Employes Per Unit
Retail SF/Emp 400 Per SF 325 325
General Industrial 12.3 Per Ac. 466 408
Research/Limited Industrial 20.9 Per Ac. 1,184 1,035
Total Est. Employment 1,976 1,768
1
Park acres include 46.5 acres of park requariement that will be satisfied in Village 4.

2
Excludes the park acres that will be satisfied in Village 4.

3
Evaluated as Open Space for purposes of this analysis.

*Other developers hold 1,110 dwelling units.  The Developer estimated the distribution of acres based on existing units.
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Projected Absorption Schedule 
The projected absorption schedule is shown in Figure 6 and Figure 7.  The fiscal analysis presents an 
annual absorption period for new land uses between 2014 and 2030, 17 years.   Neither land use 
scenario is expected to be fully absorbed during this period.   Thus, we include an estimate of the fiscal 
impacts of each scenario at build out, if and when that may occur (“Future Build Out”).    
 
Village 2 is partially developed with residential units.  To date, there has been no development of non-
residential uses.  The Developer estimates that 900 units have been constructed or are currently under 
construction, but for analysis purposes, the FIA includes units fully constructed and sold/occupied3.  Based 
on information from the San Diego County Assessor, the fiscal impact analysis includes approximately 680 
constructed and sold/occupied4 residential units in Year 0.   
 
The development absorption schedule for projected new residential units was developed based on input 
from the Developer for the absorption of their for-sale residential units, review of historical residential 
absorption in Chula Vista, and planned unit information from the City of Chula Vista’s Growth 
Management report.  Year 1 absorption was increased to account for the number of existing residential 
units that may not have been reported as sold, but are near the end of construction.  
 
Commercial and industrial absorption was estimated based on HR&A’s findings from the market report.   
Using the high absorption scenario from the Village 2 Market Analysis, we estimate that approximately 3 
acres of industrial can be absorbed a year, starting in 2016.  Commercial retail land uses, both mixed use 
and shopping center retail, are dependent on residential spending and are, thus, absorbed in line with 
residential development.   Given the greater number of total residential units, we estimate that the Village 
2 Amendment can support additional retail square feet relative to the Base Village 2 SPA.   The Village 2 
Amendment can support approximately 80,000 square feet between 2014 and 2018, 40,000 square 
feet between 2019 and 2023, and 20,000 square feet between 2024 and 2028.  With less residents to 
spend in the area, the Base Village 2 SPA supports approximately 80,000 square feet between 2014 
and 2018, and only 15,000 square feet between 2019 and 2023. 
 
School acres are projected to be absorbed in 2019, Year 6.  This represents a midpoint of residential 
development in Village 2.  Up to nine acres of the community purpose facilities (CPF) space is absorbed 
when 80 percent of units are absorbed in each scenario with the balance in the Future Build Out period.  
Parks are expected to be absorbed in line with residential development5.  Open Space, and right of way 
(ROW), are expected to be absorbed in line with the development of all uses.   

 
Actual construction and absorption is likely to occur as infrastructure is developed on the site.   The actual 
absorption of land uses may occur earlier or later than analyzed in this study, depending on economic 
factors. 

Village 2 Amendment Absorption 
In line with the Developer’s projections, new single family units are expected to be absorbed between 
2014 and 2019 (Year 1 and Year 6).  New for-sale multi-family units are expected to be absorbed over 
a 10 year period, from 2014 (Year 1) to 2023 (Year 10).  The development of the new multi-family 
rentals is expected to extend over a longer 15 year period, 2014 to 2028 (Year 1 – Year 15) with 
greater absorption after Year 9. 
 
                                                 
 
3 Property taxes can be applied to units under construction, but it is difficult to get a correct accounting of this value.   
The SPA Fiscal Impact Framework accounts for units as they are sold. 
4 For purposes of this analysis, rental units reported as fully constructed are assumed to be occupied. 
5 It should be noted the model only includes the impacts for park acres attributable to Village 2.  Park acres 
attributable to other villages or acres accounted for by an in lie fee are excluded from the analysis. 
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Based on the anticipated annual industrial absorption, the industrial acres will not be fully absorbed by 
2030. 40.5 acres of industrial (and a commensurate share of Open Space and ROW) will remain to be 
developed after 2030.   

Base Village 2 SPA Absorption 
For analysis purposes, the annual absorption of the Base Village 2 SPA is similar to the Village 2 
Amendment absorption.  
 
With a greater number than the amended program, the Base Village 2 SPA’s new single family units are 
expected to be absorbed between 2014 and 2020 (Year 1 and Year 7).   
 
The Base Village 2 SPA has fewer multi-family units.  For-sale and rental multi-family units are expected to 
be absorbed over a 7-year period, from 2014 (Year 1) to 2020 (Year 7). 
 
Again, commercial and industrial acres are expected to have a similar annual absorption in the Base 
Village 2 SPA scenario relative to the Village 2 Amendment. The Base Village 2 SPA supports a lower 
amount of retail than the Village 2 Amendment and will have a balance of 30,000 square feet after 
2030. With a greater amount of industrial acres, the Base Village 2 SPA will have a balance of 52.4 
acres industrial (and a commensurate share of Open Space and ROW) will remain to be developed after 
2030.  



 
 

HR&A Advisors, Inc.                       Comprehensive Village 2 FIA| 11 
 
 
 

 
 
Figure 6: Village 2 Amendment Projected Cumulative Land Use Absorption   

 
Source: Developers, HR&A 
  

Future

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Build 

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Out

Cumulative Land Use Program

Single Family Residential Units 247 327 377 447 517 587 604 604 604 604 604 604 604 604 604 604 604 604 604

Multi-Family Residential Units 434 824 1,084 1,344 1,644 1,944 2,244 2,544 2,844 3,144 3,355 3,470 3,585 3,700 3,815 3,941 3,941 3,941 3,941

MF For Sale 111 376 576 776 996 1,216 1,436 1,656 1,876 2,076 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172
MF Rental
(includes Multi-Use Residential)

323 448 508 568 648 728 808 888 968 1,068 1,183 1,298 1,413 1,528 1,643 1,769 1,769 1,769 1,769

Industrial Acres 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 82.5

Retail Commercial SF 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000

Parks 8.8 18.0 24.0 31.1 38.7 46.3 50.8 54.4 57.9 61.5 64.0 65.3 66.7 68.1 69.4 70.9 70.9 70.9 70.9

Park Acres Attributable to Village 2 4.8 9.9 13.2 17.1 21.3 25.5 28.0 29.9 31.9 33.8 35.2 36.0 36.7 37.5 38.2 39.0 39.0 39.0 39.0

CPF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 12.60

School 0.0 0.0 0.0 0.0 0.0 0.0 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8

Public Safety 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Developed Acres 45.7 94.0 125.2 165.5 208.2 251.0 297.4 319.0 340.5 371.1 387.1 397.2 407.3 417.4 427.5 438.3 441.3 441.3 485.4

Open Space 20.1 41.2 54.9 72.6 91.3 110.1 130.5 139.9 149.4 162.7 169.8 174.2 178.6 183.1 187.5 192.2 193.6 193.6 212.9

Other Acres/ROW 6.0 12.3 16.4 21.7 27.2 32.8 38.9 41.7 44.5 48.5 50.6 52.0 53.3 54.6 55.9 57.3 57.7 57.7 63.5

Future Development Acres 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

Total Acres 71.8 147.6 196.6 259.7 326.8 393.9 466.8 500.6 534.4 582.3 607.5 623.4 639.2 655.1 671.0 687.9 692.6 692.6 765.8

Cumulative Population
Single Family Persons/DU@ 3.24 800 1,059 1,221 1,448 1,675 1,902 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957
Multi Family Persons/DU@ 3.24 1,406 2,670 3,512 4,355 5,327 6,299 7,271 8,243 9,215 10,187 10,870 11,243 11,615 11,988 12,361 12,769 12,769 12,769 12,769
Total Est. Population 2,206 3,729 4,734 5,803 7,002 8,200 9,228 10,200 11,172 12,144 12,827 13,200 13,572 13,945 14,318 14,726 14,726 14,726 14,726

Cumulative Employment

Retail SF/Emp@ 400   0 0 0 0 100 200 250 250 250 250 250 325 325 325 325 325 325 325 325

General Industrial, Emp/Acre 12    0 0 0 15 30 44 59 74 89 104 119 133 148 163 178 193 207 207 408

Research/Limited Ind., Emp/Acre 21    0 0 0 38 75 113 151 188 226 263 301 339 376 414 452 489 527 527 1,035
Total Est. Employment 0 0 0 52 205 357 460 512 565 617 670 797 850 902 954 1,007 1,059 1,059 1,768
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Figure 7: Base Village 2 SPA Projected Cumulative Land Use Absorption 

 

 
 
Source: Developers, HR&A

Future

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Build 
Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Out

Cumulative Land Use Program

Single Family Residential Units 247 327 377 447 517 587 657 674 674 674 674 674 674 674 674 674 674 674 674

Multi-Family Residential Units 434 824 1,084 1,344 1,644 1,944 2,244 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309

MF For Sale 111 376 576 776 996 1,216 1,436 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498
MF Rental 
(includes Multi-Use Residential)

323 448 508 568 648 728 808 811 811 811 811 811 811 811 811 811 811 811 811

Industrial Acres 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 94.4

Retail Commercial SF 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 130,000

Parks 7.5 17.6 24.2 31.9 40.2 48.5 56.8 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7

Park Acres Attributable to Village 2 3.5 8.1 11.2 14.7 18.6 22.4 26.2 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1

CPF 0.00 0.00 0.00 0.00 0.00 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30

School 0.0 0.0 0.0 0.0 0.0 0.0 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3

Public Safety 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Developed Acres 44.3 104.1 142.9 191.4 247.1 309.2 373.3 387.5 390.5 393.5 396.5 399.5 402.5 405.5 408.5 411.5 414.5 414.5 469.8

Open Space 19.3 45.3 62.2 83.4 107.6 134.6 162.6 168.8 170.1 171.4 172.7 174.0 175.3 176.6 177.9 179.2 180.5 180.5 204.6

Other Acres/ROW 5.6 13.2 18.1 24.2 31.3 39.2 47.3 49.1 49.5 49.8 50.2 50.6 51.0 51.4 51.7 52.1 52.5 52.5 59.5

Future Development Acres 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 31.9

Total Acres 69.2 162.6 223.2 299.0 386.1 483.0 583.1 605.4 610.0 614.7 619.4 624.1 628.8 633.5 638.2 642.9 647.5 647.5 765.8

Cumulative Population
Single Family Persons/DU@ 3.24 800 1,059 1,221 1,448 1,675 1,902 2,129 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184
Multi Family Persons/DU@ 3.24 1,406 2,670 3,512 4,355 5,327 6,299 7,271 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481
Total Est. Population 2,206 3,729 4,734 5,803 7,002 8,200 9,399 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665

Cumulative Employment

Retail SF/Emp@ 400  0 0 0 0 100 200 250 250 250 250 250 250 250 250 250 250 250 250 325

General Industrial, Emp/Acre 12   0 0 0 15 30 44 59 74 89 104 119 133 148 163 178 193 207 207 466

Research Industrial, Emp/Acre 21   0 0 0 38 75 113 151 188 226 263 301 339 376 414 452 489 527 527 1,184

Total Est. Employment 0 0 0 52 205 357 460 512 565 617 670 722 775 827 879 932 984 984 1,976
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Methodology 
This analysis evaluates the net fiscal impacts to the City of Chula Vista of developing the Village 2 
Amendment land use program, and compares these impacts to the net fiscal impacts of the currently 
approved Base Village 2 SPA.  Net fiscal impacts represent total fiscal revenues to the City of Chula Vista 
less fiscal costs. 
 
The City of Chula Vista’s SPA Fiscal Impact Framework is used to estimate the net fiscal impacts.  As 
prescribed in the SPA Fiscal Impact Framework, HR&A uses historical City of Chula Vista revenue and 
expenditure factors from the SPA Fiscal Impact Framework to estimate fiscal revenues and expenditures 
that are expected to grow proportionally with new development. Special analysis models are used to 
estimate revenues, such as property tax revenues, motor vehicle license fee (MVLF) in lieu revenues, and 
sales taxes that may not grow proportionately with new development.   
 
The detailed methodology of the SPA Fiscal Impact Framework is described in the memorandum “SPA 
Fiscal Analysis –Fiscal Model Methodology Including the Development of Fiscal Factors in the Analysis of 
SPA Proposals”, dated February 2008.  The following methodology section highlights key inputs and 
updates made to the methodology for the Village 2 fiscal impact analysis. 

Budget and Revenue Factors 
The budget revenue and expenditure factors provided by the City are based on the FY 2009 City of 
Chula Vista budget.   Adjustments have been made to these budget factors to provide a more accurate 
accounting of future impacts, including: (1) an expenditure and revenue adjustment to account for 
appropriate service standards, (2) an adjustment to Utility Users Tax, (3) a retail expenditure density 
adjustment and (4) a 2014 dollar adjustment.   

Service Standard Adjustment (Real Inflation Adjustment) 
Due to the 2007 recession, the City of Chula Vista implemented several rounds of budget reduction 
between FY 2007 and FY 2009, cutting the City’s service standard below the desired level.  The 
expenditure and revenue adjustment factors use a 5-year average of inflation-adjusted per capita 
revenue and expenditures to determine an appropriate level of future expenditures and revenues. 

Utility User’s Tax Adjustment 
Utility User’s Tax receipts have been adjusted to account for a reduction in the wireless service rate from 
4.75 percent to 5 percent, effective March 1, 2014.  Based on information provided by the City of Chula 
Vista, wireless services are estimated at 55 percent of total utilities and are expected to be reduced by 4 
percent annually based on reduced demand for taxable services.  The allocation for Utility User’s Tax 
Revenue, found in the Discretionary Revenue Allocation Tables, was revised to account for this reduction in 
tax receipts.     
 
Figure 8: Utility Users' Tax Adjustment 

Revenue Category FY 2009 Amended 
Budget Figure 

Adjusted Utility User’s Tax  
Citywide Allocation 

Utility User’s Tax $7,122,095 $6,777,386 
 
Source: City of Chula Vista, SPA Fiscal Framework 
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Retail Expenditure Density Factor 
Retail expenditure factors were developed based on historical citywide acres and account for a historical 
citywide floor-to-area (FAR) ratio.  Based on the citywide FAR, a factor is determined that translates the 
retail expenditure budget factor from acres of land area into square feet of building area.  
 
Figure 9: Retail Expenditure Factor Density Adjustment 

 
Source: City of Chula Vista, SPA Fiscal Framework 

2014 Dollar Adjustment 
Finally, given that the FIA is based on FY 2009 budget, the inflation adjustment adjusts final total revenues 
and expenditures from 2009 dollars to 2014 dollars using the San Diego County CPI inflation factors.  This 
adjustment is made in the final net fiscal impacts summary table. 

Revenue Calculation Methodology 
Special models are used to estimate fiscal impacts for property taxes, property transfer taxes, MVLF in-
lieu fees, sales tax.  Special models were built based on the SPA Fiscal Framework with updated tax rates, 
as appropriate, and assessed value and household income inputs. 
 
Other discretionary revenues, not estimated using special models, are estimated based on historical pro 
rata factors. 

Assessed Values and Property Taxes 
The incremental assessed value attributable to the Village 2 Amendment and Base Village 2 SPA is used to 
estimate property taxes, property transfer taxes, and MVLF in-lieu fees.  As described below, HR&A 
reviewed current residential and commercial market data to determine appropriate assessed values.   

Existing Residential Units 
Village 2 is partially developed and several residential subdivisions are currently under construction and 
sales.   HR&A identified the property values of existing, sold single family homes using San Diego County 
Assessor’s data via CoreLogic, a national property data provider.  Figure 10 presents HR&A’s estimate of 
currently developed property within Village 2. 
 
Figure 10: Existing Residential Property Units and Value 

 
Source: Core Logic and HR&A 
 

Land Use Citywide Density
Acres to SF Density 

Factor

Retail 0.28 FAR 0.00008

Existing Residential Sold/Rental

No. of Residential 
Units

Estimated Developed 

Acres
1

Estimated Assessed 

Value
2

Single Family Sold Units 247 19.76                          $92,335,671

Condos Sold Units 111                       5.52                            $30,993,043

Apartments Rentals 323                       17.44                          $50,001,475

Total 681                               42.7                                     $173,330,189
1
Lot acreage was not available for all single family units.  Average lot size of 0.8 acres was used to estimate for units missing lot acreage.

2
Sold units included properties that reported a sales price, but where the reported assessed values had not yet been adjusted to the full sales price.  

  As appropriate, HR&A adjusted total assessed value to account for the full sales price.
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Single-Family Assessed Value 
To estimate the average price of new single family homes, HR&A reviewed sales prices for homes currently 
for sale in Otay Ranch, as reported by Meyers Research.  Average prices were reviewed by quarter in 
2013 and were then weighted by the number of sales that occurred in each quarter and in each 
development to determine an average sales price for Otay Ranch in 2013.  Detail on these sales are 
shown in Figure 11.  
 
Based on our analysis, the FIA uses an average single family home price of $465,000 for Village 2. 

Multi-Family Assessed Value  
Village 2 will include a significant component of multi-family housing, both for-sale and rental, in both 
scenarios.  Assessed values of the for-sale multi-family units were estimated through a review of sales 
prices using a similar approach as in the analysis for single-family homes.  Given the limited number of 
sales within Otay Ranch, HR&A also reviewed comparable multi-family sales elsewhere in Chula Vista in 
order to estimate the appropriate price point for Village 2.  While the limited developments in Otay 
Ranch had sales prices averaging at approximately $300,000 per unit, other Chula Vista projects 
comparable in quality to Village 2 demonstrated average sales prices between $320,000 and $330,000 
during the latter half of 2013.  Based on our analysis, the FIA uses an average multi-family home price of 
$305,000 for Village 2. Detail on these sales comparables are presented in Figure 12. 
 
Rental units’ assessed value is based on a market capitalization approach.  The value of the rental units 
was derived by first estimating an average rent of $1,950 per unit, based on an average of 21 
apartment and townhouse rental listings as shown in Figure 13.  Based on typical operating assumptions 
and a market scan of multi-family real estate in suburban San Diego County, a vacancy rate of 5 percent, 
a gross expense estimate of 30 percent, and a capitalization rate of 5.5 percent were applied to convert 
this monthly rent to an assessed value of $280,000.  Detail on the determination of the assessed value for 
rental units is included Appendix Table 4.  
 



 
 

HR&A Advisors, Inc.                       Comprehensive Village 2 FIA| 16 
 
 
 

Figure 11: Sales of Single Family Homes in Otay Ranch, 2013 

 
Source: Meyer’s Research and HR&A 
 
 

Figure 12: Sales of Multifamily Units in Chula Vista, 2013 

 
Source: Meyer’s Research and HR&A

# of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price

Otay Ranch
Anacapa 2 $422,500 2               422,500$   
Bacara 10 $420,900 10             420,900$   
Casitas de Avila 4 $344,400 4               344,400$   
Corta Bella 9 $428,425 7               $454,400 7 $465,650 23             447,660$   
Monte Sereno 4 $569,900 4               569,900$   
Presidio V7 6 $488,400 1               $502,500 7               490,414$   
Santa Rita V2 R8 3 $501,900 10 $507,900 12 $517,400 25             511,740$   
Terraza I V7 5 $427,400 5               427,400$   
Terraza II V2 10 $427,400 10             $427,400

Otay Ranch- Overall, Weighted 4 $344,400 39 $457,116 18 $486,794 29 $471,633 90 $462,720

Q1 Q2 Q3 Q4 Overall

# of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price # of Sales
Average 

Price

Otay Ranch

Avalon 17 $255,900 12 $284,900 8               $307,900 14 $310,400 51             285,841$  

Villas de Avila 10 $311,400 10             311,400$  

Other Chula Vista Communities

Mosaic 22 $259,945 21 $296,400 10             $311,400 8 $313,900 61             288,006$  

Veranza 14 $294,490 10 $300,490 16             $350,990 7 $341,990 47             322,075$  

Q1 Q2 Q3 Q4 Overall
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Figure 13: Listings for Apartment and Townhouse Rentals in Otay Ranch, March 2013 

 
Source: Zillow.com and HR&A 

Retail Assessed Value 
The capitalized value approach was used to estimate the market value of retail properties as shown in 
Appendix Table 4.  The average rental rate for shopping center retail in the Eastlake retail submarket is 
approximately $1.68 per gross leasable square foot, triple net, according to CoStar.  This average 
includes a variety of retail types.  CoStar lists approximately ten retail properties in east Chula Vista 
currently for lease with rates, as shown in Figure 14.   
 
The mixed use commercial is most likely to be similar to 
mixed use retail such as Heritage Town Center at 1392 E. 
Palomar Street.  For the mixed-use retail in Village 2, 
HR&A uses an average retail lease rent of $1.85 per 
square foot, and a cap rate for a Class B to Class C 
product based on the CBRE’s First Half of 2013 
Capitalization Rate Survey.  
 
For the shopping center retail, HR&A uses an average 
retail lease rate of $2.25 per square foot. 
 
The capitalized value approach, as shown in Appendix Table 4, provides an assessed value of 
approximately $190.00 per square foot of building square foot for the mixed use retail uses and an 
assessed value of approximately $230.00 per square foot for the shopping center retail.      
 

Address Type Rent SF Rent/SF

1575 Rose Garden Ln Townhouse $1,900 1,134     $1.68

1460 Levant Ln, 1 Apartment $1,650 1,008     $1.64

1460 Levant Ln, 6 Apartment $1,750 1,008     $1.74

1863 Hazel Ct, Unit 11 Apartment $2,095 1,565     $1.34

1810 Calvedos Dr Townhouse $1,750 1,060     $1.65

1480 Burgundy Dr Townhouse $2,000 1,429     $1.40

1484 Canvas Dr, Unit 5 Apartment $1,895 1,372     $1.38

2144 Big Horn Dr, Unit 253 Townhouse $1,900 1,396     $1.36

1476 Levant Ln Townhouse $1,650 1,008     $1.64

1894 Lorient Pl, 2524 Apartment $1,575 975       $1.62

1894 Lorient Pl, 724 Apartment $1,650 975       $1.69

1894 Lorient Pl, 1011 Apartment $1,875 1,315     $1.43

1894 Lorient Pl, 1736 Apartment $1,995 1,315     $1.52

Apartment $1,695 1,008     $1.68

1828 Olive Green St, Unit 7 Apartment $2,099 1,604     $1.31

1737 Cripple Creek Dr, Unit 2 Apartment $2,250 1,728     $1.30

2166 Nopalito Dr, Unit 69 Apartment $2,100 1,695     $1.24

1884 Aquamarine Ct, Unit 10 Apartment $1,850 1,500     $1.23

1670 Roadrunner Ct, Unit 258 Apartment $1,950 1,395     $1.40

1627 Cliff Rose Dr, Unit 151 Apartment $2,195 1,561     $1.41

1875 Cannes Pl Apartment $2,040 1,400     $1.46
Otay Ranch- Overall, Weighted $1,935 1,307    $1.48

Heritage Town Center Mixed Use Retail 
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Figure 14: East Chula Vista Retail Properties Currently For Lease 

 
Source: CoStar and HR&A  

Industrial Assessed Value 
The capitalized value approach was used to estimate the market value of industrial properties as shown in 
Appendix Table 4.  HR&A reviewed current general industrial and industrial flex rental rates of available 
properties in the Otay Ranch/Chula Vista area to support projected prices in Village 2, as shown in Figure 
15.   
 
The monthly average lease rate for general industrial in the Otay Ranch area is $0.58 per square foot.   
For the FIA, HR&A uses an average industrial lease rate of $0.60 per square foot for general retail. 
 
The monthly average lease rate for industrial flex space in the Otay Ranch area is $0.97 per square foot.   
For the FIA, HR&A uses an average industrial lease rate of $0.95 per square foot for research/limited 
industrial. 
 
The capitalized value approach, as shown in Appendix Table 4, provides an assessed value of 
approximately $1.0 million per acre for general industrial uses and an assessed value of approximately 
$1.7 million per acre for research/limited industrial.      
 
Figure 15: Industrial Properties Currently for Lease 

 
Source: CoStar, Loopnet, and HR&A 
 

Building Name Building Address Property Type

Rentable 
Building 

Area Year Built
Percent 
Leased

Average 
Monthly 

Weighted Rent

2110 Birch Rd Community Center 8,686 2008 26.87 $2.25

1741 Eastlake Pky Community Center 10,387 2008 62.74 $2.25

The Marketplace at 
Windingwalk

1745 Eastlake Pky Community Center 106,000 2008 96.12 $2.25

2315 Otay Lakes Rd Neighborhood Center 8,400 2004 82.9 $3.50

Heritage Town Center 1392 E Palomar St Mixed Use Retail 38,000 2003 93.61 $1.95

Bldg E 2318 Proctor Valley Rd Neighborhood Center 12,109 2007 69.5 $2.00

Bldg D 2322 Proctor Valley Rd Neighborhood Center 11,896 2007 57.91 $2.00

851-881 Showroom Pl Community Center 162,967 2006 85.47 $1.81

Phase I, Bldg B 891 Showroom Pl Community Center 14,542 2006 87.19 $2.45

Average 73.59       $2.27

Building Address Bldg Size Year Built Lease Rate Type
Monthly Lease 

Rate/SF

General Industrial
1710 Dornoch Court 86,592   1987 Industrial Gross $0.55
2515 Britannia Boulevard 39,569   2002 Industrial Gross $0.60
8578 & 8620 Avenida Costa Blanca 24,705   2002 Industrial Gross $0.60
General Industrial Average $0.58
Industrial/Flex
821 Kuhn Drive 50,081   2004 Triple Net $1.25
8580 Avenida de la Fuente 31,695   2004 Industrial Gross $0.90
3441 Main Street 20,158   2004 Industrial Gross $0.88
3451 Main Street 86,831   2004 Industrial Gross $0.85
Industrial Flex Average $0.97
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Property Tax Rate 
Village 2 falls in San Diego County Tax Rate Area 01265.  The City of Chula Vista captures 10.636% of 
the 1 percent property tax.  
 
Transfer taxes were assessed at $0.55 per $1,000 of assessed value, according to the City of Chula Vista 
rate. 

VLF Fees 
Until July of 2011, 0.65 percent VLF revenues were estimated based on population increases while the 
property taxes in-lieu of VLF fees (“MVLF In-Lieu Fees”) are based on incremental growth in assessed 
value.    
 
The State of California’s Legislature passed SB89 in 2011 that eliminates 0.65% VLF payments as of July 
2011.  The California League of Cities filed suit to challenge the law, but the State Superior Court recently 
ruled against the League in March of 2012.   
 
The 0.65% VLF fees generated based on population have been excluded from this analysis.  The MVLF In-
Lieu Fees are still allocated proportionally, based on incremental growth in assessed value as described in 
the SPA Fiscal Impact Framework. 

Sales Tax 
Sales taxes are estimated based on projected resident spending using the approach prescribed in the SPA 
Fiscal Impact Framework.    

Other Discretionary Revenues 
As described above, revenue factors from the SPA Fiscal Impact Framework were used to estimate 
revenues that are expected to grow proportionally with development.  These are derived in Appendix 
Tables 8 and 9. These factors are summarized in Figure 16. 
 
Figure 16: Other Discretionary Revenues 

Summary of Other Discretionary Revenue Factors   
Commercial (Acres) $695.50 
    Retail Commercial (SF) $0.06 
Industrial (Acres) $616.47 
Residential (Acres) $1,302.37 
Residential (DU) $3.60 
Employees $19.45 
Population $3.86 

Source: City of Chula Vista and HR&A 
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Expenditure Calculation Methodology 
As described above, expenditure factors from the SPA Fiscal Impact Framework were used to estimate 
expenditures that are expected to grow proportionally with development.  The factors provided by the 
City of Chula Vista are summarized in Figure 17.   
 
Special models are used to estimate the allocation of public safety fiscal expenditures generated by 
dwelling units.   The public safety expenditures allocated to dwelling units are estimated proportionally 
(there are no adjustments at this time), but are presented in a special model because these costs are 
typically a major fiscal expenditure.    
 
Figure 17: Expenditure Factors and Public Safety Dwelling Unit Factors 

Expenditure Factors 
Population (Per Resident) $76.53 
Open Space (Acres) $160.43 
Public Parks (Acres) $2,448.06 
Public Use (Per Acre) $2,710.85 
Other (Per Acre) $2,759.40 
Dwelling Unit Factor  
(Not including Public Safety) 

$119.40 

 
Special Model Factors  
Police (Per DU) $293.70 
Fire (Per DU) $210.64 
Source: City of Chula Vista and HR&A  
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Fiscal Impacts 
The following section describes the fiscal impacts generated by the Village 2 Amendment and the Base 
Village 2 SPA.  Figure 18 and Figure 19 present the annual fiscal revenues and annual fiscal expenditures 
of each of the scenarios. 
 
This fiscal impact analysis projects all fiscal revenues and fiscal expenditures to the City of Chula Vista as 
outlined in the City of Chula Vista’s SPA Fiscal Impact Framework.  Annual fiscal revenues are compared to 
annual fiscal expenditures associated with the Village 2 Amendment and Base Village 2 SPA land use 
plans to estimate the net fiscal impact of each scenario.   The difference between the Base Village 2 SPA 
net fiscal impact and the Village 2 Amendment’s net fiscal impacts is the opportunity cost of the Village 2 
Amendment. 
 
The figures in this table have been adjusted to reflect 2014 dollars.  The detailed analysis is included 
within the Appendix.  

Village 2 Amendment  
Figure 18 presents the annual net fiscal impacts of the proposed Village 2 Amendment. 
 
Using the methodology described above the Village 2 Amendment is expected to generate approximately 
$5.8 million in annual revenues in 2030 (Year 17).   When all the industrial space is absorbed (Future 
Build Out), Village 2 Amendment is expected to generate annual fiscal revenues of $6.1 million. 
 
With the large increment of new residential development, property taxes are the greatest source of 
revenues, followed by MVLF In-Lieu revenues.  In 2030, property taxes and property transfer taxes 
combine to generate an estimated $2.4 million in annual fiscal receipts.  MVLF In-Lieu Fees are also based 
on growth in assessed value and are expected to generate approximately $1.7 million in annual fiscal 
receipts in 2030.   Together, property-based taxes and MVLF In Lieu fees make up approximately 70 
percent of anticipated revenues. 
 
The Village 2 Amendment is projected to generate $5.6 million in annual fiscal costs to the City of Chula 
Vista in 2030 (Year 17).  At Future Build Out, annual fiscal costs increase by $130,000 to $5.7 million.  
The greatest fiscal cost of the project will be public safety at $3 million (55% of costs in 2030), accounting 
for allocations from housing units and other land uses.   It should be noted that the costs driven primarily by 
residents, which include administrative municipal costs, culture, and leisure, and additional public safety 
costs, are $1.4 million in annual fiscal costs in 2030 (Year 17), almost a quarter of the overall fiscal costs. 
 
The Village 2 Amendment is projected to generate an annual net fiscal cost to the City in eight out of the 17 
years leading up to 2030, but is then expected to generate an ongoing annual positive net fiscal impact after 
2025 (Year 12).  There are three major inflection points for the net fiscal costs between 2014 and 2030, a 
net fiscal trough in Year 1, a revenue peak in Year 2 and net fiscal cost trough in Year 9.  Each inflection 
point can be explained by the absorption of residential units and overall commercial and residential mix 
of the SPA.  Residential units carry high fiscal costs, in terms of services required by residents.  However, at 
a certain price point, the property taxes generated by residential units can support its higher municipal 
service costs.   Due to the recent recession, Chula Vista home prices have not supported their municipal 
service costs for the last few of years, but rising prices are improving the fiscal viability of residential units, 
particularly for higher priced single family units.  Existing development within Village 2 generates an 
estimated net fiscal impact of approximately -$42,000 annually. The Year 2 net fiscal revenue peak is 
generated as a balanced mix of single-family and multi-family units are absorbed (and revenues are 
received).  Between Year 3 and Year 10, a growing number of mid-priced multi-family units are absorbed 
generating increasing annual net fiscal costs.   Annual fiscal costs become negative in Year 6 as the limited 
number of single family units are absorbed and the mix of residential units becomes primarily multi-family.  



 
 

HR&A Advisors, Inc.                       Comprehensive Village 2 FIA| 22 
 
 
 

The negative trough in 2022, Year 9, is a combination of the residential mix and the addition of the CPF 
acres in this year.   
 
Commercial retail and industrial uses are expected to be absorbed based on market demand.  Industrial 
uses are expected be absorbed across a 15+ year period, starting in Year 4 (2017).  Beyond Year 9 
(2022), industrial absorption and anticipated real growth in single family and multi-family home prices 
help to gradually increase the annual net fiscal revenues over costs.  At Future Build Out, if and when it 
occurs, the Village 2 Amendment will generate +$430,000 in annual fiscal revenues to the City of Chula Vista.  
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Figure 18: Village 2 Amendment Fiscal Impact 

 
Source: HR&A 
 

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        

Revenues

Property Taxes $196,041 $196,041 $640,826 $758,400 $895,342 $1,061,087 $1,231,664 $1,370,768 $1,499,186 $1,631,958 $1,768,354 $1,872,288 $1,948,860 $2,019,337 $2,092,853 $2,169,382 $2,253,515 $2,286,930 $2,436,294

Property Transfer Taxes $101,897 $101,897 $239,271 $89,243 $104,969 $126,364 $136,361 $127,847 $128,242 $136,238 $144,157 $133,123 $122,949 $122,144 $125,945 $129,849 $136,248 $112,622 $160,856

MVLF Revenues $139,828 $457,076 $540,937 $638,612 $756,831 $878,497 $977,714 $1,069,310 $1,164,011 $1,261,297 $1,335,429 $1,390,045 $1,440,313 $1,492,749 $1,547,334 $1,607,343 $1,631,176 $1,651,753 $1,737,712

Sales and Use Tax $187,987 $240,688 $301,804 $368,862 $443,950 $519,038 $579,047 $633,964 $688,881 $743,817 $782,614 $804,552 $825,926 $847,300 $868,674 $892,055 $892,450 $892,450 $897,772

Other Revenues $95,807 $192,087 $254,392 $331,988 $420,534 $509,081 $564,843 $608,150 $651,457 $694,764 $726,409 $749,757 $768,822 $787,888 $806,953 $827,460 $831,456 $831,456 $885,405

Total Annual Revenues $721,560 $1,187,790 $1,977,230 $2,187,104 $2,621,626 $3,094,067 $3,489,629 $3,810,038 $4,131,777 $4,468,073 $4,756,963 $4,949,765 $5,106,870 $5,269,417 $5,441,759 $5,626,089 $5,744,845 $5,775,210 $6,118,040

Expenditures
Retail (SF) $0 $0 $0 $0 $67,827 $135,655 $169,568 $169,568 $169,568 $169,568 $169,568 $220,439 $220,439 $220,439 $220,439 $220,439 $220,439 $220,439 $220,439
Industrial (Acres) $0 $0 $0 $8,175 $16,349 $24,524 $32,699 $40,873 $49,048 $57,223 $65,397 $73,572 $81,747 $89,921 $98,096 $106,271 $114,445 $114,445 $224,803
Park (Acres) $14,762 $30,357 $40,428 $52,453 $65,276 $78,099 $85,744 $91,728 $97,712 $103,695 $107,904 $110,198 $112,492 $114,786 $117,079 $119,593 $119,593 $119,593 $119,593
Population (Persons) $211,303 $357,136 $453,324 $555,717 $670,522 $785,326 $883,686 $976,771 $1,069,856 $1,162,941 $1,228,411 $1,264,093 $1,299,776 $1,335,458 $1,371,141 $1,410,236 $1,410,236 $1,410,236 $1,410,236
Open Space (Acres) $5,229 $10,753 $14,321 $18,923 $23,809 $28,694 $34,009 $36,472 $38,934 $42,426 $44,260 $45,416 $46,571 $47,727 $48,882 $50,116 $50,459 $50,459 $56,304
Public Use (Acres) $0 $0 $0 $0 $0 $0 $67,168 $67,168 $67,168 $97,699 $97,699 $97,699 $97,699 $97,699 $97,699 $97,699 $97,699 $97,699 $109,912
Expenditures Allocated to DUs 
(excl. Public Safety)

$101,757 $171,985 $218,306 $267,615 $322,902 $378,188 $425,555 $470,382 $515,208 $560,035 $591,563 $608,747 $625,930 $643,114 $660,297 $679,125 $679,125 $679,125 $679,125

Public Safety Costs Allocated to DUs $429,798 $726,429 $922,079 $1,130,351 $1,363,869 $1,597,386 $1,797,454 $1,986,792 $2,176,131 $2,365,469 $2,498,637 $2,571,217 $2,643,797 $2,716,377 $2,788,957 $2,868,479 $2,868,479 $2,868,479 $2,868,479
Total  Annual Expenditures $762,848 $1,296,660 $1,648,457 $2,033,234 $2,530,553 $3,027,872 $3,495,883 $3,839,754 $4,183,626 $4,559,057 $4,803,440 $4,991,381 $5,128,451 $5,265,520 $5,402,590 $5,551,957 $5,560,474 $5,560,474 $5,688,890

Net Fiscal Impact ($41,288) ($108,870) $328,773 $153,870 $91,073 $66,195 ($6,254) ($29,716) ($51,849) ($90,984) ($46,477) ($41,616) ($21,580) $3,897 $39,168 $74,132 $184,370 $214,735 $429,149
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Base Village 2 SPA  
Figure 19 presents the annual net fiscal impacts of the approved Base Village 2 SPA. 
 
Using the methodology described above, the Base Village 2 SPA is expected to generate approximately 
$4.3 million in annual revenues in 2030 (Year 17).   When all the industrial space is absorbed (Future 
Build Out), Village 2 Amendment is expected to generate annual fiscal revenues of $4.8 million. 
 
Similar to the Village 2 Amendment scenario, property taxes are the greatest source of revenues, followed 
by MVLF In-Lieu revenues.  In 2030, property taxes and property transfer taxes combine to generate an 
estimated $1.7 million in annual fiscal receipts.  MVLF In-Lieu Fees are also based on growth in assessed 
value and are expected to generate approximately $1.2 million in annual fiscal receipts.    
 
The Base Village 2 SPA is projected to generate $3.7 million in annual fiscal costs to the City of Chula 
Vista in 2030 (Year 17).  At Future Build Out, annual fiscal costs increase by $200,000.  The greatest 
fiscal cost of the project will be public safety, which accounts for $2.2 million (55% of costs in 2030), 
accounting for allocations from housing units and other land uses.   It should be noted that the costs driven 
primarily by residents, which include administrative municipal costs, culture, and leisure, and additional 
public safety costs, are $925,000 million in annual fiscal costs in 2030 (Year 17), almost a quarter of the 
overall fiscal costs. 
 
The Base Village 2 SPA is projected to have a current annual net fiscal cost and a fiscal cost in Year 1, but is 
then expected to generate positive annual net fiscal impacts.  In 2030, the annual fiscal impact is projected to 
be approximately +$830,000 to the City of Chula Vista.  Similar to the net fiscal impacts of the Village 2 
Amendment, there is a peak in fiscal revenues in Year 2 and a decline in net fiscal impacts for a period 
thereafter, again increasingly steadily from Year 6.  However, annual net fiscal impacts, beyond the first 
two years, are strictly positive and continue to grow.    
 
Existing development in Village 2 generates an estimated net fiscal impact of approximately -$40,000 
annually. In 2014 (Year 1), the annual net fiscal costs increase as almost 1,150 residential units and 3,700 
residents are added, but property tax revenues are not received by the City until the following year.  
When property taxes are received for the higher priced homes sold the previous year, increased property 
taxes generate a net annual fiscal impact of +$370,000.  The addition of single-family and multi-family 
units between 2015 (Year 2)  and 2019 (Year 6) decrease the net fiscal impacts, but both the mix of 
single-family and multi-family units yielding a lower density development compared to the Village 2 
Amendment program,  support positive net fiscal impacts.  The lowest period of the annual net fiscal 
impacts is in Year 6, when most residential units have been absorbed.   From Year 6 forward, the Base 
Village 2 SPA’s net fiscal impacts generally trend upward as a result of ongoing industrial absorption and 
real growth in housing prices.  At Future Build Out, if and when it occurs, the Base Village 2 SPA is expected 
to generate +$830,000 in annual fiscal revenues to the City of Chula Vista.
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Figure 19: Base Village 2 SPA Net Fiscal Impacts 

 

 
 
Source: HR&A

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        

Revenues

Property Taxes $196,041 $196,041 $640,526 $757,904 $894,626 $1,060,041 $1,230,144 $1,399,743 $1,449,194 $1,465,483 $1,483,652 $1,503,601 $1,525,246 $1,548,511 $1,573,327 $1,599,638 $1,627,392 $1,656,545 $1,832,547

Property Transfer Taxes $101,897 $101,897 $239,271 $89,243 $104,969 $126,364 $136,361 $143,843 $88,930 $74,015 $75,641 $77,303 $79,000 $80,735 $82,507 $84,318 $86,168 $88,059 $154,556

MVLF Revenues $139,828 $456,862 $540,583 $638,102 $756,085 $877,413 $998,381 $1,033,653 $1,045,271 $1,058,230 $1,072,459 $1,087,898 $1,104,491 $1,122,192 $1,140,959 $1,160,754 $1,181,548 $1,198,655 $1,307,083

Sales and Use Tax $187,987 $240,688 $301,804 $368,862 $443,950 $519,038 $593,750 $610,661 $611,055 $611,449 $611,843 $612,237 $612,632 $613,026 $613,420 $613,814 $614,209 $614,209 $621,658

Other Revenues $95,807 $216,339 $294,521 $389,737 $497,676 $605,615 $710,699 $737,175 $741,171 $745,167 $749,163 $753,159 $757,156 $761,152 $765,148 $769,144 $773,141 $773,141 $847,224

Total Annual Revenues $721,559 $1,211,827 $2,016,705 $2,243,847 $2,697,306 $3,188,471 $3,669,336 $3,925,074 $3,935,621 $3,954,345 $3,992,759 $4,034,199 $4,078,525 $4,125,615 $4,175,361 $4,227,669 $4,282,458 $4,330,608 $4,763,068

Expenditures
Retail (SF) $0 $0 $0 $0 $67,827 $135,655 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $169,568 $220,439
Industrial (Acres) $0 $0 $0 $8,175 $16,349 $24,524 $32,699 $40,873 $49,048 $57,223 $65,397 $73,572 $81,747 $89,921 $98,096 $106,271 $114,445 $114,445 $257,229
Park (Acres) $10,616 $24,957 $34,247 $45,166 $56,888 $68,610 $80,332 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021 $83,021
Population (Persons) $211,303 $357,136 $453,324 $555,717 $670,522 $785,326 $900,131 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574 $925,574
Open Space (Acres) $4,998 $11,751 $16,125 $21,605 $27,897 $34,900 $42,138 $43,743 $44,082 $44,420 $44,759 $45,097 $45,436 $45,775 $46,113 $46,452 $46,791 $46,791 $59,437
Public Use (Acres) $0 $0 $0 $0 $0 $21,372 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313 $56,313
Expenditures Allocated to DUs 
(excl. Public Safety)

$101,757 $171,985 $218,306 $267,615 $322,902 $378,188 $433,474 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727 $445,727

Public Safety Costs Allocated to D $429,798 $726,429 $922,079 $1,130,351 $1,363,869 $1,597,386 $1,830,904 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656 $1,882,656
Total  Annual Expenditures $758,472 $1,292,258 $1,644,080 $2,028,630 $2,526,254 $3,045,961 $3,545,558 $3,647,475 $3,655,989 $3,664,502 $3,673,015 $3,681,528 $3,690,042 $3,698,555 $3,707,068 $3,715,582 $3,724,095 $3,724,095 $3,930,395

Net Fiscal Impact ($36,912) ($80,431) $372,625 $215,217 $171,052 $142,510 $123,778 $277,599 $279,632 $289,843 $319,743 $352,670 $388,483 $427,060 $468,293 $512,088 $558,363 $606,513 $832,672
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Comparison of the Village 2 Amendment and Base Village 2 SPA    
Overall, the Base SPA generates greater positive net fiscal impacts to the City of Chula Vista relative to 
the Village 2 Amendment.   
 
It should be noted that although the Base Village 2 SPA and Village 2 Amendment utilize the same 
absorption schedule for the first five years, the Base Village 2 SPA remains positive during this period due 
to revenues attributed to the amount of developed residential acres.  The Base SPA has more residential 
lot acreage (and lower density) relative to the Village 2 Amendment which, using the SPA Fiscal 
Framework, generates greater fiscal revenues to the City. 
 
With a greater number of residential units overall, the Village 2 Amendment generates greater fiscal 
revenues relative to the Base SPA, but also generates higher costs in terms of public safety and costs 
driven by population.   
 
In 2030 (Year 17), the Village 2 Amendment is projected to generate $5.8 million in annual fiscal 
revenues to the City of Chula Vista, relative to $4.3 million in annual fiscal revenues for the Base Village 2 
SPA.  However, the Village 2 Amendment also generates an estimated $5.6 million in annual fiscal costs, 
primarily from public safety costs, resulting in a net fiscal impact of +$215,000.  The Base Village 2 SPA 
is expected to generate $3.7 million in fiscal costs, resulting in an estimated annual net fiscal impact of 
+$606,000 in 2030. 
 
Between 2014 and 2030, the Village 2 Amendment generates net fiscal cost of +$560,000 in present value, 
at a discount rate of 4 percent.  During that same period, the Base Village 2 SPA generates a net fiscal 
revenue of $3.7 million in present value, at a discount rate of 4 percent. 
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Table A-1

Proposed Land Use Program

Base Village 2 Amended Village 2

Land Use SPA SPA
 

Single Family Residential Units 674 (159.8 Ac.) 604 (120.7 Ac.)

Baldwin & Sons (B&S) Product 451 (112.1 Ac.) 381 (73.0 Ac.)

Other Developers 223 (47.7 Ac.)* 223 (47.7 Ac.)*

Multi-Family Residential Units 2,309 (174.3 Ac.) 3,941 (225.40 Ac.)

B& S MF - For Sale 1,042 (86.8 Ac.) 1,711 (109.0 Ac.)

B&S MF - Rental 320 (23.6 Ac.) 930.0 (38.5 Ac.)

B& S Mixed Use (Rental) 60 (8.5 Ac.) 413 (22.5 Ac.)

Other Developer - MF For Sale 461 (39.2 Ac.)* 461 (39.2 Ac.)*

Other Developer Rental 426 (16.2 Ac.)* 426 (16.2 Ac.)*

Industrial Acres 94.40 82.50

Mixed Use and Commercial SF 130,000                                     130,000                       

Mixed Use Retail SF ( MU1- MU3) 30,000                                       30,000                        

Shopping Center Retail SF 100,000                                     (12.5 Ac.) 100,000                      

Park Acres1
58.7 70.9

   Park Acres Attributable to Other Villages 31.6 31.6

   Park in Lieu Fee Acres 0.0 0.262

   Park Acres Attributed to Village 2 27.1 39.0

CPF 6.30 12.6

School 10.3 19.8

Public Safety 0.0 0.0

Subtotal Developed Acres 2
469.8 485.4

Open Space 204.6 212.9

Other Acres/ROW 59.5 63.5

Future Development Acres3 31.9 4.0

Total Acres 765.8 765.8
Population
Single Family Persons/DU@ 3.24 2,184 1,957
Multi Family Persons/DU@ 3.24 7,481 12,769
Total Est. Population 9,665 14,726

Employment Employes Per Unit
Retail SF/Emp 400 Per SF 325 325
General Industrial 12.3 Per Ac. 466 408
Research/Limited Industrial 20.9 Per Ac. 1,184 1,035
Total Est. Employment 1,976 1,768
1Park acres include 46.5 acres of park requariement that will be satisfied in Village 4.
2Excludes the park acres that will be satisfied in Village 4.
3Evaluated as Open Space for purposes of this analysis.
*Other developers hold 1,110 dwelling units.  The Developer estimated the distribution of acres based on existing units.
Source: Developer, City of Chula Vista and HR&A



Table A-2

Land Use Absorption Schedule

Comprehensive V2 Amendment
Future

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Build 

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Out

Cumulative Land Use Program

Single Family Residential Units 247 327 377 447 517 587 604 604 604 604 604 604 604 604 604 604 604 604 604

Multi-Family Residential Units 434 824 1,084 1,344 1,644 1,944 2,244 2,544 2,844 3,144 3,355 3,470 3,585 3,700 3,815 3,941 3,941 3,941 3,941

MF For Sale 111 376 576 776 996 1,216 1,436 1,656 1,876 2,076 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172
MF Rental
(includes Multi-Use Residential)

323 448 508 568 648 728 808 888 968 1,068 1,183 1,298 1,413 1,528 1,643 1,769 1,769 1,769 1,769

Industrial Acres 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 82.5

Retail Commercial SF 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000

Parks 8.8 18.0 24.0 31.1 38.7 46.3 50.8 54.4 57.9 61.5 64.0 65.3 66.7 68.1 69.4 70.9 70.9 70.9 70.9
Park Acres Attributable to Village 2 4.8 9.9 13.2 17.1 21.3 25.5 28.0 29.9 31.9 33.8 35.2 36.0 36.7 37.5 38.2 39.0 39.0 39.0 39.0

CPF 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 9.00 12.60

School 0.0 0.0 0.0 0.0 0.0 0.0 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8 19.8

Public Safety 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Developed Acres 45.7 94.0 125.2 165.5 208.2 251.0 297.4 319.0 340.5 371.1 387.1 397.2 407.3 417.4 427.5 438.3 441.3 441.3 485.4

Open Space 20.1 41.2 54.9 72.6 91.3 110.1 130.5 139.9 149.4 162.7 169.8 174.2 178.6 183.1 187.5 192.2 193.6 193.6 212.9

Other Acres/ROW 6.0 12.3 16.4 21.7 27.2 32.8 38.9 41.7 44.5 48.5 50.6 52.0 53.3 54.6 55.9 57.3 57.7 57.7 63.5

Future Development Acres 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.0

Total Acres 71.8 147.6 196.6 259.7 326.8 393.9 466.8 500.6 534.4 582.3 607.5 623.4 639.2 655.1 671.0 687.9 692.6 692.6 765.8
Cumulative Population
Single Family Persons/DU@ 3.24 800 1,059 1,221 1,448 1,675 1,902 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957 1,957
Multi Family Persons/DU@ 3.24 1,406 2,670 3,512 4,355 5,327 6,299 7,271 8,243 9,215 10,187 10,870 11,243 11,615 11,988 12,361 12,769 12,769 12,769 12,769
Total Est. Population 2,206 3,729 4,734 5,803 7,002 8,200 9,228 10,200 11,172 12,144 12,827 13,200 13,572 13,945 14,318 14,726 14,726 14,726 14,726

Cumulative Employment

Retail SF/Emp@ 400   0 0 0 0 100 200 250 250 250 250 250 325 325 325 325 325 325 325 325

General Industrial, Emp/Acre 12     0 0 0 15 30 44 59 74 89 104 119 133 148 163 178 193 207 207 408

Research/Limited Ind., Emp/Acre 21     0 0 0 38 75 113 151 188 226 263 301 339 376 414 452 489 527 527 1,035
Total Est. Employment 0 0 0 52 205 357 460 512 565 617 670 797 850 902 954 1,007 1,059 1,059 1,768
Source: Developer and HR&A



Table A-3

Employment Density Calculation

Land Use
FAR 

Estimate
Units Per 

Acre
Building 
Efficiency Occupancy

Employees/
Acre

Retail 0.30 FAR 13,068      400 SF/Emp 80% 90% 23.52         

Office 0.80 FAR 34,848      250 SF/Emp 80% 90% 100.36       

General Industrial 0.35 FAR 15,246      1000 SF/Emp 90% 90% 12.35         

Research/Limited Industrial 0.40 FAR 17,424      600 SF/Emp 80% 90% 20.91         

Source: City of Chula Vista, CoStar,  HR&A

Table A-4

Commecial Asssessed Value Calculation

Commercial Land Uses
FAR 

Estimate
Units Per 

Acre
Mo. Rent 

/SF
Building 

Efficiency
Occupancy 

Rate

Admin 
/Vacancy 

Cost
Net 

Income/SF Cap Rate Assessed Value Per Unit

Mixed Use Retail $1.85 80% 90% 5% $15.18 8.0% $189.81 Per SF

Shopping Center Retail 0.30 FAR 13,068 SF $2.25 80% 90% 5% $18.47 8.0% $230.85 Per SF

Office 0.80 FAR 34,848 SF $2.00 80% 90% 20% $13.82 7.50% $6,423,183 Per Acre

General Industrial 0.35 FAR 15,246 SF $0.60 90% 90% 10% $5.25 7.75% $1,032,557 Per Acre

Research/Limited Industrial 0.40 FAR 17,424 SF $0.95 80% 90% 10% $7.39 7.75% $1,660,833 Per Acre

Source:  CoStar, CB Richard Ellis Cap Rate Survey, Developers and HR&A

Employmnet Factor



Table A-5

Chula Vista - Expenditure Real Inflation Adjustment1

2005 2006 2007 2008 2009
5 Year 

Average
Population 216,961 223,604 227,850 231,157 234,011
Households 70,916 73,365 74,527 75,259 75,752
City Staff 1,169 1,227 1,264 1,249 1,110

Revenues (Actuals) $137,763,583 $157,809,965 $161,564,721 $153,938,093 $140,502,938
Expenditures (Actuals) $142,195,531 $160,826,968 $166,056,406 $155,021,736 $140,365,277

CPI (San Diego Area) 220.6 228.1 233.3 242.3 242.3

Expenditure/Capita $655.40 $719.25 $728.80 $670.63 $599.82
Revenues/Capita $634.97 $705.76 $709.08 $665.95 $600.41

2009 CPI Adjustment Factor 1.10 1.06 1.04 1.00 1.00

Exp/Cap in 2009 Dollars $719.87 $764.02 $756.91 $670.63 $599.82
Rev/Cap in 2009 Dollars $697.43 $749.69 $736.44 $665.95 $600.41

Expenditure  Adjustment Factor 120% 127% 126% 112% 100% 117%
Revenue Adjustment Factor 116% 125% 123% 111% 100% 115%
(Relative to 2009 Levels)

1Provided by the City of Chula Vista

Source: City of Chula Vista and HR&A



Table A-6

Citywide Cost Factors by Function/Department1

Land Uses

Population Retail Office Hotel Industrial Parks ( per acre) Public Use Open Space Other Residential

(Per Person) (Per Acre) (Per Acre) (Per Acre) (Per Acre) Private Public (Per Acre) (Per Acre) (Per Acre) (Per DU)

Legislative and Administration
City Council $2.00
Boards and Commissions
City Clerk $1.37
City Attorney $80.11 $86.52 $51.21 $21.13 $12.11
Administration $0.29 $0.35
Management and Information Services $4.60
Human Resources

Development and Maintenance Services
Economic Development Function $0.00 $301.43 $325.55 $192.68 $79.51 $0.00
Planning and Building Services $0.00 $203.44 $219.57 $130.70 $55.00 $31.70 $30.69
Engineering $274.44 $145.29 $64.57 $27.44 $15.53 $16.85 $3.07
Public Works $5,914.17 $3,131.03 $1,391.57 $591.42 $69.58 $347.89 $347.89 $68.43
General Services

Public Safety
Police (Excluding Residential) $11.01 $6,836.27 $6,836.27 $6,836.27 $1,006.09 $2,202.49 $2,202.49 $2,202.49
Fire (Excluding Residential) $1.05 $2,917.22 $2,917.22 $2,917.22 $396.88 $160.46 $160.46 $160.46 $160.46 $160.46

Culture and Leisure
Parks and Recreation $18.90
Library $37.32 $4.77
Nature Center

Sub-Total Unit Cost $76.53 $16,527.08 $13,661.45 $11,584.21 $2,177.48 $160.46 $2,448.06 $2,710.85 $160.46 $2,759.40 $119.40

Acre to SF Density Adjustment Factors 0.00008

Total - Density Adjusted Unit Costs $76.53 $1.36 $13,661.45 $11,584.21 $2,177.48 $160.46 $2,448.06 $2,710.85 $160.46 $2,759.40 $119.40

1All Cost Factors and Subtotal Cost factors provided by the City

Source: City of Chula Vista and HR&A



Table A-7
Dwelling Unit Public Safety Costs 

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Future Build 

Out

Project Residential Units 681 1,151 1,461 1,791 2,161 2,531 2,848 3,148 3,448 3,748 3,959 4,074 4,189 4,304 4,419 4,545 4,545 4,545 4,545

Current Service Costs
Police Service Costs/ DU $293.70
Fire Service Costs/ DU $210.64

Annual Public Safety (Allocated to Project Dwelling Units)
Police $200,010 $338,049 $429,096 $526,017 $634,686 $743,355 $836,458 $924,568 $1,012,678 $1,100,788 $1,162,758 $1,196,534 $1,230,309 $1,264,085 $1,297,860 $1,334,867 $1,334,867 $1,334,867 $1,334,867
Fire $143,446 $242,447 $307,745 $377,256 $455,193 $533,130 $599,903 $663,095 $726,287 $789,479 $833,924 $858,147 $882,371 $906,595 $930,818 $957,359 $957,359 $957,359 $957,359
Total Annual Public Safety Costs $343,456 $580,495 $736,841 $903,273 $1,089,879 $1,276,485 $1,436,360 $1,587,662 $1,738,964 $1,890,266 $1,996,682 $2,054,681 $2,112,680 $2,170,679 $2,228,678 $2,292,225 $2,292,225 $2,292,225 $2,292,225
Source: City of Chula Vista and HR&A

Comprehensive V2 Amendment



Table A-8
Expenditure Summary (2009 $)

Comprehensive V2 Amendment
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out
Expense Drivers Unit Cost

Dwelling Units 681 1,151 1,461 1,791 2,161 2,531 2,848 3,148 3,448 3,748 3,959 4,074 4,189 4,304 4,419 4,545 4,545 4,545 4,545
Population 2,206 3,729 4,734 5,803 7,002 8,200 9,228 10,200 11,172 12,144 12,827 13,200 13,572 13,945 14,318 14,726 14,726 14,726 14,726

Retail (SF) 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000
Industrial Acres 0 0 0 3 6 9 12 15 18 21 24 27 30 33 36 39 42 42 83
Hotel Acres 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Park Acres 4.8 9.9 13.2 17.1 21.3 25.5 28.0 29.9 31.9 33.8 35.2 36.0 36.7 37.5 38.2 39.0 39.0 39.0 39.0

Open Space & ROW Acres1 26.0 53.6 71.3 94.2 118.6 142.9 169.4 181.6 193.9 211.3 220.4 226.2 231.9 237.7 243.4 249.6 251.3 251.3 280.4
Public Use Acres (School and Public Safety) 0.0 0.0 0.0 0.0 0.0 0.0 19.8 19.8 19.8 28.8 28.8 28.8 28.8 28.8 28.8 28.8 28.8 28.8 32.4
Other Acres/ ROW

Expenditure Adjustment Factor 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117%

Retail (SF) $1.36 $0 $0 $0 $0 $63,457 $126,914 $158,643 $158,643 $158,643 $158,643 $158,643 $206,235 $206,235 $206,235 $206,235 $206,235 $206,235 $206,235 $206,235
Industrial (Acres) $2,177.48 $0 $0 $0 $7,648 $15,296 $22,944 $30,592 $38,240 $45,888 $53,536 $61,184 $68,832 $76,479 $84,127 $91,775 $99,423 $107,071 $107,071 $210,319
Park (Acres) $2,448.06 $13,811 $28,401 $37,823 $49,073 $61,070 $73,067 $80,219 $85,817 $91,416 $97,014 $100,952 $103,098 $105,244 $107,390 $109,536 $111,887 $111,887 $111,887 $111,887
Population (Persons) $76.53 $197,688 $334,125 $424,115 $519,911 $627,319 $734,726 $826,748 $913,836 $1,000,923 $1,088,010 $1,149,262 $1,182,645 $1,216,028 $1,249,412 $1,282,795 $1,319,372 $1,319,372 $1,319,372 $1,319,372
Open Space & ROW (Acres) $160.46 $4,892 $10,060 $13,398 $17,704 $22,275 $26,845 $31,818 $34,122 $36,426 $39,693 $41,408 $42,489 $43,571 $44,652 $45,733 $46,887 $47,207 $47,207 $52,676
Public Use (Acres) $2,710.85 $0 $0 $0 $0 $0 $0 $62,841 $62,841 $62,841 $91,404 $91,404 $91,404 $91,404 $91,404 $91,404 $91,404 $91,404 $91,404 $102,830
Expenditures Allocated to DUs (excluding Public Safety) $119.40 $95,200 $160,904 $204,240 $250,372 $302,096 $353,821 $398,136 $440,074 $482,012 $523,951 $553,447 $569,524 $585,600 $601,677 $617,753 $635,367 $635,367 $635,367 $635,367
Public Safety Costs Allocated to DUs $402,106 $679,624 $862,667 $1,057,520 $1,275,992 $1,494,463 $1,681,640 $1,858,779 $2,035,918 $2,213,057 $2,337,645 $2,405,548 $2,473,452 $2,541,355 $2,609,258 $2,683,657 $2,683,657 $2,683,657 $2,683,657
Total Est. Annual Expenditures (2009 Dollars) $713,697 $1,213,113 $1,542,243 $1,902,229 $2,367,504 $2,832,780 $3,270,636 $3,592,351 $3,914,066 $4,265,308 $4,493,945 $4,669,776 $4,798,014 $4,926,252 $5,054,490 $5,194,233 $5,202,202 $5,202,202 $5,322,343

1Includes Future Development Acres
Source:  HR&A



Table A-9

City of Chula Vista - Discretionary Revenues (Based on the FY 2009 Amended Budget)

Non-Departmental Revenue Categories Discretionary Revenues Program Revenues Net Revenues Revenue Distribution

Amended  Budget 2009 (Estimate) Fixed Revenues Variable Revenues

Property Taxes

Current Taxes - Secured $28,363,165 $28,363,165 $28,363,165

State Secured - Unitary $300,000 $300,000 $300,000

Current Taxes - Unsecured $979,200 $979,200 $979,200

Delinquent Taxes $590,000 $590,000 $590,000

Subtotal $30,232,365 $0 $30,232,365 $0 $30,232,365

Other Local Taxes

Sales and Use Taxes $29,677,977 $29,677,977 $29,677,977

Franchise Fees $8,732,093 $8,732,093 $8,732,093

Utility Taxes $7,122,095 $7,122,095 $7,122,095

Business License Tax $1,322,847 $1,322,847 $1,322,847

Transient Occupancy Taxes $2,752,514 $2,752,514 $2,752,514

Real Property Transfer Tax $841,402 $841,402 $841,402

Subtotal $50,448,928 $0 $50,448,928 $0 $50,448,928

Use of Money and Property

Subtotal $4,163,212 $0 $4,163,212 $4,163,212 $0

Revenues from other Agencies

Sales Tax: Public Safety Augment $875,347 $875,347 $875,347

State Homeowners Property Tax Relief $282,800 $282,800 $282,800

State Motor Vehicle Licenses $20,215,866 $20,215,866 $20,215,866

Other Revenues from other Agencies $4,324,532 $4,324,532 $4,324,532

Subtotal $25,698,545 $25,698,545 $25,698,545

Charges for Services1

Subtotal $8,854,774 $0 $8,854,774 $8,854,774 $0

Other Revenues (less CIP)2

Subtotal $10,580,609 $0 $10,580,609 $10,580,609 $0

Transfers In

Subtotal $12,272,473 $0 $12,272,473 $12,272,473 $0

Total Discretionary Revenues (Less CIP Transfers) $142,250,906 $0 $142,250,906 $35,871,068 $106,379,838

1Includes Licenses and Permits
2Other Revenue excludes funds from the CIP fund.  Fines, Forfeitures, and Penalties are included in this category.

Source: City of Chula Vista



Table A-10
Chula Vista - Other Discretionary Revenue Allocation Factors (Based on 2009 Information)

2009 Citywide Conditions
Population 226,694
Dwelling Units 78,615
Employees 71,153

Land Uses Developed Acres Employees AV Share (Estimates)
(estimated)

Commercial (Retail and Office) 2,048 46,842 25%
Industrial 917 21,162 8%
Residential 9,565 67%
Subtotal Taxable 12,530 68,004

Other (Parks, Public/Quasi-public, Open Space) 7,171 3,149
Total 19,702 71,153

Incremental Revenue Factors by Development Unit

Revenue Category 2009 Revenues Allocation Method Share Allocation  Units
Property Taxes
Current Taxes - Secured $28,363,165 Calculated Separately

State Secured - Unitary $300,000 Commercial AV 25% $36.61 Acres
Industrial AV 8% $26.17 Acres
Residential AV 67% $21.01 Acres

Current Taxes - Unsecured $979,200 Commercial AV 25% $119.51 Acres
Industrial AV 8% $85.42 Acres
Residential AV 67% $68.59 Acres

Delinquent Taxes $590,000 Commercial AV 25% $72.01 Acres
Industrial AV 8% $51.47 Acres
Residential AV 67% $41.33 Acres

Other Local Taxes
Sales and Use Taxes $29,677,977 Calculated Separately

Franchise Fees1 $8,732,093 Commercial Land 7% $298.40 Acres
Industrial Land 3% $285.66 Acres
Residential Land 90% $821.63 Acres

Utility Taxes1 with Adjustment2 $6,777,386 Commercial Land 9% $297.77 Acres
Industrial Land 4% $295.62 Acres
Residential Land 87% $616.45 Acres

Business License Tax $1,322,847 Employees (Non-Public) $19.45 Employees

Transient Occupancy Taxes $2,752,514 Not Included 

Real Property Transfer Tax $841,402 Calculated Separately

Revenues from Other Agencies
Sales Tax: Public Safety Augment $875,347 People $3.86 Person

State Homeowners Property Tax Relief $282,800 Dwelling Units $3.60 DU

State Motor Vehicle Licenses $20,215,866 Calculated Separately

Total Discretionary Revenues $101,710,597

Summary of Other Discretionary Revenue Factors
Commercial (Acres) $824.30
    Retail Commercial (SF) $0.07
Industrial (Acres) $744.34
Residential (Acres) $1,569.01
Residential (DU) $3.60
Employees $19.45
Population $3.86
1 As presented in SPA Fiscal Impact Framework, allocation share by land use based on FIND model estimates
2 Utility User's Tax has been adjusted to account for a change in the wireless utility users' rate from 5.00% to 4.75%, effective March 2014 and an expected 

 reduction of 4% annually in demand for taxable services.
Source: City of Chula Vista and HR&A



Table A-11

Projected Program Assessed Value

Comprehensive V2 Amendment

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Balance Future

Year 01 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 of SPA Build Out

Cumulative Program Assessed Value

Est. Assessed 
Value Per 

Unit (Millions $)

Land Use

Single Family Residential Units $465,000 $92.3 $244.4 $267.6 $300.2 $332.7 $365.3 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 $373.2 373.2

MF For Sale $305,000 31.0 145.7 206.7 267.7 334.8 401.9 469.0 536.1 603.2 664.2 693.5 693.5 693.5 693.5 693.5 693.5 693.5 693.5 693.5 693.5

Total For Sale Product $123.3 $390.1 $474.3 $567.9 $667.5 $767.2 $842.2 $909.3 $976.4 $1,037.4 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6 $1,066.6

MF Rental (including Mixed Use Units) $280,000 50.0 175.4 192.2 209.0 231.4 253.8 276.2 298.6 321.0 349.0 381.2 413.4 445.6 477.8 510.0 545.3 545.3 545.3 545.3 545.3

Industrial Acres2 $1,409,523 0.0 0.0 4.2 8.5 12.7 16.9 21.1 25.4 29.6 33.8 38.1 42.3 46.5 50.7 55.0 59.2 59.2 116.3 116.3

Mixed Use Retail Commercial SF3
$221 0.0 0.0 0.0 0.0 8.8 17.6 22.1 22.1 22.1 22.1 22.1 28.7 28.7 28.7 28.7 28.7 28.7 28.7 28.7 28.7

Total Income Generating Product $50.0 $175.4 $192.2 $213.3 $248.7 $284.2 $315.2 $341.8 $368.5 $400.7 $437.1 $480.2 $516.6 $553.0 $589.5 $629.0 $633.2 $633.2 $690.3 $690.3

Total Assessed Value $173.3 $565.5 $666.6 $781.1 $916.2 $1,051.3 $1,157.4 $1,251.1 $1,344.8 $1,438.1 $1,503.8 $1,546.8 $1,583.3 $1,619.7 $1,656.1 $1,695.6 $1,699.8 $1,699.8 $1,756.9 $1,756.9

1Existing Units are included at their current assessed value.
2 Industrial Assesssed Value is a blended value for general industrial (40%) and research/limited industrial (60%)
3Retail Assessed Value includes blended value for shopping center retail (75%) and mixed-use retail (25%)

Source: HR&A



Table A-12

Property Tax Estimate

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Balance of SPA
Future Build 

Out

(Value)

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $75.0 $67.1 $67.1 $61.0 $29.3 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $26.6 $26.6 $32.2 $36.4 $43.0 $36.4 $36.4 $36.4 $39.5 $4.2 $0.0 $57.1

Future

Appreciation Factor: Annual Rate Yr 0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Balance of SPA Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Proposition 13 AV Limitation less Inflation of 2% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

For Sale Residential Product

Year Property First Sold:

Yr 0 $123.3 $123.3 $123.58 $124.0 $124.7 $125.6 $126.7 $127.9 $129.3 $130.8 $132.4 $134.2 $136.1 $138.2 $140.3 $142.6 $144.9 $147.3 $149.9 $152.5

Yr 1 $266.74 $267.27 $268.3 $269.8 $271.7 $273.9 $276.6 $279.6 $282.9 $286.5 $290.3 $294.5 $298.8 $303.5 $308.3 $313.4 $318.7 $324.1 $329.8

Yr 2 $85.94 $86.1 $86.4 $86.9 $87.5 $88.3 $89.1 $90.1 $91.1 $92.3 $93.5 $94.9 $96.3 $97.8 $99.3 $101.0 $102.7 $104.4

Yr 3 $97.3 $97.5 $97.9 $98.4 $99.1 $100.0 $100.9 $102.0 $103.2 $104.5 $105.9 $107.4 $109.0 $110.7 $112.5 $114.3 $116.3

Yr 4 $105.7 $106.0 $106.4 $107.0 $107.7 $108.6 $109.7 $110.8 $112.1 $113.6 $115.1 $116.7 $118.5 $120.3 $122.2 $124.2

Yr 5 $107.9 $108.1 $108.5 $109.1 $109.9 $110.8 $111.9 $113.1 $114.4 $115.8 $117.4 $119.1 $120.8 $122.7 $124.7

Yr 6 $82.8 $83.0 $83.3 $83.8 $84.3 $85.1 $85.9 $86.8 $87.8 $88.9 $90.1 $91.4 $92.8 $94.2

Yr 7 $75.6 $75.7 $76.0 $76.4 $77.0 $77.6 $78.4 $79.2 $80.1 $81.2 $82.2 $83.4 $84.7

Yr 8 $77.1 $77.2 $77.5 $78.0 $78.5 $79.2 $79.9 $80.8 $81.7 $82.8 $83.9 $85.1

Yr 9 $71.5 $71.6 $71.9 $72.3 $72.8 $73.4 $74.1 $74.9 $75.8 $76.8 $77.8

Yr 10 $34.99 $35.06 $35.20 $35.39 $35.64 $35.94 $36.29 $36.68 $37.11 $37.58

Yr 11 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 12 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 15 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 16 $0.00 $0.00 $0.00 $0.00

Yr 17 $0.00 $0.00 $0.00

Incremental Build Out $0.00 $0.00

Future Build Out $0.00

For Sale Residential Assessed Value (Millions) $123.3 $390.1 $476.8 $575.8 $684.2 $795.9 $883.8 $965.9 $1,050.8 $1,131.6 $1,177.4 $1,189.7 $1,203.3 $1,218.3 $1,234.4 $1,251.7 $1,270.1 $1,289.5 $1,309.9 $1,331.3



Table A-12 (Cont.)

Property Tax Estimate

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Balance of SPA
Future Build 

Out

(Value)

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $75.0 $67.1 $67.1 $61.0 $29.3 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $26.6 $26.6 $32.2 $36.4 $43.0 $36.4 $36.4 $36.4 $39.5 $4.2 $0.0 $57.1

Future

Appreciation Factor: Annual Rate Yr 0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Balance of SPA Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Proposition 13 AV Limitation less Inflation of 2% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

Commercial and Rental Residential Product

Year Property First Sold:

Yr 0 $50.00 $50.00 $50.1 $50.1 $50.3 $50.5 $50.7 $51.0 $51.3 $51.7 $52.1 $52.5 $53.0 $53.5 $54.1 $54.7 $55.3 $56.0 $56.7 $57.4

Yr 1 $125.44 $125.6 $125.8 $126.2 $126.7 $127.2 $128.0 $128.8 $129.7 $130.7 $131.8 $133.0 $134.3 $135.7 $137.2 $138.8 $140.4 $142.2 $144.1

Yr 2 $17.14 $17.2 $17.2 $17.2 $17.3 $17.4 $17.5 $17.6 $17.7 $17.9 $18.0 $18.2 $18.3 $18.5 $18.7 $19.0 $19.2 $19.4

Yr 3 $21.88 $21.9 $21.9 $22.0 $22.1 $22.2 $22.3 $22.5 $22.6 $22.8 $23.0 $23.2 $23.4 $23.7 $23.9 $24.2 $24.5

Yr 4 $37.62 $37.7 $37.7 $37.8 $38.0 $38.2 $38.4 $38.6 $38.9 $39.2 $39.5 $39.9 $40.3 $40.7 $41.1 $41.6

Yr 5 $38.37 $38.4 $38.5 $38.6 $38.7 $38.9 $39.1 $39.4 $39.7 $40.0 $40.3 $40.7 $41.1 $41.5 $42.0

Yr 6 $34.27 $34.3 $34.4 $34.5 $34.6 $34.8 $35.0 $35.2 $35.4 $35.7 $36.0 $36.3 $36.7 $37.1

Yr 7 $29.99 $30.0 $30.1 $30.2 $30.3 $30.4 $30.6 $30.8 $31.0 $31.2 $31.5 $31.8 $32.1

Yr 8 $30.59 $30.6 $30.68 $30.77 $30.88 $31.03 $31.20 $31.40 $31.62 $31.87 $32.14 $32.43

Yr 9 $37.76 $37.8 $37.9 $38.0 $38.1 $38.3 $38.5 $38.8 $39.0 $39.3 $39.7

Yr 10 $43.54 $43.6 $43.7 $43.8 $44.0 $44.2 $44.4 $44.7 $45.0 $45.4

Yr 11 $52.47 $52.53 $52.63 $52.78 $52.98 $53.23 $53.52 $53.86 $54.24

Yr 12 $45.29 $45.34 $45.43 $45.56 $45.73 $45.95 $46.20 $46.49

Yr 13 $46.20 $46.25 $46.34 $46.47 $46.65 $46.87 $47.12

Yr 14 $47.12 $47.17 $47.26 $47.40 $47.58 $47.80

Yr 15 $52.13 $52.18 $52.29 $52.44 $52.64

Yr 16 $5.69 $5.70 $5.71 $5.72

Yr 17 $0.00 $0.00 $0.00

Incremental Development $79.93 $80.01

Build Out $0.00

Commercial and Rental Residential Assessed Value (Millions) $50.0 $175.4 $192.8 $215.0 $253.2 $292.4 $327.7 $359.1 $391.3 $431.1 $477.0 $532.3 $580.8 $630.7 $682.1 $739.0 $750.1 $756.0 $842.5 $849.7

Total Assessed Value (Residential and Commercial) (Millions) $173.3 $565.5 $669.5 $790.8 $937.4 $1,088.3 $1,211.5 $1,324.9 $1,442.1 $1,562.7 $1,654.4 $1,722.0 $1,784.2 $1,849.0 $1,916.5 $1,990.7 $2,020.2 $2,045.6 $2,152.4 $2,181.0

    Less Base Assessed Value (0.9) (1.8) (2.4) (3.2) (4.1) (4.9) (5.8) (6.2) (6.6) (7.2) (7.6) (7.8) (8.0) (8.1) (8.3) (8.6) (8.6) (8.6) (9.5) (9.5)

Incremental AV (Residential and Commercial) (Millions) $172.4 $563.7 $667.1 $787.5 $933.3 $1,083.4 $1,205.7 $1,318.7 $1,435.5 $1,555.4 $1,646.9 $1,714.2 $1,776.2 $1,840.9 $1,908.2 $1,982.2 $2,011.6 $2,037.0 $2,143.0 $2,171.5

Total Incremental Property Taxes Collected1
1.00% $1,724,374 $1,724,374 $5,636,692 $6,670,866 $7,875,408 $9,333,290 $10,833,686 $12,057,236 $13,186,797 $14,354,658 $15,554,397 $16,468,600 $17,142,123 $17,762,035 $18,408,678 $19,081,828 $19,821,860 $20,115,773 $20,369,523 $21,429,583

Property Tax Share to the City 10.636% $183,410 $183,410 $599,537 $709,535 $837,654 $992,719 $1,152,306 $1,282,446 $1,402,590 $1,526,807 $1,654,415 $1,751,653 $1,823,291 $1,889,227 $1,958,006 $2,029,604 $2,108,317 $2,139,578 $2,166,568 $2,279,319



Table A-13

Annual Property Transfer Tax Estimate

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Balance of 

Development
Future Build 

Out

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $75.0 $67.1 $67.1 $61.0 $29.3 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $26.6 $26.6 $32.2 $36.4 $43.0 $36.4 $36.4 $36.4 $39.5 $4.2 $0.0 $57.1

Appreciation Factor: Annual Rate Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Yr 18 Yr 19

Future Build 
Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

For Sale Residential Product

Year Property First Sold:

Yr 0 $67,831 $6,783 $6,919 $7,057 $7,198 $7,342 $7,489 $7,639 $7,792 $7,947 $8,106 $8,269 $8,434 $8,603 $8,775 $8,950 $9,129 $9,312 $9,498 $9,688

Yr 1 $146,704 $14,964 $15,263 $15,568 $15,880 $16,197 $16,521 $16,852 $17,189 $17,533 $17,883 $18,241 $18,606 $18,978 $19,357 $19,744 $20,139 $20,542 $20,953

Yr 2 $47,264 $4,821 $4,917 $5,016 $5,116 $5,218 $5,323 $5,429 $5,538 $5,649 $5,761 $5,877 $5,994 $6,114 $6,236 $6,361 $6,488 $6,618

Yr 3 $53,531 $5,460 $5,569 $5,681 $5,794 $5,910 $6,028 $6,149 $6,272 $6,397 $6,525 $6,656 $6,789 $6,925 $7,063 $7,205 $7,349

Yr 4 $58,162 $5,933 $6,051 $6,172 $6,296 $6,422 $6,550 $6,681 $6,815 $6,951 $7,090 $7,232 $7,376 $7,524 $7,674 $7,828

Yr 5 $59,325 $6,051 $6,172 $6,296 $6,422 $6,550 $6,681 $6,815 $6,951 $7,090 $7,232 $7,376 $7,524 $7,674 $7,828

Yr 6 $45,546 $4,646 $4,739 $4,833 $4,930 $5,029 $5,129 $5,232 $5,336 $5,443 $5,552 $5,663 $5,776 $5,892

Yr 7 $41,561 $4,239 $4,324 $4,410 $4,499 $4,589 $4,680 $4,774 $4,870 $4,967 $5,066 $5,168 $5,271

Yr 8 $42,392 $4,324 $4,410 $4,499 $4,589 $4,680 $4,774 $4,870 $4,967 $5,066 $5,168 $5,271

Yr 9 $39,309 $4,010 $4,090 $4,172 $4,255 $4,340 $4,427 $4,515 $4,606 $4,698 $4,792

Yr 10 $19,246 $1,963 $2,002 $2,042 $2,083 $2,125 $2,167 $2,211 $2,255 $2,300

Yr 11 $0 $0 $0 $0 $0 $0 $0 $0 $0

Yr 12 $0 $0 $0 $0 $0 $0 $0 $0

Yr 13 $0 $0 $0 $0 $0 $0 $0

Yr 14 $0 $0 $0 $0 $0 $0

Yr 15 $0 $0 $0 $0 $0

Yr 16 $0 $0 $0 $0

Yr 17 $0 $0 $0

Balance of Development $0 $0

Future Build Out $0

For Sale Residential Property Transfer Taxes $67,831 $153,487 $69,147 $80,672 $91,306 $99,065 $92,132 $93,724 $99,838 $102,228 $87,432 $71,513 $72,943 $74,402 $75,890 $77,408 $78,956 $80,535 $82,146 $83,789



Table A-13 (Cont.)

Annual Property Transfer Tax Estimate

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Balance of 

Development
Future Build 

Out

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $75.0 $67.1 $67.1 $61.0 $29.3 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $26.6 $26.6 $32.2 $36.4 $43.0 $36.4 $36.4 $36.4 $39.5 $4.2 $0.0 $57.1

Appreciation Factor: Annual Rate Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Yr 18 Yr 19

Future Build 
Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

Commercial and Rental Residential Product

Year Property First Sold:

Yr 0 $27,501 $1,375 $1,403 $1,431 $1,459 $1,488 $1,518 $1,549 $1,579 $1,611 $1,643 $1,676 $1,710 $1,744 $1,779 $1,814 $1,851 $1,888 $1,925 $1,964

Yr 1 $68,992 $3,519 $3,589 $3,661 $3,734 $3,809 $3,885 $3,963 $4,042 $4,123 $4,205 $4,289 $4,375 $4,462 $4,552 $4,643 $4,736 $4,830 $4,927

Yr 2 $9,425 $481 $490 $500 $510 $520 $531 $541 $552 $563 $574 $586 $598 $610 $622 $634 $647 $660

Yr 3 $12,033 $614 $626 $638 $651 $664 $678 $691 $705 $719 $733 $748 $763 $778 $794 $810 $826

Yr 4 $20,692 $1,055 $1,076 $1,098 $1,120 $1,142 $1,165 $1,188 $1,212 $1,236 $1,261 $1,286 $1,312 $1,338 $1,365 $1,392

Yr 5 $21,106 $1,076 $1,098 $1,120 $1,142 $1,165 $1,188 $1,212 $1,236 $1,261 $1,286 $1,312 $1,338 $1,365 $1,392

Yr 6 $18,849 $961 $981 $1,000 $1,020 $1,041 $1,061 $1,083 $1,104 $1,126 $1,149 $1,172 $1,195 $1,219

Yr 7 $16,493 $841 $858 $875 $893 $911 $929 $947 $966 $986 $1,005 $1,025 $1,046

Yr 8 $16,823 $858 $875 $893 $911 $929 $947 $966 $986 $1,005 $1,025 $1,046

Yr 9 $20,768 $1,059 $1,080 $1,102 $1,124 $1,147 $1,169 $1,193 $1,217 $1,241 $1,266

Yr 10 $23,945 $1,221 $1,246 $1,271 $1,296 $1,322 $1,348 $1,375 $1,403 $1,431

Yr 11 $28,860 $1,472 $1,501 $1,531 $1,562 $1,593 $1,625 $1,658 $1,691

Yr 12 $24,912 $1,271 $1,296 $1,322 $1,348 $1,375 $1,403 $1,431

Yr 13 $25,410 $1,296 $1,322 $1,348 $1,375 $1,403 $1,431

Yr 14 $25,918 $1,322 $1,348 $1,375 $1,403 $1,431

Yr 15 $28,672 $1,462 $1,492 $1,521 $1,552

Yr 16 $3,130 $160 $163 $166

Yr 17 $0 $0 $0

Balance of Development $43,964 $2,242

Build Out $0

Commercial and Rental Residential Property Transfer Tax $27,501 $70,367 $14,346 $17,533 $26,916 $28,510 $27,477 $26,255 $27,622 $32,641 $37,114 $43,514 $41,330 $43,428 $45,592 $50,061 $26,409 $23,904 $68,346 $27,112

Total Annual Property Taxes to the City $95,332 $95,332 $223,854 $83,493 $98,206 $118,222 $127,575 $119,609 $119,980 $127,460 $134,869 $124,546 $115,027 $114,274 $117,830 $121,482 $127,469 $105,365 $104,440 $150,492

Source: HR&A



Table A-14
Motor Vehicle License Fee Estimates

Comprehensive V2 Amendment
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Motor Vehicle In Lieu Fee (MVLF) Adjustment

Base Year (2004) Assessed Valuation of the City (Millions) $15,596
Base Year (2004) Motor Vehicle In Lieu Fee Adjustment (MVLF) (Millions) $11.8

Cumulative AV of New Development (Millions) $173.3 $565.5 $669.5 $790.8 $937.4 $1,088.3 $1,211.5 $1,324.9 $1,442.1 $1,562.7 $1,654.4 $1,722.0 $1,784.2 $1,849.0 $1,916.5 $1,990.7 $2,020.2 $2,045.6 $2,152.4
AV Adjustment of Base Value (Millions) ($0.9) ($1.8) ($2.4) ($3.2) ($4.1) ($4.9) ($5.8) ($6.2) ($6.6) ($7.2) ($7.6) ($7.8) ($8.0) ($8.1) ($8.3) ($8.6) ($8.6) ($8.6) ($9.5)
Adjusted Cumulative AV Development (Millions) $172.4 $563.7 $667.1 $787.5 $933.3 $1,083.4 $1,205.7 $1,318.7 $1,435.5 $1,555.4 $1,646.9 $1,714.2 $1,776.2 $1,840.9 $1,908.2 $1,982.2 $2,011.6 $2,037.0 $2,143.0

Cumulative Citywide AV Growth (Millions) $15,769 $16,160 $16,263 $16,384 $16,530 $16,680 $16,802 $16,915 $17,032 $17,152 $17,243 $17,310 $17,372 $17,437 $17,504 $17,578 $17,608 $17,633 $17,739
Percent Increase in AV 1.11% 3.61% 4.28% 5.05% 5.98% 6.95% 7.73% 8.46% 9.20% 9.97% 10.56% 10.99% 11.39% 11.80% 12.23% 12.71% 12.90% 13.06% 13.74%

Cumulative MVLF generated by the Project $130,819 $427,626 $506,083 $597,465 $708,067 $821,894 $914,718 $1,000,412 $1,089,011 $1,180,029 $1,249,385 $1,300,481 $1,347,511 $1,396,568 $1,447,636 $1,503,779 $1,526,076 $1,545,327 $1,625,748

Total Annual MVLF Fees $130,819 $427,626 $506,083 $597,465 $708,067 $821,894 $914,718 $1,000,412 $1,089,011 $1,180,029 $1,249,385 $1,300,481 $1,347,511 $1,396,568 $1,447,636 $1,503,779 $1,526,076 $1,545,327 $1,625,748

1 As presented in the SPA Fiscal Impact Framework

Source: City of Chula Vista and HR&A



Table A-15
Estimated Onsite Retail Sales Tax

Average Est. HH Income1

Single Family Units $107,000
Multi Family Units

MF For Sale $70,000
MF Rental $70,364

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Future Build 

Out

Households
Single Family Units 247 327 377 447 517 587 604 604 604 604 604 604 604 604 604 604 604 604 604
Multi Family Units

MF For Sale 111 376 576 776 996 1,216 1,436 1,656 1,876 2,076 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172
MF Rental 323 448 508 568 648 728 808 888 968 1,068 1,183 1,298 1,413 1,528 1,643 1,769 1,769 1,769 1,769

Total Units 681 1,151 1,461 1,791 2,161 2,531 2,848 3,148 3,448 3,748 3,959 4,074 4,189 4,304 4,419 4,545 4,545 4,545 4,545

Employees 0 0 0 52 205 357 460 512 565 617 670 797 850 902 954 1,007 1,059 1,059 1,768

Aggregate HH Income $56,926,455 $92,831,909 $116,403,727 $142,115,545 $170,634,636 $199,153,727 $222,001,818 $243,030,909 $264,060,000 $285,096,364 $299,908,182 $308,000,000 $316,091,818 $324,183,636 $332,275,455 $341,141,273 $341,141,273 $341,141,273 $341,141,273
Average Annual Income/HH $83,592 $80,653 $79,674 $79,350 $78,961 $78,686 $77,950 $77,202 $76,584 $76,066 $75,754 $75,601 $75,458 $75,321 $75,192 $75,059 $75,059 $75,059 $75,059

Countywide Income/HH2 $83,935

Countywide Retail Exp/HH3 $36,583

Retail Expenditure/HH Adj. Factor for SPA 100% 96% 95% 95% 94% 94% 93% 92% 91% 91% 90% 90% 90% 90% 90% 89% 89% 89% 89%
Village Two Avg. Retail Expenditure/HH $36,434 $35,153 $34,726 $34,585 $34,415 $34,295 $33,975 $33,649 $33,379 $33,154 $33,017 $32,951 $32,888 $32,829 $32,773 $32,714 $32,714 $32,714 $32,714

Gross Retail Sales of Residents
Neighborhood Center 33% $8,187,811 $13,352,143 $16,742,511 $20,440,677 $24,542,618 $28,644,559 $31,930,832 $34,955,475 $37,980,119 $41,005,808 $43,136,213 $44,300,070 $45,463,928 $46,627,785 $47,791,643 $49,066,826 $49,066,826 $49,066,826 $49,066,826
Community Center 20% 4,962,310 8,092,208 10,146,976 12,388,289 14,874,314 17,360,339 19,352,019 21,185,136 23,018,254 24,852,005 26,143,159 26,848,527 27,553,896 28,259,264 28,964,632 29,737,470 29,737,470 29,737,470 29,737,470
Regional Center 4% 992,462 1,618,442 2,029,395 2,477,658 2,974,863 3,472,068 3,870,404 4,237,027 4,603,651 4,970,401 5,228,632 5,369,705 5,510,779 5,651,853 5,792,926 5,947,494 5,947,494 5,947,494 5,947,494
Super Regional Center 7% 1,736,808 2,832,273 3,551,442 4,335,901 5,206,010 6,076,119 6,773,207 7,414,798 8,056,389 8,698,202 9,150,106 9,396,985 9,643,863 9,890,742 10,137,621 10,408,115 10,408,115 10,408,115 10,408,115
Other Centers 36% 8,932,158 14,565,974 18,264,557 22,298,921 26,773,765 31,248,610 34,833,634 38,133,246 41,432,857 44,733,609 47,057,687 48,327,349 49,597,012 50,866,675 52,136,337 53,527,446 53,527,446 53,527,446 53,527,446

Onsite Capture
Neighborhood Center 60% $4,912,687 $8,011,286 $10,045,506 $12,264,406 $14,725,571 $17,186,735 $19,158,499 $20,973,285 $22,788,071 $24,603,485 $25,881,728 $26,580,042 $27,278,357 $27,976,671 $28,674,986 $29,440,095 $29,440,095 $29,440,095 $29,440,095
Community Center 30% $1,488,693 $2,427,662 $3,044,093 $3,716,487 $4,462,294 $5,208,102 $5,805,606 $6,355,541 $6,905,476 $7,455,601 $7,842,948 $8,054,558 $8,266,169 $8,477,779 $8,689,390 $8,921,241 $8,921,241 $8,921,241 $8,921,241
Regional Center 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Super Regional Center 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Centers 10% $893,216 $1,456,597 $1,826,456 $2,229,892 $2,677,377 $3,124,861 $3,483,363 $3,813,325 $4,143,286 $4,473,361 $4,705,769 $4,832,735 $4,959,701 $5,086,667 $5,213,634 $5,352,745 $5,352,745 $5,352,745 $5,352,745

Gross Retail Sales from SPA Employees

Annual Expenditure/Employee $1,175

Onsite Capture
Neighborhood Center 30% $0 $0 $0 $18,490 $72,231 $125,971 $162,086 $180,577 $199,067 $217,558 $236,048 $280,976 $299,466 $317,957 $336,447 $354,937 $373,428 $373,428 $623,048
Community Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 10% 0 0 0 6,163 24,077 41,990 54,029 60,192 66,356 72,519 78,683 93,659 99,822 105,986 112,149 118,312 124,476 124,476 207,683

Total Taxable Retail Sales % Taxable
Neighborhood Center 64% $3,144,120 $5,127,223 $6,429,124 $7,861,054 $9,470,593 $11,080,132 $12,365,175 $13,538,472 $14,711,769 $15,885,467 $16,715,376 $17,191,051 $17,649,807 $18,108,562 $18,567,317 $19,068,821 $19,080,655 $19,080,655 $19,240,412
Community Center 77% 1,146,294 1,869,300 2,343,951 2,861,695 3,435,967 4,010,238 4,470,316 4,893,767 5,317,217 5,740,813 6,039,070 6,202,010 6,364,950 6,527,890 6,690,830 6,869,356 6,869,356 6,869,356 6,869,356
Regional Center 97% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 100% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 97% 866,419 1,412,900 1,771,662 2,168,974 2,620,410 3,071,846 3,431,271 3,757,311 4,083,352 4,409,504 4,640,918 4,778,602 4,907,738 5,036,873 5,166,009 5,306,925 5,312,904 5,312,904 5,393,614
Total Taxable Retail Sales $5,156,833 $8,409,423 $10,544,738 $12,891,723 $15,526,969 $18,162,216 $20,266,762 $22,189,549 $24,112,337 $26,035,784 $27,395,364 $28,171,663 $28,922,494 $29,673,325 $30,424,156 $31,245,102 $31,262,914 $31,262,914 $31,503,382

Annual Sales Taxes to the City @ 1% $51,568 $84,094 $105,447 $128,917 $155,270 $181,622 $202,668 $221,895 $241,123 $260,358 $273,954 $281,717 $289,225 $296,733 $304,242 $312,451 $312,629 $312,629 $315,034
1Derived based on estimate of mortgage payment as 25% of income and 20 percent down.
2American Community Survey 2009
3Board of Equalization 2009 Annual Data per county capita

Source: City of Chula Vista and HR&A



Table A-16
Estimated Offsite Retail Sales Tax

Average Est. HH Income1

Single Family Units $107,000
Multi Family Units

MF For Sale $70,000
MF Rental $70,364

Comprehensive V2 Amendment

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17

Households
Single Family Units 247 327 377 447 517 587 604 604 604 604 604 604 604 604 604 604 604 604 604
Multi Family Units

MF For Sale 111 376 576 776 996 1,216 1,436 1,656 1,876 2,076 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172 2,172
MF Rental 323 448 508 568 648 728 808 888 968 1,068 1,183 1,298 1,413 1,528 1,643 1,769 1,769 1,769 1,769
MF Mixed Use 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

Total Units 681 1,151 1,461 1,791 2,161 2,531 2,848 3,148 3,448 3,748 3,959 4,074 4,189 4,304 4,419 4,545 4,545 4,545 4,545

Employees 0 0 0 52 205 357 460 512 565 617 670 797 850 902 954 1,007 1,059 1,059 1,768

Aggregate HH Income $56,926,455 $92,831,909 $116,403,727 $142,115,545 $170,634,636 $199,153,727 $222,001,818 $243,030,909 $264,060,000 $285,096,364 $299,908,182 $308,000,000 $316,091,818 $324,183,636 $332,275,455 $341,141,273 $341,141,273 $341,141,273 $341,141,273
Average Annual Income/HH $83,592 $80,653 $79,674 $79,350 $78,961 $78,686 $77,950 $77,202 $76,584 $76,066 $75,754 $75,601 $75,458 $75,321 $75,192 $75,059 $75,059 $75,059 $75,059

Countywide Income/HH2 $83,935

Countywide Retail Exp/HH3 $36,583

Retail Expenditure/HH Adj. Factor for SPA 100% 96% 95% 95% 94% 94% 93% 92% 91% 91% 90% 90% 90% 90% 90% 89% 89% 89% 89%
Project Avg. Retail Expenditure/HH $36,434 $35,152.95 $34,726 $34,585 $34,415 $34,295 $33,975 $33,649 $33,379 $33,154 $33,017 $32,951 $32,888 $32,829 $32,773 $32,714 $32,714 $32,714 $32,714

Gross Retail Sales of Residents
Neighborhood Center 33% $8,187,811 $13,352,143 $16,742,511 $20,440,677 $24,542,618 $28,644,559 $31,930,832 $34,955,475 $37,980,119 $41,005,808 $43,136,213 $44,300,070 $45,463,928 $46,627,785 $47,791,643 $49,066,826 $49,066,826 $49,066,826 $49,066,826
Community Center 20% 4,962,310 8,092,208 10,146,976 12,388,289 14,874,314 17,360,339 19,352,019 21,185,136 23,018,254 24,852,005 26,143,159 26,848,527 27,553,896 28,259,264 28,964,632 29,737,470 29,737,470 29,737,470 29,737,470
Regional Center 4% 992,462 1,618,442 2,029,395 2,477,658 2,974,863 3,472,068 3,870,404 4,237,027 4,603,651 4,970,401 5,228,632 5,369,705 5,510,779 5,651,853 5,792,926 5,947,494 5,947,494 5,947,494 5,947,494
Super Regional Center 7% 1,736,808 2,832,273 3,551,442 4,335,901 5,206,010 6,076,119 6,773,207 7,414,798 8,056,389 8,698,202 9,150,106 9,396,985 9,643,863 9,890,742 10,137,621 10,408,115 10,408,115 10,408,115 10,408,115
Other Centers 36% 8,932,158 14,565,974 18,264,557 22,298,921 26,773,765 31,248,610 34,833,634 38,133,246 41,432,857 44,733,609 47,057,687 48,327,349 49,597,012 50,866,675 52,136,337 53,527,446 53,527,446 53,527,446 53,527,446

Off Site Share
Neighborhood Center 40% $0 $5,340,857 $6,697,004 $8,176,271 $9,817,047 $11,457,823 $12,772,333 $13,982,190 $15,192,047 $16,402,323 $17,254,485 $17,720,028 $18,185,571 $18,651,114 $19,116,657 $19,626,730 $19,626,730 $19,626,730 $19,626,730
Community Center 70% $0 $5,664,546 $7,102,883 $8,671,803 $10,412,020 $12,152,237 $13,546,413 $14,829,595 $16,112,778 $17,396,403 $18,300,211 $18,793,969 $19,287,727 $19,781,485 $20,275,242 $20,816,229 $20,816,229 $20,816,229 $20,816,229
Regional Center 100% $0 $1,618,442 $2,029,395 $2,477,658 $2,974,863 $3,472,068 $3,870,404 $4,237,027 $4,603,651 $4,970,401 $5,228,632 $5,369,705 $5,510,779 $5,651,853 $5,792,926 $5,947,494 $5,947,494 $5,947,494 $5,947,494
Super Regional Center 100% $1 $2,832,273 $3,551,442 $4,335,901 $5,206,010 $6,076,119 $6,773,207 $7,414,798 $8,056,389 $8,698,202 $9,150,106 $9,396,985 $9,643,863 $9,890,742 $10,137,621 $10,408,115 $10,408,115 $10,408,115 $10,408,115
Other Centers 90% $32,791 $13,109,377 $16,438,101 $20,069,029 $24,096,389 $28,123,749 $31,350,271 $34,319,921 $37,289,571 $40,260,248 $42,351,918 $43,494,614 $44,637,311 $45,780,007 $46,922,704 $48,174,702 $48,174,702 $48,174,702 $48,174,702

Chula Vista Capture
Neighborhood Center 80% $6,550,249 $4,272,686 $5,357,603 $6,541,017 $7,853,638 $9,166,259 $10,217,866 $11,185,752 $12,153,638 $13,121,859 $13,803,588 $14,176,022 $14,548,457 $14,920,891 $15,293,326 $15,701,384 $15,701,384 $15,701,384 $15,701,384
Community Center 80% $3,969,848 $4,531,636 $5,682,307 $6,937,442 $8,329,616 $9,721,790 $10,837,131 $11,863,676 $12,890,222 $13,917,123 $14,640,169 $15,035,175 $15,430,182 $15,825,188 $16,220,194 $16,652,983 $16,652,983 $16,652,983 $16,652,983
Regional Center 70% $694,723 $1,132,909 $1,420,577 $1,734,361 $2,082,404 $2,430,447 $2,709,283 $2,965,919 $3,222,556 $3,479,281 $3,660,042 $3,758,794 $3,857,545 $3,956,297 $4,055,048 $4,163,246 $4,163,246 $4,163,246 $4,163,246
Super Regional Center 60% $1,042,085 $1,699,364 $2,130,865 $2,601,541 $3,123,606 $3,645,671 $4,063,924 $4,448,879 $4,833,833 $5,218,921 $5,490,063 $5,638,191 $5,786,318 $5,934,445 $6,082,573 $6,244,869 $6,244,869 $6,244,869 $6,244,869
Other Centers 40% $3,572,863 $5,243,751 $6,575,241 $8,027,611 $9,638,555 $11,249,499 $12,540,108 $13,727,968 $14,915,828 $16,104,099 $16,940,767 $17,397,846 $17,854,924 $18,312,003 $18,769,081 $19,269,881 $19,269,881 $19,269,881 $19,269,881

Future Build Out



Table A-16 (Cont.)
Estimated Offsite Retail Sales Tax

Average Est. HH Income1

Single Family Units $107,000
Multi Family Units

MF For Sale $70,000
MF Rental $70,364

Comprehensive V2 Amendment
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Gross Retail Sales from SPA Employees

Annual Expenditure/Employee $1,175

Offsite Spending
Neighborhood Center 25% $0 $0 $0 $15,409 $60,192 $104,976 $135,072 $150,481 $165,889 $181,298 $196,707 $234,147 $249,555 $264,964 $280,372 $295,781 $311,190 $311,190 $519,206
Community Center 20% 0 0 0 12,327 48,154 83,981 108,058 120,385 132,711 145,038 157,365 187,317 199,644 211,971 224,298 236,625 248,952 248,952 415,365
Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 15% 0 0 0 9,245 36,115 62,986 81,043 90,288 99,534 108,779 118,024 140,488 149,733 158,978 168,223 177,469 186,714 186,714 311,524

Chula Vista Capture
Neighborhood Center 80% $0 $0 $0 $12,327 $48,154 $83,981 $108,058 $120,385 $132,711 $145,038 $157,365 $187,317 $199,644 $211,971 $224,298 $236,625 $248,952 $248,952 $415,365
Community Center 80% $0 $0 $0 $9,862 $38,523 $67,185 $86,446 $96,308 $106,169 $116,031 $125,892 $149,854 $159,715 $169,577 $179,438 $189,300 $199,161 $199,161 $332,292
Regional Center 70% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Super Regional Center 60% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Centers 40% $0 $0 $0 $3,698 $14,446 $25,194 $32,417 $36,115 $39,813 $43,512 $47,210 $56,195 $59,893 $63,591 $67,289 $70,987 $74,686 $74,686 $124,610

Taxable Retail Sales % Taxable
Neighborhood Center 64% $4,192,159 $2,734,519 $3,428,866 $4,194,140 $5,057,147 $5,920,153 $6,608,591 $7,235,927 $7,863,264 $8,490,814 $8,935,010 $9,192,537 $9,438,784.64 $9,685,032 $9,931,279.12 $10,200,326 $10,208,215.05 $10,208,215 $10,314,720
Community Center 77% $3,056,783 $3,489,360 $4,375,376 $5,349,424 $6,443,467 $7,537,510 $8,411,154 $9,209,188 $10,007,221 $10,805,528 $11,369,867 $11,692,472 $12,004,221 $12,315,969 $12,627,717 $12,968,558 $12,976,151 $12,976,151 $13,078,662
Regional Center 97% $673,882 $1,098,922 $1,377,959 $1,682,330 $2,019,932 $2,357,534 $2,628,004 $2,876,942 $3,125,879 $3,374,902 $3,550,241 $3,646,030 $3,741,819 $3,837,608 $3,933,397 $4,038,348 $4,038,348 $4,038,348 $4,038,348
Super Regional Center 100% $1,042,085 $1,699,364 $2,130,865 $2,601,541 $3,123,606 $3,645,671 $4,063,924 $4,448,879 $4,833,833 $5,218,921 $5,490,063 $5,638,191 $5,786,318 $5,934,445 $6,082,573 $6,244,869 $6,244,869 $6,244,869 $6,244,869
Other Centers 97% $3,465,677 $5,086,438 $6,377,983 $7,790,370 $9,363,412 $10,936,453 $12,195,350 $13,351,161 $14,506,973 $15,663,182 $16,478,337 $16,930,420 $17,377,373 $17,824,326 $18,271,280 $18,760,642 $18,764,229 $18,764,229 $18,812,655
Total Taxable Retail Sales $12,430,586 $14,108,603 $17,691,050 $21,617,804 $26,007,563 $30,397,321 $33,907,024 $37,122,097 $40,337,170 $43,553,348 $45,823,519 $47,099,650 $48,348,515 $49,597,380 $50,846,245 $52,212,743 $52,231,813 $52,231,813 $52,489,254
Annual Sales Taxes to the City @ 1% $124,306 $141,086 $176,911 $216,178 $260,076 $303,973 $339,070 $371,221 $403,372 $435,533 $458,235 $470,997 $483,485 $495,974 $508,462 $522,127 $522,318 $522,318 $524,893

1Derived based on estimate of mortgage payment as 25% of income and 20 percent down.
2American Community Survey 2009
3Board of Equalization 2009 Annual Data per county capita

Source: City of Chula Vista and HR&A



Table A-17
Village Two Amendment - Revenue Summary (2009 $)

Comprehensive V2 Amendment
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out
Revenue Drivers

Population(Persons) 2,206 3,729 4,734 5,803 7,002 8,200 9,228 10,200 11,172 12,144 12,827 13,200 13,572 13,945 14,318 14,726 14,726 14,726 14,726
Private Employment (Employees) 0 0 0 52 205 357 460 512 565 617 670 797 850 902 954 1,007 1,059 1,059 1,768
Dwelling Units 681 1,151 1,461 1,791 2,161 2,531 2,848 3,148 3,448 3,748 3,959 4,074 4,189 4,304 4,419 4,545 4,545 4,545 4,545
Retail Commercial (SF) 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000 130,000
Industrial Land (Acres) 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 82.5
Residential Land (Acres) 42.7 87.9 117.0 151.8 188.9 226.0 248.1 265.5 282.8 300.1 312.3 318.9 325.6 332.2 338.8 346.1 346.1 346.1 346.1

Annual Revenues
Revenue 

Factors
Revenue Adjustment Factor 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115%

Population(Persons) $3.86 $9,791 $16,548 $21,005 $25,750 $31,069 $36,389 $40,946 $45,259 $49,573 $53,886 $56,919 $58,573 $60,226 $61,880 $63,533 $65,344 $65,344 $65,344 $65,344
Private Employment (Employees) $19.45 $0 $0 $0 $1,173 $4,581 $7,989 $10,279 $11,452 $12,624 $13,797 $14,969 $17,819 $18,991 $20,164 $21,336 $22,509 $23,682 $23,682 $39,512
Dwelling Units $3.60 $2,815 $4,758 $6,040 $7,404 $8,933 $10,463 $11,773 $13,014 $14,254 $15,494 $16,366 $16,842 $17,317 $17,792 $18,268 $18,789 $18,789 $18,789 $18,789
Retail Commercial (SF) $0.07 $0 $0 $0 $0 $3,107 $6,213 $7,767 $7,767 $7,767 $7,767 $7,767 $10,097 $10,097 $10,097 $10,097 $10,097 $10,097 $10,097 $10,097
Industrial (Acres) $744.34 $0 $0 $0 $2,566 $5,132 $7,698 $10,265 $12,831 $15,397 $17,963 $20,529 $23,095 $25,661 $28,228 $30,794 $33,360 $35,926 $35,926 $70,569
Residential Land (Acres) $1,569.01 $77,028 $158,405 $210,956 $273,705 $340,616 $407,528 $447,419 $478,644 $509,868 $541,093 $563,054 $575,024 $586,993 $598,962 $610,932 $624,046 $624,046 $624,046 $624,046
Property Taxes $183,410 $183,410 $599,537 $709,535 $837,654 $992,719 $1,152,306 $1,282,446 $1,402,590 $1,526,807 $1,654,415 $1,751,653 $1,823,291 $1,889,227 $1,958,006 $2,029,604 $2,108,317 $2,139,578 $2,279,319
Property Transfer Taxes $95,332 $95,332 $223,854 $83,493 $98,206 $118,222 $127,575 $119,609 $119,980 $127,460 $134,869 $124,546 $115,027 $114,274 $117,830 $121,482 $127,469 $105,365 $150,492
MVLF Revenues $130,819 $427,626 $506,083 $597,465 $708,067 $821,894 $914,718 $1,000,412 $1,089,011 $1,180,029 $1,249,385 $1,300,481 $1,347,511 $1,396,568 $1,447,636 $1,503,779 $1,526,076 $1,545,327 $1,625,748
Sales and Use Tax $175,874 $225,180 $282,358 $345,095 $415,345 $485,595 $541,738 $593,116 $644,495 $695,891 $732,189 $752,713 $772,710 $792,707 $812,704 $834,578 $834,947 $834,947 $839,926
Total Annual Revenues $675,068 $1,111,258 $1,849,833 $2,046,185 $2,452,710 $2,894,710 $3,264,785 $3,564,549 $3,865,558 $4,180,186 $4,450,462 $4,630,841 $4,777,824 $4,929,898 $5,091,135 $5,263,588 $5,374,692 $5,403,101 $5,723,842

Source: HR&A



Table A-18
Net Fiscal Impacts
Village Two Amendment

CPI ( San Diego Area)1 258.96      
242.27      

Comprehensive V2 Amendment
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069         1.069        

Total Expenditures $762,848 $1,296,660 $1,648,457 $2,033,234 $2,530,553 $3,027,872 $3,495,883 $3,839,754 $4,183,626 $4,559,057 $4,803,440 $4,991,381 $5,128,451 $5,265,520 $5,402,590 $5,551,957 $5,560,474 $5,560,474 $5,688,890

Total Revenues $721,560 $1,187,790 $1,977,230 $2,187,104 $2,621,626 $3,094,067 $3,489,629 $3,810,038 $4,131,777 $4,468,073 $4,756,963 $4,949,765 $5,106,870 $5,269,417 $5,441,759 $5,626,089 $5,744,845 $5,775,210 $6,118,040

Net Fiscal Impacts (2014 Dollars) ($41,288) ($108,870) $328,773 $153,870 $91,073 $66,195 ($6,254) ($29,716) ($51,849) ($90,984) ($46,477) ($41,616) ($21,580) $3,897 $39,168 $74,132 $184,370 $214,735 $429,149

1Bureau of Labor Statistics

Source: HR&A
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Table B-1

Proposed Land Uses

Base Village 2 Amended Village 2

Land Use SPA SPA
 

Single Family Residential Units 674 (159.8 Ac.) 604 (120.7 Ac.)

Baldwin & Sons (B&S) Product 451 (112.1 Ac.) 381 (73.0 Ac.)

Other Developers 223 (47.7 Ac.)* 223 (47.7 Ac.)*

Multi-Family Residential Units 2,309 (174.30 Ac.) 3,941 (225.40 Ac.)

B& S MF - For Sale 1,037 (86.8 Ac.) 1,711 (109.0 Ac.)

B&S MF - Rental 325 (23.6 Ac.) 930.0 (38.5 Ac.)

B& S Mixed Use (Rental) 60 (8.5 Ac.) 413 (22.5 Ac.)

Other Developer - MF For Sale 461 (39.2 Ac.)* 461 (39.2 Ac.)*

Other Developer Rental 426 (16.2 Ac.)* 426 (16.2 Ac.)*

Industrial Acres 94.40 82.50

Mixed Use and Commercial SF 130,000              130,000            

Mixed Use Retail SF ( MU1- MU3) 30,000               30,000             

Shopping Center Retail SF 100,000             (12.5 Ac.) 100,000           

Park Acres1
58.7 70.9

   Park Acres Attributable to Other Villages 31.6 31.6

   Park in Lieu Fee Acres 0.0 0.262

   Park Acres Attributed to Village 2 27.1 39.0

CPF 6.30 12.6

School 10.3 19.8

Public Safety 0.0 0.0

Subtotal Developed Acres 2
469.8 485.4

Open Space 204.6 212.9

Other Acres/ROW 59.5 63.5

Future Development Acres 3 31.9 4.0

Total Acres 765.8 765.8
Population
Single Family Persons/DU@ 3.24 2,184 1,957
Multi Family Persons/DU@ 3.24 7,481 12,769
Total Est. Population 9,665 14,726

Employment Employes Per Unit
Retail SF/Emp 400 Per SF 325 325
General Industrial 12.3 Per Ac. 466 408
Research/Limited Industrial 20.9 Per Ac. 1,184 1,035
Total Est. Employment 1,976 1,768
1Park acres include 46.5 acres of park requariement that will be satisfied in Village 4.
2Excludes the park acres that will be satisfied in Village 4.
3Evaluated as Open Space for purposes of this analysis.
*Other developers hold 1,110 dwelling units.  The Developer estimated the distribution of acres based on existing units.
Source: Developers, City of Chula Vista and HR&A



Table B-2

Land Use Absorption
Base V2 SPA

Future
2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 Build 

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Out

Cumulative Land Use Program

Single Family Residential Units 247 327 377 447 517 587 657 674 674 674 674 674 674 674 674 674 674 674 674

Multi-Family Residential Units 434 824 1,084 1,344 1,644 1,944 2,244 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309 2,309

MF For Sale 111 376 576 776 996 1,216 1,436 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498
MF Rental 
(includes Multi-Use Residential)

323 448 508 568 648 728 808 811 811 811 811 811 811 811 811 811 811 811 811

Industrial Acres 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 94.4

Retail Commercial SF 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 130,000

Parks 7.5 17.6 24.2 31.9 40.2 48.5 56.8 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7 58.7
Park Acres Attributable to Village 2 3.5 8.1 11.2 14.7 18.6 22.4 26.2 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1

CPF 0.00 0.00 0.00 0.00 0.00 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30 6.30

School 0.0 0.0 0.0 0.0 0.0 0.0 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3 10.3

Public Safety 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Developed Acres 44.3 104.1 142.9 191.4 247.1 309.2 373.3 387.5 390.5 393.5 396.5 399.5 402.5 405.5 408.5 411.5 414.5 414.5 469.8

Open Space 19.3 45.3 62.2 83.4 107.6 134.6 162.6 168.8 170.1 171.4 172.7 174.0 175.3 176.6 177.9 179.2 180.5 180.5 204.6

Other Acres/ROW 5.6 13.2 18.1 24.2 31.3 39.2 47.3 49.1 49.5 49.8 50.2 50.6 51.0 51.4 51.7 52.1 52.5 52.5 59.5

Future Development Acres 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 31.9

Total Acres 69.2 162.6 223.2 299.0 386.1 483.0 583.1 605.4 610.0 614.7 619.4 624.1 628.8 633.5 638.2 642.9 647.5 647.5 765.8
Cumulative Population
Single Family Persons/DU@ 3.24 800 1,059 1,221 1,448 1,675 1,902 2,129 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184 2,184
Multi Family Persons/DU@ 3.24 1,406 2,670 3,512 4,355 5,327 6,299 7,271 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481 7,481
Total Est. Population 2,206 3,729 4,734 5,803 7,002 8,200 9,399 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665

Cumulative Employment

Retail SF/Emp@ 400  0 0 0 0 100 200 250 250 250 250 250 250 250 250 250 250 250 250 325

General Industrial, Emp/Acre 12    0 0 0 15 30 44 59 74 89 104 119 133 148 163 178 193 207 207 466

Research Industrial, Emp/Acre 21    0 0 0 38 75 113 151 188 226 263 301 339 376 414 452 489 527 527 1,184

Total Est. Employment 0 0 0 52 205 357 460 512 565 617 670 722 775 827 879 932 984 984 1,976
Source: Developer and HR&A



Table B-3

Employment Density Calculation

Land Use
FAR 

Estimate
Units Per 

Acre Employmnet Factor
Building 

Efficiency
Occupancy 

Rate
Employees/
Acre

Retail 0.30 FAR 13,068     400 SF/Emp 80% 90% 23.52        

Office 0.80 FAR 34,848     250 SF/Emp 80% 90% 100.36      

General Industrial 0.35 FAR 15,246     1000 SF/Emp 90% 90% 12.35        

Research/Limited Industrial 0.40 FAR 17,424     600 SF/Emp 80% 90% 20.91        

Source: City of Chula Vista, CoStar, and HR&A

Table B-4

Commercial Assessed Value Calculation

Commercial Land Uses
FAR 

Estimate
Units Per 

Acre
Mo. Rent 

/SF
Building 

Efficiency
Occupancy 

Rate

Admin 
/Vacancy 

Cost
Net 

Income/SF Cap Rate Assessed Value Per Unit

Mixed Use Retail $1.85 80% 90% 5% $15.18 8.00% $189.81 Per SF

Shopping Center Retail 0.30 FAR 13,068     SF $2.25 80% 90% 5% $18.47 8.00% $230.85 Per SF

Office 0.80 FAR 34,848 SF $2.00 80% 90% 20% $13.82 7.50% $6,423,183 Per Acre

General Industrial 0.35 FAR 15,246 SF $0.60 90% 90% 10% $5.25 7.75% $1,032,557 Per Acre

Research/Limited Industrial 0.40 FAR 17,424 SF $0.95 80% 90% 10% $7.39 7.75% $1,660,833 Per Acre

Source:  CoStar, CB Richard Ellis Cap Rate Survey, Developers and HR&A



Table B-5

Chula Vista - Expenditure Real Inflation Adjustment1

2005 2006 2007 2008 2009
5 Year 

Average
Population 216,961 223,604 227,850 231,157 234,011
Households 70,916 73,365 74,527 75,259 75,752
City Staff 1,169 1,227 1,264 1,249 1,110

Revenues (Actuals) $137,763,583 $157,809,965 $161,564,721 $153,938,093 $140,502,938
Expenditures (Actuals) $142,195,531 $160,826,968 $166,056,406 $155,021,736 $140,365,277

CPI (San Diego Area) 220.6 228.1 233.3 242.3 242.3

Expenditure/Capita $655.40 $719.25 $728.80 $670.63 $599.82
Revenues/Capita $634.97 $705.76 $709.08 $665.95 $600.41

2009 CPI Adjustment Factor 1.10 1.06 1.04 1.00 1.00

Exp/Cap in 2009 Dollars $719.87 $764.02 $756.91 $670.63 $599.82
Rev/Cap in 2009 Dollars $697.43 $749.69 $736.44 $665.95 $600.41

Expenditure  Adjustment Factor 120% 127% 126% 112% 100% 117%
Revenue Adjustment Factor 116% 125% 123% 111% 100% 115%
(Relative to 2009 Levels)

1Provided by the City of Chula Vista

Source: City of Chula Vista and HR&A



Table B-6

Citywide Cost Factors by Function/Department1

Land Uses

Population Retail Office Hotel Industrial Parks ( per acre) Public Use Open Space Other Residential

(Per Person) (Per Acre) (Per Acre) (Per Acre) (Per Acre) Private Public (Per Acre) (Per Acre) (Per Acre) (Per DU)

Legislative and Administration
City Council $2.00
Boards and Commissions
City Clerk $1.37
City Attorney $80.11 $86.52 $51.21 $21.13 $12.11
Administration $0.29 $0.35
Management and Information Services $4.60
Human Resources

Development and Maintenance Services
Economic Development Function $0.00 $301.43 $325.55 $192.68 $79.51 $0.00
Planning and Building Services $0.00 $203.44 $219.57 $130.70 $55.00 $31.70 $30.69
Engineering $274.44 $145.29 $64.57 $27.44 $15.53 $16.85 $3.07
Public Works $5,914.17 $3,131.03 $1,391.57 $591.42 $69.58 $347.89 $347.89 $68.43
General Services

Public Safety
Police (Excluding Residential) $11.01 $6,836.27 $6,836.27 $6,836.27 $1,006.09 $2,202.49 $2,202.49 $2,202.49
Fire (Excluding Residential) $1.05 $2,917.22 $2,917.22 $2,917.22 $396.88 $160.46 $160.46 $160.46 $160.46 $160.46

Culture and Leisure
Parks and Recreation $18.90
Library $37.32 $4.77
Nature Center

Sub-Total Unit Cost $76.53 $16,527.08 $13,661.45 $11,584.21 $2,177.48 $160.46 $2,448.06 $2,710.85 $160.46 $2,759.40 $119.40

Acre to SF Density Adjustment Factors 0.00008

Total - Density Adjusted Unit Costs $76.53 $1.36 $13,661.45 $11,584.21 $2,177.48 $160.46 $2,448.06 $2,710.85 $160.46 $2,759.40 $119.40

1All Cost Factors and Subtotal Cost factors provided by the City

Source: City of Chula Vista and HR&A



Table B-7
Dwelling Unit Public Safety Costs 

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Project Residential Units 681 1,151 1,461 1,791 2,161 2,531 2,901 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983

Current Service Costs
Police Service Costs/ DU $293.70
Fire Service Costs/ DU $210.64

Annual Public Safety (Allocated to Project Dwelling Units)
Police $200,010 $338,049 $429,096 $526,017 $634,686 $743,355 $852,024 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107 $876,107
Fire $143,446 $242,447 $307,745 $377,256 $455,193 $533,130 $611,067 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339 $628,339
Total Annual Public Safety Costs $343,456 $580,495 $736,841 $903,273 $1,089,879 $1,276,485 $1,463,090 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446 $1,504,446

Source: City of Chula Vista and HR&A



Table B-8
Base Village Two SPA - Expenditure Summary (2009 $)

Base V2 SPA
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Incremental Build Out
Expense Drivers Unit Cost Development

Dwelling Units 681 1,151 1,461 1,791 2,161 2,531 2,901 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983
Population 2,206 3,729 4,734 5,803 7,002 8,200 9,399 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665
Retail (SF) 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 130,000 130,000
Industrial Acres 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 94.4 94.4
Park Acres 3.5 8.1 11.2 14.7 18.6 22.4 26.2 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1 27.1

Open Space & ROW Acres1 24.9 58.5 80.3 107.6 138.9 173.8 209.9 217.8 219.5 221.2 222.9 224.6 226.3 228.0 229.6 231.3 233.0 233.0 296.0 296.0
Public Use Acres (School and Public Safety) 0.0 0.0 0.0 0.0 0.0 6.3 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6 16.6

Expenditure Adjustment Factor 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117% 117%

Retail (SF) $1.36 $0 $0 $0 $0 $63,457 $126,914 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $158,643 $206,235 $206,235
Industrial (Acres) $2,177.48 $0 $0 $0 $7,648 $15,296 $22,944 $30,592 $38,240 $45,888 $53,536 $61,184 $68,832 $76,479 $84,127 $91,775 $99,423 $107,071 $107,071 $240,655 $240,655
Park (Acres) $2,448.06 $9,932 $23,349 $32,040 $42,256 $53,223 $64,189 $75,156 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672 $77,672
Population (Persons) $76.53 $197,688 $334,125 $424,115 $519,911 $627,319 $734,726 $842,134 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938 $865,938
Open Space & ROW (Acres) $160.46 $4,676 $10,994 $15,086 $20,213 $26,100 $32,652 $39,423 $40,924 $41,241 $41,558 $41,875 $42,192 $42,509 $42,825 $43,142 $43,459 $43,776 $43,776 $55,607 $55,607
Public Use (Acres) $2,710.85 $0 $0 $0 $0 $0 $19,995 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684 $52,684
Expenditures Allocated to DUs (excluding Public Safety) $119.40 $95,200 $160,904 $204,240 $250,372 $302,096 $353,821 $405,545 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008 $417,008
Public Safety Costs Allocated to DUs $402,106 $679,624 $862,667 $1,057,520 $1,275,992 $1,494,463 $1,712,935 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353 $1,761,353
Total Est. Annual Expenditures (2009 Dollars) $709,602 $1,208,995 $1,538,149 $1,897,921 $2,363,482 $2,849,704 $3,317,111 $3,412,461 $3,420,426 $3,428,391 $3,436,355 $3,444,320 $3,452,285 $3,460,250 $3,468,214 $3,476,179 $3,484,144 $3,484,144 $3,677,152 $3,677,152

1Includes Future Development Acres
Source:  HR&A



Table B-9

City of Chula Vista - Discretionary Revenues (Based on the FY 2009 Amended Budget)

Non-Departmental Revenue Categories Discretionary Revenues Program Revenues Net Revenues Revenue Distribution

Amended  Budget 2009 (Estimate) Fixed Revenues Variable Revenues

Property Taxes

Current Taxes - Secured $28,363,165 $28,363,165 $28,363,165

State Secured - Unitary $300,000 $300,000 $300,000

Current Taxes - Unsecured $979,200 $979,200 $979,200

Delinquent Taxes $590,000 $590,000 $590,000

Subtotal $30,232,365 $0 $30,232,365 $0 $30,232,365

Other Local Taxes

Sales and Use Taxes $29,677,977 $29,677,977 $29,677,977

Franchise Fees $8,732,093 $8,732,093 $8,732,093

Utility Taxes $7,122,095 $7,122,095 $7,122,095

Business License Tax $1,322,847 $1,322,847 $1,322,847

Transient Occupancy Taxes $2,752,514 $2,752,514 $2,752,514

Real Property Transfer Tax $841,402 $841,402 $841,402

Subtotal $50,448,928 $0 $50,448,928 $0 $50,448,928

Use of Money and Property

Subtotal $4,163,212 $0 $4,163,212 $4,163,212 $0

Revenues from other Agencies

Sales Tax: Public Safety Augment $875,347 $875,347 $875,347

State Homeowners Property Tax Relief $282,800 $282,800 $282,800

State Motor Vehicle Licenses $20,215,866 $20,215,866 $20,215,866

Other Revenues from other Agencies $4,324,532 $4,324,532 $4,324,532

Subtotal $25,698,545 $25,698,545 $25,698,545

Charges for Services1

Subtotal $8,854,774 $0 $8,854,774 $8,854,774 $0

Other Revenues (less CIP)2

Subtotal $10,580,609 $0 $10,580,609 $10,580,609 $0

Transfers In

Subtotal $12,272,473 $0 $12,272,473 $12,272,473 $0

Total Discretionary Revenues (Less CIP Transfers) $142,250,906 $0 $142,250,906 $35,871,068 $106,379,838

1Includes Licenses and Permits
2Other Revenue excludes funds from the CIP fund.  Fines, Forfeitures, and Penalties are included in this category.

Source: City of Chula Vista



Table B-10
Chula Vista - Other Discretionary Revenue Allocation Factors (Based on 2009 Information)

2009 Citywide Conditions
Population 226,694
Dwelling Units 78,615
Employees 71,153

Land Uses Developed Acres Employees AV Share (Estimates)
(estimated)

Commercial (Retail and Office) 2,048 46,842 25%
Industrial 917 21,162 8%
Residential 9,565 67%
Subtotal Taxable 12,530 68,004

Other (Parks, Public/Quasi-public, Open Space) 7,171 3,149
Total 19,702 71,153

Incremental Revenue Factors by Development Unit
Revenue Category 2009 Revenues Allocation Method Share Allocation  Units
Property Taxes
Current Taxes - Secured $28,363,165 Calculated Separately

State Secured - Unitary $300,000 Commercial AV 25% $36.61 Acres
Industrial AV 8% $26.17 Acres
Residential AV 67% $21.01 Acres

Current Taxes - Unsecured $979,200 Commercial AV 25% $119.51 Acres
Industrial AV 8% $85.42 Acres
Residential AV 67% $68.59 Acres

Delinquent Taxes $590,000 Commercial AV 25% $72.01 Acres
Industrial AV 8% $51.47 Acres
Residential AV 67% $41.33 Acres

Other Local Taxes
Sales and Use Taxes $29,677,977 Calculated Separately

Franchise Fees1 $8,732,093 Commercial Land 7% $298.40 Acres
Industrial Land 3% $285.66 Acres
Residential Land 90% $821.63 Acres

Utility Taxes1 with Adjustment2 $6,777,386 Commercial Land 9% $297.77 Acres
Industrial Land 4% $295.62 Acres
Residential Land 87% $616.45 Acres

Business License Tax $1,322,847 Employees (Non-Public) $19.45 Employees

Transient Occupancy Taxes $2,752,514 Not Included 

Real Property Transfer Tax $841,402 Calculated Separately

Revenues from Other Agencies
Sales Tax: Public Safety Augment $875,347 People $3.86 Person

State Homeowners Property Tax Relief $282,800 Dwelling Units $3.60 DU

State Motor Vehicle Licenses $20,215,866 Calculated Separately

Total Discretionary Revenues $101,710,597

Summary of Other Discretionary Revenue Factors
Commercial (Acres) $824.30
    Retail Commercial (SF) $0.07
Industrial (Acres) $744.34
Residential (Acres) $1,569.01
Residential (DU) $3.60
Employees $19.45
Population $3.86
1 As presented in SPA Fiscal Impact Framework, allocation share by land use based on FIND model estimates
2 Utility User's Tax has been adjusted to account for a change in the wireless utility users' rate from 5.00% to 4.75%, effective March 2014 and an expected 

 reduction of 4% annually in demand for taxable services.

Source: City of Chula Vista and HR&A



Table B-11

Projected Program Assessed Value

Base V2 SPA

2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030
Future 

Build Out

Year 01 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17

Cumulative Program Assessed Value

Est. Assessed 
Value Per Unit (Millions $)

Land Use

Single Family Residential Units $465,000 $92.3 $244.4 $267.6 $300.2 $332.7 $365.3 $397.8 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 $405.7 405.7

Multi - Family For-Sale $305,000 31.0 145.7 206.7 267.7 334.8 401.9 469.0 487.9 487.9 487.9 487.9 487.9 487.9 487.9 487.9 487.9 487.9 487.9 487.9

Total For Sale Product $123.3 $390.1 $474.3 $567.9 $667.5 $767.2 $866.8 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6 $893.6

MF Rental (including Mixed Use Units) $280,000 50.0 175.4 192.2 209.0 231.4 253.8 276.2 277.1 277.1 277.1 277.1 277.1 277.1 277.1 277.1 277.1 277.1 277.1 277.1

Industrial Acres2
$1,409,523 0.0 0.0 4.2 8.5 12.7 16.9 21.1 25.4 29.6 33.8 38.1 42.3 46.5 50.7 55.0 59.2 59.2 133.1

Mixed Use Retail Commercial SF3
$221 0.0 0.0 0.0 0.0 8.8 17.6 22.1 22.1 22.1 22.1 22.1 22.1 22.1 22.1 22.1 22.1 22.1 22.1 28.7

Total Income Generating Product $50.0 $175.4 $192.2 $213.3 $248.7 $284.2 $315.2 $320.3 $324.5 $328.7 $333.0 $337.2 $341.4 $345.7 $349.9 $354.1 $358.3 $358.3 $438.8

Total Assessed Value $173.3 $565.5 $666.6 $781.1 $916.2 $1,051.3 $1,182.0 $1,213.9 $1,218.1 $1,222.4 $1,226.6 $1,230.8 $1,235.1 $1,239.3 $1,243.5 $1,247.7 $1,252.0 $1,252.0 $1,332.4
1Existing Units are included at their current assessed value.
2 Industrial Assesssed Value is a blended value for general industrial (40%) and research/limited industrial (60%)
3Retail Assessed Value includes blended value for shopping center retail (75%) and mixed-use retail (25%)

Source: HR&A



Table B-12

Property Tax Estimate

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Balance of SPA
Future Build 

Out

(Value)

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $99.7 $26.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $5.1 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $0.0 $80.5

Appreciation Factor: Annual Rate Yr 0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Balance of SPA Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Proposition 13 AV Limitation less Inflation of 2% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

For Sale Residential Product

Year Property First Sold:

Yr 0 $123.3 $123.3 $123.58 $124.0 $124.7 $125.6 $126.7 $127.9 $129.3 $130.8 $132.4 $134.2 $136.1 $138.2 $140.3 $142.6 $144.9 $147.3 $149.9 $152.5

Yr 1 $266.74 $267.27 $268.3 $269.8 $271.7 $273.9 $276.6 $279.6 $282.9 $286.5 $290.3 $294.5 $298.8 $303.5 $308.3 $313.4 $318.7 $324.1 $329.8

Yr 2 $85.94 $86.1 $86.4 $86.9 $87.5 $88.3 $89.1 $90.1 $91.1 $92.3 $93.5 $94.9 $96.3 $97.8 $99.3 $101.0 $102.7 $104.4

Yr 3 $97.3 $97.5 $97.9 $98.4 $99.1 $100.0 $100.9 $102.0 $103.2 $104.5 $105.9 $107.4 $109.0 $110.7 $112.5 $114.3 $116.3

Yr 4 $105.7 $106.0 $106.4 $107.0 $107.7 $108.6 $109.7 $110.8 $112.1 $113.6 $115.1 $116.7 $118.5 $120.3 $122.2 $124.2

Yr 5 $107.9 $108.1 $108.5 $109.1 $109.9 $110.8 $111.9 $113.1 $114.4 $115.8 $117.4 $119.1 $120.8 $122.7 $124.7

Yr 6 $110.0 $110.2 $110.7 $111.3 $112.1 $113.0 $114.1 $115.3 $116.7 $118.2 $119.8 $121.5 $123.3 $125.2

Yr 7 $30.2 $30.3 $30.4 $30.5 $30.8 $31.0 $31.3 $31.7 $32.0 $32.4 $32.9 $33.3 $33.8

Yr 8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Yr 9 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Yr 10 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 11 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 12 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 13 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 14 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 15 $0.00 $0.00 $0.00 $0.00 $0.00

Yr 16 $0.00 $0.00 $0.00 $0.00

Yr 17 $0.00 $0.00 $0.00

Incremental Build Out $0.00 $0.00

Future Build Out $0.00

For Sale Residential Assessed Value (Millions) $123.3 $390.1 $476.8 $575.8 $684.2 $795.9 $911.0 $947.8 $955.6 $964.8 $975.1 $986.5 $999.0 $1,012.4 $1,026.8 $1,042.0 $1,058.1 $1,074.9 $1,092.6 $1,111.0



Table B-12 (Cont.)

Property Tax Estimate

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Balance of SPA
Future Build 

Out

(Value)

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $99.7 $26.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $5.1 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $0.0 $80.5

Appreciation Factor: Annual Rate Yr 0 Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Balance of SPA Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Proposition 13 AV Limitation less Inflation of 2% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

Commercial and Rental Residential Product

Year Property First Sold:

Yr 0 $50.00 $50.00 $50.1 $50.1 $50.3 $50.5 $50.7 $51.0 $51.3 $51.7 $52.1 $52.5 $53.0 $53.5 $54.1 $54.7 $55.3 $56.0 $56.7 $57.4

Yr 1 $125.44 $125.6 $125.8 $126.2 $126.7 $127.2 $128.0 $128.8 $129.7 $130.7 $131.8 $133.0 $134.3 $135.7 $137.2 $138.8 $140.4 $142.2 $144.1

Yr 2 $17.14 $17.2 $17.2 $17.2 $17.3 $17.4 $17.5 $17.6 $17.7 $17.9 $18.0 $18.2 $18.3 $18.5 $18.7 $19.0 $19.2 $19.4

Yr 3 $21.88 $21.9 $21.9 $22.0 $22.1 $22.2 $22.3 $22.5 $22.6 $22.8 $23.0 $23.2 $23.4 $23.7 $23.9 $24.2 $24.5

Yr 4 $37.62 $37.7 $37.7 $37.8 $38.0 $38.2 $38.4 $38.6 $38.9 $39.2 $39.5 $39.9 $40.3 $40.7 $41.1 $41.6

Yr 5 $38.37 $38.4 $38.5 $38.6 $38.7 $38.9 $39.1 $39.4 $39.7 $40.0 $40.3 $40.7 $41.1 $41.5 $42.0

Yr 6 $34.27 $34.3 $34.4 $34.5 $34.6 $34.8 $35.0 $35.2 $35.4 $35.7 $36.0 $36.3 $36.7 $37.1

Yr 7 $5.71 $5.7 $5.7 $5.7 $5.8 $5.8 $5.8 $5.9 $5.9 $5.9 $6.0 $6.1 $6.1

Yr 8 $4.86 $4.9 $4.87 $4.89 $4.90 $4.93 $4.95 $4.99 $5.02 $5.06 $5.10 $5.15

Yr 9 $4.95 $5.0 $5.0 $5.0 $5.0 $5.0 $5.1 $5.1 $5.1 $5.2 $5.2

Yr 10 $5.05 $5.1 $5.1 $5.1 $5.1 $5.1 $5.2 $5.2 $5.2 $5.3

Yr 11 $5.15 $5.16 $5.17 $5.18 $5.20 $5.23 $5.26 $5.29 $5.33

Yr 12 $5.26 $5.26 $5.27 $5.29 $5.31 $5.33 $5.36 $5.40

Yr 13 $5.36 $5.37 $5.38 $5.39 $5.41 $5.44 $5.47

Yr 14 $5.47 $5.48 $5.49 $5.50 $5.52 $5.55

Yr 15 $5.58 $5.59 $5.60 $5.61 $5.63

Yr 16 $5.69 $5.70 $5.71 $5.72

Yr 17 $0.00 $0.00 $0.00

Incremental Development $112.69 $112.80

Build Out $0.00

Commercial and Rental Residential Assessed Value (Millions) $50.0 $175.4 $192.8 $215.0 $253.2 $292.4 $327.7 $334.8 $341.3 $348.2 $355.5 $363.2 $371.2 $379.7 $388.5 $397.7 $407.4 $411.6 $528.8 $533.7

Total Assessed Value (Residential and Commercial) (Millions) $173.3 $565.5 $669.5 $790.8 $937.4 $1,088.3 $1,238.7 $1,282.5 $1,296.9 $1,313.0 $1,330.6 $1,349.7 $1,370.2 $1,392.1 $1,415.3 $1,439.8 $1,465.5 $1,486.5 $1,621.4 $1,644.7

    Less Base Assessed Value (0.9) (2.1) (2.9) (3.9) (5.0) (6.2) (7.5) (7.8) (7.9) (7.9) (8.0) (8.1) (8.1) (8.2) (8.2) (8.3) (8.4) (8.4) (9.5) (9.5)

Incremental AV (Residential and Commercial) (Millions) $172.4 $563.4 $666.7 $786.9 $932.4 $1,082.0 $1,231.2 $1,274.7 $1,289.0 $1,305.0 $1,322.6 $1,341.6 $1,362.1 $1,383.9 $1,407.0 $1,431.4 $1,457.1 $1,478.2 $1,611.9 $1,635.2

Total Incremental Property Taxes Collected1
1.00% $1,724,370 $1,724,370 $5,634,053 $6,666,503 $7,869,111 $9,324,091 $10,820,314 $12,312,107 $12,747,074 $12,890,355 $13,050,162 $13,225,638 $13,416,027 $13,620,659 $13,838,947 $14,070,376 $14,314,500 $14,570,929 $14,781,888 $16,119,036

Property Tax Share to the City 10.636% $183,410 $183,410 $599,256 $709,071 $836,984 $991,740 $1,150,883 $1,309,555 $1,355,820 $1,371,059 $1,388,057 $1,406,721 $1,426,972 $1,448,737 $1,471,955 $1,496,570 $1,522,536 $1,549,811 $1,572,249 $1,714,472

1With a year lag to account for property tax receipt to the City.  

Source: HR&A



Table B-13

Annual Property Transfer Tax Estimate

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Balance of 

Development
Future Build 

Out

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $99.7 $26.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $5.1 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $0.0 $80.5

Appreciation Factor: Annual Rate Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Yr 18 Yr 19 Future Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

For Sale Residential Product

Year Property First Sold:

Yr 0 $67,831 $6,783 $6,919 $7,057 $7,198 $7,342 $7,489 $7,639 $7,792 $7,947 $8,106 $8,269 $8,434 $8,603 $8,775 $8,950 $9,129 $9,312 $9,498 $9,688

Yr 1 $146,704 $14,964 $15,263 $15,568 $15,880 $16,197 $16,521 $16,852 $17,189 $17,533 $17,883 $18,241 $18,606 $18,978 $19,357 $19,744 $20,139 $20,542 $20,953

Yr 2 $47,264 $4,821 $4,917 $5,016 $5,116 $5,218 $5,323 $5,429 $5,538 $5,649 $5,761 $5,877 $5,994 $6,114 $6,236 $6,361 $6,488 $6,618

Yr 3 $53,531 $5,460 $5,569 $5,681 $5,794 $5,910 $6,028 $6,149 $6,272 $6,397 $6,525 $6,656 $6,789 $6,925 $7,063 $7,205 $7,349

Yr 4 $58,162 $5,933 $6,051 $6,172 $6,296 $6,422 $6,550 $6,681 $6,815 $6,951 $7,090 $7,232 $7,376 $7,524 $7,674 $7,828

Yr 5 $59,325 $6,051 $6,172 $6,296 $6,422 $6,550 $6,681 $6,815 $6,951 $7,090 $7,232 $7,376 $7,524 $7,674 $7,828

Yr 6 $60,512 $6,172 $6,296 $6,422 $6,550 $6,681 $6,815 $6,951 $7,090 $7,232 $7,376 $7,524 $7,674 $7,828

Yr 7 $16,609 $1,694 $1,728 $1,763 $1,798 $1,834 $1,870 $1,908 $1,946 $1,985 $2,025 $2,065 $2,106

Yr 8 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Yr 9 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Yr 10 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Yr 11 $0 $0 $0 $0 $0 $0 $0 $0 $0

Yr 12 $0 $0 $0 $0 $0 $0 $0 $0

Yr 13 $0 $0 $0 $0 $0 $0 $0

Yr 14 $0 $0 $0 $0 $0 $0

Yr 15 $0 $0 $0 $0 $0

Yr 16 $0 $0 $0 $0

Yr 17 $0 $0 $0

Balance of Development $0 $0

Future Build Out $0

For Sale Residential Property Transfer Taxes $67,831 $153,487 $69,147 $80,672 $91,306 $99,065 $107,097 $70,298 $56,457 $57,587 $58,738 $59,913 $61,111 $62,334 $63,580 $64,852 $66,149 $67,472 $68,821 $70,198



Table B-13 (Cont.)

Annual Property Transfer Tax Estimate

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17
Balance of 

Development
Future Build 

Out

Annual For Sale Product AV (Millions) $123.3 $266.7 $84.3 $93.6 $99.7 $99.7 $99.7 $26.8 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0

Annual Income Generating Product AV (Millions) $50.0 $125.4 $16.8 $21.0 $35.5 $35.5 $31.0 $5.1 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $4.2 $0.0 $80.5

Appreciation Factor: Annual Rate Yr 1 Yr 2 Yr 3 Yr 4 Yr 5 Yr 6 Yr 7 Yr 8 Yr 9 Yr 10 Yr 11 Yr 12 Yr 13 Yr 14 Yr 15 Yr 16 Yr 17 Yr 18 Yr 19 Future Build Out

Real Appreciation Rate 2.00% 100% 100% 102% 104% 106% 108% 110% 113% 115% 117% 120% 122% 124% 127% 129% 132% 135% 137% 140% 143%

Residential Annual Turnover Rate 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Commercial Turnover Rate 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5%

Commercial and Rental Residential Product

Year Property First Sold:

Yr 0 $27,501 $1,375 $1,403 $1,431 $1,459 $1,488 $1,518 $1,549 $1,579 $1,611 $1,643 $1,676 $1,710 $1,744 $1,779 $1,814 $1,851 $1,888 $1,925 $1,964

Yr 1 $68,992 $3,519 $3,589 $3,661 $3,734 $3,809 $3,885 $3,963 $4,042 $4,123 $4,205 $4,289 $4,375 $4,462 $4,552 $4,643 $4,736 $4,830 $4,927

Yr 2 $9,425 $481 $490 $500 $510 $520 $531 $541 $552 $563 $574 $586 $598 $610 $622 $634 $647 $660

Yr 3 $12,033 $614 $626 $638 $651 $664 $678 $691 $705 $719 $733 $748 $763 $778 $794 $810 $826

Yr 4 $20,692 $1,055 $1,076 $1,098 $1,120 $1,142 $1,165 $1,188 $1,212 $1,236 $1,261 $1,286 $1,312 $1,338 $1,365 $1,392

Yr 5 $21,106 $1,076 $1,098 $1,120 $1,142 $1,165 $1,188 $1,212 $1,236 $1,261 $1,286 $1,312 $1,338 $1,365 $1,392

Yr 6 $18,849 $961 $981 $1,000 $1,020 $1,041 $1,061 $1,083 $1,104 $1,126 $1,149 $1,172 $1,195 $1,219

Yr 7 $3,139 $160 $163 $167 $170 $173 $177 $180 $184 $188 $191 $195 $199

Yr 8 $2,672 $136 $139 $142 $145 $147 $150 $153 $157 $160 $163 $166

Yr 9 $2,725 $139 $142 $145 $147 $150 $153 $157 $160 $163 $166

Yr 10 $2,779 $142 $145 $147 $150 $153 $157 $160 $163 $166

Yr 11 $2,835 $145 $147 $150 $153 $157 $160 $163 $166

Yr 12 $2,892 $147 $150 $153 $157 $160 $163 $166

Yr 13 $2,950 $150 $153 $157 $160 $163 $166

Yr 14 $3,009 $153 $157 $160 $163 $166

Yr 15 $3,069 $157 $160 $163 $166

Yr 16 $3,130 $160 $163 $166

Yr 17 $0 $0 $0

Balance of Development $61,978 $3,161

Build Out $0

Commercial and Rental Residential Property Transfer Tax $27,501 $70,367 $14,346 $17,533 $26,916 $28,510 $27,477 $12,901 $12,789 $13,181 $13,584 $13,997 $14,421 $14,857 $15,305 $15,764 $16,236 $13,528 $75,776 $17,235

Total $95,331.6 $223,854.4 $83,492.8 $98,205.5 $118,222.4 $127,574.7 $134,574.8 $83,199.9 $69,246.3 $70,767.5 $72,321.8 $73,910.0 $75,532.8 $77,190.9 $78,885.2 $80,616.3 $82,385.1 $80,999.8 $144,597.5 $87,433.0

Total Annual Property Taxes to the City $95,332 $95,332 $223,854 $83,493 $98,206 $118,222 $127,575 $134,575 $83,200 $69,246 $70,767 $72,322 $73,910 $75,533 $77,191 $78,885 $80,616 $82,385 $81,000 $144,598

Source: HR&A



Table B-14
Motor Vehicle License Fee Estimates

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Motor Vehicle In Lieu Fee (MVLF) Adjustment

Base Year (2004) Assessed Valuation of the City (Millions) $15,596
Base Year (2004) Motor Vehicle In Lieu Fee Adjustment (MVLF) (Millions) $11.8

Cumulative AV of New Development (Millions) $173.3 $565.5 $669.5 $790.8 $937.4 $1,088.3 $1,238.7 $1,282.5 $1,296.9 $1,313.0 $1,330.6 $1,349.7 $1,370.2 $1,392.1 $1,415.3 $1,439.8 $1,465.5 $1,486.5 $1,621.4
AV Adjustment of Base Value (Millions) ($0.9) ($2.1) ($2.9) ($3.9) ($5.0) ($6.2) ($7.5) ($7.8) ($7.9) ($7.9) ($8.0) ($8.1) ($8.1) ($8.2) ($8.2) ($8.3) ($8.4) ($8.4) ($9.5)
Adjusted Cumulative AV Development (Millions) $172.4 $563.4 $666.7 $786.9 $932.4 $1,082.0 $1,231.2 $1,274.7 $1,289.0 $1,305.0 $1,322.6 $1,341.6 $1,362.1 $1,383.9 $1,407.0 $1,431.4 $1,457.1 $1,478.2 $1,611.9

Cumulative Citywide AV Growth (Millions) $15,769 $16,160 $16,263 $16,383 $16,529 $16,678 $16,827 $16,871 $16,885 $16,901 $16,919 $16,938 $16,958 $16,980 $17,003 $17,028 $17,053 $17,074 $17,208
Percent Increase in AV 1.11% 3.61% 4.27% 5.05% 5.98% 6.94% 7.89% 8.17% 8.27% 8.37% 8.48% 8.60% 8.73% 8.87% 9.02% 9.18% 9.34% 9.48% 10.34%

Cumulative MVLF generated by the Project $130,819 $427,426 $505,752 $596,987 $707,369 $820,879 $934,054 $967,052 $977,922 $990,046 $1,003,358 $1,017,802 $1,033,327 $1,049,887 $1,067,444 $1,085,965 $1,105,418 $1,121,423 $1,222,865

Total Annual MVLF Fees $130,819 $427,426 $505,752 $596,987 $707,369 $820,879 $934,054 $967,052 $977,922 $990,046 $1,003,358 $1,017,802 $1,033,327 $1,049,887 $1,067,444 $1,085,965 $1,105,418 $1,121,423 $1,222,865

Source: City of Chula Vista and HR&A



Table B-15
Estimated Onsite Retail Sales Tax

Average Est. HH Income1

Single Family Units $107,000
Multi Family Units

MF For Sale $70,000
MF Rental $70,364

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Households
Single Family Units 247 327 377 447 517 587 657 674 674 674 674 674 674 674 674 674 674 674 674
Multi Family Units

MF For Sale 111 376 576 776 996 1,216 1,436 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498
MF Rental 323 448 508 568 648 728 808 811 811 811 811 811 811 811 811 811 811 811 811

Total Units 681 1,151 1,461 1,791 2,161 2,531 2,901 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983

Employees 0 0 0 52 205 357 460 512 565 617 670 722 775 827 879 932 984 984 1,976

Aggregate HH Income $56,926,455 $92,831,909 $116,403,727 $142,115,545 $170,634,636 $199,153,727 $227,672,818 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909
Average Annual Income/HH $83,592 $80,653 $79,674 $79,350 $78,961 $78,686 $78,481 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459

Countywide Income/HH2 $83,935

Countywide Retail Exp/HH3 $36,583

Retail Expenditure/HH Adj. Factor for SPA 100% 96% 95% 95% 94% 94% 94% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93%
Average Income Spending Adjustment 100.0%
Resorts Village Avg. Retail Expenditure/HH $36,434 $35,153 $34,726 $34,585 $34,415 $34,295 $34,206 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197

Gross Retail Sales of SPA Residents
Neighborhood Center 33% $8,187,811 $13,352,143 $16,742,511 $20,440,677 $24,542,618 $28,644,559 $32,746,499 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718
Community Center 20% 4,962,310 8,092,208 10,146,976 12,388,289 14,874,314 17,360,339 19,846,363 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648
Regional Center 4% 992,462 1,618,442 2,029,395 2,477,658 2,974,863 3,472,068 3,969,273 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330
Super Regional Center 7% 1,736,808 2,832,273 3,551,442 4,335,901 5,206,010 6,076,119 6,946,227 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577
Other Centers 36% 8,932,158 14,565,974 18,264,557 22,298,921 26,773,765 31,248,610 35,723,454 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966

Onsite Capture
Neighborhood Center 60% $4,912,687 $8,011,286 $10,045,506 $12,264,406 $14,725,571 $17,186,735 $19,647,900 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631 $20,197,631
Community Center 30% $1,488,693 $2,427,662 $3,044,093 $3,716,487 $4,462,294 $5,208,102 $5,953,909 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494 $6,120,494
Regional Center 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Super Regional Center 0% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Centers 10% $893,216 $1,456,597 $1,826,456 $2,229,892 $2,677,377 $3,124,861 $3,572,345 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297 $3,672,297

Gross Retail Sales from SPA Employees

Annual Expenditure/Employee $1,175

Onsite Capture
Neighborhood Center 30% $0 $0 $0 $18,490 $72,231 $125,971 $162,086 $180,577 $199,067 $217,558 $236,048 $254,538 $273,029 $291,519 $310,009 $328,500 $346,990 $346,990 $696,393
Community Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 10% 0 0 0 6,163 24,077 41,990 54,029 60,192 66,356 72,519 78,683 84,846 91,010 97,173 103,336 109,500 115,663 115,663 232,131

Total Taxable Retail Sales % Taxable
Neighborhood Center 64% $3,144,120 $5,127,223 $6,429,124 $7,861,054 $9,470,593 $11,080,132 $12,678,391 $13,042,053 $13,053,887 $13,065,721 $13,077,555 $13,089,388 $13,101,222 $13,113,056 $13,124,890 $13,136,724 $13,148,558 $13,148,558 $13,372,175
Community Center 77% 1,146,294 1,869,300 2,343,951 2,861,695 3,435,967 4,010,238 4,584,510 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781 4,712,781
Regional Center 97% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 100% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 97% 866,419 1,412,900 1,771,662 2,168,974 2,620,410 3,071,846 3,517,583 3,620,514 3,626,493 3,632,471 3,638,450 3,644,428 3,650,407 3,656,386 3,662,364 3,668,343 3,674,321 3,674,321 3,787,295
Total Taxable Retail Sales $5,156,833 $8,409,423 $10,544,738 $12,891,723 $15,526,969 $18,162,216 $20,780,484 $21,375,348 $21,393,160 $21,410,973 $21,428,785 $21,446,597 $21,464,410 $21,482,222 $21,500,035 $21,517,847 $21,535,659 $21,535,659 $21,872,251

Annual Sales Taxes to the City @ 1% $51,568 $84,094 $105,447 $128,917 $155,270 $181,622 $207,805 $213,753 $213,932 $214,110 $214,288 $214,466 $214,644 $214,822 $215,000 $215,178 $215,357 $215,357 $218,723
1Derived based on estimate of mortgage payment as 25% of income and 20 percent down.
2American Community Survey 2009
3Board of Equalization 2009 Annual Data per county capita

Source: City of Chula Vista and HR&A



Table B-16
Estimated Offsite Retail Sales Tax

Average Est. HH Income1

Single Family Units $107,000
Multi Family Units

MF For Sale $70,000
MF Rental $70,364

Base V2 SPA

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

Households
Single Family Units 247 327 377 447 517 587 657 674 674 674 674 674 674 674 674 674 674 674 674
Multi Family Units

MF For Sale 111 376 576 776 996 1,216 1,436 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498 1,498
MF Rental 323 448 508 568 648 728 808 811 811 811 811 811 811 811 811 811 811 811 811

Total Units 681 1,151 1,461 1,791 2,161 2,531 2,901 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983

Employees 0 0 0 52 205 357 460 512 565 617 670 722 775 827 879 932 984 984 1,976

Aggregate HH Income $56,926,455 $92,831,909 $116,403,727 $142,115,545 $170,634,636 $199,153,727 $227,672,818 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909 $234,042,909
Average Annual Income/HH $83,592 $80,653 $79,674 $79,350 $78,961 $78,686 $78,481 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459 $78,459

Countywide Income/HH2 $83,935

Countywide Retail Exp/HH3 $36,583

Retail Expenditure/HH Adj. Factor SPA 100% 96% 95% 95% 94% 94% 94% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93% 93%
Project Avg. Retail Expenditure/HH $36,434 $35,152.95 $34,726 $34,585 $34,415 $34,295 $34,206 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197 $34,197

Gross Retail Sales of SPA Residents
Neighborhood Center 33% $8,187,811 $13,352,143 $16,742,511 $20,440,677 $24,542,618 $28,644,559 $32,746,499 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718 $33,662,718
Community Center 20% 4,962,310 8,092,208 10,146,976 12,388,289 14,874,314 17,360,339 19,846,363 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648 20,401,648
Regional Center 4% 992,462 1,618,442 2,029,395 2,477,658 2,974,863 3,472,068 3,969,273 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330 4,080,330
Super Regional Center 7% 1,736,808 2,832,273 3,551,442 4,335,901 5,206,010 6,076,119 6,946,227 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577 7,140,577
Other Centers 36% 8,932,158 14,565,974 18,264,557 22,298,921 26,773,765 31,248,610 35,723,454 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966 36,722,966

Off Site Share
Neighborhood Center 40% $0 $5,340,857 $6,697,004 $8,176,271 $9,817,047 $11,457,823 $13,098,600 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087 $13,465,087
Community Center 70% $0 $5,664,546 $7,102,883 $8,671,803 $10,412,020 $12,152,237 $13,892,454 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153 $14,281,153
Regional Center 100% $0 $1,618,442 $2,029,395 $2,477,658 $2,974,863 $3,472,068 $3,969,273 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330 $4,080,330
Super Regional Center 100% $1 $2,832,273 $3,551,442 $4,335,901 $5,206,010 $6,076,119 $6,946,227 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577 $7,140,577
Other Centers 90% $32,791 $13,109,377 $16,438,101 $20,069,029 $24,096,389 $28,123,749 $32,151,109 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669 $33,050,669

Chula Vista Capture
Neighborhood Center 80% $6,550,249 $4,272,686 $5,357,603 $6,541,017 $7,853,638 $9,166,259 $10,478,880 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070 $10,772,070
Community Center 80% $3,969,848 $4,531,636 $5,682,307 $6,937,442 $8,329,616 $9,721,790 $11,113,963 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923 $11,424,923
Regional Center 70% $694,723 $1,132,909 $1,420,577 $1,734,361 $2,082,404 $2,430,447 $2,778,491 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231 $2,856,231
Super Regional Center 60% $1,042,085 $1,699,364 $2,130,865 $2,601,541 $3,123,606 $3,645,671 $4,167,736 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346
Other Centers 40% $3,572,863 $5,243,751 $6,575,241 $8,027,611 $9,638,555 $11,249,499 $12,860,443 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268 $13,220,268

Gross Retail Sales from SPA Employees

Annual Expenditure/Employee $1,175

Offsite Spending
Neighborhood Center 25% $0 $0 $0 $15,409 $60,192 $104,976 $135,072 $150,481 $165,889 $181,298 $196,707 $212,115 $227,524 $242,933 $258,341 $273,750 $289,158 $289,158 $580,327
Community Center 20% 0 0 0 12,327 48,154 83,981 108,058 120,385 132,711 145,038 157,365 169,692 182,019 194,346 206,673 219,000 231,327 231,327 464,262
Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Super Regional Center 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Other Centers 15% 0 0 0 9,245 36,115 62,986 81,043 90,288 99,534 108,779 118,024 127,269 136,514 145,760 155,005 164,250 173,495 173,495 348,196

Chula Vista Capture
Neighborhood Center 80% $0 $0 $0 $12,327 $48,154 $83,981 $108,058 $120,385 $132,711 $145,038 $157,365 $169,692 $182,019 $194,346 $206,673 $219,000 $231,327 $231,327 $464,262
Community Center 80% $0 $0 $0 $9,862 $38,523 $67,185 $86,446 $96,308 $106,169 $116,031 $125,892 $135,754 $145,615 $155,477 $165,338 $175,200 $185,061 $185,061 $371,410
Regional Center 70% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Super Regional Center 60% $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Other Centers 40% $0 $0 $0 $3,698 $14,446 $25,194 $32,417 $36,115 $39,813 $43,512 $47,210 $50,908 $54,606 $58,304 $62,002 $65,700 $69,398 $69,398 $139,279

Taxable Retail Sales % Taxable
Neighborhood Center 64% $4,192,159 $2,734,519 $3,428,866 $4,194,140 $5,057,147 $5,920,153 $6,775,640 $6,971,171 $6,979,060 $6,986,949 $6,994,839 $7,002,728 $7,010,617.00 $7,018,506 $7,026,395.45 $7,034,285 $7,042,173.89 $7,042,174 $7,191,252
Community Center 77% $3,056,783 $3,489,360 $4,375,376 $5,349,424 $6,443,467 $7,537,510 $8,624,315 $8,871,347 $8,878,941 $8,886,534 $8,894,127 $8,901,721 $8,909,314 $8,916,908 $8,924,501 $8,932,094 $8,939,688 $8,939,688 $9,083,176
Regional Center 97% $673,882 $1,098,922 $1,377,959 $1,682,330 $2,019,932 $2,357,534 $2,695,136 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544 $2,770,544
Super Regional Center 100% $1,042,085 $1,699,364 $2,130,865 $2,601,541 $3,123,606 $3,645,671 $4,167,736 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346 $4,284,346
Other Centers 97% $3,465,677 $5,086,438 $6,377,983 $7,790,370 $9,363,412 $10,936,453 $12,506,075 $12,858,692 $12,862,279 $12,865,866 $12,869,453 $12,873,040 $12,876,627 $12,880,214 $12,883,801 $12,887,389 $12,890,976 $12,890,976 $12,958,760
Total Taxable Retail Sales $12,430,586 $14,108,603 $17,691,050 $21,617,804 $26,007,563 $30,397,321 $34,768,903 $35,756,099 $35,775,169 $35,794,239 $35,813,309 $35,832,378 $35,851,448 $35,870,518 $35,889,588 $35,908,657 $35,927,727 $35,927,727 $36,288,078
Annual Sales Taxes to the City 1% $124,306 $141,086 $176,911 $216,178 $260,076 $303,973 $347,689 $357,561 $357,752 $357,942 $358,133 $358,324 $358,514 $358,705 $358,896 $359,087 $359,277 $359,277 $362,881

1Derived based on estimate of mortgage payment as 25% of income and 20 percent down.
2American Community Survey 2009
3Board of Equalization 2009 Annual Data per county capita

Source: City of Chula Vista and HR&A



Table B-17
Annexation Scenario - Revenue Summary (2009 $)

Base V2 SPA
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out
Revenue Drivers

Population(Persons) 2,206 3,729 4,734 5,803 7,002 8,200 9,399 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665 9,665
Private Employment (Employees) 0 0 0 52 205 357 460 512 565 617 670 722 775 827 879 932 984 984 1,976
Dwelling Units 681 1,151 1,461 1,791 2,161 2,531 2,901 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983 2,983
Retail Commercial (SF) 0 0 0 0 40,000 80,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 100,000 130,000
Industrial Land (Acres) 0.0 0.0 0.0 3.0 6.0 9.0 12.0 15.0 18.0 21.0 24.0 27.0 30.0 33.0 36.0 39.0 42.0 42.0 94.4
Residential Land (Acres) 42.7 100.4 137.8 181.8 228.9 276.1 323.3 334.1 334.1 334.1 334.1 334.1 334.1 334.1 334.1 334.1 334.1 334.1 334.1

Annual Revenues
Revenue 

Factors
Revenue Adjustment Factor 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115% 115%

Population(Persons) $3.86 $9,791 $16,548 $21,005 $25,750 $31,069 $36,389 $41,708 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887 $42,887
Private Employment (Employees) $19.45 $0 $0 $0 $1,173 $4,581 $7,989 $10,279 $11,452 $12,624 $13,797 $14,969 $16,142 $17,315 $18,487 $19,660 $20,832 $22,005 $22,005 $44,163
Dwelling Units $3.60 $2,815 $4,758 $6,040 $7,404 $8,933 $10,463 $11,993 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332 $12,332
Retail Commercial (SF) $0.07 $0 $0 $0 $0 $3,107 $6,213 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $7,767 $10,097
Industrial (Acres) $744.34 $0 $0 $0 $2,566 $5,132 $7,698 $10,265 $12,831 $15,397 $17,963 $20,529 $23,095 $25,661 $28,228 $30,794 $33,360 $35,926 $35,926 $80,748
Residential Land (Acres) $1,569.01 $77,028 $181,094 $248,500 $327,733 $412,788 $497,842 $582,897 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409 $602,409
Property Taxes $183,410 $183,410 $599,256 $709,071 $836,984 $991,740 $1,150,883 $1,309,555 $1,355,820 $1,371,059 $1,388,057 $1,406,721 $1,426,972 $1,448,737 $1,471,955 $1,496,570 $1,522,536 $1,549,811 $1,714,472
Property Transfer Taxes $95,332 $95,332 $223,854 $83,493 $98,206 $118,222 $127,575 $134,575 $83,200 $69,246 $70,767 $72,322 $73,910 $75,533 $77,191 $78,885 $80,616 $82,385 $144,598
MVLF Revenues $130,819 $427,426 $505,752 $596,987 $707,369 $820,879 $934,054 $967,052 $977,922 $990,046 $1,003,358 $1,017,802 $1,033,327 $1,049,887 $1,067,444 $1,085,965 $1,105,418 $1,121,423 $1,222,865
Sales and Use Tax $175,874 $225,180 $282,358 $345,095 $415,345 $485,595 $555,494 $571,314 $571,683 $572,052 $572,421 $572,790 $573,159 $573,527 $573,896 $574,265 $574,634 $574,634 $581,603
Total Annual Revenues $675,068 $1,133,747 $1,886,765 $2,099,271 $2,523,513 $2,983,032 $3,432,913 $3,672,174 $3,682,041 $3,699,558 $3,735,497 $3,774,267 $3,815,737 $3,859,793 $3,906,334 $3,955,272 $4,006,530 $4,051,578 $4,456,174

Source: HR&A



Table B-18
Net Fiscal Impacts
Resorts Village Annexation Scenario

CPI ( San Diego Area)1 258.96      
242.27      

Base V2 SPA
Future

Year 0 Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10 Year 11 Year 12 Year 13 Year 14 Year 15 Year 16 Year 17 Build Out

2014 Dollar Inflation Factor 1.069       1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        1.069        

Total Expenditures $758,472 $1,292,258 $1,644,080 $2,028,630 $2,526,254 $3,045,961 $3,545,558 $3,647,475 $3,655,989 $3,664,502 $3,673,015 $3,681,528 $3,690,042 $3,698,555 $3,707,068 $3,715,582 $3,724,095 $3,724,095 $3,930,395

Total Revenues $721,559 $1,211,827 $2,016,705 $2,243,847 $2,697,306 $3,188,471 $3,669,336 $3,925,074 $3,935,621 $3,954,345 $3,992,759 $4,034,199 $4,078,525 $4,125,615 $4,175,361 $4,227,669 $4,282,458 $4,330,608 $4,763,068

Net Fiscal Impacts (2014 Dollars ($36,912) ($80,431) $372,625 $215,217 $171,052 $142,510 $123,778 $277,599 $279,632 $289,843 $319,743 $352,670 $388,483 $427,060 $468,293 $512,088 $558,363 $606,513 $832,672

1Bureau of Labor Statistics

Source: HR&A
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Executive Summary 
Baldwin & Sons (Developer) is currently preparing an amendment that proposes land use changes in the 
Otay Ranch Village 2 area and will impact surrounding villages.  The City retained HR&A Advisors, Inc. 
(HR&A) an experienced fiscal consultant, to prepare a fiscal impact analysis of the proposed amendment 
as well as a market demand analysis of industrial and retail commercial uses to support the fiscal impact. 
 
This deliverable includes the industrial and retail market analysis.  It reviews the current performance of 
the Chula Vista industrial and retail markets and projects demand for each use.  This analysis will be used 
to prepare market-drive absorption estimates for the fiscal impact (prepared under separate cover). 
 
Project 
The Village 2 Comprehensive SPA Amendment proposes 1,562 additional residential units, approximately 
14 additional acres of commercial/residential mixed use, an 11.9-acre reduction in industrial, 6.3 
additional acres of community purpose facilities (CPF), 12.2 additional acres of parkland (a portion of 
park acres will be included in Village 4), and a second elementary school in the Village 2 SPA of the Otay 
Ranch General Development Plan area. 
 
Industrial Market Analysis Findings 

‐ The Chula Vista and Otay Mesa industrial markets are weak due to the sluggish Mexico economy.  
Imports from Mexico are starting to grow, but industrial development is likely to have a significant 
lag. Industrial users/developers will look to lease available vacant Otay Mesa space before 
looking to construct new industrial space.  This will slow the absorption of new industrial space in 
Village 2. 

‐ There is support for industrial development, but Village 2 industrial is not likely to be fully 
developed until the long term.   

‐ The industrial analysis shows support for 21.8 acres of industrial development in the next ten 
years, an average of 2.2 acres per year, assuming a mid-range capture of South San Diego 
industrial demand.  This represents 23 percent of total industrial space within Village 2.  

‐ Assuming a high capture rate of South San Diego industrial demand, Village 2 can support 34.8 
acres of new industrial development in the next 10 years, or average of 3.5 acres per year. 

‐ At the current projected rate of annual absorption, assuming the mid-range absorption, it would 
take 43 years to absorb all 94.4 acres of currently entitled industrial and 38 years to absorb all 
82.5 acres of industrial in the Village 2 Amendment.   Even assuming the high rate of absorption, 
3.5 acres per year, it would take 27 years to absorb all of the industrial currently entitled and 24 
years to absorb all of the industrial in the Village 2 Amendment.    

 
Retail Market Analysis Findings 

‐ New Village 2 retail will have substantial competition for retail spending from the large existing 
cluster of big box retail at CA-125 and Olympic Parkway. 

‐ With 2,983 new units, Village 2 is projected to support an additional 95,000 square feet of retail 
under existing entitlements. This is 35,000 square feet less than the 130,000 square feet of retail 
currently entitled for the village.  

‐ With 4,545 new units, the Village 2 Amendment is expected to support 141,000 square feet of 
retail.  The Village 2 Amendment is projected to support its proposed 130,000 square feet of 
retail. 
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Introduction 
Baldwin & Sons (Developer) is currently preparing an amendment that proposes land use changes in the 
Otay Ranch Village 2 area and will impact surrounding villages.  
 
As part of the City of Chula Vista’s SPA amendment protocol, the City of Chula Vista (City) has requested 
an updated fiscal impact analysis (FIA), in addition to a Supplemental Environmental Impact Report and a 
Public Facilities Financing Plan (PFFP). The City is interested in encouraging and supporting balanced 
development that benefits the residents and economy of Chula Vista and is considering developing land 
use triggers or other development requirements as part of the PFFP and FIA. The City retained HR&A 
Advisors, Inc. (HR&A), an experienced fiscal consultant, to prepare a fiscal impact analysis of the proposed 
amendment as well as a market demand analysis of industrial and retail commercial uses to support the 
fiscal impact analysis. 
 
The Village 2 Comprehensive Amendment analysis will be prepared with two analysis elements, a market 
demand analysis and fiscal impact analysis.  The market analysis evaluates the existing supply of 
commercial uses within Otay Ranch and compares it to projected demand for the industrial and retail uses.  
This analysis will be used to prepare market-driven projected absorption estimates for industrial and retail 
uses within Village 2 and will be an input into the fiscal impact analysis.   The demand analysis will also be 
used to understand the relative relationship between commercial absorption and residential absorption in 
Village 2 when evaluating sensitivity of the fiscal impact to development timing.   
 
The fiscal impact analysis will be prepared based on the City’s fiscal model for new development, the SPA 
Fiscal Impact Framework. To understand the incremental impact of the proposed Comprehensive SPA, the 
fiscal impact analysis will compare (1) the annual net revenues to the City of the Village 2 SPA as 
approved and, (2) the annual net revenues of Village 2 including the Comprehensive SPA amendment for 
an approximate 10 to 20-year period. 
 
The following deliverable represents the market analysis. 
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Project 
The Village 2 Comprehensive SPA Amendment proposes 1,562 additional residential units, approximately 
14 additional acres of commercial/residential mixed use, an 11.9-acre reduction in industrial, 6.3 
additional acres of community purpose facilities (CPF), 12.2 additional acres of parkland (a portion of 
park acres will be included in Village 4), and a second elementary school in the Village 2 SPA of the Otay 
Ranch General Development Plan area. 
 
The project requires amendments to the City of Chula Vista General Plan, the Otay Ranch General 
Development Plan, and the Village of Montecito & Otay Ranch Business Park Sectional Planning Area 
(SPA) plan for Villages Two, Three, and a portion of four, as well as four new tentative maps. 
 
Village 2 is envisioned as an urban village in the Otay Ranch GDP and is planned for transit-oriented 
development with higher densities and mixed uses in the village core. Village 2 will be served in the future 
by Bus Rapid Transit (BRT) and will have a transit station along the village core. Village 2 is 
approximately 766 acres and located along the western edge of the Otay Valley Parcel, south of 
Olympic Parkway and west of La Media Road.  Village 2 is currently entitled for development of 2,983 
dwelling units in the Montecito SPA, 674 single-family units and 2,309 multi-family dwelling units. 
 
Figure 1: Map of Otay Ranch Village 2 

 
Source: Googlemaps, City of Chula Vista, and HR&A  

Village2 
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Demographics 
The Otay Ranch Master Plan area is a recently established (and growing) area of Chula Vista.  To better 
understand the context of the Otay Ranch Village 2 SPA, the Demographics section reviews the historical 
and projected population, household, and income characteristics within the Otay Ranch area, City of Chula 
Vista and San Diego County.   Data evaluated includes US Census data, ESRI population and income 
estimates, and SANDAG growth forecasts. 

Population and Households 
In 2012, the City of Chula Vista was estimated to have approximately 250,000 residents in 77,000 
households as shown in Figure 2.   The City of Chula Vista added more than 70,000 residents and 18,600 
households between 2000 and 2012.   Between 2000 and 2010 the City had a growth rate 
approximately three times the growth rate of San Diego County.   
 
The comprehensive Otay Ranch Master Plan Villages make up approximately 17 percent of the City of 
Chula Vista residents.    
 
The Otay Ranch population increased from 3,990 residents (1,140 households) in 2000 to 42,100 
residents (11,920 households in 2012).  Otay Ranch, still in development, makes up approximately 50 
percent of the growth in the City of Chula Vista across the last decade. Otay Ranch’s high annual 
population growth rate of 26 percent reflects the significant buildout of Otay Ranch during the housing 
boom. Much of this growth occurred during the housing boom at the start of the decade and leveled off 
with the recession.   Between 2010 and 2012 the growth rate slowed significantly (to approximately 2 
percent), but developers are looking to restart projects that stalled during the recession. 
 
As also shown in Figure 2, both the City of Chula Vista and Otay Ranch have a higher average household 
size than the County.   The County has an average household size of 2.75.  The City of Chula Vista’s 
household size of 3.21 is almost 20 percent higher, while Otay Ranch’s average household size of 3.5 is 
almost 30 percent higher.  The larger household sizes in Otay Ranch may be a reflection of the larger 
families that locate in the single-family homes available in the area.  
 
Figure 2: Historical Population and Households 

 
Source: US Census, ESRI, HR&A Advisors 

Otay Ranch Chula Vista
San Diego

County
Otay Ranch % 
of Chula Vista

Chula Vista % of 
San Diego Co.

Population
2000 3,990 175,855 2,813,833 2.3% 6.2%
2010 40,298 243,916 3,095,313 16.5% 7.9%

2012* 42,094 248,934 3,137,431 16.9% 7.9%
Population Growth (CAGR)

2000 - 2010 26.0% 3.3% 1.0% 782.3% 347.2%
2010- 2012 2.2% 1.0% 0.7% 215.4% 150.9%

Households
2000 1,136 58,336 994,677 1.9% 5.9%
2010 11,436 75,515 1,086,865 15.1% 6.9%

2012* 11,924 76,909 1,103,403 15.5% 7.0%
Household Growth (CAGR)

2000 - 2010 26.0% 2.6% 0.9% 993.5% 293.7%
2010- 2012 2.1% 0.9% 0.8% 229.8% 121.2%

Average Household Size
2000 3.45 2.99 2.73 115.4% 109.5%
2010 3.49 3.21 2.75 108.7% 116.7%
2012 3.5 3.21 2.75 109.0% 116.7%
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Population and Household Projections 
The San Diego Association of Governments (SANDAG) prepares 2008 to 2050 population and household 
growth projections for the San Diego region.  Population projections for Chula Vista and County are shown 
in Figure 3. 
 
Between 2010 and 2030, the City of Chula Vista is anticipated to grow by 45,000 residents, from a 
population of 244,000 to 289,000.  This represents a reduction in the expected Chula Vista population 
growth rate from 3.3 percent between 2000 to 2010 to 1.3 percent between 2010 and 2020. 
 
In San Diego County the 2010-2020 household and population growth rate is projected to be slightly 
higher than the last decade and then is expected to decline beyond 2020.   While new population and 
households will be added to the City, Chula Vista’s 2010 - 2020 household growth rate is projected to 
slow considerably as compared with 2000 - 2010. 
 
Figure 3: Population and Household Projections 

 
 

 
Source: SANDAG, US Census, HR&A Advisors 

Population Projections
City of Chula 

Vista
San Diego 

County

Chula Vista as % 
of San Diego 

County
Population Projections

2010* 243,916 3,095,313 8%
2020 267,418 3,535,000 8%
2030 288,978 3,870,000 7%

Annual Population Growth(CAGR)
2010-2020 0.9% 1.3% 69%
2020-2030 0.8% 0.9% 86%

Household Projections
2010* 75,515 1,086,865 7%
2020 84,502 1,200,966 7%
2030 91,246 1,309,474 7%

Annual Household Growth (CAGR)
2010-2020 1.1% 1.0% 113%
2020-2030 0.8% 0.9% 89%

*2010 data from 2010 decennial US Census 
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Income 
The City of Chula Vista’s 2012 median household income of $57,000 is in line with but slightly lower than 
the San Diego County’s 2012 median household income of $59,000 as shown in Figure 4.   However, it 
should be noted that median household income in the Otay Ranch portion of Chula Vista is 23 percent 
higher than in San Diego County. Otay Ranch has a median income of $70,000.    
 
Average household incomes are higher, but hold to a similar pattern.  City of Chula Vista average 
household income is $74,000 and is almost 10 percent lower than San Diego County’s average household 
income of $81,000.   Otay Ranch’s average income is approximately $90,000 in Otay Ranch and is 24 
percent higher than San Diego County. 
 
As a newly established community, Otay Ranch households must be able to afford the higher purchase and 
rental price of new construction homes as shown in Figure 4.  The Otay Ranch area has a similar share of 
households making over a $100,000 relative to San Diego County, but has a greater share of middle-
income families.  Only 10 percent of households earn below $35,000 in Otay Ranch, relative to almost 30 
percent in Chula Vista and San Diego County. 
 
Figure 4: 2012 Household Income  

 
 
 

 
 
Source: ESRI, HR&A Advisors 

  

Otay Ranch Chula Vista
San Diego 

County

Otay Ranch 
% of Chula 

Vista

Chula Vista 
% of San 

Diego Co.
Median Income $70,060 $56,919 $59,031 123% 96%
Average Income $91,471 $73,833 $80,814 124% 91%
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Industrial 
Industrial Market  
CoStar, a proprietary provider of real estate data, was used to capture San Diego market industrial 
historical performance trends and to better understand the industrial competitive supply. The industrial 
supply analysis reviews the comprehensive San Diego market and looks at the competitive Otay Ranch 
industrial submarkets.  Otay Ranch is located within the Chula Vista industrial submarket, but is adjacent 
and closely linked to the Otay Mesa industrial market. 

San Diego Industrial Market 
San Diego industrial space is supported by manufacturing, biomedical sciences, and the import and export 
of goods brought through the Port of San Diego and across the US Mexico border.   
 
As shown in Figure 5, the overall San Diego industrial market was performing well in the beginning of the 
last decade, absorbing almost 1.8 million square feet of rentable building area (RBA) annually, up until 
the recession in 2008.   Vacancies grew through the recession and peaked in 2010.   The industrial market 
has been improving since 2010, but only 850,000 square feet of industrial space has been constructed 
since 2010. 
 
Figure 5: San Diego County Industrial Trends 

 
 

 
Source: CoStar and HR&A Advisors 

Period # Bldgs Total RBA
Total 

Vacant %
Total Net 

Absorption
No. of Bldg 

Delivered
RBA 

Delivered
No. of Bldg 

Under Const
RBA Under 

Const

Total 
Average 

Rate
2000 6,565 133,181,956 6.3% 1,867,353 72 2,598,054 49 2,609,065 $6.97
2001 6,615 136,027,437 6.5% 2,911,438 55 2,896,995 31 1,211,063 $7.53
2002 6,636 136,867,487 6.5% 367,217 40 1,543,337 29 1,724,875 $7.55
2003 6,656 138,648,295 6.6% 1,755,490 46 2,189,733 77 1,890,898 $7.60
2004 6,693 140,170,911 7.1% 1,315,561 76 2,019,122 43 1,730,851 $7.93
2005 6,738 141,960,745 6.5% 2,103,231 57 2,428,820 94 1,667,398 $8.84
2006 6,856 144,431,679 6.5% 2,080,149 124 2,604,390 37 1,571,702 $9.13
2007 6,934 145,375,039 6.4% 1,632,034 92 2,214,334 41 392,685 $9.40
2008 6,976 145,966,387 6.8% -1,277,725 47 632,180 18 641,932 $9.40
2009 6,957 146,183,694 8.8% -3,221,922 19 647,608 2 233,020 $8.88
2010 6,945 146,296,432 9.5% 849,505 3 286,770 1 176,000 $8.10
2011 6,925 146,143,758 8.9% 566,568 2 192,000 1 49,256 $7.98
2012 6,918 146,011,577 8.3% 1,268,469 2 179,101 2 147,548 $8.21

3Q2013 YTD 6,916 146,050,677 7.7% 447,953 3 184,598 1 156,421 $8.33
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Otay Mesa and Chula Vista Markets 
Both the Chula Vista and Otay Mesa industrial markets have been weak since the recession.  While the rest 
of San Diego’s industrial market has started to improve, Chula Vista’s industrial market and Otay Mesa’s 
industrial market, in particular, have struggled.  
 
The market’s weakness is the combination of the recession that hit the US starting in 2007 and the ongoing 
economic impact of the global recession on Mexico.  Much of the industrial space, particularly in Otay 
Mesa, is used to support the warehouse and distribution of imported goods from Mexico.  US imports of 
goods from Mexico have not fully recovered and the Mexican economy is just starting to improve.  Foreign 
investment has been low in Mexico, but economists are expecting that Mexico will turn a corner and its 
economy will improve in the next few years1. 
 
Figure 6: Trade with Mexico through Otay Mesa Port (US $Millions) 

 
 
Source: U.S. Department of Transportation, Research and Innovative Technology Administration, Bureau of 
Transportation Statistics, TransBorder  Freight Data and HR&A Advisors 

Chula Vista Industrial Submarket 
The Chula Vista submarket has 8.6 million square feet of RBA and makes up 6 percent of the San Diego 
county industrial space.  With smaller industrial spaces (and, likely, a greater diversification of users within 
the industrial space) the Chula Vista submarket has performed better than Otay Mesa’s industrial market.  
As shown in Figure 7: 

‐ 615,000 square feet was delivered to the Chula Vista submarket between 2000 and 2010 but 
nothing has been constructed or delivered since the recession. 

‐ The Chula Vista industrial market performance was variable in the last decade.  Between 2000 
and 2007, 250,000 square feet of new space was leased, but the absorption each year was 
variable.  Since 2008, a total of 100,000 square feet has been vacated. 

‐ Lease rates fell 34 percent since peak pricing of $9.66 PSF in 2007 and are continuing to 
decrease. 

 
  

                                                 
 
1 “Mexico’s Economy: Reality Bites.”  The Economist.  May 25, 2013.   
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Figure 7: Chula Vista Industrial Submarket Trends 

 
 
 

 
Source: CoStar and HR&A Advisors 

Otay Mesa Industrial Submarket 
With 13.6 million square feet, the Otay Mesa submarket makes up 9 percent of the San Diego industrial 
space.   The Otay Mesa industrial market is extremely soft.  As shown in Figure 8: 

‐ Currently the submarket has a vacancy rate of 16 percent, more than double the County average 
of near 8 percent and Otay Mesa’s vacancy rate of almost 7 percent.   

‐ There is more than 600,000 square feet of existing vacant industrial space in Otay Mesa to be 
absorbed before new space is built. 

‐ Otay Mesa lease rates have been reduced by approximately 20 percent from their peak pricing 
of $6.95 in 2007 to a current rate of $5.68 per square foot. 

 
The amount of vacant space in the Otay Mesa submarket will need to be absorbed and will impact the 
development of new space in the Chula Vista submarket. 
  

Period # Bldgs Total RBA
Total 

Vacant %
Total Net 

Absorption
# RBA 

Delivered
RBA 

Delivered # Under Const
RBA Under 

Const

Total 
Average 

Rate
2000 327 8,433,912 5.0% -118,337 3 40,017 0 0 $5.39
2001 327 8,433,912 5.7% 94,956 0 0 2 62,180 $6.82
2002 331 8,521,011 4.3% 213,333 4 87,099 1 31,302 $7.63
2003 332 8,552,313 4.7% -47,816 1 31,302 3 156,341 $6.93
2004 334 8,659,302 10.1% -323,843 2 106,989 2 79,398 $7.01
2005 340 8,806,680 5.4% 737,277 6 147,378 1 13,000 $8.75
2006 341 8,819,680 3.9% -226,158 1 13,000 1 76,916 $9.02
2007 344 8,722,326 5.5% -78,912 6 189,338 0 0 $9.66
2008 344 8,722,326 5.5% -60,529 0 0 0 0 $8.54
2009 344 8,722,326 7.1% -103,284 0 0 0 0 $7.09
2010 344 8,722,326 7.9% 31,237 0 0 0 0 $6.51
2011 344 8,722,326 7.1% 23,199 0 0 0 0 $6.91
2012 342 8,636,560 7.4% -68,215 0 0 0 0 $6.29

3Q2013 YTD 342 8,636,560 6.5% 77,273 0 0 0 0 $6.32
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Figure 8: Otay Mesa Industrial Trends 

 
 
 

 
Source: CoStar and HR&A Advisors 
 
 
 
  

Period # Bldgs Total RBA
Total 

Vacant %
Total Net 

Absorption
No. of Bldgs 

Delivered
RBA 

Delivered
No. of Bldgs 
Under Const

RBA Under 
Const

Total 
Average 

Rate
2000 168 6,447,292 8.5% 925,609 11 837,995 15 875,928 $5.91
2001 183 7,323,220 14.8% 533,801 15 875,928 10 528,033 $6.16
2002 197 8,101,233 16.9% 273,396 14 778,013 5 872,448 $6.00
2003 202 9,177,218 13.5% 1,486,869 5 1,075,985 15 405,138 $6.11
2004 213 9,919,255 14.0% 196,216 11 742,037 23 733,318 $6.21
2005 245 11,163,460 17.5% 804,537 31 1,234,131 6 509,057 $6.54
2006 258 11,864,447 13.2% 1,434,443 13 700,987 9 1,022,946 $6.63
2007 268 12,919,199 12.2% 723,421 10 1,054,752 37 347,462 $6.95
2008 305 13,266,661 15.9% -348,038 37 347,462 2 294,142 $6.92
2009 307 13,560,803 20.9% -629,924 2 294,142 0 0 $6.60
2010 307 13,560,803 22.4% 503,837 0 0 0 0 $5.73
2011 307 13,560,803 19.3% 248,173 0 0 1 49,256 $5.75
2012 308 13,610,059 17.5% 555,257 1 49,256 0 0 $5.74

3Q2013 YTD 308 13,610,059 16.0% -169,365 0 0 0 0 $5.68
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Industrial Demand 
Industrial demand is estimated based on projections of new industrial employment (and associated 
industrial space need) within the South San Diego region. 
 
Census QCEW OnTheMap data (shown in Figure 9) was used to review current and historical employment 
trends in the Chula Vista South San Diego region.  The analysis evaluated 2002 to 2011 employment for 
an industrial market area that includes the City of Chula Vista and the City of San Diego Community Plan 
Areas of Otay Mesa, Otay Mesa-Nestoor, and San Ysidro.  2000 total employment in this region was 
66,000 in 2002 and grew to just under 83,100 in 2011, an annual growth rate of 2.32 percent.  In this 
area there was only a slight dip in employment in 2009 relative to 2008.  However, the recession did 
impact the annual employment growth rate which moved from an average of 2.71 percent between 2002 
to 2008 to an average of 2.32 percent between 2008 and 2011. 
 
Figure 9: South San Diego Employment (2002 - 2012) 

 
Source: Census QCEW OntheMap, HR&A Advisors 

Industrial Demand Methodology 
The following outlines the key analysis steps in estimating Village 2 industrial demand: 

‐ The industrial demand analysis uses the historical Census OnTheMap data employment growth rate 
(2002 -2011) to project future employment growth between 2011 and 2022.    

‐ An estimated share of employment that utilize industrial space, by industry, is then applied to the 
total employment projections to project industrial employment in the South San Diego region.  

‐ Using an estimated average square feet per industrial employee factor, incremental projected 
industrial employment figures are translated into projected industrial RBA demand for the South 
San Diego region.   Comparing total industrial space in the South San Diego region, 
approximately 23 million, to the estimated current industrial employees of approximately 17,700, 
results in an average of approximately 1,350 SF per employee.   Given that industrial space per 
employee is likely to become more compact with increased efficiency as well as the higher cost of 
land, as supply is absorbed, we use an industry average of 1,250 SF per employee is utilized in 
making forward RBA demand projections. 
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‐ To estimate the capture of the Chula Vista submarket, the current inventory of the Chula Vista 

market was compared to the inventory for the South San Diego region.   Chula Vista makes up 
approximately 36 percent of the inventory.    With the I-805, I-125, and Otay Mesa Port, the City 
of Chula Vista is well located to service import and export businesses moving goods to and from 
Mexico.  The demand analysis assumes Chula Vista can capture approximately 40 percent of the 
market in the next 10 years. 

 
‐ Village 2 SPA currently has approximately 88 acres of industrial land, approximately 20 percent 

of Chula Vista’s available industrial lands2. Relative to other areas in Chula Vista, Village 2 is well 
located in close proximity to the I-125 toll road and the Otay Mesa Port.  The Village 2 SPA 
capture depends on the development of other industrial space in Chula Vista and is estimated 
between 15 percent and 40 percent of Chula Vista. 

‐ Square feet are translated into acres assuming a FAR of 0.35 for industrial land. 

Industrial Demand 
Using the methodology outlined above, HR&A estimates demand for industrial acres in Village 2.   
Detailed tables for current employment and the allocation of employment by industrial user are included in 
the Appendix. 
 
Figure 11 presents the projected industrial user employees between 2012 and 2023.   Based on historical 
estimates of growth, industrial users are expected to grow from 17,700 to 20,500 by 2023.  

‐ Between 2013 and 2018, 1,100 new industrial-using employees are projected demanding 1.38 
million square feet of industrial space.  

‐ Between 2018 and 2023, 1,549 new industrial-using employees are projected, demanding 1.9 
million square feet of industrial space. 

‐ Based on an estimated Chula Vista submarket capture rate of 40 percent of regional growth and 
a Village 2 capture rate between 15 and 40 percent, we estimate that between 2013 and 2018, 
Village 2 can absorb 5.4 to 14.5 industrial acres or 1.1 to 2.9 acres a year and 1.5 to 4 acres a 
year between 2018 and 2023.    

It should be noted that this analysis is somewhat conservative in assuming that industrial jobs are only 
attracted from the South San Diego region.   Other studies may consider the capture rate of all of San 
Diego County under the premise that the South San Diego region has the most developable industrial 
land available and my actually capture employees from other parts of the County. 
  
 

  

                                                 
 
2 According to SAN DAG, the City of Chula Vista has approximately 507 vacant industrial acres. 

Figure 10: South San Diego Industrial Inventory 

South San Diego Submarkets 

Rentable 
Building 

Area 
Share of 

Total 
Otay Mesa Industrial Submarket 13,610,059 57.2% 
Chula Vista Industrial Submarket 8,636,560 36.3% 
San Ysidro Industrial Submarket 1,530,221 6.4% 

Benchmark South San Diego Region 23,776,840 100% 
Source: CoStar and HR&A Advisors 
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Figure 11: Industrial Demand Analysis 

 
 

Source: US Census LC QEW OntheMap, HR&A Advisors 
 

  

S. San Diego Industrial -Using Jobs 2013 2015 2018 2020 2023
Agriculture, Forestry, Fishing and Hunting 106 111 118 124 132
Mining, Quarrying, and Oil and Gas Extraction 1 1 1 1 1
Utilities 211 252 330 395 517
Construction 375 352 321 301 274

Manufacturing 6,802 6,604 6,318 6,134 5,868
Wholesale Trade 4,048 4,141 4,286 4,386 4,539
Retail Trade 776 826 908 967 1,063
Transportation and Warehousing 3,036 3,264 3,638 3,910 4,358
Information 43 42 40 39 37
Finance and Insurance 0 0 0 0 0
Real Estate and Rental and Leasing 253 261 275 284 299
Professional, Scientific, and Technical Servcs 165 182 212 234 272
Management of Companies and Enterprises 0 0 0 0 0
Admin & Support, Waste Mngmt. 655 683 727 758 807

Educational Services 0 0 0 0 0
Health Care and Social Assistance 458 493 551 594 664
Arts, Entertainment, and Recreation 122 145 188 224 291
Accommodation and Food Services 437 466 511 544 598
Other Services (excluding Public Admin.) 348 407 517 606 769
Public Administration 0 0 0 0 0
Total Industrial Jobs 17,834 18,231 18,942 19,502 20,490

Industrial Demand 2013- 2018 2018 - 2023 Total
Industrial Employment Growth 1,108 1,549 2,657

Square Feet (SF) per Industrial Job 1,250 1,250 1,250

S. San Diego Region Industrial Demand (SF) 1,384,636 1,936,070 3,320,707

Chula Vista Submarket Capture (SF) 40% 553,855 774,428 1,328,283

Village 2 Capture (SF)
Est. Capture 
Rate Range

Low 15% 83,078 116,164 199,242
Mid 25% 138,464 193,607 332,071

High 40% 221,542 309,771 531,313

Estimated Acres @ FAR of 0.35
Low 5.4 7.6 13.1
Mid 9.1 12.7 21.8

High 14.5 20.3 34.8
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Retail 
Retail Supply 
Chula Vista retail is spread across two retail submarkets, the Eastlake submarket and Chula Vista 
submarket.  Figure 13, on the next page, maps the shopping centers in the two markets.  Otay Ranch retail 
will compete primarily with the Eastlake shopping centers as well as the four Chula Vista shopping centers 
located east of the I-805. 

Eastlake Shopping Center Performance 
There are currently 2.3 million square feet of Rentable Building Area (RBA) in shopping centers in the 
Eastlake Submarket.   
 
All of the Eastlake centers were built in the last decade.  The Otay Ranch Town Center was built in 2006 
and three other shopping centers, with approximately 540,000 square feet of space, have been added 
since 2006.  Only 2,500 square feet has been added since 2008. 
 
As shown in Figure 12, with the addition of Otay Ranch Center, vacancy rates jumped up to 9 percent, but 
as the space was absorbed vacancies fell back to a low 4 percent in 2007 and 2008.  With the recession 
retail vacancy rates climbed to almost 7 percent.   
  
Figure 12: Historical Eastlake Shopping Center Performance 

 
 

 
Source: CoStar and HR&A Advisors 

Period # Bldgs Total RBA
Total Vacant 

SF
Total 

Vacant %
Total Net 

Absorption
RBA 

Delivered
RBA Under 

Const
2006 75 1,790,484 156,393        9.1% 690,959 242,459 239,436
2007 84 2,186,546 80,522         3.9% 374,104 396,062 151,452
2008 91 2,337,998 82,065         3.6% 167,264 141,635 0
2009 91 2,337,998 110,422        4.7% -63,274 0 0
2010 91 2,337,998 137,257        5.9% 8,680 0 0
2011 91 2,337,998 146,151        6.3% -7,756 0 2,500
2012 92 2,340,498 159,895        6.8% 4,634 2,500 0

3Q2013 YTD 92 2,340,498 156,511        6.7% -6,596 0 0
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Figure 13: Chula Vista and Eastlake Retail Centers 

Source: CoStar, ESRI, and HR&A Advisors 
 

Prop. Village Commercial 
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While the US recession ended in 2009, retail continues to be impacted by the more permanent lower level 
of US consumer spending.  In addition, retail in the Eastlake area is impacted by reduced consumer 
spending from Mexican visitors (See Figure 14) who made up a significant share of Chula Vista area retail 
spending. Retail impacts include increased vacancy and a significant decline in retail lease rates after 
2006 as well. 
 
Figure 14: Pedestrian, Bus, and Passenger Vehicle Border Crossings 

 
Source: US Department of Transportation and HR&A  

Competitive Shopping Centers 
Figure 15, on the next page, presents a list of shopping centers east of the Interstate-805.  Any proposed 
retail in Village 2 will have to compete with the cluster of retail near at the CA-125 South Bay Expressway 
and Olympic Parkway and other clusters along CA -125.    
 
The Otay Ranch Towne Center is approximately 700,000 square feet of regional-serving shopping center.   
This particular property was opened right before the recession in 2006 and, in recent years, has struggled 
to fill space.  The center is 90 percent occupied, and occupancy is increasing.   
 
There is over 1.0 million square feet in community-serving shopping centers within the competitive area.  
These centers include both grocery stores and big box retailers, such as Walmart, Target, and the Home 
Depot. 
 
The three reported neighborhood centers include 260,000 square feet of RBA.  The Plaza at Sunbow, 
which includes a Ralph’s and CVS, is the closest neighborhood center to Village 2, but will be less 
competitive than the cluster of retail at Olympic Parkway and CA-125. 
 
As presented previously in the Figure 13, there is a significant amount of retail within the competitive area. 
 

Planned and Proposed Retail 
 
The Otay Ranch Town Center, part of the Freeway Commercial SPA, will include an additional 180,000 
square feet of regional-serving retail and the second, currently vacant portion of the Freeway Commercial 
SPA Freeway is proposed to include 115,000 to 347,000 square feet of retail uses within.    
 
There is a reported proposed village retail, a community center on Olympic Parkway, that is anticipated to 
open in 2015.   In addition, many of the Otay Ranch villages include neighborhood serving retail centers.   
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Figure 15: Competitive Shopping Centers 

 
 
Source: Costar and HR&A Advisors 
 

Center Type/Name Address Submarket
Rentable 

Building Area Anchor Tenant % Leased
Year 
Built

Regional Mall
Otay Ranch Town Center 2015 Birch Rd Eastlake Ret 703,360 Macy's,REI,H & M 90.74 2006
Power Center
Rancho Del Oro Bus Center 895 E H St Chula Vista Ret 529,949 Kmart,Costco,Home 

Depot,Jerome's Furniture
100.00 1994

Community Center
Eastlake Village Marketplace 910 Eastlake Pky Eastlake Ret 397,210 Lowe's,Target 100.00 2003
Eastlake Terraces 1480 Eastlake Pky Eastlake Ret 310,751 Walmart,Walgreens, 

Home Depot
98.76 2004

Village Walk at Eastlake Eastlake Pky @ Miller Rd Eastlake Ret 201,553 Sprouts,PETCO,Pier 1 
Imports

97.81 2007

The Marketplace at Windingwalk 1745 Eastlake Pky Eastlake Ret 151,452 Vons 90.54 2008
1,060,966 97.87

Neighborhood Center
Eastlake Village Center East 2315 Otay Lakes Rd Eastlake Ret 118,807 Kohl's 96.62 2004
The Plaza at Sunbow 605 E Palomar St Chula Vista Ret 105,503 Ralphs Grocery 

Company,CVS Pharmacy
98.61 2001

Tierra Corners 1020 Tierra del Rey Chula Vista Ret 37,676  100.00 1998
261,986 97.91

Strip Center
 1655 Brandywine Ave Chula Vista Ret 8,718  100
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Retail Demand 
The growing Village 2 area and greater Otay Ranch Master Plan area population will support new retail 
developments.  Retail demand is driven by the number of households/residents in the market area and the 
amount they spend on retail purchases.  The retail demand analysis provides guidance on the amount of 
new retail that may be supported within Village 2 based on the number of dwelling units under current 
entitlements and by the new proposed dwelling units in the amended scenario.      
 
As described in the supply analysis, there is a substantial share of community and regional-serving retail 
already located within the 3 – 8 mile range that residents are willing to drive for general purchases 
(Macy’s, Target, Home Depot, Walmart).  However, new residents are likely to desire and support 
convenience neighborhood retail, such as grocery stores and other more frequent purchases, closer to 
home, in the 0 – 2 mile range. 

Retail Demand Methodology 
The retail demand study first estimates the number of households anticipated in Village 2 within the next 5 
to 10 years under current entitlements and the Village 2 Amendment. Household absorption has been 
estimated based on an analysis of historical City of Chula Vista single family and multi-family home 
absorption and a review of the City of Chula Vista 2012 5 Year Growth Forecast Report. 
 
To estimate the retail spending per household, HR&A reviewed San Diego average retail spending per 
household as reported by the Board of Equalization.  There is approximately $45 billion in retail spending 
countywide, or $41,000 per household. It should be noted that the San Diego average spending per 
household includes spending by Mexican visitors and other tourist visitor spending.  This analysis assumes 
that the Village 2 retail will capture Mexican cross-border spending at an equivalent rate as the San 
Diego County average.  Proposed Village 2 retail is not in the prime location to capture Mexican visitor 
spending, nonetheless its proximity to Otay Mesa is likely to make the retail capture of Mexican visitor 
spending within the County average.  
 
San Diego County retail spending has been adjusted to account for estimated tourism visitor spending in 
Figure 16.  Visitor spending is reported at $7.5 billion in 2011 by the San Diego Convention and Visitors 
Board.   Visitor spending includes retail, but also such categories as accommodation and transportation 
spending.  Using countywide hotel tax receipts also reported by the San Diego Convention and Visitors 
Board, it is estimated that there is approximately $1.8 billion in visitor spending on accommodations.  
Visitor restaurant and food service spending is estimated at 50 percent of the balance, or $2.9 billion, and 
other retail spending is estimated at 20 percent of spending, or $1.1 billion.  After adjustments for visitor 
spending average household spending is $37,000 per household. 
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Figure 16: 2011 San Diego County Annual Taxable Retail Sales 

 
Source: CA Board of Equalization and HR&A 
 
County wide retail spending per household is then adjusted to account for the difference in income 
between the Otay Ranch area and San Diego County.  Additionally, the retail demand analysis looks to 
only capture spending in standard retail store categories.  Thus, gas sales, automotive sales, and retail in 
Other Outlets are excluded in Figure 17.   
 
An estimate of the share of retail sales that are taxable by industry are applied to taxable sales to 
estimate total retail sales. 
 
Figure 17: Otay Ranch Adjusted Retail Spending per Household 

 
Source: HR&A 
 

Type of Business
San Diego 

County (000s)

Visitor 
Spend.Adj. 
San Diego 

County (000s)

Retail and Food Services
Motor Vehicle and Parts Dealers $5,059,516 $5,059,516
        Auto. Parts, Accessories and Tire Stores $548,121 $548,121
Home Furnishings and Appliance Stores $894,741 $894,741
Electronics and Appliance Stores $1,315,328 $1,315,328
Bldg. Matrl. And Garden Equip. and Supplies $2,072,358 $2,072,358
Food and Beverage Stores $2,010,404 $1,820,817
Gasoline Stations $4,437,173 $4,437,173
Clothing and Clothing Accessories Stores $2,988,756 $2,706,908
General Merchandise Stores $4,528,053 $4,101,045
Health and Personal Care Stores $869,965 $869,965
Food Services and Drinking Places $5,214,419 $2,356,620
Other Retail Group $2,594,579 $2,349,903

Total Retail and Food Services $31,985,292 $27,984,373
All Other Outlets $13,105,090 $13,105,090
Totals All Outlets $45,090,382 $41,089,463

Spending per Household $41,407 $37,733

Type of Business
San Diego 

County
Otay Ranch 

Village
2012 Average HH Income $80,814 $91,471

Spending by Type of Business

Taxable 
Sales Per 

Household 
(2011) Taxable Share

Est. Total 
Per HH 

Sales

Income 
Adjusted per 
HH Spending

Retail and Food Services
Auto. Parts, Accessories and Tire Stores $503 100% $503 $548
Home Furnishings $822 100% $822 $913
Electronics and Appliance Stores $1,208 100% $1,208 $1,343
Bldg. Matrl. And Garden Equip. and Supplies $1,903 100% $1,903 $2,115
Food and Beverage Stores $1,672 40% $4,180 $4,482

Clothing and Clothing Accessories Stores $2,486 100% $2,486 $2,747
General Merchandise Stores $3,766 95% $3,964 $4,395
Health and Personal Care Stores $799 60% $1,331 $1,476
Food Services and Drinking Places $2,164 80% $2,705 $2,941
Other Retail Group $2,158 100% $2,158 $2,361

Total Retail and Food Services $17,481 $21,261 $23,322
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Average retail spending per household is then applied to projected new households in Village 2 to 
estimate total retail spending by category.    
 
As mentioned above, there will be significant competition for retail spending from existing retail centers in 
the Otay Ranch area, but Village 2 is still likely to capture local neighborhood spending, such as food and 
grocery, food service, health and drug purchases and other convenience purchases. Capture rates are 
applied to estimate the amount of each category of retail spending by new Village 2 residents that is 
likely to occur in a neighborhood shopping center. 

Retail Demand Estimates 
Retail demand is estimated for Village 2 under existing entitlements and under the Village 2 Amendment. 
 
Village 2 Existing Entitlements 
Assuming that 2,980 new residents will be absorbed within Village 2 in the next 10 years under existing 
entitlements,  SPA residents will generate $60 million in spending, Figure 18.    
 
Figure 18: Estimated Retail Spending of Village 2 Residents (Existing Entitlements) 

 
Source: HR&A 
 
Considering the retail within the competitive market, Village 2 is likely to capture approximately $34 
million of this spending, or 56 percent, as shown in Figure 19. 
  

Primary Market (Village 2)

Income Adj. 
per Capita 
Spending

2014 - 2019 
(includes 
Existing) 2019 - 2024 2024-2028

Population Growth 2,531 452

Estimated Spending
Retail and Food Services

Auto. Parts, Accessories and Tire Stores $473 $1,197,997 $213,945 $0
Home Furnishings $789 $1,996,533 $356,552 $0
Electronics and Appliance Stores $1,160 $2,935,034 $524,155 $0
Bldg. Matrl. And Garden Equip. and Supplies $1,827 $4,624,278 $825,829 $0
Food and Beverage Stores $3,871 $9,798,005 $1,749,782 $0
Clothing and Clothing Accessories Stores $2,372 $6,004,617 $1,072,338 $0
General Merchandise Stores $3,796 $9,606,948 $1,715,662 $0
Health and Personal Care Stores $1,275 $3,226,748 $576,251 $0
Food Services and Drinking Places $2,540 $6,428,500 $1,148,037 $0
Other Retail Group $2,039 $5,161,896 $921,840 $0

Total Estimated Retail Spending (Excluding Vehicles and Gas) $50,980,556 $9,104,390 $0
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Figure 19: Village 2 (Existing Entitlements) Retail Spending Capture 

 
Source: HR&A 
 
As shown in Figure 20, in total, Village 2, under existing entitlements, is likely to support approximately 
95,000 square feet of new retail.   
 
Major retail demand categories include food and beverage stores, general merchandise, health and 
personal care stores, and food services and drinking places. 
 
Figure 20: Village 2 (Existing Entitlements) Estimated Retail Demand Square Feet 

 
Source: HR&A 
 
  

Primary Market (Village 2)
City Share 
of Market

Est. 
Neighborhood/ 

Community 
Center Retail 

Capture 2014 - 2019 2019 - 2024 2024-2028
Capture of Retail Spending

Auto. Parts, Accessories and Tire Stores 100% 70% $838,598 $149,761 $0
Home Furnishings 100% 15% $299,480 $53,483 $0
Electronics and Appliance Stores 100% 15% $440,255 $78,623 $0
Bldg. Matrl. And Garden Equip. and Supplies 100% 40% $1,849,711 $330,332 $0
Food and Beverage Stores 100% 90% $8,818,204 $1,574,804 $0
Clothing and Clothing Accessories Stores 100% 20% $1,200,923 $214,468 $0
General Merchandise Stores 100% 60% $5,764,169 $1,029,397 $0
Health and Personal Care Stores 100% 80% $2,581,399 $461,000 $0
Food Services and Drinking Places 100% 65% $4,178,525 $746,224 $0
Other Retail Group 100% 50% $2,580,948 $460,920 $0

Total Estimated Retail Spending (Excl. Vehicles and Gas) $28,552,212 $5,099,012 $0

Primary Market ( Village 2) 2014 - 2018 2019 - 2023 2024-2028 Total

Retail Spending Category
Est, Sales 

per SF Retail Space (SF)

Auto. Parts, Accessories and Tire Stores $300 2,795 499 0 3,295
Home Furnishings $350 856 153 0 1,008
Electronics and Appliance Stores $400 1,101 197 0 1,297
Bldg. Matrl. And Garden Equip. and Supplies $275 6,726 1,201 0 7,927
Food and Beverage Stores $425 20,749 3,705 0 24,454
Clothing and Clothing Accessories Stores $350 3,431 613 0 4,044
General Merchandise Stores $350 16,469 2,941 0 19,410
Health and Personal Care Stores $300 8,605 1,537 0 10,141
Food Services and Drinking Places $375 11,143 1,990 0 13,133
Other Retail Group $300 8,603 1,536 0 10,140

Total Estimated Retail Square Feet Supported 80,477 14,372 0 94,849
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Village 2 Amendment 
Assuming that 4,545 new residents will be absorbed within Village 2 in the next 10 years under the 
Village 2 Amendment ,  SPA residents will generate $90 million in spending, Figure 18.    
 
Figure 21: Estimated Retail Spending of Village 2 Residents (Amendment Scenario) 

 
Source: HR&A 
 
Considering the retail within the competitive market, the Village 2 Amendment scenario is likely to capture 
approximately $50 million of this spending, or 56 percent, as shown in Figure 19. 
 
Figure 22: Village 2 (Amendment Scenario) Retail Spending Capture 

 
Source: HR&A 
 
  

Primary Market (Village 2)

Income Adj. 
per Capita 
Spending

2014 - 2019 
(includes 
Existing) 2019 - 2024 2024-2028

Population Growth 2,531 1,430 584

Estimated Spending
Retail and Food Services

Auto. Parts, Accessories and Tire Stores $461 $1,167,668 $659,725 $269,426
Home Furnishings $769 $1,945,988 $1,099,472 $449,015
Electronics and Appliance Stores $1,130 $2,860,730 $1,616,295 $660,081
Bldg. Matrl. And Garden Equip. and Supplies $1,781 $4,507,207 $2,546,545 $1,039,988
Food and Beverage Stores $3,773 $9,549,954 $5,395,668 $2,203,545
Clothing and Clothing Accessories Stores $2,312 $5,852,602 $3,306,685 $1,350,423
General Merchandise Stores $3,700 $9,363,734 $5,290,454 $2,160,577
Health and Personal Care Stores $1,243 $3,145,059 $1,776,939 $725,687
Food Services and Drinking Places $2,476 $6,265,753 $3,540,113 $1,445,753
Other Retail Group $1,988 $5,031,215 $2,842,607 $1,160,897

Total Estimated Retail Spending (Excluding Vehicles and Gas) $49,689,909 $28,074,504 $11,465,392

Primary Market (Village 2)
City Share 
of Market

Est. 
Neighborhood/ 

Community 
Center Retail 

Capture 2014 - 2019 2019 - 2024 2024-2028
Capture of Retail Spending

Auto. Parts, Accessories and Tire Stores 100% 70% $817,367 $461,808 $188,598
Home Furnishings 100% 15% $291,898 $164,921 $67,352
Electronics and Appliance Stores 100% 15% $429,109 $242,444 $99,012
Bldg. Matrl. And Garden Equip. and Supplies 100% 40% $1,802,883 $1,018,618 $415,995
Food and Beverage Stores 100% 90% $8,594,959 $4,856,101 $1,983,191
Clothing and Clothing Accessories Stores 100% 20% $1,170,520 $661,337 $270,085
General Merchandise Stores 100% 60% $5,618,241 $3,174,273 $1,296,346
Health and Personal Care Stores 100% 80% $2,516,047 $1,421,552 $580,550
Food Services and Drinking Places 100% 65% $4,072,739 $2,301,074 $939,739
Other Retail Group 100% 50% $2,515,607 $1,421,303 $580,448

Total Estimated Retail Spending (Excl. Vehicles and Gas) $27,829,371 $15,723,430 $6,421,317
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As shown in Figure 20, in total, the Village 2 Amendment is likely to support approximately 141,000 
square feet of new retail.   
 
 
Figure 23: Village 2 Amendment Estimated Retail Demand (Square Feet) 

 

Source: HR&A 
 
Retail Conclusions 
Under existing entitlements Village 2 is projected to support 95,000 square feet of retail.  This is 35,000 
square feet less than the 130,000 square feet of retail currently entitled for the village. However, the 
Village 2 Amendment is projected to support its proposed 130,000 square feet of retail. 
 

 
 
 

Primary Market ( Village 2) 2014 - 2018 2019 - 2023 2024-2028 Total

Retail Spending Category
Est. Sales 

per SF Retail Space (SF)

Auto. Parts, Accessories and Tire Stores $300 2,725 1,539 629 4,893
Home Furnishings $350 834 471 192 1,498
Electronics and Appliance Stores $400 1,073 606 248 1,926
Bldg. Matrl. And Garden Equip. and Supplies $275 6,556 3,704 1,513 11,773
Food and Beverage Stores $425 20,223 11,426 4,666 36,316
Clothing and Clothing Accessories Stores $350 3,344 1,890 772 6,006
General Merchandise Stores $350 16,052 9,069 3,704 28,825
Health and Personal Care Stores $300 8,387 4,739 1,935 15,060
Food Services and Drinking Places $375 10,861 6,136 2,506 19,503
Other Retail Group $300 8,385 4,738 1,935 15,058

Total Estimated Retail Square Feet Supported 78,440 44,318 18,099 140,857
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Appendix Figure 1: South San Diego Historical Employment 

 
Source: Census LQEW and HR&A  
 
  

2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 CAGR
2002 - 2011

Agriculture, Forestry, Fishing and Hunting 206 206 249 233 205 256 386 261 1,256 255 2.16%
Mining, Quarrying, and Oil and Gas Extraction 1 0 1 1 1 0 0 0 6 2 7.18%
Utilities 180 150 179 197 181 233 316 360 678 441 9.37%
Construction 2,721 2,322 2,719 2,582 2,945 2,902 2,364 2,376 1,874 1,993 -3.07%
Manufacturing 8,549 7,046 6,696 6,982 6,994 7,138 7,275 7,024 6,894 7,375 -1.47%
Wholesale Trade 3,713 3,732 3,685 3,842 4,067 3,904 4,073 3,738 4,149 4,164 1.15%
Retail Trade 10,634 11,005 11,410 12,199 12,648 13,371 12,960 12,536 13,594 14,570 3.20%
Transportation and Warehousing 2,071 2,008 2,368 2,496 2,566 2,495 2,644 2,543 2,779 2,973 3.68%
Information 1,015 858 736 765 800 799 853 710 887 883 -1.38%
Finance and Insurance 1,631 1,756 1,893 2,016 2,088 2,075 2,078 1,955 2,235 2,136 2.73%
Real Estate and Rental and Leasing 1,379 1,506 1,431 1,490 1,463 1,433 1,376 1,412 1,366 1,630 1.69%
Professional, Scientific, and Technical Servcs 1,798 2,119 2,348 2,597 2,662 2,228 2,202 2,545 2,869 2,975 5.16%
Management of Companies and Enterprises 520 554 569 451 228 488 565 432 483 427 -1.95%
Admin & Support, Waste Mngmt. 2,549 2,766 2,757 2,930 2,839 2,447 2,940 2,173 2,883 3,140 2.11%
Educational Services 12,782 11,475 12,413 12,852 13,127 12,650 13,216 13,093 12,918 12,651 -0.10%
Health Care and Social Assistance 5,855 6,368 6,569 6,959 6,783 7,264 7,881 8,253 8,591 8,498 3.80%
Arts, Entertainment, and Recreation 856 1,127 1,173 1,196 1,361 1,646 1,756 1,913 2,025 2,047 9.11%
Accommodation and Food Services 6,013 6,219 6,491 6,618 6,593 7,032 7,490 7,404 7,952 8,217 3.17%
Other Services (excluding Public Admin.) 2,680 2,925 2,983 3,323 3,838 5,624 6,012 6,248 6,293 5,930 8.27%
Public Administration 911 954 997 1,056 1,121 1,166 1,183 1,131 3,104 2,779 11.80%
Total Jobs 66,064 65,096 67,667 70,785 72,510 75,151 77,570 76,107 82,836 83,086 2.32%
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Appendix Figure 2: Industrial Job Estimation 

 
Source: Census LQEW and HR&A 

Industrial % 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 CAGR
Agriculture, Forestry, Fishing and Hunting 40% 82 82 100 93 82 102 154 104 502 102 2.16%
Mining, Quarrying, and Oil and Gas Extraction 25% 0 0 0 0 0 0 0 0 2 1 7.18%
Utilities 40% 72 60 72 79 72 93 126 144 271 176 9.37%
Construction 20% 544 464 544 516 589 580 473 475 375 399 -3.07%

Manufacturing 95% 8,122 6,694 6,361 6,633 6,644 6,781 6,911 6,673 6,549 7,006 -1.47%
Wholesale Trade 95% 3,527 3,545 3,501 3,650 3,864 3,709 3,869 3,551 3,942 3,956 1.15%
Retail Trade 5% 532 550 571 610 632 669 648 627 680 729 3.20%
Transportation and Warehousing 95% 1,967 1,908 2,250 2,371 2,438 2,370 2,512 2,416 2,640 2,824 3.68%
Information 5% 51 43 37 38 40 40 43 36 44 44 -1.38%
Finance and Insurance 0% 0 0 0 0 0 0 0 0 0 0
Real Estate and Rental and Leasing 15% 207 226 215 224 219 215 206 212 205 245 1.69%
Professional, Scientific, and Technical Servcs 5% 90 106 117 130 133 111 110 127 143 149 5.16%
Management of Companies and Enterprises 0% 0 0 0 0 0 0 0 0 0 0
Admin & Support, Waste Mngmt. 20% 510 553 551 586 568 489 588 435 577 628 2.11%

Educational Services 0% 0 0 0 0 0 0 0 0 0 0
Health Care and Social Assistance 5% 293 318 328 348 339 363 394 413 430 425 3.80%
Arts, Entertainment, and Recreation 5% 43 56 59 60 68 82 88 96 101 102 9.11%
Accommodation and Food Services 5% 301 311 325 331 330 352 375 370 398 411 3.17%
Other Services (excluding Public Admin.) 5% 134 146 149 166 192 281 301 312 315 297 8.27%
Public Administration 0% 0 0 0 0 0 0 0 0 0 0
Total Jobs 16,474 15,064 15,178 15,835 16,211 16,239 16,798 15,990 17,173 17,492 0.60%
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Appendix Figure 3: Historical Chula Vista Absorption 

   
Source: California Department of Finance E-5 Data and HR&A 

Housing 
Units

Single 
Family

Multi 
Family Total

2000 35,671 19,975 55,646
2001 37,215 20,441 57,656
2002 39,286 21,305 60,591
2003 40,969 22,545 63,514
2004 42,986 23,235 66,221
2005 45,163 24,066 69,229
2006 46,446 25,308 71,754
2007 47,133 26,067 73,200
2008 47,614 26,417 74,031
2009 47,817 26,722 74,539
2010 51,938 27,478 79,416
2011 52,155 27,625 79,780
2012 52,522 27,886 80,408
Change in 
Housing 

Single 
Family

Multi 
Family Total

2000
2001 1,544 466 2,010
2002 2,071 864 2,935
2003 1,683 1,240 2,923
2004 2,017 690 2,707
2005 2,177 831 3,008
2006 1,283 1,242 2,525
2007 687 759 1,446
2008 481 350 831
2009 203 305 508
2010 190 200 390
2011 217 147 364
2012 367 261 628



HR&A Advisors, Inc.                      Comprehensive Village 2 SPA Amendment| 29 
 
 
 

Appendix Figure 4: Chula Vista Forecasted Growth (Based on permits) 

 
Source: City of Chula Vista 2012 Residential Growth Forecast Report

Growth Forecast Report 2013 2014 2015 2016 Average
Village 2
Single Family 115 85 103 49 112
Multi Family 137 98 95 37 154

Other Otay Ranch Villages
Single Family 86 239 355 400 236
Multi Family 220 668 715 711 473

Total Otay Ranch
Single Family 201 324 458 449 348
Multi Family 357 766 810 748 628
Total 558 1,090 1,268 1,197 975

Total Eastern Chula Vista 615 1,092 1,276 1,205 1,107

Total Chula Vista 662 1,219 1,448 1,210 1,180
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Appendix Figure 5: Estimated Village 2 Residential Absorption 

 
Source: HR&A 

Preliminary 
Residential Unit 
Absorption Estimate 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024
Village 2
Single Family 100 150 200 200 200 200 200 200 200 200 200
Multi Family 200 300 300 300 300 400 400 400 400 400 400
Total Village 2 Units 300 450 500 500 500 600 600 600 600 600 600




